

Appendix B

Copy of START-3 Logbooks

"Outdoor writing products...
...for outdoor writing people."



RECYCLABLE

"Rite in the Rain" - A unique All-Weather Writing paper created to shed water and enhance the written image. It is widely used throughout the world for recording critical field data in all kinds of weather.

Available in a variety of standard and custom printed case-bound field books, loose leaf, spiral and stapled notebooks, multi-copy sets and copier paper.

For best results, use a pencil or an all-weather pen.

a product of

J. L. DARLING CORPORATION
Tacoma, WA 98424-1017, USA
www.RiteintheRain.com

©
Made in the USA
US PAT NO: 6,863,940



Forestry Suppliers, Inc.


Sales Call Toll-Free

800-647-5368

www.forestry-suppliers.com

Stock No. 49342

SWV2 - FIELD LOGBOOK #1



"Rite in the Rain"

ALL-WEATHER
JOURNAL

No. 391

START 3 - DYNAMAC

INCH

"Rite in the Rain"
ALL-WEATHER WRITING PAPER



Name _____

Address _____

Phone _____

Project _____

Clear Vinyl Protective Slipcovers (Item No. 30) are available for this style of notebook.
Helps protect your notebook from wear & tear. Contact your dealer or the J. L. Darling Corporation.

CONTENTS

Site Logbook #1

PAGE	REFERENCE	DATE
	Site Name: Southwest Herculite Removal Phase II	
	Type of Activity: Removal	
	Site Location: 1800 18 th St. NW Bernalillo County Albuquerque, NM 87102	
	CERCLIS No: NMN 000607041	
	SSID No: A6 Q8	
	EPA On-Scene Coordinator: Mike McAker	
	SPRINT TOC No: 1/Dynamac-077-13-001	
	Logbook No: 1	
	Type of Documentation: Logbook of Activities on Site	

11/8/13

JMK

0645 JK ARRIVES AT SITE. INIT
 PREP WORK FOR DAY
 - WEATHER: COOL $\approx 34^{\circ}$ W/LIGHT
 VARIABLE WINDS AND CLEAR
 SKIES. PREP A HIGH OF 43°
 AND CONT LT (8-5 MPH)
 WINDS

0715 NB ON SITE

0730 SITE BRIEFING & HS REVIEW
 PERS: 2 STARTS
 10 ERPS (PER LIST)
 1 OSC

0915 ERPS PREP FOR DAY/FIELD ACT
 WATER TRUCK WETTING AREA
 & ERPS DOING TEST PITS
 FOR LINE LOCATION ON 480 V
 ELEV LINE. NO "DIGGING"
 STAGING TILL LINE LOCATED

0950 ERPS INIT LINE LOCATING
 1000 START LOC POWER AND
 ID POT AIR SAMPLE LOCATION

0930 ERPS CONT LINE LOC.
 DIO W/ MINT-EX. WATER
 USED. NO VISIBLE PUST

CJR

11/8/13

1036 PHOTO 73 ^{DSC00564} FACING SOUTH
 AT ERPS ACT LOCATING LINE.

1100 LAYOUT ELECT COROS.
 FOR SAMPLING. PREP TO
 SET UP PUMPS. PDR INIT
 AT DWO1-110813

1152 ALL (3) ^(LWSILVER) SWV SITE SAMP
^{OPERATING} ~~INIT~~ WITH FB01-110813
 COLLECTED AT THIS TIME

1159 PHOTO 74 ^{DSC00565} FACING N
 AT SAMPLE LOCATION 01
 - AIR CASE & PDR MON

1210 CREW LUNCH. JK REM TO
 WATCH EQUIP & MONITORS

1250 ERPS RET FROM LUNCH

1300 JK OFF FOR LUNCH

1345 JK RET

1425 ERPS CONT WORK, W/ EXCAV
 IN AREA AB AND DOLZ
 WATER WORKS OK

11/8/13

gm

ml

1523

1600 ERRS CONT EXC WELL
STOP FOR DAY, - START TO
MEASURE THEN ERRS WILL
COVER EXC & STOCKPILE.

1622 PHOTO 80^{DSC00571} WSW AT START/ERRS
MEASURING DEPTH OF EXCAVATION
AGAINST BOTTOM OF METAL
PANEL ON FENCE. DEPTH
OF EXC CURRENTLY AT 1/3"

1630 PREP TO PULL SAMPLE CASE
AND PIMPS/PDR

* OUT OF SEQUENCE PHOTO LOGGING

1518 PHOTO 75^{DSC00566} SOUTH AT
ACTIVE EXCAVATION ACT

1519 PHOTO 76^{DSC00567} WSW AT
ACTIVE EXC & WETTING

1522 PHOTO 77^{DSC00568} W AT
ACTIVE EXC & WETTING

1522 PHOTO 78^{DSC00569} W AT
ACTIVE EXCAVATION & WETTING

1523 PHOTO 79^{DSC00570} W AT ACTIVE
EXC & WETTING

* END OF PHOTOLOG RESYNC.

gml

11/8/13

1450 RETURN TO FIELD OFFICE
AND RUN CALLS & COMPLETE
PAPERWORK

1720 ERRS NOTED DECISION TO
WORK SAT, BUT NOT MONDAY
AS MANIFEST NOT AVAILABLE
TO ALLOW TRUCKING

1745 PREP TO DEPART SITE FOR
DAY

1755 OFF SITE (TO KINKS)

* DEC MADE TO CONVERT STRAIGHT PHOTO
NUMBERS (ie. '80') TO CAMERA SPECIFIC/
GENERATED NUMBERS (DSC00571)

11/9/13

JW

0705 ARRIVE ON SITE

* WEATHER: COOL, LIGHT BREEZE,
R40, CLEAR SKY0730 PERSONNEL 2 START / 10 BRACK
AS PER LIST (NO EPA OSC)

0800 PREP FOR SAMPLING

0800 (M. Luby) START begins set up for air sampler & monitor

0821 Sample No. Station No. (See L.P. notes)

0821 DWG1-110913 01

0823 UWC3-110913 03 (upwind)

0826 CWC2-110913 02 (downwind)

PDR-9 02

0821 DWG1-110913 01 (downwind)

Personnel Gate Farm-7 01

0830 DWG4-110913 04 (downwind)

FAM-1 04

0845 START check air pumps all running. PDR readings
PDR-7 & PDR-9 see log/date sheets

1102 FAM1 TRIPPED, RESET

1105 ERPS CONT OPS ON W. SILVER
SITE. EXC EXPANDED ALONG
SOUTHERN PORTION OF GRID AB
- STOCKPILE ALONG ENE PORTION1106 OF GRID AB
PHOTO DSC00522 AT STOCKPILES
AND EXC ACT.

11/9/13

JW

1109 PHOTO DSC00531W AT EXPANDED
EXCAVATION AREA ALONG SOUTH
PORTION OF GRID AB1114 PHOTO DSC00574
NNW AT STOCKPILE,
NOTING VARIED WASTE
(TIRES, WOOD, TRASH, ETC) W/IN PILE

1125 ERPS BREAK

1308 (M. Luby) ERPS continuing to excavate

PDR 7 Reading: 0.012 mg/m^3 (W); 0.023 mg/m^3 (TWA)PDR 9 Reading: 0.012 mg/m^3 (W); 0.026 mg/m^3 (TWA)

1316 PDR 7 & 9: 110913, excavation zone of Grid AB

1132 ERPS continuing to excavate

PDR 7 Reading: 0.011 mg/m^3 (W); 0.021 mg/m^3 PDR 9 Reading: 0.011 mg/m^3 (W); 0.019 mg/m^3

1144 Photo by 0627, facing NW, excavated area as of 1134 hrs

1350 (M. Luby ref) FAM1 Rereaded 0.05 F/CC

1603 ERPS completes excavation for today, begins securing
excavated area with impervious covers. Stockpile too
SPARE begin collecting air samples & monitor.

1607


SEE NEXT PAGE

11/9/13

Stop time	Sample No.	Final Conc / DWA
1607	WW03-110913	—
1610	CW02-110913	—
	PDR-9	conc: 0.026 mg/m ³ / DWA 0.019 mg/m ³
1612	DW01-110913	—
	PDR-7	conc: 0.024 mg/m ³ / DWA 0.013 mg/m ³
1619	DW04-110913	—
	FAM-1	Data logger: 0.00 F/cc

1640 START Begins post call for the air pumps using Dry Cal. See Data Sheets for Results

1730 ERBS & START depart site. Site Security on site



11/11/13

0600 - START (x2) & ERBS RM arrive on-site.

- Begin prep for backfill soil samplings and soil sampling

0830 - Asbestos abatement (SW Hazard & Control) arrive

on-site. Begins prep for warehouse abatement.

0900 - START Koehnen departs site to meet with backfill & concrete (crushed) facility owner. Took photos & envelopes to possibly sample backfill if it's ok w/ owner

- Asbestos abatement contractor continues to prep.

- START Bischoff & ERBS RM remain on-site to observe.

→ Contact Info: Edmundo Moreno (Sr. Proj. Manager)

SW Hazard Control, Inc.

9112 Susan SE, Albuquerque, NM 87123

Office: 505-298-6930

Cell: 505-228-0590

e.moreno@swhaz.com

0959 - Abatement contractor continues to set up warehouse.

1058 - Abatement contractor continues to set up these critical locations

currently vacuuming floor as part of prep. Visqueen

Covering on all entrance gaps of the warehouse.

1202 Abatement contractor break for lunch, START @ lunch.

1247 START Bischoff back on-site.

1300 Abatement contractor continue set-up.

1315 START Koehnen return on-site w/ samples. Begin processing.


START Bischoff inspect site - Abatement contractor continues prep.

1328 Photo DSC00571, Facing NW, Abatement contractor prep warehouse

1331 Photo DSC00578, Facing W, " " " "

11/11/13

1400 IN IT CONF SAMP AT GRID
B NORTH ON W. SILVER 57E.



1411 PHOTO DSC 00579 N AND DOWN
AT SAMP MAT AND CENTRAL NOISE FOR
5-PT COMPOSITE W/ STOCKPILE AND
FAC BLDG IN BACKGROUND

1411 PHOTO DSC 00580 S AT SAMP LOC

1457 Abatement set up of warehouse

1440 Abatement Photo DSC 00581, facing W, set up of warehouse

1441 Photo DSC 00582, facing W, close up of asbestos warning
sign on East side of warehouse

1442 Photo DSC 00583, facing NW, set up of warehouse pre-abatement

1457 Abatement set up complete. Contractors prepare for
abatement.

11/11/13

1510 Abatement contractors enter warehouse & begin vacuuming
& bagging debris.

1630 Abatement contractors depart site. Site secured.
STARIC continue to package backfill soil samples,
confirmation soil (SW2-BNC-06), & air samples
from 11/9-9/13.

* OUT OF SEQUENCE PHOTOS

1537 PHOTO 00584 AT EXF BLDG IN
ADVANCE OF ABATEMENT

1538 PHOTO 00585 VIEW OF ABATE-
MENT ACT W/IN EXF BLDG

1539 PHOTO 00586 VIEW OF EQUIP
INT WITH ABATEMENT OF BLDG INT.

1539 PHOTO 00587 VIEW OF ABATE-
MENT PREP WORK W/IN BLDG.



1540 PHOTO 00588 VIEW OF ABATE-
MENT ACT W/IN BLDG

1541 PHOTO 00589 VIEW OF ABATE-
MENT ACT W/IN BLDG

1541 PHOTO 00590 VIEW OF ABATE-
MENT ACT W/IN BLDG



11/11/13

Q1h



11/11/13

Q2



11/12/13

MR

0700 ERS/START curve on site. Begin safety meeting.
Safety highlight topic for the day: complacency.

0730 Safety meeting ends. ERS begin safety meeting with disposal/end dump truck drivers.

- START begin air samples/monitor set-up.

- ERS begin set-up of site. Remove equipment from stockpile.

	Sample No.	Station No.	Wind dir.
0734	CW03-111213	03	Crosswind
0742	DW02-111213	02	Downwind
0742	PR-09	02	Downwind
0745	CW01-111213	01	Crosswind
0751	CW04-111213	04	Crosswind
0745	PR-01	01	Crosswind
0752	Field Stat 03	04	
0756	FAM-1	04	Crosswind

0800 Abolished contractors arrive on site. Begin set-up for today's activities (continue clean up oxide warehouse).

0825 ERS continue to prepare stockpile/end dump disposal trucks waiting for final load statement. Contractors continue set-up of warehouse.

0835 NMED rep arrive on-site to inspect/assess current status of site.

0837 man lift, to use for dust suppression during loading of end dump, arrive on-site.

11/12/13

0908 PHOTO 00591 SOUTH AT LOADING OPERATIONS. NO VISIBLE DUST NOTED, BUT MIST FROM PRESSURE WASHER IS SIGNIFICANT AND COULD CARRY AND ASBESTOS FIBERS.

0920 MM AT LOADING AREA, OBSERVE LOADING & WETTING, IN CONCERN ON MIST AND POTENTIAL NEED TO CONSIDER ALL AREAS AS HW, WITH APPROP PPE REQ.

- ERS WILL EXP w/ AFT WETTING OPTIONS.

0940 ERS COMPLETE LOADING 3RD TRUCK, PREP 4TH

1024 PHOTO 00592 FACING SOUTH AT ERS WRAPPING LOAD IN 4TH TRUCK.

1049 PR07 Reading Conc. $0.306 \mu\text{g}/\text{m}^3$ TWA $0.074 \mu\text{g}/\text{m}^3$
PR09 Reading Conc. $0.001 \mu\text{g}/\text{m}^3$ TWA $0.033 \mu\text{g}/\text{m}^3$

1052 Get Data for FAM-1, Result 0.00 f/cc

11/12/13

AM

1140 VISIT/OBSERVE ERPS APPS.
 SWITCH TO WATER TRUCK. LOOKS
 LIKE WATER TRUCK SENS LOSS
 MIST.

1157 ERPS COMPLETE ^{5th} TRUCK
 1215 START/ERPS OPPOSITE FOR LUNCH
 1315 RET FROM LUNCH

1317 FAM Reading 0.00 f/cc

1321 PDR7 Reading 0.021 mg/m³ (conc) / 0.060 mg/m³ (TWA)

1322 PDR9 Reading 0.000 mg/m³ (conc) 0.031 mg/m³ (TWA)

1340 PUMP FAULT NOTED BETWEEN

APPROX 1215 & 1315 DUE TO CORD
 SHORT. REPLACED AND OPERATIONAL
 PUMPS/LOCS 1, 2 & 3 AFFECTED
 - WILL NOTE ON SCRIBE AND REDUCE
 RUN TIME MANUALLY BY 1 HOUR

1415 ERPS continue to excavate ^{Area B} B-North & build on stockpile

1457 PDR7 conc 0.053 mg/m³ / TWA 0.060 mg/m³

1502 PDR9 conc 0.008 mg/m³ / TWA 0.009 mg/m³

All air pumps continue to run.

1504 FAM-1 data logger result: 0.00 f/cc

1600 ERPS continue to excavate on Grid B-North (Area A)

1700 ERPS complete covering stockpile & excavated areas.
 START collects air samples & final readings with
 PDRs & FAM-1.

PM

11/12/13

1702 PDR7 (conc) 0.027 mg/m³ / TWA 0.056 mg/m³

PDR9 Unit off.

FAM - final reading.

1720 START process air samples. Note: Bio Dry Cal
 defective. Will use the pre cal as post cal.

1730 ERPS & OSC depart site. Start continue to
 process air samples.

1740 START taken depart site to FedEx. START BioScho
 complete log book & data sheet

1800 START BioScho depart site. Silver recycling
 gate close & secure. Site security on site.

11/13/13

gm

0645 ARRIVE ON SITE

- WEATHER: 1000 x 38° WITH LIGHT
VAR WINDS AND CLEAR SKIES.HKA EXP AT 55-56° WITH
WINDS TO BE AT 67 MOT FROM
THE NORTH.0700 H/S DAYS BRIEFING: EARS
EXP 12 TRUCKS 1 LOAD OF ROCK

- DOWN EDGINGTON TO ARRIVE MON.

0720 CAL WITH POTOMETER DUE TO
MAL OF DRY CAL UNIT.0730 SET OUT A/D SAMP FOR DAY
K&A monitors

	Sample No.	Station No.	Wind Dir
0733	DW03-111313	03	Downwind
0738	CW03-111313	02	Crosswind
	PDR 9	02	Crosswind
0741	WW01-111313	01	Upwind
	PDR 7	01	upwind
0750	WW04-111313	04	upwind
	FAM-1	04	upwind

0800 - Crushed rocks laid on Grid A-North.

- Abatement crew on site begins prep & continue w/
daily operations.

11/13/13

0815 1st truck/eng dump material on-site. Begin load
from stock pile. Dust suppression in progress.0845 3rd and dump on site. EARS begin load of contaminated
soil. Dust suppression in progress.0850 Photo DSC 00593, facing South, loading of contaminated soil,
dust suppression in progress.0852 Photo DSC 00594 & DSC 00595, facing SE, loading of
contaminated soil, dust suppression in progress.0907-0908 Photos DSC 00596 to DSC 00598, facing Down,
View of Bunnite wrapped contaminated soil &
Pumper stickers, Truck #2 ready to depart site to disposal
facility.0911 3rd and dump on-site. EARS begin load of contaminated
soil, dust suppression in progress.0930 3rd truck loaded, depart site.4th truck enter area A for loading contaminated soil.0935 2nd load of crush rocks enter Area Grid A-North.0952 4th truck loaded, sealed, depart site for disposal5th truck enter site, EARS prepare to load contaminated soil1010 5th and dump loaded, sealed, depart site6th and dump enter site, EARS prep for loading1027 6th and dump loaded, sealed, marked signed, head to disposal
7th and dump enter site, prepare to load.

Dust suppression while loading

1042 7th and dump loaded, sealed, marked signed, head for disposal
8th and dump enter site.

11/13/13

1002 (Late Entry) Photos DSC-0599 & DSC-0600, facing SE, view of site control permit posted @ the facility entrance

1057 8th truck loaded, sealed, manifest signed, depart site. EPRS on break.

PDR 7 Conc. 0.027 ng/m^3 / 0.091 ng/m^3

1100 PDR 9 conc. 0.013 ng/m^3 / 0.005 ng/m^3

1200 Lunch break

1300 Asbestos abatement contractor back from lunch, goes inside warehouse & continues abatement.

1410 FAm-1 datalogger = 0.00 F/cc from 1110 to 1410

1410 9th and dump truck loaded, sealed, manifest signed, depart site.

10th and dump enter site, EPRS begin working truck, lined w/ visqueen, contaminated soil, dust suppression.

PDR 7 Conc. 0.041 ng/m^3 / 0.045 ng/m^3

1420 PDR 9 conc. 0.041 ng/m^3 / 0.031 ng/m^3

1421 EPRS continue to work, dust suppression in progress

1431 10th and dump truck loaded, sealed, manifest signed, depart site.

11th and dump truck enter site, EPRS begin working dust suppression.

1450 11th and dump truck loaded, sealed, manifest signed, depart site.

12th and dump enter site, EPRS begin working truck lined w/ visqueen. Dust suppression in progress.

1505 12th truck loaded, sealed, manifest signed, depart site.

FAm-1 datalogger = 0.00 F/cc

1530 EPRS begin to excavate after break.

1600 EPRS completes activities begin securing site: covering stock piles, etc.

11/13/13

1600 Asbestos abatement contractor complete activities for today. PER contractor, misc. items still located on stack @ warehouse. See photo log below.

Start time	Sample No.	Final conc./TWA
1604	DW03-111313	-
1607	CW02-111313	-
1609	PDR-9	(Conc) 0.081 ng/m^3 / TWA 0.051
1613	WW01-111313	-
1614	PDR-7	(Conc) 0.136 ng/m^3 / TWA 0.105
1619	WW04-111313	-
1625	FAm-1	0.00 F/cc
1645	START	begin to process air samples. EPRS continue to secure site.

(Late Photo Entry)

1438 Photo DSC 00601, facing N, Asbestos contractor vacuuming asbestos inside warehouse.

1439 Photo DSC 00602, facing NW, asbestos contaminated materials bagged to date inside warehouse.

1510 Photo DSC 00603, facing E, view of furnace area. Stack covered with vermiculite inside warehouse.

1510 Photo DSC 00604, facing SE, materials left in furnace area inside warehouse; stack is on left of picture.

1511 Photo DSC 00605, facing E, view of stack covered of furnace covered w/ vermiculite inside warehouse.

11/13/13

1715 ERS crew depart site.

1730: ERS AM, PCA, OSC, START complete
activities for today. Depart site.

11/14/13

0700 ARRIVE ON SITE INIT SETUP
AND ATTEND DAILY BRIEFING #1195
0810 ALL ERS START AND OSC
PERSONNEL OFFSITE FOR RAILROAD
SAFETY TRAINING.1030 RET FROM RR TRAINING
- WEATHER - COOL w/ HIGHS $\approx 60^{\circ}$
LIGHT WINDS FROM N AT 4-6
PARTLY CLOUDY WITH NO PREC
EXP.

1130 PREP EQUIP AND MOW

1215 ERS PREPPING TO LOAD TRUCKS
- START SAMPLING IN 17

1220 NB/MM LUNCH

1300 ERS COMPLETES 2ND LOAD.
- HOUSEKEEPING1411 OSC00614 PHOTO SEAF
ERS LOADING TRUCK (4)1443 PHOTO DSC00615 SE
AT DUMPSITE MANAGEMENT1530 ERS continue to build stockpile on Grid B-North
ERS working Area E in prep for future excavation.1532 PDR7 conc. 0.045 ng/m^3 / TMA 0.013 ng/m^3 PDR8 conc. 0.091 " / TMA 0.027 ng/m^3 PDR9 conc. 0.061 " / TMA 0.031 "

PDM-1. - 0.00 F/CO.

11/14/13

(Late post) (photo entry)

Time	Photo #	Dir	Description
1106	DSC 00606	Down	Replacement Dry Cal (Equipment North)
1203	DSC 00607	N	View of Station 01; PDR-07
1203	DSC 00608	N	View of Sampling Station 02; PDR-09
1204	DSC 00609	SW	" " " " " "
1204	DSC 00610	SW	" " " " " 03.
1204	DSC 00611	N	" " " " " 03.
1206	DSC 00612	N	" " " " " OS, Warehouse
			in Background.
1217	DSC 00613	SE	View of Sampling Station #04 & Farm 1 station between Residents & Facility

1600 ERPS begin securing site, cover stockpile & exposed soil.
 START begins to collect air samples & final monitoring readings.
 Abatement contractors complete activities for today
 including packing materials from furnace. Depart site.

Sample Time	Sample No.	Final Conc / TWA
1600	PDR-8	(Conc) 0.018 $\mu\text{g}/\text{m}^3$ / (TWA) 0.033 $\mu\text{g}/\text{m}^3$
1601	DW03-11/14/13	" "
1605	EW02-11/14/13	" "
	PDR-9	(Conc) 0.00 $\mu\text{g}/\text{m}^3$ / (TWA) 0.044 $\mu\text{g}/\text{m}^3$
1607	UW01-11/14/13	(Conc) 0.00 $\mu\text{g}/\text{m}^3$
	PDR-7	(Conc) 0.00 $\mu\text{g}/\text{m}^3$ / (TWA) 0.071 $\mu\text{g}/\text{m}^3$
1613	UW04-11/14/13	
1625	Farm 1 - data logger	= 0.00 F/CC

11/14/13

1630 START process samples.
 1700 ERPS ^{crew} complete securing site. Depart site.
 1730 ERPS RM/FCA; EPA OSC depart site.
 START complete packaging loads to FedEx. Depart site.

11/15/13

JMK 9M

0700 ARRIVE ON SITE. DAILY
BRIEFING & HS
- PERS SAME AS INITIAL LIST
- WEATHER: COOL & 38° W/ A HIGH
OF 62° EXR WINDS CURRENTLY
LIGHT BUT EXPECTED TO PICK
UP TO 16 MPH BY EARLY AFTER-
NOON. CHANCE OF RAIN 20%,
INC TO 40%+ LATER IN DAY

0720 IN IT PLACEMENT / PREP OF
SAMP PUMPS & MONITORS

0730 ERRS begin prep for the day. Remove equipment
from stock pile.

0800 - Air samples & air monitors set.
- Asbestos abatement contractor on site, begin activities.

0820 OBSERV LOADING AND STOCKPILE
MANAGEMENT. GOOD WEATHER DURING
LOADING. BUT NOTED MIN WEATHER
DURING STOCKPILE MGT BETWEEN
LOADS. DISC W/ FOREIGN ERRS

0855 ERRS COORD LOADING W/ TRUCKS
TAAT CAN MAKE A TURN AFTER
DROPPING IN

11/15/13

0910 DISC 00614 S AT ACTIVE
LOADING OPERATIONS, WEATHER
MIN. NO "DUST" VISIBLE
OBSERVED.

0922 NO WEATHER AS STOCKPILE MGMT
ACTIVE. DISCUSS W/ TERR SO
STAFF DO NOT GET COMPLAINANT
AS WEATHER CHANGES (WINDY)
OVER NEXT FEW DAYS

1130 2nd dump truck loaded, sealed, manifest signed, heads
to landfill for disposal.

1200 ERRS, STAFF, ETC. Packaged contractors back for lunch

1300 Packaged contractors back on site, continues activities
ERRS begin loading and dumping. And suppression in
progress.

1425 Last dump truck (12th total today) loaded, sealed, manifest signed.
Depart site for disposal.

1430 - ERRS continue to build stock pile on Grid A.

1425 Photo # Dir. Description

1426 DISC 00617 S Draining path of 1/2 mi E, Grid 002

1427 Recording N " " from E, Grid 009

1428 DISC 00619 N " " from E, Grid 006

1430 DISC 00620 E " " " from E, Grids 010, 011

1445 Due to dark clouds & possible rain coming, air samples &
monitors are collected for the day.

11/15/13

- 1445 (cont.) Note that wind gust picked up. Wind is now blowing from the S-SE direction. ~~at 1st~~
- 1517 Weather station recorded @ 23 mph gust. Does not feel to cause the smoke pile & appeared so with heavy objects.

Site time	Sample No.	Final Conc./time
1452	DW05-111513	-
1453	CW02-111513	-
	PDR-9	(conc) 0.126 mg/m ³ / (time) 0.153 hr/m ³
1456	WW01-111513	-
	PDR-7	(conc) 0.042 mg/m ³ / (time) 0.042 hr/m ³
1501	PDR-8	(conc) 0.056 mg/m ³ / (time) 0.056 hr/m ³
1503	WW04-111513	-

1425 (cont. part) from 1 wind collected

1530 CSC depart site.

1600 WALK SITE: EXC & STOCKPILE CONE LOOKS GOOD. IN PREP FOR WINDY CONDITION

1615 ERPS COMPLETE ON SITE, PREP AT STAGING AREA.

1700 START TRESP SAMPLE

1720 DEPART SITE

11/16/13

0630 ARRIVE ON SITE- DISCUSS ANALYTICAL ISSUES W/JF, PER MM DIRECTION.

0700 DAILY MEETING & H/S BRIEFING
- WEATHER, CURRENTLY cool & w/ calm winds (1-2 mph), PARTLY CLOUDY RAIN OVERNIGHT BUT CLEARING AND EXP TO BE ~ 61° WITH SW WINDS UP TO 14 MPH.

- PERSONNEL → SEE LIST, USE OFF SITE

0715 ERPS WILL EXC CITY RCW AREA TO 1 FOOT

0720 START begin setting air sample pumps, air monitors ~~800 ft~~

	Sample No.	Sta. No. (back to 1st)	Wind Dir.
0725	DW04-111613 (pump 4)	4	Downwind
0730	PB07-111613	-	Field Blank
	PDR 8	4	Downwind
0815	ERPS begin excavating to 1 ft @ Area E Grid 11.		
	Dust suppression in progress		
0835	WW06-111613 (pump 1)	6	W wind
0840	DW07-111613 (pump 2)	7	downwind
	PDR 7	7	Downwind
0852	CW08-111613 (pump 3) / PDR 8	8	Crosswind

11/16/13

Time	Prod. #	Dir.	Description
0859	DSC00621	S	Sample location #6 (cassette on chain/fence)
0902	DSC00622	S	Sample location #7 (cassette on post to the left)
0905	DSC00623	W	Sample location #8
0912	DSC00624	NW	DSC. activities & dust suppression AE-011
1000			AVIET DISC w/ CSC & EPS ON COVER MAT OUTLINE
1040			CONF CALL w/ CSC, EPS & MAT SUPPLIER. CSC/MIN CK w/ WBCU MAT BUT REQUESTS SANDING
1100			PREP TO SAMPLE
1235			JK DEPARTS FOR SAMP AT MAT YARD
1300			ARRIVE AT MAT YARD AND TAKE w/ MARK. MARK REPORTS THAT THE AIA ROAD BASE IS GROUND/PREP DIRECTLY BY FEEDING THE 3/4 ROCK INTO THE CRUSHER AND LATER SEGREGATED. THE CRUSHER RAW MATERIAL IS FED INTO A DIFFERENT PART OF THE MILL/CRUSHER AND LATER THE RESULTING MATT IS MIXED w/ SOIL FROM THE 3F SOURCE. WHILE HE DONT RULE OUT INVOLUNTARY CONTACT

STAG ALLEGES ARE SEPARATE

1307 PHOTOS DSC00625 / 626.

WEST +7 DIP VIEW OF FINAL "A/A" DUCT, w/ CLOSE VIEW OF MAT COMPOSITION

1310 SAMPLE OF "NEW" POT COVER MAT SOURCE, SAMP ID# (w/ DUP) CMB1-11114-06 AND CMB12-11114-06, w/ ASBESTOS SAMPS (CMB01 & CMB12)

1330 PHOTO DSC00627 W AT SAMP LOC NOTED ABOVE

1333 COLLECT SAMPLE CMB2-11116-06 (CMB02 +93) M.F. IS SILTY SAND, w/ SOME GRAVE

1337 PHOTO DSC00628 SW AND DOWN AT SAMP LOCATION

1400 PREP TO LEAVE SITE. DISCUSS LAB SW ITEM w/ S. LEWAN.

1415 DISCUSS SAMPLE AND LAB ISSUES w/ MM.


- START INSTRUCTED TO USE DIST LAB.

1428 JK RET TO SITE TO PROCESS SAMPLES.

1449 PHOTO DSC00629 W
AT EXC RET ON HAINES AVE ROW

- PHOTO DSC00630 NW AT
EXC ACT ON HAINES AVE ROW

1451 PHOTO DSC00631 S AT
EXC ACTIVITY ON 1st ST ROW



JP

11/17/13

0645 ARRIVE ON SITE

0700 DAILY BRIEFING A H/S

- PERSONNEL, FROM LIST, MINOR NB/START

- EPS TO CONTINUE EXC ALONG CITY ROWS.

- WEATHER: COOL $\approx 39^{\circ}$ W EXTR LIGHT WINDS, VARIED, EXPECTED A HIGH OF 60° , W/ WINDS PREP TO 5-6 MPH VARIABLE CLEAR SKIES NO PREC EXP.

* SAMPLE SPEC LOC WILL VARY, BUT SET AS OF AM

0725 PREP TO SAMPLE

0734 INIT SAMP AT LOC 04

- AIR SAMP, POR (8) AND FAM

0749 INIT SAMP AT LOC 06

- AIR SAMP & POR (9)

0753 INIT SAMP AT LOC 07

- AIR SAMP

0830 EPS CONT W/ EXC ALONG

N SIDE OF HAINES. BIART WILL COLLECT SAMPLE UPON COMPLETION TO ALLOW FOR BACKFILLING.

0835 ATTEMPT TO SET OUT

11/17/13

JRL

PUMP FOR AIR SAMPLE AT 100'S
 - PUMP FAULT FREQ DUE TO ISSUES
 WITH POWER SOURCE. DECISION
 MADE TO NOT RACE PUMP AREA
 WOULD BE UP/CROSS WIND BUT
 WINDS VERY LIGHT.

- ALSO NOTED PDR/G MALE, TO EVAL
 FURTHER AND PLACE OUT A SOLID

0920 COLLECT GOLF SAMPLE ALONG
 FROM EXCAVATION BASE OF ROW
 OF HAINES AVE (EXCAVATION ON)
 SAMP ID AECO111113-LL

0924 COLLECT GOLF SAMPLE ALONG
 FROM EXC BASE OF ROW ON HAINES
 AVE (EXCAVATION - 090) SAMP ID
 AECO111113-LL

0945 DECON AND EXIT EXC AREA,
 MANAGE SAMPLES.

* NOTE, NO PHOTO DUE TO CAMERA MISC
 1000 EARS - DECON - BRU IN AREA OF
 OF BACKFILL LOADS.

1140 TR. TR. RC LUNCH

1220 RET. EARS PLACING / ROLLING
 BY P/N HAINES AVE

1230 PHOTO DSC00132 W AT
 OF ACTIVITIES.

11/17/13

JRL

1300 SITE WALK W/ JEFF AND TINA
 FOSTER TO DISCUSS EXCAVATION
 AREAS AND SAMPLE TAKING

1320 ALL PUMPS OK, FAM OK
 AND AT 0.00, PDRS VAR, EXT
 TONAS AT 0.00

1420 EARS CONT BACKFILL AT
 NORTH SIDE OF HAINES AVE

1520 END SAMPLING AT LOC 00,
 PULL PUMP, CASSETTE & PDR
 - PDR FLOW 1.00/1.00 NO TWA
 1525 END SAMPLING AT LOC 01
 PULL CASSETTE

1533 END SAMPLING AT LOC
 04. PULL PUMP, CASSETTE,
 FAM & PDR
 - NO FAM HITS
 - PDR END W/ 0.00 TWA

1543 PHOTO DSC00633 W
 AT COMPLETED BACKFILLING
 IN ROW ON NORTH SIDE
 OF HAINES. EARS HAS FULLY
 COVERED EXC AND IS SMOOTHING
 OUT. CRUSHER FINES TO GO ON TOP

4/17/13

AK

1400 PREP SAMPLES IN S.D.B.E
- ERS HOUSEKEEPING

1620 * NOTE: WEATHER STATION
DATA / RECORDING ISSUE STILL
OCCURRING

1700 ERS DEPARTS

1830 START DEPARTS

11/18/13

0645 ARRIVE ON SITE

0700 DAILY BRIEFING & A/S

- CREW SAMP. DON EDGINGTON
ON SITE TO REPLACE IF
AS RM ON 11/20/13

- NB ON SITE

- EXPECT BILL RHOTENBERG LATER
IN AM AS ACTING OSC

0715 WEATHER, 100% (36) W/A HIGH
OF 60° EXP. WIND LIGHT OUT
OF SW 0-1, EXP TO GO TO
VARIABLE S/W MPH, SLIGHTLY
OVER CAST SKIES, NO RAIN EXP

0725 INIT SAMPLE SET UP. ERS
WILL LOAD OUT 6 TRUCKS, THEN
MAYBE SWITCH BACK TO WORK
IN RD IN WHILE AWAITING MORE
TRUCKS IN AFTERNOON

0825 ERS LOADING END DUMP / ROLL OFF

- WETTING APPEARS ADEQUATE

- Abatement contractors onsite, continue asbestos
removal off the warehouse

1050 - 6th end dump filled with contaminated soil, barge the unbagged
material signed, heads to land fill for disposal.
Last end dump scheduled for the morning.

11/18/73

JH

1145 PHOTO DSC 00634 VIEW OF
SIRS (REN PLACING CRUSHER
FINES ON ROW AT HAINVLEC
AVE.

- BILL RHOTENBERG ON SITE

1142 DOWN EGININGTON TO ISSUE
WITH VTS ERIC LEAD, VERSUS
TCLP LEAD

1200 DUS Break for lunch. Asbestos observed contractor break lead.

1300 - 7th end dump arrive on site. ERCS begin loading contaminated
soil from lined truck, dust suppression in progress.


- Abatement contractor continue asbestos removal from warehouse.

1357 Photo DSC 00635 facing SE, ERCS loading contaminated soil,
dust suppression in progress.

1400 - 8th end dump arrive on site. ERCS line truck begin
loading contaminated soil, dust suppression.

1411 - Photo DSC 00636 facing SE, ERCS loading contaminated soil,
dust suppression in progress.

1423 - last truck (3rd) depart site, sized material, ready for disposal.



11/19/73

0645 ARRIVE ON SITE

0700 DATA BRIEFING, HHS

- PERSONNEL, INIT LIST, GSC =
BILL RHOTENBERG, AIR-STAT
OFF SITE, DE-EQM OFF SITE

- WEATHER: COOL 23°C W/ A HIGH
OF 60° EXP. CALM WINDS, W/
VARIABLE SOUTHERLY WINDS
OF 4-6 MPH EXP. CLEAR SKIES

0720 IN IT SAMP AT LOC 4

- AIR SAMPLE, FAM PDR

0735 INIT SAMPLE AT LOC 6

- AIR SAMPLE GND AIR

0740 IN IT SAMP AT LOC 7

- AIR SAMPLE

0745 ERCS PREPARE TO EXCAVATE
GRIDS 001 AND 002 ON CITY
ROW

0830 ERCS EXC ON ROW (GRID 001)

DUST SUPPRESSION APPEARS AD.

PDR LOCATED SOUTH (AT LOC 6)
W/ LOW READING (TWA = 0.015)

0910 CHECK FAM AT LOC 4

NO READS, LOGGER NOT FUNC.

RESET & RE-INSTALL

11/19/13

GJK

1935 ERPS CON E001 WILL
MOVE TO E002 AFTER.

1034 PHOTO DSC00637 NWE
AT ERPS EXCAVATING IN
CITY ROW GRID E001.
DUST SUPPRESSION APPEARS
ADEQUATE


1055 ERPS NEARLY COMP W/ EX
ON GRID 001 IN AREA E.

START PREPS TO SAMPLE
MUD LOGS. ENTER IN SILVER
AREA A

1100 SAND IN IT AT ASOUTH
(SWV2 ASC-06). 5 PT CAMP
WITH MAT A STOUT CLAY

1101 PHOTO DSC00638 ESE
AND DOWN AT SAMPLE AND
SW LOC OF GRID

1102 PHOTO DSC00639 ESE
AT GRID AREA



GJK

11/19/13

1106 ENTER INTO AREA E GRID
001 AND INIT SAMPLING

5 PT COMPOSITE IN STRAIGHT
LINE/CENTER, MAT IS COARSE
SANDY SILT. [E001-06]

1108 PHOTOS DSC00640 AND
DSC00641 CLOSE AND EXP
VIEW OF SAMPLE LOC (N)
AND EXCAVATED GRID.

1120 ERPS IN IT EXC AT GRID
002 IN AREA E, MINOR ISSUE
WITH WETTING/DUST SUPP,
NOTED BY FOREMAN AT SAME
TIME

1230 PREP TO SAMPLE GRID 02

1235 INIT SAMPLING AT
GRID 002 IN AREA E

MAT IS A SANDY CLAY,
LT TO DL BROWN

1236 PHOTOS DSC00642
AND DSC00643. CLOSE
EXP VIEW OF SAMPLE
& EXC GRID AREA.

11/19/13

MR

1340 ERCS PREPPING AREA E
GRIDS (001 AND 002) CRANOE
FENCING IN PLACE IN ADVANCE
OF BACKFILLING w/ SOIL

1400 START PREP SOIL SAMPLES

1445 ERCS BACKFILLING AREA

B GRID 001, 06 = 0072 TWA

- JK NOTED PDR 04 = 0.02 TWA

1530 PLANNING MEETING

1620 SAMPLING ENDS PULL

CASSETTES PDRS & FAM

1628 NOTE AIR/PCM CASSETTE

AT LOC 7 SEPARATED UPON

REMOVAL FROM AIR PUMP-

- RECONNECTED PIECES AND DID
SEND TO LAB, WILL FOLLOW UP
W/ LAB

1710 PROCESS SAMPLES

1740 DEPART SITE FOR REVIEW

MR

11/20/13

0650 ARRIVE ON SITE

0700 DAILY BRIEFING / HRS

- D. EDGINGTON ON SITE, WILL
REP IF NO OFFSITE

- WEATHER COOL (74°C) w/ AN

EXP HIGH OF 60° LIGHT WINDS

7-6-7 MPH, MOSTLY OUT OF S

SW OVERCAST BUT NO RAIN

EAP

0724 INIT SAMPLING AT LOC 04

w/ AIR, PDR AND FAM

(DUNO4)

0735 INIT SAMP AT LOC 01

w/ AIR & PDR (DUNO1)

0738 INIT SAMP AT LOC 02

w/ AIR & PDR (DUNO2) (DUNO2)

0740 INIT SAMP AT LOC 06

w/ AIR & PDR (DUNO6)

0800 MTG w/ ASBESTOS ABATE-

MENT CO (SHC) ON SCA &

ISSUES

0845 INIT FAM LOGGING PDR

AT LOC 0.00 mg/m³ TWA

0847 PDR AT LOC 6 0.00 mg/m³ TWA

11/20/13

9M

1010 LIGHT RAIN FALLING.

ERDS IS LOADING END DUMPS
AND MULT LOADS OF BACKFILL
ON SITE1115 PULL IN FAM DUE TO
RAINY WEATHER1139 PHOTO DSC00641 S AT
BACKFILLING IN ROW GRID 05
AND ACTIVE LOADS

1200 PULL IN PIRS DUE TO RAIN

1210 HALT AIR SAMPLING AT LOC 6
DUE TO RAIN1215 HALT AIR SAMPLING AT LOC 4
DUE TO RAIN1300 ERDS CONT. PLACEMENT OF
FILL IN ROW GRIDS 001 &
002

1440 PLANNING MEETING

1500 ERDS PLACING CRUSHER FINE

1556 PHOTO DSC00645 S AT
(MOSTLY COMP) GRID 002 IN
ROW POST BACKFILL

1720 DEPART SITE

ZAR

9M

11/21/13

0650 ARRIVE ON SITE

0700 DAILY BRIEFING / H4S

- PERS = NB ON SITE

- WEATHER = COOL $\approx 43^{\circ}$ WITHAN EXP HIGH OF 56° . WINDS
WENT OUT OF NE, SWITCHING

TO SOUTHERLY WINDS UP TO

7-9 MPH. OVERCAST SKIES

WITH A CHANCE OF RAIN

- OSCILL. YEAR TERM WEATHER

AND LIKELIHOOD OF MON TO

HIGH WINDS OVER THE NEXT
SEVERAL DAYS0720 PREP FOR SAMP WILL SET
OUT FAM AND EVAL DAYS AC
AND WEATHER.0930 LIGHT RAIN FALLING, FAM
PULLED IN. PUMPS REM DEP-
LOYED1000 ERDS CONT. EXC IN GRID 006
OF CITY ROW. NO ISSUES
NOTED1040 - CHARLES ARADON - CITY ENVD DEPT
AT SITE FOR ASSESSMENT, GOOD]

11/21/13

AN

1415 PREP TO COLLECT CONE
SAMPLE IN AREA E GRID 006
FOLLOWING ERS EXC. AND PRIOR
TO

1117 INIT SAMPLING IN GRID 006
NB COIL 5-PT COMP

1121 PHOTO PSC00646 N 400
DOWN AT SAMP BAG AND LOC
WITHIN GRID 006 OF THE CITY
ROW

1122 EXPANDED VIEW OF GRID
006 AFTER EXC AND SAMPLING

1230 - ERS begins backfill, grading activities on excavated
AE-006. Prior to backfill ends laid orange
construction fencing on the excavated AE-006
- Asbestos abatement subcontractor continue to
pressure wash warehouse (inside).

1252 Pic PSC 00648 and PSC 00649 Facing North; view of
backfill activities on AE-006. Note orange construction
fencing as a demarcation of the excavated grid.

Note: PAR units & PM not deployed today due to variable
unimproved (rain) weather; cloudy & scattered showers

1412 ERS continue to backfill AE-006


Asbestos crew continue to wash inside of former
extraction building/warehouse.

AN


SAMPLING SITES

- 01 ON POWER POLE SOUTH OF SCALE
 02 ON LINE W/7 FENCE POLE, 15' W OF SUE
 03 ON LINE W/ FENCE ANGLE 20' W ^{OF} SUE

"Rite in the Rain"
 ALL-WEATHER WRITING PAPER




"Outdoor writing products...
 ...for outdoor writing people."




Copier & Ink-Jet Paper




Bound Books




Loose Leaf / Ring Binders



Memo Books



All-Weather Pens



Notebooks

www.RiteintheRain.com

Outdoor writing products
for Outdoor writing people



All components of
this production are 100% recycled

Write in the Rain

A patented environmentally
responsible, all-weather writing paper
that allows outdoor writers to
write anywhere, in any weather.

Write a journal or all-weather notes.
Write in the Rain means that your
notes survive the elements of the field,
regardless of the weather.

J. L. TAYLOR CORPORATION
Tuscon, AZ 85714-1111
www.jltaylor.com



Forestry Suppliers, Inc.


Order Call Toll-Free

800-647-5368

www.forestry-suppliers.com

©2004 J.L. Taylor

SWV2 - FIELD LOGBOOK
#2



Write in the Rain
ALL-WEATHER
JOURNAL
NO. 201

START3 - DYNAMAC

INCH

Rite in the Rain
ALL-WEATHER WRITING PAPER



Name _____

Address _____

Phone _____

Project _____

Clear Vinyl Protective Slipcovers (Item No. 30) are available for this style of notebook.
Helps protect your notebook from wear & tear. Contact your dealer or the J. L. Darling Corporation.

CONTENTS

Site Logbook #2

PAGE	REFERENCE	DATE
	Site Name: Southwest Vermiculite Removal Phase II	
	Type of Activity: Removal	
	Site Location: 1800 1 st St. NW Bernalillo County Albuquerque, NM 87102	
	CERCLIS No: NMN 000 607041	
	SDP No: AG 08	
	EPA OnScene Coordinator: Mike McAteer	
	START TR No: 1/dynamac-077-13-001	
	Logbook No: 2	
	Type of Documentation: Logbook of Activities on Site	

11/22/13

QMK

0650 ARRIVE ON SITE

0700 DAILY BRIEFING / H&S

- ERRS WILL LOAD 3 ROLL OFFS FOR DISP AT KEERS, THEN INIT BACKFILLING IN BN ON W. SILVER

- WEATHER: COOL @ 34° WITH OAC TEMPS TO STAY IN 30's. WINDS EXP FROM EAST W/ GUST IN THE 30s AND CONSISTENTLY IN MID-TEENS. LT RAIN EXP TO TURN TO STEADY RAIN EARLY AND MIX OF SNOW LATE

0730 INIT SAMPLE PLACEMENT

- START PART IN CALL REGARDING LEAD STABILIZATION ISSUE AND PRODUCT. R6 PERA BRANCH DOES NOT RECOMMEND USE OF PRODUCT AS IT MAY TELL RESULTS AND MAY STILL CAUSE LEACHING. EPA TO CONSIDER ALT. MAY INCLUDE ADDITIONAL SAMPLING IN AREA A, GRID B

QMK

11/22/13

0824 DSC00650 SE AT LOADING OPERATIONS

0900 MEET W/ PATRICK AND INTRO DON EDMINGTON. REQUEST REVIEW OF SWPPP

0920 ACQUIRE SWPPS FROM KEVIN. REVIEW AND COPY ELEMENTS

1030 AIA COVER MAT BEING DELIVERED. ERRS PREPS "ROAD" TO AREA A, GRID B NORTH TO ALLOW SPREADING OF COVER (TAROVAC GRID A)

1145 ERRS LAID ORANGE CONSTRUCTION FENCING ON THE EXCAVATED SITE ON AREA B-NORTH PRIOR TO BACKFILLING.

1310 REVIEW OF SOIL DATA FOR CITY ROW SHOWS 1.5% LIBBY IN GRID 001 AND <0.25% IN GRID 002. PROVIDE INFO DIRECTLY TO MM VIA VOICE MESSAGE. RETURNED CALL 1330. DISCUSS RESULTS & RELATED ISSUES, PROVIDE INFO TO ERRS. NOTE, GRID A (SOUTH) ON W. SILVER OK TO APPLY COVER

Return the Rain.

11/22/13

JAL

1400 ERPS PREPPING ROAD INTO PARTS
OF A & B ON W. SILVER TO ALLOW
FOR BACKFILLING

1437 PHOTO DSC 00651 S AT
WIDE VIEW OF APPLICATION
OF COVER MATERIAL

1438 PHOTO DSC 00652 S AT
CLOSE VIEW OF COVER MAT
BEING ROLLED/COMPACTED

1500 PLANNING MEETING.

1500 ERPS TRENCHING SITE FOR DAY
1601 END SAMPLING, PULL IN
EQUIPMENT

1720 DEPART SITE

JAL

11/23/13

0650 ARRIVE ON SITE

0700 DAY 4 BRIEFING/HIS

PERSONNEL: INIT LIST, W/ DON
IGNITION. DSC OFFSITE

WEATHER: COOL ~33°, WITH A HIGH
OF 37° EXP. MODERATE SUSTAINED
WINDS 17-19 mph, WITH GUSTS
UP TO 30+ OVERCAST WITH
LIGHT SNOW

0725 ERPS PREPS TO CONT PLACE-
MENT OF COVER MATERIAL, FOLLOWED
BY COMPACTING.

0730 INIT FAM AT LOC 4

WILL ASSESS ADDITIONAL SAMPLING
AND MONITORING BASED ON
W BATHAR

0830 ERPS COMPACTING COVER
MATERIAL. SOURCE C6 ALERTS
ERPS THAT PIT FLOODING WOULD
PREVENT DELIVERY OF COVER
MATERIAL.

0930 START COMP PAPERWORK. PULL
IN FAM DUE TO WEATHER

1302 ERPS grading back fill soil on AE-001 & ME-006.
Note: Air sample pumps not deployed today due to
Rite in the Rain?

11/23/13

damp (100% soil) and variable weather conditions
(snowing & scattered rain)


1259 Photo SC0653 facing South, ERS soil grading
activities in AE-001.

1330 ERS CONT COMPACTING COVER MAT
ON W. SILVER.

1400 ERS COMPACTING CONT ROWS

1450 TK TO FERRY

1515 DEPART SITE



11/25/13

11/25/13

0700 ARRIVE ON SITE

- DAILY BRIEFING / HAS
ERS WILL LOAD OUT 2 TRUCKS
THEN CONT PLACEMENT OF
COVER MATERIAL

- WEATHER: COOL $\sim 30^{\circ}$ W/A HIGH
OF 40° EXP WINDS EXP TO BE
MODERATE OUT OF NW AT
7-9 MPH, W/ FEW GUSTS. MOSTLY
CLOUDY SKIES WITH A SLIGHT
CHANCE OF PRECIP.

0720 PREP TO SAMPLE DUE TO
LIMITED ACTIVITY, WILL ONLY
PLACE PERM SAND, W/ PANT
WEAR REL.

0820 ERS CONT COMPACTION OF
COVER MAT IN ADVANCE OF
TEST RUN W/ W. SILVER HEAVY
EQUIP.

0840 KEVIN BRINGS FORKLIET FOR
TEST, ERS DECONS TIRES

0850 KEVIN DRIVES FORKLIET INTO
COMPACTED COVER MAT. TIRES
DIG INTO MAT, FORKLIET
STUCK AT END OF ROAD

Rite in the Rain.

11/25/13

OK

0858 PHOTO DSC 00654 SOUTH
 A COVER MAT TEST AREA
 W/ W. SILVER TORQUEY STUCK,
 AND EFFORTS TO PULL UNIT OUT
 0920 ERS PREP TRUCKS FOR
 LOADING

0935 PHOTOS DSC 00655 AND
 DSC 00656 SE AND ESE
 A LOADING OPERATIONS
 OF W. SILVER STOCKPILE

- MAT AND SURROUNDING AREA IS
 SAT W/ STANDING WATER.

1100 ERS COMP TRUCK LOADING
 AND COND HOUSE KEEPING

1210 LUNCH

1300 RET FROM LUNCH

1330 PLANNING MTG

1405 MTG W/ PATRICK ON COVER
 MTG ISSUE AND GENERAL ISSUES

1415 ERS begin laying orange construction fencing on the
 excavated Area A section.

- Late entry -

0935 Photo DSC 00656 Facing SE, Loading activities on
 Area A, Grid B - North; Dust suppression
 in progress

- Late entry -

11/25/13

1434 Photo DSC 00657, facing SE, ERS laying orange
 construction fencing in the excavated area in prep
 for back-filling activities.

1515 ERS covering excavated areas with virgin
 START collect air samples; PDR 7 = 0.600 mg/m³ PM₁₀,
 PM_{2.5} = 0.00 F/CC

1530 ERS crew depart site. Management in meeting.
 START continue to package samples.

1730 START Biscarra depart site, heads to FedEx.

1815 START, ERS, OIC complete meeting & depart site.

11/26/13

0630 ERS, START on site begin safety meeting
 Planned activities today: backfill excavated grid &
 tidy up site before scheduled break after today.
 Weather: Low 26/High 42, Wind from West @ 3-5 mph.

0645 ERS begin daily activities, remove riprap, etc...
 START set up farm @ station 4; POR 7 @ station 1;
 POR 8 @ sta. 6

-WEATHER: COOL @ 28° WITH A HIGH OF
 44° EXP. WINDS LIGHT OUT OF
 S/SW AT 4-6 MPH. CLEAR SKIES
 W/NO PRECIP EXPECTED.

0700 OSC Asbestos abatement contractor on site begins
 activities (which will include clearance air
 sampling today by ~~start~~ the subcontractor.

0745 Backfill truck on site to backfill an excavated
 area in Area A.

1300 Last backfill truck enter site (10 end dumps total)

ERS grade the layer of backfill matter

1319 Photo OSC 70658, Facing SE; View of site condition
 prior to leaving site.

ERS tidy up area prior to scheduled break.

1345 1/2 of ERS crew depart site for a scheduled break.

START collect air monitors:

POR 7 @ sta. 1 = (conc) 0.000 ng/m³ / (TWA) 0.034 mg/m³

POR 8 @ sta. 6 = (conc) 0.094 ng/m³ / (TWA) 0.037 mg/m³

Farm -1 = 0.00 f/cc

11/26/13

1400 Rest of ERS crew depart site for a scheduled
 Thanksgiving break. Asbestos abatement crew depart
 site. Site is secured. Security on site.
 ERS RM, STARTS, OSC remain on site.

* LATE ENTRY

1030 START3 AND OSC (MM) VISIT
 PROPERTY OF BARBARA APONACA
 (1602 BROADWAY NE) TO FOLLOW
 UP ON (POTENTIAL) CONCERN WHETHER
 ASBESTOS FIBERS MAY BE PRESENT
 ON YARD. START3 AND OSC WALKED
 YARD AND DID NOT OBSERVE ANY
 VISIBLE FIBERS. MM/OSC OFFERS
 TO COLLECT SAMPLE REGARDLESS,
 BUT DECLINED BY MS. APONACA.

MULTIPLE CAUS/DISC REGARDING
 LEAD ISSUE IN AREA E ON W.
 SILVER.

1430 NO REPORTS HIGH TWA VALUES
 ON PORS AT LOCS 1 AND 6
 (TWA: ~ ± 34 ug/m³).

1715 DEPART SITE

Rite in the Rain

12/2/13

JMC

0650 ARRIVE AT SITE

0700 DAILY BRIEFING / H&S

- PERSONNEL SAME AS INIT LIST
- WEATHER: COOL ~35° W/A HIGH OF 60° EXP. WINDS OUT OF NW AT 3-5 MPH. CLEAR SKIES W/ NO PRECIP EXP.

0720 STARTS RESETS AND CONNECTS EQUIP SHUT DOWN FOR HOLIDAY

0730 ERPS CONT GRADING & COMPACTING OF COVER MAT IN W. SILVER A/B GRIDS

0815 PDRS (7 & 8) SET OUT AT VOCS / (8) AND 6(?) TO EVAL PARTICULATES RES FROM GRADING

0830 WALK THROUGH FORMER EXIDL BUILDING, POST ABATEMENT

0840-0842 PHOTOS DSC00659 THROUGH DSC00667 VARIOUS VIEWS OF EXIDL BLDG POST ABATEMENT

0930 PATRICK MERRICK AT TRAILER FOR OSC, MM NOT ON SITE. PATRICK NOTES CHANGE IN

JML

12/2/13

RANS ON W. SILVER PART IN REPLACING BUILDING

DECISION IS NOT TO TAKE TREASURY CHECK, BUT TO HAVE EPA/ERPS REPLACE BLDG. PM ALSO BROUGHT ROUGH DRAWING OF BLDG MODS

1100 CONT GRADING/COMPACTING W/ COVER MAT DELIVERED

1230 LUNCH - S. COWAN ON SITE

1315 RET FROM LUNCH

1340 SC/NB TO HILTON AVE FOR ABS RECON

1400 DE, TR & JK TO W. SILVER TO DEMARKATE GRID E LOCATION AND PLAN FOR EXC.

1436 PHOTO DSC00668 S AT EXPANDED VIEW OF GRADING OF COVER MAT IN BN/AS AREA

1457 PHOTO DSC00669 SSE AT CLOSE VIEW OF GRADING

1500 STATUS MTG. DISCUSS MAT

Return to Rain.

12/2/13


JR

ISSUES ON SITE WITH LIST
OF KEY ELEMENTS FOR MM
TO DECIDE

1555 MTG COMP

1620 PULL N PORE, ERR) PREPS
SITE FOR DAY

1730 DEPART SITE



12/3/13

MM

0650 ARRIVE ON SITE

0700 DAILY BRIEFING / HES

- PERSONNEL \rightarrow PER LIST

- WEATHER = COOL F 35° W/ A HIGH
OF 58 EXP. WINDS LIGHT, BUT
EXPECTED TO CLIMB TO 10 MPH
PLUS AND OUT OF SW/SE.
CLEAR SKIES W/ NO PRECIP
EXPECTED

OPS INCLUDE BAC AT ROW
BRIDCOI, AND SOUTHERN
PORTION OF W. SILVER, GRN
B

0733 IN IT CAMP AT LOC 4

W/ AIR CAMP & FAME DOWNWARD

0734 RB COLL

- PRED PDRS

0741 Air sample @ Location 1 (Pump #1) crosswind

0742 Air sample @ Location 2 (Pump #2) upwind

0747 Air sample @ Location 6 (Pump #3) crosswind

0753 Air sample @ Location 7 (Pump #3) crosswind

0840 UX motion on site from visiting a site North of site

0900 EMPS prep'd began excavation @ AE-001 (exc. to
24 in.) dust suppression in progress

JST

Rite in the Rain

12/3/13

GNT

0449 Photo DSC 0670, facing SE, } excavation activities on
 0449 Photo DSC 0671, facing SE, } AE-001 (up to 2 ft.)
 0450 Photo DSC 0672, facing NE, } Just appearance in progress
 1100 ERRS CONT ADD EXC IN GRID 001
 OF CITY ROW. NO UTILS ENC
 BUT DEMARK AREA EXC TO 18-26

1444 #N17 24" CONE SAMPLE
 IN CITY ROW GRID 001
 - ERRS COMP EXC TO 24" AND
 WILL BACKFILL IMMED AFTER
 SAMPLING. ~~ABC~~ SW2-E001B-06
 - PHOTO DSC 00673 SOUTH
 AT EXP VIEW OF EXCAVATED
 GRID 001

1447 PHOTO DSC 00674 S&E
 AT SAMPLE BAG

1620 PULL SAMPLES / PDR (7)
 TWA = .007

1625 PULL AMP / PDR (8)
 TWA 0.012

1700 MTA w/ CONT POREMAN

1750 DEPART SITE

GML

12/4/13

0700. ARRIVE SITE / DAILY BRIEFING
 AND HAS

- PERSONNEL: SEE INT LIST
- WEATHER: COOL P 40° W/A HIGH
 OF 58° EXP WINDS LIGHT.
 BUT EXP TO REACH 157 MPH
 BY MID-DAY w/ POT GUSTS TO
 31 MPH. CLEAR SKIES IN AM,
 EXP TO INCREASE CLOUDINESS
 BY MID-DAY w/ RAIN POT
 BY EARLY AFTERNOON. POSSIBLY
 TURNING TO SNOW LATE
- ERRS TO CONT BACKFILLING CITY
 ROW GRID 001, THEN MOVE
 INTO SOUTHERN PORTION OF
 GRID B ON W. SILVER.

0733 INT FAM AND AIR SAMPLE
 AT LOC 4 (downwind)

- SET UP AIR SAMP / PDR ON
 W/ SILVER

0730 Air sample & PDR B @ ~~same~~ location 2 (downwind)

0801 Air sample & PDR 7 @ location 1 (downwind)

ERRS continue set up for today's activities

0808 ERRS begin backfill activities in AE-001.

0815 Photo DSC 0675 facing south; backfill & grading activities
 on AE-001 (City Row).
Rite in the Rain

12/4/13

JMV

0818 Photo SC 16, facing NE; backfilling activity @ AE-01.
 0915 - AE-01 backfilled & graded; completed.

- ERRS move on to prep & excavation of Area A, Grid B South.

0930 - ERRS begin excavating Area A, Grid B South. adequate dust suppression. Stock pile, with dust suppression @ Area A, Grid A South.

1117 Photo SC 17, facing SE; excavation & dust suppression activity @ Area B South.

1227 SAMPLE W SILVER GRID B - SOUTH
 AFTER 24" EXC. SAMP ID 151
 SWV2-BSC-06, NOTE FULL 24"
 IF SPIL REMOVED & STOCKPILED TO
 ALLOW FOR IMMED BACKFILL TO

1257 LUNCH

1345 RET FROM LUNCH

1430 ERRS GRADING/COMP BS

1542 0.00/0.017 PDR 8

1545 0.034/0.019 PDR 7

1553 FAM 1 = 0.00

1730 DEPART SITE

U JN

JMV

12/5/13

0700 ARRIVE ON SITE DAILY
 BRIEFING / H&S

- PERSONNEL: SEE INVIT LIST

- WEATHER: COOL $\approx 35^{\circ}$ W/HIGHS
 IN UPPER 30's, LIGHT WINDS
 FROM N/NW. LIGHT SNOW
 FALLING, W/A 1.5" ON GROUND
 OVERNIGHT

- ERRS OPSS = LOADING END DUMP
 & ROLL OFFS, COVER MAT MGMT
 AND INVIT DEMO OF EXFO
 BLDG.

- DUE TO WEATHER, START WILL
 NOT INVIT DEPLOY AIR SAMPLERS
 OR MONITORS. WILL EVAL
 LATER IN DAY.

0730 ERRS enter Area A, begin prep for today's activities.

0815 1st end dump disposal truck enters site. Truck lined
 with virginex.

0820 ERRS begin loading contaminated soil from stock pile on
 Area A to lined end dump trucks, adequate dust
 suppression (water spray) in progress. Snow coming
 down at a constant pace.

0950 End dump #5, ERRS begin loading truck, dust suppression
 in progress.

Return via Rain

12/5/13

JR

- 1022 End dump #6, ERRS begin loading soil; dust suppression in progress
- | Photo # | Direction | Description |
|--|-----------|---|
| 1026 DSC 00681 | SE | ERRS loading contaminated soil; dust suppression |
| 1027 DSC 00682 | SE | (photo request by OSC) ERRS working on back soils; W Silver Recycling Unit in lower left of photo |
| 1029 DSC 00683 | SE | ERRS loading contaminated soil on Area A; dust suppression in progress |
| 1040 End dump #7, ERRS begin loading soil; dust suppression in progress | | |
| 1000 End dump #8, ERRS begin loading soil; dust suppression | | |
| 1124 End dump #9, ERRS begin loading soil; dust suppression in progress | | |
| 1215 ERRS COMPLETES LOADING, PREP FOR BLDG DEMOLITION | | |
| 1235 LUNCH | | |
| 1320 RET FROM LUNCH | | |
| 1340 ERRS INIT DEMOLITION OF FORMER EXFOLIATION BLDG ALONG NW BLDG CORNER. | | |
| 1347 PHOTO DSC 00685 SOUTH AT INIT PEELING OF BLDG SHEET METAL | | |
| 1407 PHOTO DSC 00686 SOUTH AT CONT DEMO ACTIVITY | | |
| 1500 PLANNING MTG. | | |
| 1715 DEPART SITE | | |

12/6/13

JN

- 0700 ARRIVE SITE. DAILY BRIEFING/HAS MTG
- PERSONNEL: SEE INIT LIST
 - WEATHER: COLD -14° W/A HIGH OF 32° EXP. WINDS LIGHT (3-6) OUT OF SW/SE W/ CLEAR SKIES
 - ERRS OPPTS TO INCLUDE PLACE MORT, COMP & GRADING OF COVER MAT AND DEMO OF EXFO BLDG
- 0740 SITE CONDITIONS (ICE/COLD) SLOWS START.
- 0815 INIT SAMP ALONG EXFO BLDG PERIMETER AS ERRS ALLEG TO CONT DEMO.
- 0940 PHOTO PSC 00687 NE AT DEMO ACT ALONG SOUTH PORTION OF BLDG ERRS PEELING OFF SHEET METAL
- 0945 DSC 00688 AND DSC 00689 W AND SW AT EXFO BLDG W/ SHEET METAL PEELED OFF
- 0946 PHOTO DSC 00690 W AT OPEN INTERIOR OF EXFO BLDG

11/6/13

M

ANK

11/6/13

0954 PHOTO DSC00691 NE
AT EXCAVATORS STAGING &
MANAGING SHEET METAL
DEBRIS AS REM FROM BLDG.
MAT MOVED TO W. SILVER
SCRAP AREAS FOR RECYCLING.

1015 SC/JR EVAL DUST SAMPLING
NEEDS IN WAREHOUSE AND
OFFICE AREAS

1045 SC/JR DISCUSS DUST SAMPLING
OPTIONS W/ OSC

1100 MTG W/ BLDG CONTRACTOR ON
PLANNING & TIMING.

1120 SC OFFSITE.

1150 MM/START 3 TO SOCICO
ABS SITE(S) TO REVIEW CONDI-
TIONS.

1240 LUNCH

1330 RETURN FROM LUNCH

1417 PHOTO DSC00692 NE
AT FORMER EXPO BUILDING
FOLLOWING REM OF SHEET
METAL. FINAL DEMO TO
OCCUR 12/7 AFTER W. SILVER
CLOSES

1500 PLANNING MTG

1525 JH/TK TO W. SILVER
WAREHOUSE / OFFICE AREA TO
EVAL DUST SAMPLING

1557 PDR 7 PULLED

0.000 / 0.000 TWA

1609 PHOTO DSC00693

NNW AT NEW LOCATION
9 LOCATED ADJACENT TO
WAREHOUSE AND USED TO
MONITOR DEMO ACT.

1610 PDR 8 PULLED READS
0.000 / 0.005 TWA

- AIR SAMPLING HALTED. NOTE,
AIR SAMPLE AT LOC 6,
ENDED AT APPROX 1300
DUE TO CUT ELECT CORD.
WILL PROCESS / ANALYZE

1620 FAM PULLED, NO DETECT
1715 DEPART SITE

ANK

12/7/13

JAL

JH

0650 ARRIVE ON SITE

0655 DAILY BRIEFING - HHS

- PERSONNEL: SEE INIT LIST

- WEATHER: COOL (~20° W) LIGHT

WINDS ~3 mph FROM S/SW W

WINDS INCREASING TO 10+ BY

MID-DAY. CLEAR SKIES

- 0727 INIT FAM-1 @ LOC 4

- 0859 INIT ON SITE (W. SILVER)

SAMPLING. ERS ONLY GRADING

COVER MAT AT PRESENT. WILL

COMPLETE DEMO AFTER NOON,

ONCE W. SILVER CLOSES

- DE DOWN GRADES OPERATOR

PPE WHILE ON COVER MAT

0840 ERS CONT GRADING & COM-

PACTING A/B ON W. SILVER TO

CONT SLOPE TO SOUTH

1100 ERS COMP GRADING. PREP

TO COMPLETE DEMO

1215 LUNCH

1315 RET FROM LUNCH

1322 PHOTO DSC00694 S AT

INIT STRUCTURE DEMO OF

FORMER EXFO BLDG

12/7/13

1326 PHOTO DSC00695 SSE

AT CONT DEMO OF EXFO

BLDG. DUST SPRAYING

1348 PHOTO DSC00696 ESE

AT DEMO'D EXFO BLDG

1430 ERS CONT W) DEBRIS MGMT

FOR EXFO BLDG. SCRAP METAL

MOVED TO W. SILVER GRID C

AREA FOR RECYCLING. WOOD

DEBRIS TO BE MOVED TO

STOCKPILE AREA FOR DISP AT

KEEPS

1548 PHOTO DSC00697 NE

AT DEBRIS MGMT

1549 PHOTO DSC00698 ESE

AT STOCKPILE AREA WHERE

WOOD DEBRIS IS STAGED FOR

DISPOSAL

1730 DEPART SITE

12/9/13

JML

0750 ARRIVE ON SITE

0700 DAILY BRIEFING - H45

- PERSONNEL IN IT LIST (MINUS ^{LENN} ^{ALAN})

- WEATHER: COOL ~ 25 w/ a HIGH
OF 30° EXP. WINDS EXP TO BE
MODERATE (9-18 mph) OUT OF
THE NW. CLOUDY SKIES w/ POT
FOR LHM SNOW

0720 IN IT PLACEMENT OF SAND
PUMPS & AIR MONITORS

- ERRS TO LOAD TRUCKS W/IT
THEN CONT W/ DEBRIS MGMT
FROM EXFO BLDG AND MOVE
SCRAP ONTO 'B & A SOUTH
- START TO MONITOR AND COL-
LECT DUST/SOIL/AIR SAMPLES
FROM WAREHOUSE AND OFFICE
AREAS

0740 All air sample stations & monitors set

Sta. 1 - Crosswind - air sample (0734 hrs)

Sta. 2 - Downwind - air sample; PORT (0731 hrs)

Sta. 9 - upwind - air sample; port 8 (0740 hrs)

Sta. 4 - upwind - air sample, fan (0725 / 0721 hrs)

Field blank (0721 hrs)

ERRS begin removing vinylgreen on stock pile

12/9/13

0800 End dump truck #1 enter site, ERRS begin loading contaminated
soil from stock pile, dust suppression in progress0821 End dump truck #1 loaded, sealed, manifest signed, depart site
End dump truck #2 enter site, ERRS begin loading contaminated
soil from stock pile, dust suppression in progress.

0840 End dump #2 loaded, depart site

End dump #3 enter site, see rest of description @ 800 hrs

0830 Photo DSC 0699; facing SE. Loading contaminated soil, dust suppression

0907 PREP FOR DUST SAMPLING. CAL Pump
5 TO FLOW OF 4:089 L/min
w/ POST ASSETTE

0918-0924 field blank

0920-0924 Dust sampling @ Entry office wall. SWV dust - MOD2

0928-0932 Dust sampling @ first Airl/tp. SWV dust - MOD3

Visible dust noticed on top of 1st dirt lot &
corresponding air sample cassette0920 Photo DSC 0700 & 0701, facing West, view of dust
sampling @ SWV - MOD2 Entry office wall0929 Photo DSC 0702 & DSC 0703, facing West, view
of sampling @ SWV - Dust MOD30935-0941 Dust sampling @ Carpet/rug in main office
SWV Dust - MOD1 - Noticeable dust

during sampling

0926 Photo DSC 0704 - Dust sampling @ SWV Dust - MOD1

0938 Photo DSC 0705 - Carpet/rug in main office
Rite in the Rain

12/9/13

0944-0950 Post sample @ SWV Dist - POD2, Patricia's office
Electrical/rework closet - Little dust, no smoke

0945 - Photo DSC0706 & Photo DSC0707, fug. E, dust
sample @ SWV Dist - POD2, Patricia's office
Electrical/rework closet

0952-0955 Post sample, SWV Dist - POD2
Patricia's office on window sill near
air conditioning unit. Is some dust
on window sill. Use 10cm x 10cm template

0952 - Photos DSG0708 + DSG0709 Facing
S-SW, dust sample at SWV Dist -
POD2 on window sill next to
air conditioning. Use

0956-0959 Post sample at SWV Dist - POD3,
Patricia's office on 5th shelf
from bottom of Bookshelf.

0959 Used dedicated 10cm x 10cm
Template.

0957 Photos DSG0710 + DSG0711,
NW, dust sample at SWV Dist
POD3 on 5th bookshelf from
bottom of Bookshelf, has
baseball caps + metal truck
business cards

- POST CAL = 3.851

JML

12/9/13

1100 PREP EQ VIP/SUPPLIES FOR
SOIL/SWEEP SAMPLES FROM MAIN
(2) AND ANCILLARY WAREHOUSES
- PREP TO COLLECT 2 AIR SAMPLES
ONE RUN FOR ~ 1 HOUR AND THE
OTHER FOR ~ 5 HOURS.
- FLOW RATE PUMP 5 = 4.545/5192
- FLOW RATE PUMP 6 = 7.07/6212

1130 INIT AIR SAMPLES
- SWV AIR - WAREHOUSE [LOW VOL]
- SWV AIR - WAREHOUSE [HIGH VOL]
1135 INIT SWEEPING IN BOTH
WAREHOUSES

1136 PHOTO DSC00712 EAST
AT INIT SWEEPING ON EASTERN
PORTION OF MAIN WAREHOUSE.

1138 PHOTO DSC00713 ESE AT
AIR SAMPLE LOCATIONS W/L
APPROX 10' & IS EAST OF
CONV WALL OF MAIN &
AUX WAREH.

12/9/13

JNL

1138 PHOTO DSC 00714 E
AT EXPANDED VIEW OF
MAIN WAREHOUSE

1139 PHOTO DSC 00715 W
AT EXPANDED VIEW OF
AUX WAREHOUSE

1150 PHOTO DSC 00717 ESE
AT SWEEPING ACT IN MAIN
WAREHOUSE.

- NOTE PHOTO DSC 00716 INADVERT
IN VIDEO MODE - NO MB SKIPPED.

1200 COLLECT SAMPLE OF FLOOR
SWEEPINGS FROM AUX WARE-
HOUSE AND PORTION OF MAIN

- SAMP ID: SWVSOIL-WARIN

1208 COLLECT SAMPLE OF FLOOR
SWEEPINGS FROM MAT OF MAIN
WAREHOUSE

- SAMP ID: SWVSOIL-WARZE

1220 COMPLETE EXIT INHSEs

1230 EARS CONT DEBRIS MGMT
AND STOCKPILING DUST SUPP
INCREASED TO OSC/RM

NOTE POT PRESENCE OF
VERMICULITE IN DIRT AREAS

12/9/13

JNL

1247 END AIR SAMPLE RUN
FOR SHORT PUR SAMPLE.
(SWAIR-WARTW)

1410 EARS CONT DEBRIS MGMT

1442 PHOTO DSC 00718 NNW
AND DOWN AT POTENTIAL UED -
MILLITE LAYER ALONG EDGE
OF FORMER BUILDING FOUNDATION

1443 PHOTO DSC 00719 NNW
AT EXPANDED VIEW OF CONCRETE
COVERING SOIL W/ A POT LAYER
OF VERMICULITE

1449 PHOTO DSC 00720 SOUTH
AT SCRAP METAL BEING PLACED
ONTO CLEAN AREA OF GRIDS
A/B ON W. SILVER

- PHOTO DSC 00721 SE AT
ACT RELOCATING SCRAP METAL
FROM GRID E TO F/B

1454 PHOTO DSC 00722 NE
AT DEBRIS PILE ON SITE
OF FORMER EXFO BLDG

1500 DAILY PLANNING MTG

12/9/13

JME

- 1545 AIR SAMPLE IN MAIN
WAREHOUSE HALTED (SWAMP WARE)
- 1555 SAMPLE AT LOC 2 HALTED
PDR (7) .002 / 0.017
- 1600 SAMPLE AT LOC 9, HALTED
PDR (4) 0.000 / 0.094
- 1605 FAM AT LOC 4 HALTED, NO FIBER
- 1620 PREP SAMPLES FOR SHIPMENT
- 1735 DEPART SITE FOR FPOEX

JME 12/10/13

0655 ARRIVE SITE

- DAILY BRIEFING - HFS
 - PERSONNEL: INIT LIST (- LH)
 - WEATHER: COLD 2150 W/A H-164
OF 32' EXP. WINDS LIGHT AT 3-5"
MPH OUT OF NW, CLEAR SKIES
- 0720 INJT PREP TO SAMPLE: ERPS
WILL MANAGE DEBRIS, THEN
SHIFT TO MOVING MAT FROM
E TO A/B
- 0800 ERPS WORKING TO CLEAR
ICE FROM EQUIPMENT
- 1045 ERPS INIT DEBRIS MGMT
AFTER CLEARING FROZEN
LINES ON PRESSURE WASHER
- 1200 ERPS CONT DEBRIS MGMT
- EXPECTS TO COMPLETE ACT
MID-AFTERNOON AND WILL
BACKFILL AFTER START COLL
SAMPLE. EXP DIRT AREAS
TO BE COMBINED FOR
COMP SAMPLE
- 1300 CONF CALL W/ COE ON
LEAD ISSUE.

12/10/13

9M

1445 EXT CORD OPERATING
AIR PUMPS AT LOLS 1 & 2
TO ALLOW FOR EXC ALONG
NORTH SIDE OF TRAILER FOR

1449 PHOTO DSC00723 AND
DSC00724 NE AND E AT
POND PAD FOR FORMER EXFO
BLOC FOLLOWING CLEAN UP
AND CLOSE VIEW OF EXC
IN GRID 02 (AREA A)

1530 INT SAMPLE COLLECTION
IN "GRID 001" OF AREA A,
GRID A [A001C-12/10/13]

1531 PHOTO DSC00725 E AT
DIRT STRIP ALONG NORTHERN
FOOTPRINT OF FORMER EXFO
BLOC. VERMICULITE LAYER
NOTED.

* 1500 DAILY MEETING. SAMPLING
APPROACH MAY REQ AND "ASSESS-
MENT" IN C/D TRIPS TO WAL
ASS CONT.

1800 DEPART SITE

2M

9M

12/11/13

0700 ARRIVE SITE. DAILY
BRIEFING - H&S

- PERSONNEL INIT USE (A-LI)
- WEATHER: COLD $\sim 20^{\circ}$ W/ A
HIGH ~~BE~~ EXP AT 36° . WINDS
LIGHT (~ 5 mph) OUT OF NE.
CLEAR SKIES.

0730 INT SAMP SETUP. DISCUSS
EXC OF SMALL EARTHEN PATCHES
IN PROXIMITY OF FORMER
EXFO BUILDING. DEPTHS
TO 12" BES WHERE POSSIBLE,
W/ A POTENTIAL LAYER OF
CONCRETE.

0800 ERRS continue excavating AA-002 (up to 1 ft where
possible), and AA-003 (up to 1 ft where possible).
Dust suppression in progress, stockpile on AA, Grid A.

0930 ERRS COMP EXC OF ALL SOIL
AREAS ADJ TO FORMER EXFO
BLOC EXCEPT SOIL AREA IMMEDIATE
NORTH OF TRAILER.

0940 JR ENTER EXC ZONE TO ALL
COLLECT CONF SAMPLE IN PART
GRID 003 IW OF FORMER EXFO.

Rite in the Rain

12/17/13

AM

1245 ERS begin backfilling AA-003 after on 1H removal & spec collected conf. samples

1256 Photo DSC 0728, facing NW, Backfill activities on AA-003

* OUT OF SEQUENCE

0945 COLLECT CONF. SAMPLE FROM EXC AREA (EXC TO 12-16" BGS) WEST OF FORMER EXFO.

0950 COLLECT 3 ALIQUOTS FROM EXC AREA INCLUDED IN GRID 002 (AREA A) REMAINING AREA HAS FROZEN GROUND AND WILL BE COLLECTED LATER IN WEEK

0957 PHOTOS DSC 00726 AND DSC 00727 N AND E AT CONF. SAMPLE LOCATIONS ADJACENT TO CONCRETE PAD FOR FORMER EXFO BLDG

1120 ERS COMP WASH DOWN OF CONC PAD

1140 LUNCH

1235 RET FROM LUNCH

1400 POWER FAULT ON LOC 4 EQUIP. SAMP STOPPED

12/11/13

AM

1429 PHOTOS DSC 00729 AND DSC 00730 SSE AT OPERATIONS MOVING SCRAP METAL FROM GRID E - ONTO (OLD) A/B FOOT PRINT. ERS ASSISTING W/ BOTH EXCAVATORS AND W/ SILVER USING GRAPPLE TO ASSIST

1430 PHOTOS DSC 00731 AND DSC 00732 NW AND NE AT CLEANED CONCRETE PAD AND COVER MAT BACKFILLED INTO EXC AREAS

1500 DAILY PLANNING MTO.

1601 PULL IN SAMPLES

- PIR TWAS 2A BELOW ACT LEVEL

1650 PREP SAMPLES FOR SHIPMENT

1805 DEPART SITE

12/12/13

AK

0650 ARRIVE SITE

0700 DAILY BRIEFING - HAS

- PERSONNEL - WTLIST (- 24)

- WEATHER: COOL 24° W/A HIGH

OF 42° EXP. WINDS VERY UGHT

(0-3 MPH) AND VARIABLE FROM

NORTH. CLEAR SKIES, W/A

CHANCE OF RAIN LATE IN DAY

- EPS TO LOAD 5 TRUCKS TODAY

IN AM, THEN SWITCH BACK

TO RELO OF SCRAP ONTO A/B

0730 SET OUT SAMPLES, PAR 5 &

PARM-1 (Stations 1, 2, 6 & 4)

0800 Led dump #1 on site; EPSs begin loading truck,
loaded with vegetation, with cottonwood soil & debris
from stock pile on AA, Grid A, dust suppression
in progress. (Total of 5 trucks expected today).0814 Photo DSC 0733; Erosion S, loading of cottonwood soil
& debris from stockpile on Area A, Grid A.

Dust suppression in progress.

0816 End dump #1 depart site. moved speedo back to driver's seat.

0832 Led dump #2 on site. Do take into for description

Total of 5 TRUCKS expected today

0840 Photo DSC 0735 (Photo DSC 0734 below, not good quality photo)

Erosion S, loading of cottonwood soil & debris from
Area A, Grid A. Dust suppression in progress.

GM

12/12/13

1800 ADJUT SUPPORTING W. SILVER'S
RELOC OF MOT FOLLOWING LOADING

1320 EPS / W. SILVER RELO MATERIAL

FROM GRID E TO A/B

1455 PHOTOS DSC00736 AND

DSC00737 SE & NE AT GRID

E MOSTLY CLEARED (2) AND

PORTION OF PREPARED STOCKPILE

ON NORTHERN PORTION (NE)

OF GRID E (AND GRID D).

REVIEW

1500 DAILY PLANNING MEETING

- EPS EXP TO HAVE GRID E CLEAR

BY MID-AM TO ALLOW FOR

SAMPLING. EPS WILL AVAIL

THAWING N OF TRAILER BEFORE

CONT ETC

1610 PULL IN SAMPLES

* NOTE: INSC W/SL ON 4 IN SAMPLES

PRUNING. DEL MADE TO NOT AVAILABLE

SHORT DIR SAMPLE (PER MIN)

1750 DEPART SITE

2 gm

Return to Rain

12/13/13

JMK

16150 ARRIVE ON SITE

0700 DAILY BRIEFING - HFS

- PERSONNEL: INIT 121 (- LH)

- WEATHER: COOL 31° W/ A HIGH

OF 42° EXP. WINDS LIGHT

EARLY (~4-5 mph) WITH

HIGHER WINDS (to ~15 mph)

LATER IN DAY OUT OF WEST

NW, CLOUDY SKIES W/ 2

RAIN POSSIBLE

0720 PREP TO SAMPLE

0730 MEET W/ BUILDING CONST PERS

TO EVAL NEEDS FOR BLOC FRAME

AND ACCESS

0745 WALK GRID E W/ DE & JR

TO ASSESS SAMPLING SCHEME

FOR LATER IN THE MORNING

- EST TO START APPROX 10:30

0845 DISCUSS OPS AND PLANNING

W/ RM & OSC. WILL DET FUTURE

OPS ON DAY TO DAY BASIS

DEPENDING ON ANALYTICAL

RESULTS.

0955 CALL LAB/COR REGARDING

RECENT RESULTS. LC WILL

RESUBMIT LONG REPORT

JMK

12/13/13

1010 ACCESS TO GRID E DELAYED

AS MAT MOVEMENT NOT COM-

PLETE

1200 LUNCH

1245 RET

1300 PREP TO COLLECT SAMPLES IN

GRID E

1315 INIT SAMPLE EW06-06

1317 PHOTO DSC00738 SE AT

SAMPLING

1326 INIT SAMPLE EW06-1218

1325 INIT SAMPLE EW05-06

1330 INIT SAMPLE EW05-1218

1331 PHOTO DSC00739 E AT

EW05 SAMP

1335 INIT SAMPLE EW04-06

1340 INIT SAMPLE EW04-1218

1341 PHOTO DSC00740 NE

AT EW04 SAMP

1347 PHOTO DSC00741 SW

1349 PHOTO DSC00742 N AT

STANDING HYDR FLUID ON GRID E

12/13/13

JN

1350 IN IT SAMPLING AT EW03-06
 1352 PHOTO DSC00743 NE
 AT SAMP IN EW03
 1357 IN IT SAMPLING AT
 EW03-1218

1358
 PHOTO DSC00744 NE AT
 SAMPLING (1218" DEEP) IN
 EW03

1401 IN IT SAMPLING AT LOC B
 EW02-06 (DUP EW20-06) ^{PHOTO}

1405 PHOTO DSC00745 N AT
 SAMP IN EW02

1406 PHOTO DSC00746 N/ DOWN
 INTO EXC, NOTE DARK STAINED SOIL

1408 IN IT SAMPLING AT
 EW02-1218. SEVERAL
 AREAS HAVE NOTED SURFACE &
 SUB SURFACE STAINING

1411 PHOTO DSC00747 N
 AT SAMPLING IN EW02
 ABUTTING RIGHT UP TO SCRAP "B"

1412 PHOTO DSC00748 E/DOWN
 AT SAMP IN EW02 @ 12-18"
 BOS

JN

12/13/13

1417 IN IT SAMPLING AT
 EW01-06. SEVERAL AREAS
 OF SURFACE STAINING NOTED.
 FORMER EXCING BLOCK STOR AREA

1422 IN IT SAMPLING AT
 EW01-1218, SUBSURFACE MAT
 VERY HARD BUT NO SIGNIFICANT
 CLAY NOTED. DARK MAT

1424 PHOTO DSC00749 N AT
 SAMPLING IN EW01. MAINT
 5+ FOOT GAP FROM RAIL SPUR

1435 EXIT EXC ZONE W/
 SAMP. IN IT PROCESSING
 SAMPLES INTO 402 TARS. EXTRA
 VOL FROM EW01-06 FOR MS/MSD
 AND EXC MAT TO BE USED FOR
 ASBESTOS SAMP FROM 12-18" BOS

1500 COLLECT 6 ALIQUOTS
 FROM 12-18 INCH DEPTH
 SAMPLES FOR ASIB


1510 DAILY PLANNING MATG

1600 PREP SAMPLES FOR SHIPPING
 1745 DEPART SITE

2 JN

FIG FOR GRID E SAMP

GRID E ↓



12/14/13

0650 ARRIVE SITE

0700 DAILY BRIEFING - H&S

- PERSONNEL: IN IT LIST (-LH, MM)
- WEATHER: COOL $\approx 26^\circ$ W/ A HIGH OF 42 EXP. LIGHT WINDS (SMP) FROM THE NORTH WITH CLEAR SKIES

- ERRS LIMITED OPS INCL CONT EXC ADJACENT TO TRAILER, CLEAN DEBRIS, BACKFILL

0740 DUE TO LIMITED ACTIVITIES, START TO ONLY PLACE PDRS & FAM FOR DAY. WILL RE-EVAL IF OPS CHNG OF

0900 ERRS CONT EXC OF SOIL AREA NORTH OF TRAILER (GRID 002)

0902 PHOTO DSC 00750 RE AT EXC ACTIVITIES IN GRID 002

1030 COLLECT FINAL AUGUST OF TEAM SAMPLE FOR SOIL AREA (GRID 002 OF AREA A) ADJACENT TO FORMER EXFO DIRT ANCH W. SILVER TRAILER. (AND DSC 00752)


1036 PHOTO DSC 00751 E AT GRID 002, AREA A FOLLOWING EXC

Rite in the Rain

12/14/13

JMC

1115 ERPS AT SLAB CLEANING
IT OFF AFTER BACKFILLING
AREA NORTH OF TRAILER
1200 ERPS COVERING STOCK-
PILE AREA AND PREPPING
SITE FOR DEP
1315 DEPART SITE



JMC

12/14/13

0650 ARRIVE SITE

0700 DAILY BRIEFING - HAS

PERSONNEL: WIT LIST (- LHM, MIA)

- WEATHER: COB2 $\approx 28^{\circ}$ W/A A LOT

OF 55 EXP. WINDS LT

AT 6-7 MPH OUT OF N/NW
CLEAR SKIES

0730 SAMPLING IN H

0745 ERPS PREPS TO EXCAVATE
IN NW AREA A WHERE "ACCESS RD"
TO A/B STOCKPILE EXISTS

0805 ERPS begin excavation activities (up to 24" bgs) on
Area A, Grid A-NW. Dust suppression activities in progress

0815 Photo PSC0753, Foung SW, excavation activities (24" bgs) on
Area A, Grid A-NW. Dust suppression in progress.

0945 ERPS READY FOR BACKFILL. JMC
NOTES EXC DEPTH 24" BOST BUT
REQUEST ADD MAT BE REMOVED
FROM SE PORTION OF GRID

1000 INIT SAMP AT "ANWC-06"
LOC ALONG N/W PORTION OF GRID
A. BOUNDARY IS TO 8TH POST S, AND
EVEN W/ YELLOW SCALE BUMPED
TO EAST,

1002 PHOTO PSC0754 SUN AT
CONFIRMATION SAMP ACT *Rite in the Rain*

12/16/13

JP

1006 PHOTO DSC 0075 Site S AT SAMPLE
BAG WITH CENTER OF EXCAVATION
- EYES TO PLACE COVER MAT, COMPACT
AND GRADE IMMEDIATELY.

1015 SITE FENCING APPROVED AND PUT
UP IN AREA OF FORMER EXFO BLDG

1300 ERS excavating AA-C19 (12' bps). Dust suppression in progress

1356 ERS backfill & grading activity in AA-GUDA-NW
Photo DSC 756, facing South.

1440 PREP FOR CONT. SAMPLING AT
SOIL AREAS SOUTH OF MAIN WARE
HOUSE.

1510 DAILY PLANNING MEETING.

1605 AIR SAMPLING COMPLETE, PULL
IN SAMPLES

1606 PDR 7 COL 0.028/0.000

1616 PDR 8 COL 0.000/0.000

FAM-1 0 FIBERS

1700 PREP SAMPLES FOR SHIP ON


17 DEPART SITE

[Signature]


Rite in the Rain®
ALL-WEATHER WRITING PAPER




Outdoor writing products®
for Outdoor writing people



Copier & Ink-Jet Paper




Bound Books




Loose Leaf
with Ring Binder



Memo Books



All-Weather Pens



Notebooks

RiteintheRain.com

CM

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

Outdoor writing products
for Outdoor writing people



All components of
this product are recyclable

Write in the Rain

A patented, non-toxic specialty
suspension, all-weather writing paper
that stands water and weather proof in
writing anywhere, in any weather.

Using a pencil or all-weather pen,
Write in the Rain on our special paper
anywhere, anytime, in any weather,
regardless of the conditions.

J. E. LAMBERT CORPORATION
Tacoma, WA 98404-4877 USA
www.WriteInTheRain.com

Made in the USA
DOT File No. 3,601,841



Forestry Suppliers, Inc.

Price Call Toll-Free


800-647-5368

www.forestry-suppliers.com

Stock #11 00010

SWV2 - FIELD LOGBOOK

#3



Write in the Rain
ALL-WEATHER
JOURNAL

NO. 531

START3 - DYNAMAC

12/17/13

JMK

0650 ARRIVE SITE

0700 DAILY BRIEFING - HFS + BR

- PERSONNEL: INIT LIST (- LT, MM)

- WEATHER: COOL ≈ 29 W/A HIGH

OF 55° EXP, WINDS LIGHT CFS

OUT OF N/NW, CLEAR SKIES

- ERRS TO LOAD 9-15 TRUCKS AND

THEN CONT W/ EXC OF SOIL AREA

ADJ TO MAIN WAREHOUSE

- AWAIT LEAD DATA FROM LAB

TO GET SCHEDULE

0730 ERRS enter Area A begin set up for the day

START soil air sample on Sta. 1 (downwind) & PER 1;

air sample on Sta. 2 (downwind) & PER 8; air sample on

Sta. 6 (downwind), Sta. 4 (upwind) air sample & PER 1.

0800 End dump #1 enter site. ERRS begin loading truck lined w/

visqueen of contaminated soil stockpiled on Area A, Grid A-North

Direct supervision during loading.

0820 End dump #1 sealed, manifest signed, depart site for disposal.

End dump #2 enter site. See description @ 0800 hrs.

0843 Photo DSC 0757, facing SE; ERRS loading contaminated soil for

disposal; Direct supervision in progress.

0946 ERRS begin loading End dump #6.

1040 ERRS COMP LOADING TRUCKS

MOVES TO CONT EXC SOIL ADJ

TO MAIN WAREHOUSE

JMK

12/17/13

1200 ERRS COMP EXC ALONG WARE.

START PREPS TO SAMPLE

1208 INIT SAMPLE COLLECTION

OF SOIL IN EXC AREA W/ 2

TREES (GRID 019) AND FOR AREA

ADJ TO WARE. CONT SAMPLE

ID "SWR2-A019C-06"

1209 PHOTO DSC 00758 N

AT PORTION OF GRID 019

OF AREA A ON W. SILVER.

1214 PHOTO DSC 00759

AND DSC 00760 N/NE

AT EXC AREA EAST OF

ACCESS RAMP TO MAIN WARE.

EXC TO 12" DGS + AND COMP

(5-D) COMBINED W/ SOIL FROM

SMALL AREA W/ TREES LOC

WEST OF RAMP.

- ERRS TO COVER IMMEN W/ BACK-

FILL

1315 - Disposal End Dump truck #8 on site, loaded by contaminated soil

ERRS begin back fill activities on AP-019.

1415 - Disposal End dump truck #9 loaded, depart site for disposal

1500 DAILY PLANNING MTG. ERRS CONT

LOADING

Rate in the Rain.

12/17/13

JR

1550 ERRS LOADS OUT R TOTAL
TRUCKS / END DUMPS - STILL ~
3 TRUCKS OF MAT REM

1556 PULL PDR 8 0.000/0.015

1558 PULL PDR 7 0.052/0.029

1600 PULL IN SAMPLES / EQUIP

1610 CALL W/ MM NO Pb DATA

AVAILABLE FOR E. CALL RE-SCHED

1700 NO RESULTS YET

1825 DEPART SITE

PT

JM

12/18/13

0700 DAILY MEETING - HAS

- PERSONNEL INIT LIST (LH, MTH, BR)

- WEATHER - COOL < 28° WIA HIGH
OF SSC EXP. LIGHT WINDS
~ 4-5 MPH FROM SOUTH

- ERRS EXP 3 TRUCKS FOR LOAD -
WTH. MAY ADD MORE IF NEEDED

0730 INIT SAMPLING

0805 ERRS LOADING END DUMPS

0815 PHOTO DSC00671 SE

AT STOCKPILE LOADING
0900 CALL W/ MM ON GRID

E READ RESULTS MM & BR

OK EXCAVATION OF GRID

E AND DISPOSAL AT KEERS

1000 ERRS IN IT EXCAVATION
IN GRID E

1230 SITE LUNCH

1330 END LUNCH

1415 ERRS CONT EXC W/ IN GRID E
TO 1' BGS. ASB NOT DETECTED
BELOW SO EXC STOPS

1500 DAILY PLANNING MTO.

- DISCUS POT ABATEMENT IN MAIN
OFFICE / PARK OFFICE AND
POT FOR AND PUST SAM PLNG ^{etc in the Rain}

12/18/13

Jm

- PREP FOR CONT. SAMPLE IN
GRID E 0

1605 PULL SAMPLER/MONITOR

1610 PDR 7 @ 1 0.000 / 0.020

1611 PDR 9 @ 2 0.005 / 0.008

* NOTE. SCRIBE ENTRIES
IN ADVERTENTLY INPUT AS
"1400." INSTEAD OF "1600.0"
VOLUMES ADEQUATE SO NO
CORRECTION APPLIED TO PAPER-
WORK OR LABELING/COCs

1630 PREP SAMPLES

1740 DEPART SITE FOR FED EX

Jm

12/19/13

0650 ARRIVE SITE

0700 DAILY MEETING - HES

- PERSONNEL: INVIT LIST (- LHM + BA)

- WEATHER: COOL & 30° W/A HIGH

OF 56 EXP. WINDS LT AND

VAR = 6-7 mph OUT OF S/SW
CLEAR SKIES

- ERPS TO LOAD OUT UP TO 15
END DUMP/ROC, 9/6 AND COPY
EXE IN GRID E IN BET. START
TO COLL COMP SAMPLE IN E

0725 INVIT SAMPLE AT LOC 4
W/ FAM

0745 ERPS INVIT LIVING TRUCKS FOR
LOADING.

0800 ERPS load contaminated soil on Area A north stockpile to truck.
Soil suppression in progress.

0815 Truck loaded, sealed, manifest signed, depart site for disposal.
End dump lined with vapor barrier for loading.

0905 Photo OSC 0762, facing SW, looking contaminated soil stockpiled
on Area A north. Dust suppression in progress.

0958 ERPS continue to load trucks w/ contaminated soil. See OSC 0802 & 0856.

1105 ERPS loaded 16 end dumps of contaminated soil. This morning.
- Proceed to continue excavation (12" hrs) on Area E

Return to the Rain.

12/19/13

ML

1304 End dump #11 enter site to load contaminated soil. See CRDS/CRIS has
 1500: Last load of soil dump at port site, loaded. Total of 15 soil dumps
 loaded today for disposal.

EPRS continue excavation (x stockpile) of End E.

1546 PHOTO: DSC00763 SE AT

AREA A/B STOCKPILE, SCRAP METAL
 AND W. SILVER OPS LEADING RAILCAR

1600 END SAMPLING

- PDR 7 @ 1 0000/0.004

- IPR 8 @ 2 0.000/0.000

1630 PREP SAMPLES FOR SHIPMENT

- DISCUSS "FINAL" RESULTS & IMPROVES
 W/ STEPHANIE @ LABCOR

* NOTE: EPRS TO DISCARD RUNNER
 IN W. SILVER MAIN OFFICE AND
 REPLACE W/ RUNNER AND/OR
 ENTRY MAT.

ML

12/20/13

0700 DAILY MEETING - HES

- PERSONNEL: IN IT LIST (- LH, VATA)

- WEATHER: COOL = 30° W/ A HIGH

OF 47° EXP. WINDS MOD AT.

A 7-10 FROM S/SW. MOSTLY

CLEAR SKIES W/ = 20% CHANCE

OF RAIN

- EPRS EXPS TO LOAD OUT 11

TRUCKS AND COMP EXC OF

GR.D E.

0720 PREP TO SAMPLE. WILL

SET OUT REQ SAMPLES AND

0750 * STARTS CALLS DON

EXINGTON AND DISCUSSES

"NO" USE OF WATER ON

EXC AREA DURING

ANY EXCAVATION ACTIVITY

IN E, "BECAUSE IT WAS

ALREADY WET", DON ONCE

ACTION DISAGREES W/ LONG

STAND. NO REQUIREMENT

- BR INTERCEDES AND RE-

ITERATES WATER REQ

DURING "EXCAVATION"

Rite in the Rain

12/20/13

JML

0805 IN W. SILVER WAREHOUSE
TO RECON & SET UP AIR SAMPLE
0808 INIT SAMPLE (AIR) IN
WHSE - LOC IS ALONG SOUTH
WALL IN CENTER OF WHSE
AND R/V @ ≈ 4 y/m

0811 DSC 00764 PHOTO SW
AT AIR SAMPLE LOC W/IN WHSE

0819 PHOTO DSC 00765 S

AT LOADING OPERATIONS

- NOTE: NO DUST SUPP
(WATER) USED DURING

PERIOD OF OBSERVATION
ON LOADING TRUCK

- PER DE (BR NOTED WATER
COULD BE "REDUCED")

0842 INIT SAMPLE COLLECTION

W. BRIDGE. (ONE SAMP FOR
DUST/STRESS)

- EXC TO WEST OF SPUR LINE
 $\approx 5'$ OFF SPUR

- EXC TO EAST OF SPUR LINE
 $\approx 10'$ OFF SPUR

X DE REPORTS REM WILL BE EXC
AT A LATER DATE

12/20/13

JML

0856 PHOTOS DSC 00766 AND
DSC 00767 SE / SW
AT EXCAVATED AREAS OF
(F10) E. NOTE SAMPLE (BAG)
JUST ABOVE PLASTIC ON 766

1000 CRRS CONT LOADING W/RE
REDUCE NO OF TRUCKS DUE
TO STOCKPILE VOLUME

1030 CRRS COMPL TRUCK LOADING

1120 PREP TO COLLECT DUST
SAMPLES FROM W/IN

1133 INIT SAMPLE
WARD 01 - LOC IS ON
SILL AREA IN SOUTHWEST
CORNER OF MAIN WHSE

- PHOTO DSC 00768 SE
AT CLOSE VIEW OF SAMPLING

1134 PHOTO DSC 00769 SE
WIND VIEW OF WARD 01
SAMP LOC. NOTE, OPEN AIR
WINDOW SILL

Rite in the Rain

12/20/13

9M

1140 INIT SAMP WARD 02

A LONG SOUTH EAST WALL IN
MAIN WARE LOC IS VERTICAL
ON WALL WHICH IS OF BRICK-TYPE
CONST.

- PHOTO DSC00770 AND
DSC00771, CLOSE VIEW
AND EXP VIEW OF SAMPLING
AT WARD 02

1150 INIT SAMPLE WARD 03
ALONG EAST WALL, BEHIND
PALLET AND NEAR

- PHOTOS DSC00772 AND
DSC00773 E, W/ CLOSE
AND EXPANDED VIEW OF
SAMPLING AT WARD 03

1159 INIT SAMPLING AT
WARD 04 LOCATED ON FLAT
IRON BEAM OF HOPPER.

9M

12/20/13

- PHOTOS DSC00773 AND
DSC00774 N, CLOSE
AND EXP VIEW

1203 INIT SAMPLING OF
WARD 40 (DUPE OF WARD 04)
LOC ON CROSS BEAM/FLAT
IRON OF HOPPER LOCATED
ALONG NORTH WALL IN
MID-WARE UNDER ROLL UP
DOOR

- PHOTO DSC00776 CLOSE
VIEW OF WARD 40
SAMPLING

1212 INIT SAMPLING AT WARD 05
ON WALL IN NW CORNER OF
MAIN WARE. LOC CHOSEN
AS FEW FLAT SURFACES AVAILABLE
- PHOTOS DSC00777 AND
DSC00778 N/NW AT
CLOSE VIEW AND EXP
VIEW OF WARD 05 SAMP

Return to Main

12/20/13

JR

1220 INIT SAMPLING AT
WARD 06 LOC IS ON TOP
OF SEC CAMERA IN AUX
WHSE AREA, SIG DUST NOTED

- PHOTO DSC00779

1225 INIT SAMPLING AT WARD 07
LOC UPSTAIRS OF AUX WHSE
AND ON VANITY

- PHOTOS DSC00780 AND
DSC00781 IN AND NE,
AT CLOSE VIEW AND
EXPANDED VIEW OF SAMP
LOC

1230 PHOTO DSC00782 NE
AT EXPANDED VIEW OF
SECURITY CAMERA (LOC WARD 06)
ADJ TO STAIRWELL TO UPPER
FLOOR (LOC WARD 07 IS IN ROOM)

12/20/13

JR

1233 INIT SAMP AT WARD 08
LOC IN SW CORNER OF AUX
WHSE ON STEEL WORK TABLE
- PHOTO DSC00783, CLOSE
VIEW SW AT SAMPLING

1234 PHOTO DSC00784 SW
AT EXP VIEW OF LOCATION
AND SAMP OF WARD 08
- GEN FIG ON PAGE 16

1330 ERPS CONT PLACE, COMPACTION
AND GRADING COVER MAT IN E

1415 PHOTO DSC00785 W/DOWN
AT REPLACEMENT FLOOR MAT
PUT AT ENTRY DOOR AFTER
RUNNER DISPOSED OF.

1450 ERPS COV MAT TOTAL IS 11 TRUCKS
MORE ENROUTE

1500 DAILY PLANNING MEETING

1552 HALT AIR SAMPLE IN WAREHOUSE
(WARD-3)


1600 PULL IN SAMPLES/EQUIP

- LOC 2 EQUIP VERY WET/MYODY
BUT AIR CASSETTE DOES
NOT LOOK IMPACTED

Return the Rain.

12/20/13

JML

NOT TO
SCALENOT TO
SCALE

JML

12/21/13

0700 DAILY MEETING - H4S

- PERSONNEL: INIT LIST (-LA, MM, BR)
- WEATHER: 37° w/ a HGT OF 47 EXP. LT WINDS, w/ MOD NW WINDS EXP TO 15 mph. CLOUDY SKIES w/ RAIN OVERNIGHT.
 - ERRS TO CONT BACKFILLING GRIDE DECON EQUIP, RESET FENCES AND SIGNAGE
 - 1800 ERRS COND BACKFILLING & DECON. LT TRAFFIC

- 0827 PHOTO DSC00786 SE AT BACKFILLING ACT IN GRIDE
- 0830 PHOTO DSC00787 N AT ACTIVE DECON ACTIVITIES ALONGSIDE LAKE MREATER
- ADDITIONAL BACKFILL EXP FOR DAY (UP TO 8 LOADS)
 - 1000 Last truck of backfill soil (11 trucks total) off loaded to site. ERRS continue to backfill grade Area A, Grid E.

12/21/13

JN

1252 DSC00788 SE AT
GRIDE WITH A FINAL
COVER/GRADE

1253 DSC00789 E AT
NORTHERN PORTION OF GRIDE
AFTER COVER MAT PLACED/GRADE
- FENCING AND SIGNAGE IN PLACE
AROUND BOTH E & W PORTIONS

- PHOTO DSC00790 W AT
COVER MAT/GRADEN ALONG
WESTERN PORTION OF GRIDE

1325 PHOTO DSC00791 S AT
COVER MATERIAL PLACED ALONG
WESTERN SIDE OF RAIL
SPUR TO DEFLECT STANDING
WATER. AREA EXC AND
COVER ADDED

1337 PHOTOS DSC00792 AND
DSC00793 NE & E AT
CONCRETE PAD W/ EQUIP
STORED FOR HOLIDAY

JN

12/21/13

1410 Photo DSC0795 (facing NW) & DSC0794 (facing NE) View of
AP-019 after removal & backfill.

Photo DSC0796 (facing W) View of fenced former exfiltration
building prior to scheduled break

1426/1427 Photo DSC0797 (facing SE), DSC0798 (facing E), DSC0799
(facing D799) View of Area A (stockpile covered in Visqueen)
prior to scheduled break

1510 ERRS COMPLETES SITE MAINT

1516 PHOTO DSC00800 ENE AT
STREET CLEANING ALONG 1ST
AVENUE IN FRONT OF W. SILVER

1519 PHOTOS DSC00801 AND
DSC00802 KSE AT YARD
AREA PRIOR TO GATE CLOSURE

1520 PHOTO DSC00803 NE AT
FENCED OFF CONCRETE PAD AT
END OF SITE DAY

1600 ERRS PRICING OFFICE/CONEX
AREA IN ADV OF DEMOLITION

1630 ERRS DEPARTS FOR HOLIDAY
1700 DEPART SITE

ZJN

1/6/14

JMK

0645 ARIIVE ON SITE AFTER HOLIDAY.

0700 SITE BRIEFING - H & S

PERSONNEL INT LIST (-44/19 m + 1 ERS)

+ NEW ERS = MIGUEL GOMEZ

WEATHER: COOL $\approx 28^{\circ}$ W/A HIGH
OF 42° EXP. W WIND \approx

S-6 MPH FROM NORTH NO

PRECIP EXP.

0720 ERS MEET SITE ACT

-TEAM WALKS SITE TO DET

STATUS FOLLOWING HOLIDAYS.

ALL LOOKS GOOD AND "OFF-

LIMITS" AREAS NOT IMP.

0810 PLACE CALL TO MM ON

STATUS AND ACT. REQ INCL

OF SOIL AREA E OF RAMP

IN AREAS TO BE COVERED

W/CONC 5 MM RET CALL

= 0845 W/ APP

* 0738 PHOTOS DSC00804,

DSC00805 AND DSC00806

SE/SE/SW AT AREA E

0900 ERS REM $\approx 4'$ OF COVER

MATERIAL FROM SOIL AREAS

JMK

1/6/14

NEAR FORMER EXFO BLDG COWL

IN ADVANCE OF CONCRETE

WORK IN AREA. CONC

CONTRACTOR ON SITE

PREPPING AREA.

1015 WORK CONT PREP FOR CONC

WORK NEAR FORMER EXFO

1300 ERS sub (concrete contractor) still accessing AA-001,

AA-002, AA-003 & preparing warehouse area for concrete truck

1325 From 1 set @ sta 4 : POK-7 at sta 1.

1335 Disposal truck dump truck #1, lined with visqueen, enter site

ERS begin loading stockpile soil from Area A North (contaminated

soil), dust suppression in progress.

1350 Photo DSC00807, taking soil ERS loading contaminated soil from

stockpile, dust suppression in progress.

1350 Truck #1 loaded, linerite wrapped, manifest signed, depart site

to maintenance for disposal.

Disposal truck #2 enters site. See description on 1335 hrs

1408 Disposal truck #2 loaded, manifest signed, depart site for disposal

Disposal truck #3 enters site. See description on 1335 hrs

1420 Disposal truck #3 loaded, manifest signed, depart site for disposal

Disposal truck #4 enters site. See description on 1335 hrs.

1433 Disposal truck #4 loaded, manifest signed, depart site for

disposal.

Rite in the Rain.

1/6/14


JMK

1605 ERG completes maintenance of site, begins close of work day activities

1620 START collects PDR 7 (C.602 conc/0.012 TH) & FARM-1 (C.100 FCC)

1700 ERPS COMP PREP FOR RR WORK

1750 DEPART SITE



JMK

1/7/14

0650 ARRIVE SITE

0700 DAILY MEETING - HAS

PERSONNEL: INIT 2LT (-LH), (+MC/MAA)

WEATHER: COOL $\sim 23^\circ$ W/A HIGH

OF 48 EXP. LT WINDS $\sim 3-4$ mph

FROM NORTH, SWITCHING S/SW.

CLEAR SKIES. NO PRECIP EXP.

WILL PREP FOR START IN

RR ROW AND AWAIT

ARRIVAL OF NMDOT EIC

0845 AWAIT WORD ON EIC

0915 MEET ALONG ROW SOUTH

W/ EIC AND CREW

MEETING W/ DAVE

FW 1061 TRACK WARRANT

TAP TOP OF HAT FOR TRAIN

1000 TRAVERSE BACK ALONG

ROW AREA. DEMARCAT

GRID LOCs ON FENCE. PREP

TO SET PAM AT NEW LOC

ALONG FENCE BET 3/7. PDING

Rite in the Rain

1/7/14

AM

1038 INIT FAM'S AT LOC 10
- PREP EXT CORDS FOR
GPR SAMP ALONG RR ROW

1103 INIT SAMP AT NEW
LOC (11) AT CORN OF
GRID 014/015, AND LOC
DIR ADJACENT TO FENCE.

1113 INIT SAMPLE AT NEW
LOC (12) ON EXP BURE
AREA NEAR GRID 13. LOC
IS \approx 20E OF FENCE.

1115 PHOTOS DSC00813
AND DSC00814 S AT
LOCS 12 AND 11 RESP.

* PHOTOS OUT OF SEQ

0900 PHOTO DSC00808 NW AT POT
VAGRANT SLEEPING AREA

0914 PHOTO DSC00809 N AT AREA B
SOUTH PORTION

0953 DSC00810 N AT FENCING
SUPPS AND CHAIN LINK UPON REM.

0954 DSC00811 N AT FENCING

1005 DSC00812 SW AT POT
* VAGRANT SLEEPING AREA

1/7/14

AM

1150 ERRS BREAKS

1230 RETURN EXC CONT
ALONG RR ROW

1300 SITE WALK.

- MM DISCUSSES GEN. LAB
RESULTS FOR WAREHOUSE
DUST. REQUESTS W. SILVER
PERSONNEL MINIMIZE ACT
W/IN W/HOUSE AND ELIMINATE
SWEEPING OR DISTURBANCES
UNTIL A RESOLUTION IS ADD

1335 CONT SITE WALK TO SPUD
& RR ROW AREA

1338 PHOTOS DSC00815
AND DSC00816 N/NE
AT EXCAVATION ACTIVITIES
IN SOUTHERN PORTION OF
RR ROW

1555 PHOTO DSC00817
SE AT STOCKPILING ACT
ALONG NORTHERN PORTION
OF AREA B (RR ROW)
- DUST SUOP IN PROGRESS

Rite in the Rain

1/7/14

JMF

1528 PHOTO DSC00818 SOUTH
AT SAMPLER/UMP (RG)
LOCATED TO AREA A LONG
FENCE. *MOVED FROM
INIT LOC ON SPUR BERM
BY ERBS

- PHOTO DSC00819 S AA
SAMPLE LOC 11 ALONG
SITE ACTIVE WORK AREA

1529 PHOTO DSC00820
AND DSC00821 S AT
EXCAVATION ACTIVITIES
IN RR ROW

1535 PULL IN (HALT) SAMPLER
AT LOC 11 & 12. NOTE
SAMPLE AT LOC 11 FELL
OFF MOUNT AND GOT WET
AND GOT FOULED BY PARTIC-
ULATES

- ALSO NOTE, SAMPLE AT
LOC 12 MOVED BY ERBS

1540 HALT SAMP @ LOC 10
LO-LOC W/ FARM AT RESIDENCES


JMF

1/7/14

1600 RDR 7 @ 13 0.023/0.86
[NEW LOC @ NE CORNER OF WHSE]

- LOCATIONS ADDED ALONG ROW
TO BE GPS'd w/ ADDITIONAL
LOCS ADDED AS EXE CONT
W/IN RR ROW TO NORTH

1730 DEPART SITE



1/8/14

AM

0700 DAILY MEETING - H & S

- PERSONNEL WITH LIST (-H, +H)

- WEATHER: COOL ~ 85° W/A HIGH
OF 500 EXP. WINDS 4-6 KT
25 MPH OUT OF NORTH, CLEAR
SKIES.0730 MET W/ DAVE (HERZOG) ON REAR
TRAILER 1009
809, 2 to 901, 1 MAIN TR 10750 INIT FAN AT LOC 10, ALONG
W/ AIR SAMPLE.

0800 FB COLL

0805 INIT AIR SAMPLE AT
LOC 130800 CONST CONCRETE CONT
POURING CONCRETE IN W.
SILVER.0808 PHOTO DSC00822 S
AT CONCRETE POUR UNDERWAY
ALONG WEST PERIMETER OF
FORMER EXFO BLDG.0810 PHOTOS DSC00823 AND
DSC00824 OF COMP CONCRETE
ALONG TRAILER & RAMP AREA

AM

1/8/14

0811 PHOTOS DSC00824 AND
DSC00825 OF CONCRETE
POUR UNDERWAY ALONG
WEST SIDE OF FORMER EXFO
BLDG. DSC008260840 Truck #1: end dump/disposal truck enter Area B (located
at dead end of Haines Ave & Nondal RR ROW). Truck
lined with visqueen; ERKS begin loading contaminated
soil stockpiled near Area B - Grid 007; dust suppression
in progress.0900 Truck #1 loaded, sealed, manifest signed, depart site for disposal.
Truck #2 enter site. See 0840 hrs for description.

Note: total of 15 disposal trucks are expected today.

0911 Photo DSC00827, facing E, view of ERKS loading contaminated
soil to end dump disposal truck. Soil from Area B
excavation; dust suppression in progress.

1130 Truck #7 disposal truck enter site, load trucks.

- Concrete subcontractor continues to lay concrete on former
exfoliation building on Area A.

Rite in the Rain.

1/8/14

QML

1317 INIT SAMPLE COLLECTION
IN GRID 019 (B019C-06)

- PHOTO DSC00831 AT WIDE
VIEW OF GRID 19 AT
SOUTH END OF AREA B

1319 PHOTO DSC00832 S AT
SAMPLE W/IN GRID 019

1323 INIT SAMPLE COLLECTION
IN GRID 018 (B018C-06)
- PHOTO DSC00833 SW

1325 PHOTO DSC00834 S
AT SAMPLE W/IN CENTER
OF GRID 018

1330 INIT SAMPLE AT GRID 017
(B017C-06)

- MAT IS CLAYBY OUT

- PHOTO DSC00835 SW AT
SAMPLING

1331 PHOTO DSC00836 S
AT SAMPLE W/IN GRID 017

QML

1/8/14

1336 INIT SAMPLING IN
GRID 016 (B016C-06)

- PHOTO DSC00837 WSW
AT SAMPLING OF GRID 016

1337 PHOTO DSC00838 S AT
SAMPLE W/IN GRID 016

1341 INIT SAMPLING AT GRID 015
(B015C-06)

- PHOTO DSC00839 AT SAM-
PLING W/IN GRID 015

1344 PHOTO DSC00840 AT
SAMPLE W/IN GRID 015

1346 INIT SAMPLING W/IN GRID
014 (B014C-06)

- PHOTO DSC00841 AT SAM-
PLING W/IN GRID 014

1351 PHOTO DSC00842 AT
SAMPLE W/IN GRID 014

1351 PHOTOS DSC00843
AND DSC00844 AT SUSP
VERN ALONG EXC WALL Put in the Rain

1/8/14

JR

1440 Initiate sample collection of SW2 - B014C2 - Side.

Notes: Side wall sample against the face on the southern portion of Grid A Area B, Grid D14 (8-10 in high sample collected). A noticeable line of possible verticality can be seen. The line is approx. 2-3 ft long.

1445 Photo DSC0845, facing SW, ~~excavated~~ sample collected on SW2 - B014C2 - Side

1510 DAILY PLANNING MEETING

1625 NEW TW 1028

1639 ERRS COMP LOADING OF ENO DUMPS

1640 PULL SAMPLE FROM LOC 13

1645 PULL SAMPLE FROM LOC 10

FAM. NO READS

* OUT OF SEQUENCE ENTRIES

- ND TO COLLECT ADDITIONAL ASSESSMENT SAMPLES

MINI-EX OPERATOR. LOCATIONS

CONSIST OF WESTERN PORTIONS

OF AREA A GRIDS C & D,

WEST OF SPUR TO A/B INT

1635 INIT SAMPLE COLLECTION AT GRID D WEST, SAMPLE ID "DWA-1218"

- PHOTO PSC00846 S AT GRID D

JR

1/8/14

WEST AREA & SAMP LOCs

- SAMP COLLECTED AT 1' BGS TO EVAL ASB CONT AND EX REQ. 5-POINT COMP COLLECTED, AFTER 1' EAC COND BY MIN. EX

1657 INIT SAMPLE COLL. IN AREA A, GRID C W (CWA-1218)

- PHOTO DSC00847 S AT GRID C WEST SAMPLING LOCs.

1720 SAMPLE PREP

1755 DEPART SITE

1/9/14

MK

0700 DAILY BRIEFING - H4S

- PERS: JAM LIST (-24/4 MG)

- WEATHER: COOL 25° W/A HIGH
OF 40° EXP. LT VAR WINDS FROM
SOUTH. CLEAR SKIES

0730: MEETING WITH DOVE (HER206)

TW 105T

899.2 to 901.1 MAIN LINE 1

0800 MTG W/ PATRICK & KEVIN

MM & DE JK ON WAREHOUSE

ISSUES AND SAMPLING. OK

TO COLLECT CEILING SAMPLES

USING 6 ERRS PERS.

* PM/KH NOTED COMMUNITY IS EVAL MON ACCORD
CHP AND WILL IN IT NEXT WEEK

0900 PREP FOR SAMPLING

CEILING INS MAT IN MAIN
WAREHOUSE

- JOSE HOWETT / CHARLIE MARTINEZ ERRS

0920 INIT SAMPLING OF CEILING

TILES W/IN MAIN WAREHOUSE.

LOC IS FROM VISIBLY IN-

TACT AREA (WARCO1)

- PHOTOS DSC00848 AND

DSC00849 AT EXP & CLOSE

VIEW OF SAMPLING OF
CEILING TILE.

MK

1/9/14

- LOC AT MAIN RAMP ENT

~ 20' FROM DOOR

0937 PHOTO DSC00850 W

AT SAMPLE COLL OF CEILING

TILES AT LOC WARCO1

1006 INIT SAMPLING AT

LOC WARCO2 LOC AT DIR

ENT DOOR/RAMP TO MAIN

WAREHOUSE. MAT IS FROM

AN IMPACTED/DISTURBED

AREA WHERE POT. WATER

DAMAGE HAS AFFECTED THE

INTEGRITY OF THE CEILING

TILES

- PHOTO DSC00851 W AT

SAMPLING ACTIVITY FOR

WARCO2.

1007 PHOTO DSC00852 W AT

SAMPLING VIA MANHOLE

1029 PHOTO DSC00853 W

AT ERRS SWEEPING UP

MAT FROM OVERSPILL DURING

CEILING TILE SAMPLING - *Water in the Rain*

1/9/14

JML

- 1006 * VISIT BY 2 NAMED
PERSONNEL: JERI MONAGHAN
AND PAUL MARTINEZ.
SITE TOUR W/ MM & DE TO
ASSESS SOLID WASTE GEN
AND MANAGEMENT DURING
REMOVAL NO ISSUES NOTED.
1120 ERRS CONTEXT EXCAVATION
W/ IN RR ROW IN ADV
OF ENO PUMP LOADING IN
EARLY AFTERNOON.
ERRS TO PREP TO PRESSURE
WASH METAL FOR W. SILVER
TO RELO SCRAP FROM D TO E
1245 ERRS PREPPING ROZOFFS/
ENO PUMPS FOR LOADING
1310 ERRS LOADING TRUCKS
- DRIVERS NOTED DOT
INSP TRUCKS/LOADS
FOR OTR TRUCKS
1342 PHOTO DISCOSS
- ENE AT LOADING OPS
ALONG RR ROW
- DUST SUPP IN PROGRESS

1/9/14

JML

- 1500 DAILY PLANNING-MTG
1610 ERRS COMPLETE LOADING
9th TRUCK.
- LOAD OF AGGREGATE DELIVERED
TO ALLOW FOR PLACEMENT
ALONG RR ROW AND LOAD
OUT AREA.
- PDR 7 @ LOC B 8:00/0:00
FAM @ LOC 10 TO
1620 PULLA SAMPLES
1635 MM, DE, NB & UP DISC
OPS MOVING FORWARD AND
NEED TO COLLECT DUST SAMPLES
IN W SILVER FIELD TRAILER
1700 PREP SAMPLES
1740 DEPART SITE

1/10/14

AK

0700 DAILY BRIEFING - HAS

PERSONNEL: INIT LIST (-LH + MG)

WEATHER: COOL ~ 31° W/ A HIGH
OF 48° E.V.P. WINDS PREDICTED
TO BE MOD. @ 20+ MPH W/ GUSTS
TO 30+. CLEAR SKIES.

0730 MTO W/ DAVE (EIC)

TIN 1009

899.1 to 901.1

CSDS START RT FAMILAR sample dump @ Sta. 10

CSDS START SET AIR SAMPLES @ Sta. 13

ERRS continue to prep for today's activities

CSDS ERRS begin (pre-wire) excavation on Area B - NMDTARROW

Shovel pile on north side of Area B by Hanna Ave.

Dust suppression in progress on both exc. zone & shovel pile area

0950 REVIEW W/ SILVER SCALE

TRAILER/OFFICE FOR INDOOR DUST
SAMPLING, ID 4 LOC. AND

WILL INC DVP/IB. WILL ALSO
COLLECT 3 DUST SAMPLES IN
EPA OFFICE TRAILER

1115 ERRS COMP EXC IN AREA B
PREP FOR LOADING TRUCKS.

AK

1/10/14

1245 CHARLES DRAGON (ALB END
HEALTH) ON SITE BRIEF SITE

TO VR AND OBS OF LOADING

1240 ENTER INTO AREA B TO COLLECT

REM CONT. SAMPLES

1245 INIT SAMPLING OF GRID

013 (B013C-06) - DSC00855

- PHOTO SOUTH AT SAMPLING

W/IN GRID 013. PAMP THROUGH

PLASTIC SHEETING

1248 PHOTO DSC00856 S AT

SAMPLE W/IN GRID 013

1355 INIT SAMPLING IN GRID 012

OF AREA B (B012C-06)

- PHOTO DSC00857 N AT

SAMPLING

1356 PHOTO DSC00858 N AT

SAMPLE W/IN GRID 012

1401 INIT SAMPLE IN GRID 011

OF AREA B (B011C-06)

- PHOTO DSC00859 S

AT SAMPLING

Rite in the Rain

1/10/14

AM

1405 PHOTO DSC00860 S AT
SAMPLE LOC W/N GRID 01
CTR

1410 INIT SAMPLING IN GRID 01
OF AREA B (B010C-06)
- PHOTO DSC00861 S AT
SAMPLING W/N GRID 01

1412 PHOTO DSC00862 S
AT SAMPLE IN GRID 01 CTR

1419 INIT SAMPLING IN GRID 09
OF AREA B (B09C-06)
- PHOTOS DSC00863 AND
DSC00864 NNW AT
SAMPLING/SAMPLE W/N
GRID 09 CTR

1424 INIT SAMPLING AT GRID 08
IN AREA B (B08C-06)
- PHOTO DSC00865 S AT
SAMPLING W/N GRID 08

1425 PHOTO DSC00866 S
AT SAMPLING IN GRID 08
CTR

1/10/14

AM

1429 INIT SAMPLING IN GRID 07
OF AREA B (B07C-06)
- PHOTO DSC00867 NW

AT SAMPLING IN GRID 07
1430 PHOTO DSC00868 NW AT
SAMPLE IN GRID 07 CTR

1445 COMPLETE CONF SAMPLING
IN AREA A

1510 TROUBLESHOOT POWER ISSUES
AT NMDOT SAMPLE AREAS
- RERUN CORD ACROSS STREET

1615 PULL IN SAMPLE AT LOC 10
W/FAM - NO READS

1620 PULL IN SAMP @ LOC 13
PDR 0.000 / 0.001

1640 PREP SAMPLES. ERRS
BUTTONS DOWN R/L ROW
AREA

1740 DEPART SITE.

11/11/14

AK

0730 DAILY BRIEFING - H&S

- PERSONNEL INIT LIST (-LH, MM, +M)

- WEATHER: COOL $\approx 35^\circ$ W/ A HIGH
OF 52+ EXP. LIGHT VARIABLE
WINDS. CLEAR SKIES0800 RR ORIENT MTC. NEW EIC
IS DAVID SILVA

TU 1031

LM 899.2 TO 901.1 MLI

0825 ERKS PREPS TO PLACE COVER
MATERIAL.0900 ERKS GRADING CM ALONG
ENTRY OFF OF HAINES IN
ADV OF ADD LOADS0930 PREP TO COLLECT DUST
SAMPLE0937 INIT SAMPLING OF DUST ON
TOP OF TRAILER/BREAK ROOM
FRIDGE WITH DUPE

SWVDUST - WSTRAIL01

DUP = SWVDUST - WSTRAIL00

- PHOTO PSC00869 S AND

W/ SWN AT SAMP LOC W/ TEMP.
LATCS0938 PHOTO DSC00870
SW AT EXP VIEW OF SAMP
FOR DUST ON FRIDGE0944 INIT SAMP/DUP TO
PHOTO DSC00871 S AT
SAMPLE GRIDS & SAMPLING0951 INIT SAMP AT LOC 02
IN SW'S TRAIL (SWVDUST WSTRAIL02)
LOC UNDER BREAK ROOM
CHAIR ON FLOOR. VISIBLE
DUST ACCUM- PHOTOS DSC00872 AND
DSC00873 W AT CLOSE
AND EXP VIEWS OF
SAMP LOCATION

0955 COLLECT FB IN WS TRAIL

0959 INIT DUST SAMPLE AT
LOC 03 IN MAIN PORTION
OF TRAILER ON TOP OF
FILING CABINET W/ VIS
DUST- PHOTOS DSC00874 AND
DSC00875 E AT CLOSE
AND EXP VIEWS OF SAMP
AT LOC 03

Rite in the Rain

1/11/14

JMK

1005 INIT SAMPLING AT LOC 07
IN TOOL ROOM IN WEST PORTION
OF W. SILVER SCALE TRAILER
ON TOP OF WORK TABLE/RACK
- PHOTOS DSC00876 AND
DSC00877 NW AT CLOSE
AND EXP VIEW OF LOC 07
SAMPLING

1012 RETURN TO OFFICE TRAILER
AND PREP FOR SAMPLE

1018 INIT DUST SAMPLING IN
EPA OFFICE TRAILER AT LOC
03 (SUNDUST: EPATRA103)
IN EVRS OFFICE ON TOP OF
BOOKSHELF

- PHOTOS DSC00878 AND
DSC00879 NE AT CLOSE
AND EXP VIEW OF LOC
03 SAMPLING

1024 INIT DUST SAMPLING AT
LOC 02 IN EPA TRAILER
ON TOP OF FRIDGE IN
MAIN ROOM

- PHOTO DSC00880 S AT
CLOSE VIEW OF SAMPL.

JMK

1/11/14

1030 INIT SAMPLING DUST AT
LOC 01 IN EPA TRAILER
ON TOP OF SHELF IN SOUTH
OFFICE

- PHOTOS DSC00881 AND
DSC00882 S AT CLOSE
AND EXPANDED VIEW OF
SAMPLING AT LOC 01 IN
EPA TRAILER.

1047 PHOTO DSC00883 S AT
BACKFILL OPERATIONS ALONG
RR ROW

1155 EVRS CONT W/ CM PLACEMENT
1340 EVAL CM PLACEMENT W/ IN
AREA B. A LAYER HAS BEEN
PLACED ~ 80% ALONG ROW
W/ MORE TO COVER SOUTHERN
PORTION BEFORE DAVIS EMB

- DISCUSS GRADING OPTIONS
FOR ROW TO DIRECT WATER
AWAY FROM RR & FENCE.

1401 PHOTO DSC00884 S AT
AREA B W/ COVER MATERIAL
BEING PLACED, AS SEEN FROM
ROW 013 AREA *Return to the River*

JH

1445 DAILY PLANNING Mtg.
 BACKFILL OPS PLANNED FOR
 MONDAY w/ POT TO CLEAN
 AND MOVE SCRAP START
 MUY SAMPLE W/SILVER GRYPD
 1550 PULL IN FAM-1 AND PDR
 (0.000/0.000)
 - ERCS GRADING SOUTH END
 OF RR ROW
 - ERCS CLEANING OFF PAD ON
 W. SILVER PROPERTY
 1620 ERCS PREPS SITE FOR
 WEEKEND
 1730 DEPART SITE

1/11/17 366.67 TONS CM

1/13/14

JH

0700 Daily meeting 8:15
 - Personnel: [unclear] 1181
 - Weather: ^{Sunny} 28/4 - 54; Winds from NW 5-13 mph w/ Gusts 23 mph
 0730 - ERCS begin set up for dump #7 (7-in. dump soil disposal,
 Backfill Area B, continue collecting materials off Area A/Gred D)
 0800 - Meeting with Dale (Hessing) on NW RR ROW. Main track 4
 TW 1022 ^{on sample}
 0815 STOPS set up Form 2 PDR Site 10; air sample & PDR 7 @ sta. 13
 0830 - End dump lines with warning cones NW RR ROW. ERCS begin
 loading contaminated soil stockpiled on North side of Area B into bins
 Dust suppression in progress.
 0850 - End dump loaded, sorted, manifest signed, depart site for disposal
 - place end dump onto site.
 0916 Photo PSC 0885, facing E, loading of contaminated soil to end dump
 for disposal; Dust suppression in progress.
 1130 - End dump #7 (last one on Area B) loaded with contaminated soil,
 sorted, manifest signed, depart site. Note: ground where
 stockpiled soil was located was also scraped & soil loaded
 on End dump #7 prior to departure from site.
 1200 Backfill soil unloaded on Area B & will continue throughout the day
 - ERCS continue to assist Wilson employees with clearing
 materials on Area A, Gred D
 1336 Photo PSC 0886, facing E, location of station 13.
 1337 Photo PSC 0887, facing W, location of sampling stn. 10
 1355 Photo PSC 0888, facing S, backfill & soil grading activities on
 Area B ^{Rate on the Rain}

1/13/14

198

- 1530 START/ERKS attempt to collect 12-18 m bgs 5 pt composite @ Area A,
Grid 1 south. Too much debris from W. Silver will attempt to remove
- 1600 ERKS complete backpack activities in Area B & clean on Area A, Grid D.
- 1605 START picks up FARM (0.65 F/cc). PER 8 - 0.00 conc / 0.00 TMA, air sample
- 1610 START collects air sample & PER 7 (0.00 conc / 0.00 TMA) @ sta. 13
- ERKS begin close ^{out} activities. START begin packaging samples for shipment to R.
- 1700 ERKS depart site -
- 1730 START depart site - Site security on site for the night


-START-

198

Rite in the Rain
ALL-WEATHER WRITING PAPER




Outdoor writing products®
for Outdoor writing people




Copier & Ink-Jet Paper




Bound Books




Loose Leaf
with Ring Binder



Memo Books



All-Weather Pens



Notebooks

RiteintheRain.com

Outdoor writing products
for Outdoor writing people



All components of
this product are recyclable

Write in the Rain

A patented, weather-resistant
responsive, all-weather writing paper
that sheds water and smudges out
with any amount, in any weather.

Using a pencil or all-weather pen,
Write in the Rain ensures that your
notes survive the rigors of the field,
regardless of the conditions.

J. H. FORESTRY CORPORATION
P.O. Box 100, 1000-1000 1000
www.jhforestry.com

Made in the USA
100% Recycled Paper



Forestry Suppliers, Inc.


Sales Call Toll-Free

800-647-5358

www.forestry-suppliers.com

Circle No. 42042

SWV2 - FIELD
LOGBOOK #4



Write in the Rain

ALL-WEATHER
JOURNAL

NE 291

START3. DYNAMAC

INCH

Rite in the Rain
ALL-WEATHER WRITING PAPER



Name _____

Address _____

Phone _____

Project _____

Clear Vinyl Protective Slipcovers (Item No. 30) are available for this style of notebook.
Helps protect your notebook from wear & tear. Contact your dealer or the J. L. Darling Corporation

CONTENTS

Site Logbook # 4

PAGE	REFERENCE	DATE
	Site Name: Southwest Vermiculite Removal (Phase II)	
	Type of Activity: Removal	
	Site Location: 1800 1 st St., NW Bernalillo County Albuquerque, NM 87102	
	CERCLIS No: NMN 000607041	
	SSID No: A6Q8	
	EPA On-Scene Coordinator: Mike McAteer	
	START TOR No: 1/dynamic-07-13-001	
	Logbook No: 4	
	Type of Documentation: Logbook of Activities on Site	

1/14/14

JNL

0700 DAILY BRIEFING - H/S

- WEATHER: COOL $\approx 35^\circ$ W/A HIGH
OF 54° EXP. WINDS LT TO MOD
 ≈ 10 MPH FROM NORTH, CLEAR
SKIES.

- PERSONNEL: INVIT LIST (-LH, JMG/WJM)

0740 RR SAFETY MTG, SAME LIMITS
TW AFTER 0840 TRAIN.

0820 ERPS PREPS PRESSURE
WASHER IN W. SILVER TO SUP-
PORT SCRAP METAL MOVEMENT
- ERPS CONT COMP/GRADING IN
AREA B, AWAITING COVER MAT.

0900 TW - 1000

1000 MEETING AND SITE TOUR
WITH ASB ABATEMENT CONTRACTOR
ATTENDEES INCL SHC AND
KEERS REMEDIATION. SITE
TOUR INCLUDED MAIN OFFICE,
WAREHOUSES, PM OFFICE AND
SCALE TRAILER. QUESTIONS
REL BY JH AND WILL BE
RESPONDED TO BY DE/ERPS
- WILL ASSESS DATA AVAIL FOR REL

JNL

1/14/14

1100 ERPS continue backfilling/soil grading activities in Area B

1113 Arch DSC 0881, facing South, viewed backfill soil delivery to Area B

1330 MTG TO REVIEW SOIL DATA FROM
THE SOUTHERN PORTION OF AREA B
AND THE TWO PORTIONS OF CRIS
C/D WEST OF SPUR ON W. SILVER
- ERPS CONT BACKFILL @ RR ROW
1420 SITE WALK w/ MM, DE.

- OBSERVE AREA IN RR ROW
WHERE ELEV ASB DET REVIEW
ON SITE (W SILVER) ACT.

1500 PLANNING MTG - WILL EXC C/D TO
24" AND ADJUST CDS TO ACCT FOR ASB
1600 MTG w/ PATRICK ON HIGH
ASB LEVELS IN RR ROW.

- DISC ON ABATEMENT OPTIONS
AND SCHEDULE.

- MM PRESENTS DATA AND
ALSO REITERATES "RECOM-
MENDED" PROTECTION LEVELS
AND OPERATIONS THAT
EPA WILL USE TO MAINTAIN
SAFETY OF ALL PERSONS.
- NOTES THAT THESE LEVELS ARE
HIGHEST NOTED AND THAT
ERPS WILL NOT ENG COMPANIES


1/4/14

JML

TO ACCOUNT FOR POT TO SEE SIMILAR
"VEIN" OR VOLUMES ON W. SILVER
PROPERTY. PM INDICATES AN
UNDERSTANDING OF ISSUES AND CON-
CERNS, BUT ALSO NOTES THAT
BUSINESS NEEDS WILL REQUIRE
THEM TO OPERATE CONTINUALLY
TO MAKE MONEY

1700 DISCUSS POT SUPP AIR SAMPLING
& "SPECIFICATION" OF PRRS
AIR DATA BY SENDING TO LABCOR
- TBD FURTHER

1750 DEPART SITE



JML

JML

1/5/14

0700. DAILY BRIEFING - HHS

- PERSONNEL: MITT DIST (LH, + MTG)

- WEATHER: COOL 27° WITH A

HIGH OF 54°, WINDS TO BE MOD
AT 10 MPH. CLEAR SKIES

- ERRS TO PREP FOR CLEANING

METAL, BUT MAY HALT ACT

W/ W. SILVER STAFF DUE TO

ELEV ASB LEVELS. WILL CONT

BACKER ON RR ROW

0805 DAVE (RR ETC) ON SITE

PREP FOR MTG, NO CHANGE

IN ISSUES / LIMITS. AWAIT

TIN 1046

0910 SHE WALK ALONG RR ROW

- OM PLACEMENT GRADING &

COMP. ONGOING. ADDITIONAL

MAT NEEDED.

1030 W. SILVER ACCEPTING MULT

LOADS OF METAL RELATED

TO RAIL ROAD TIE PREVIOUSLY

RECEIVED. MAT DUMPED

IN SOUTHERN PORTION OF THE

GRAD D AREA, WEST OF SPUR

Rite in the Rain

1/15/14

JMK

1140 W. SILVER CLEARING SCRAP
OUT OF GRID D, EAST OF SPUR

1220 LUNCH

1320 RET FROM LUNCH

1340 W. SILVER CONT TO RCVE
METAL, BUT ALSO SHIP OFF
BAILS OF SCRAP

1410 ERRS EXP FINAL LOAD OF
CM FOR RR ROW, SUGGEST
ADD COVER ALONG BRIDG 24
SOUTH IN AREA B.

1500 DAILY PLANNING MTG.

- ERRS TO COMP AREA B ON 1/15
AND INIT EXC IN AREA C/D ON

1420 ERRS REPORTS USE OF 58
LOADS OF COVER MATERIAL
IN AREA B (37 LOADS DSP)

1635 ERRS IN 14 NEW PROCEDURE
TO CLEAN/MOP TRAILER ON A
DAILY BASIS TO RED POTENTIAL
CROSS CONTAMINATION.

JMK

1/16/14

0700 DAILY BRIEFING - HQS

- PERSONNEL: INIT LIST (CH, AMO, HAY)

- WEATHER: COOL -32° W/A

HIGH OF 56° EX, LT WINDS
TO 5-6 mph FROM NN, CLEAR
SKIES.

0715 DISC EPA TRAILER DATA
W/ DE, TR & JH & NB. WILL
DISCUSS FURTHER W/ MM
ON ARRIVAL

0730 SET OUT AIR SAMPLES, FAM
& PDJS.

0820 VISIT FROM PM/KS ON SCHED

0825 SUPP MTG W/ EPA, ERRS &
START ON DET W/IN TRAILER
(EPA). ERRS WILL PROVIDE
A HEPA VAC AND WILL
CLEAN W/ VAC & WET WIPES
- EXPAND BOOT WASHT AND
VAC OUTSIDE

- CLEAN & DIRTY 5 HOLE PACK

- SWITCH SHOES/BOOTS

- WILL "CLEAN" TRAILER AT
END OF DAY.

0935 ERRS, OSC, NB TRF SITE FOR
SUPPLIES

Rite in the Rain

1/14/14

JMK

1030 ERRS PREPARED FOR EXC
WEST OF SPUR

- W. SILVER CONT REMOVING
SCRAP FROM SOUTHERN
PORTION OF D WEST

1033 PHOTO DSC00893 SOUTH
AT ACTIVITY ALONG SPUR

1038 PHOTO DSC00894 EAST
AT NORTH PORTION OF MAIN
PART OF GRID D. FENCING
DENOTES GRID BOUNDARY

- PHOTO DSC00895 ESE AT
MAIN PORTION OF GRID
D, EAST OF SPUR.

1105 LUNCH & SUPPLIES

1220 RET

1238 PHOTO DSC00896 EAST
AT INT OF HAINES AND
RR ROW, NOTE FENCING PARTI-
LY RE-INSTALLED

1245 PHOTO DSC00897 S
AT EXC ACTIVITY ALONG WEST
PORTION OF SPUR, IN GRID
D, EXC TO 12" BGS

JMK

1/14/14

1310 MM & JK PREPS TO
ENTER EXC ZONE TO EVAL
GRID D STATUS AND LOOK
FOR VISIBLE VERMICULITE.

- SURFACE UN-EVEN & DIST
WITH MOD METAL REM.
NO VISIBLE VERMICULITE
NOTED ON SURF BUT POTENTIAL
SMALL POCKETS NOTED ALONG
FENCELINE IN NORTHEAST
PORTION OF GRID D.

1330 EVAL EXC ALONG WEST
SIDE OF SPUR.

1341 IN IT CONFIRMATION SAM-
PLE IN GRID D WEST OF
SPUR (SWV2-DWC)

- PHOTOS DSC00898 AND
DSC00899 SOUTH AT
SAMPLE W/IN GRID AND
EXPANDED VIEW OF SOUTH
PORTION OF GRID D WEST.

1351 IN IT SAMPLE OF
EXC BASE FOR SOUTHERN
PORTION OF GRID C WEST
(SWV2-ESWC)

1/16/14

JAK

1351 PHOTOS DISCOOROO AND DISCOOROO) N12 AT POSITION OF GRID AND SAMPLES. ERPS LIMITS EXC TO ALLOW FOR PATHWAY FROM MAIN PORTION OF GRID TO SOIL STOCKPILE

1405 AIR SAMPLE AT LOC 2 SAT AND PUMP FAULT DUE TO DUST SIP WHITING. PUMP PULLED, SAMPLE CASSETTE DISCARDED.

1430 ERPS RECEIVES COVER MAT TO BACKFILL WEST SPUR AREA

1500 DAILY PLANNING MTG.

- ERPS WILL CLOSE OFF EPA TRAILER AND "DECON" FOLLOWING DUST SAMPLING RESULTS.

- EPA/ERPS/START W/4 IMPLEMENT "NEW" PROCEDURES TO REDUCE/ELIM POT FUTURE CONTAMINATION.

- JH WRITES PROC AND DIS HOW FUTURE PROTECTS SCHOVID. BE CONCERNED

1/16/14

JAK

1550 ERPS CONT BACKFILL & COMP GRADING.

1620 START (AND AN) PREPS AREA FOR DECON. OSC DIRECTS START TO REMOVE ALL EQUIP FROM EPA TRAILER AND INTO CONEX. START 3 DISCUSSES ISSUES AND CONCERNS REL TO POWER, TEMPS, ETC. BUT RELOS EQUIP.

1715 START RAMP/SIDE OF TRAILER READY FOR DECON - OSC/BLAS DISCUSSES DESIRES FOR FUTURE SITES INC TRAILER NEBOS (MORE, HEPA FILT, ETC)

1745 ERPS INITS DECON W/ S PERSON CREW

1815 MM/NB DEPART

1820 COVER MAT GRADING COMP

1900 JH DEPARTS

- ERPS CONT DECON

JAK

1/17/14

JMK

0700 DAILY BRIEFING - HQS
 OUT DOORS. JH PROVIDES INFO
 ON NEW DECON/TRAILER PROCS
 - PERSONNEL: INIT LIST (-LH, +MG/PM)
 - WEATHER: COOL $\approx 30^\circ$ W/A HIGH
 OF 54° EXP. LT WINDS $\approx 5-6$
 MPH OUT OF NORTH. CLEAR
 SKIES.

0715 ENTER TRAILER AND SET
 UP WORK AREAS AFTER DECON

0730 NB INIT SAMP ON W. SILVER
 IN SUP OF BNO DUMP/ROLL OFF
 LOADING. EQUIP CAL/PREP
 OUT OF CONEX

0807 ERCS disposal truck #1 lined, enters Area A stockpile area
 located on Grid A-NE. ERCS begins loading contaminated
 soil to end dump. Dust suppression in progress.

0830 Disposal truck linked, sealed, manifest signed, depart site for disposal.
 End dump truck #2 enter site. See 0807 hrs for description.

0835/0836 Photos DSC0902/DSC0903 Views of loading contaminated
 soil into disposal truck. Dust suppression in progress. Facing South.

1017 ERCS replaced air filters in EPA office trailer prior to
 turning the AC/heater unit on.

JAL

1/17/14

1130 MM / JR TO MEET W/ PM
 ON SCALE HOUSE TRAILER DATA.
 - DISC LOCATIONS AND SIG OF
 DATA & NUMBERS

- MM RECOMMENDING W. SILVER
 EITHER CLOSE OF TRAILER OR
 REQ RESP USE. PM INDICATES
 HE WILL DISCUSS OPTIONS TO PRO.
 CEDURES AND HOW TO ACCOMO.
 DATE WORKERS/BREAKS.

1100 SITE WALK W/ PM TO DISCUSS
 DATA & ISSUES W/ KS

1125 ERCS COMP 9th LOFT POLICE
 FENCING. WILL NEED TO RED
 LATER TO DECON BAILER AND
 PLACE POL OFFS

1141 PHOTO DSC0904 S AT
 COVER MAT Comp / GRABED IN
 AREA (GRID C/D) W. OF SPR

1200 CONT EFFORTS TO DEV CURV
 AT EPA TRAILER. ERCS
 CREW MOSTLY COMPLETED
 FOR DAY. WILL GET "SHOTS"
 AND END DAY. JR/RL TO REM.

Rate in the Rain

1/17/14

M

1230 LUNCH

1320 RET

1330 OSC DEPARTS. REQ INCLUSION
OF NB PERS. PHOTO IN ORR
FOR 1/16/14. EXC AND SENT

1415 ERS / START depart site for the day except for ERS foreman
& laborer & STMT Recorder

1420 ERS begin decan of heavy equipment on W Silver Recycling

1454 Photo DSC 0909, Facing SE, decan of heavy equipment
from W Silver prior to leaving site.

1501 Photo DSC 0910, Facing E, photo of sign posted on command post.

- Late ENTITIES # -


1154 Photos DSC 0905 to 0908, Facing N & NE, decan
set up for START/ERS/OA Command post.

- Late ENTITIES # -

1630 START/ERS depart site. Site security present

Note: Roll-off Boxes delivered on site for Yammam's excavation
activities. ~~Struck~~ total: 10 Boxes total.

Note: 1st



M

1/18/14

1/18/14

0700 ERS / START on-site. Daily H&S Briefing. USES VP on-site
also for site safety. Safety topic: Pile points.

Personnel: initial safety list & sign in sheet.

Weather: sunny, light winds 5-10 mph from N. Low 30° High 54°

0720 ERS begin set-up for days activities. Phones today &
excavate pile A, Grid D. Contaminated soil directly on
roll off boxes (lined) delivered yesterday.

Start set up air samples & air monitor (PAC) @ station 1 & 6.

set up air sample & spm @ sta. 4. Possible additional
air sample location as day progresses.

Conf. sampling expected today.

0800 ERS begin digging area between the spur w/ main ex.

Excavate. Sin bags, strip pile on Area A - North,

dust suppression on both excavation area & stockpile area.

0825 Photos DSC 00912 & DSC 00913, Facing North, excavation
activities (sin bags) on between spur, dust suppression in progress.

1044 ERS PREPS Roll Off BY CRANE

VIS Q VOBV ENV OTH, INTO BOX AND

COVER VAP SHBS. NOTE LOC OF

TWO BOXES NIT OF STOCKPILE,

2 BOXES EAST OF STOCKPILE

AND 1 BOX IMM EAST OF SCALE

0855 Photos DSC 00914 AND

DSC 00915 SW/S AT Roll off

AND 137CKILL ACT.

Rite in the Rain.

11/18/14

GK

1119 PHOTO DSC00916 EAST
AT SOIL STOCKPILE IN NE
PORTION OF GRID A AREA
1/8 MOUTH PRIOR TO ADD
STOCKPILE ADDED

1210 LUNCH

1250 RET

- PREP FOR ADD EXCAVATION IN
EAST PORTION OF D

1310 PHOTO DSC00917 EAST AT
EXCAVATION ACT ALONG SOUTH
PORTION OF AREA A GRID D
LOC DIR NORTH OF GRID E,
NOT ORANGE FENCE

- JT ENTERS GRID D HOT ZONE TO
REVIEW SOIL CONDUIT EXC
IN LOOK FOR VERMICULITE

1344 PHOTOS DSC00918 WNW
AND DSC00919 S AT
EXCAVATION PORTION OF SPUR
AND RR TIES W/ EXC BET
TIES TO 6-8" WHERE
POSSIBLE.

- PHOTO DSC00920 E AT
EXC ACT ALONG EAST PORTION
OF GRID D, NORTH FENCE

GK

11/19/14

1400 REVIEW UP CLOSE EXCAV
ATED AREAS WHERE POT LENSE
WOULD BE EXP. AND/OR
IF SEEN ALONG FENCE ON
THE W. SILVER SIDE OF WHERE
IT WAS IDENTIFIED IN
HARBOR FREIGHT

1426 PHOTO DSC00921 N
AND DOWN AT POT LENSE
OF VERMICULITE NOTED
APPROX 8" BGS BUT APPROX
30' IN OF FENCE AND SW
OF GRID E

1429 MM AUTHORIZES REMOVAL
OF TAHER WIND BREAK COMP
OF WOODEN BEAM, CRPS
IN IT BREAKDOWN AS EXC
CONT.

1431 PHOTO DSC00922 NE AT
EXP VIEW OF EXC ACTIVITY
AND POT EXP LENSE AT
LOWER PORTION W/IN PIC

1423 PHOTO DSC00923 WNW
AND CLOSE VIEW OF POT VER
MICULITE LATEV AND NOTED ABOVE

Rite in the Rain

1/18/14 ON

1447 PHOTO DSC00924
E AT EXC ACTIVITIES AND
EFFORTS TO PULL DOWN
LARGE WOODEN WIND FENCE
STRUCTURE

> NO EXTENSIVE VEINS OF
FINGERED VERMICULITE
NOTED ALONG FENCE OR
STEP OUTS ALONG E POR-
TION OF D.

1501 PHOTO DSC00925 N AT
CONC SUPPORT FROM LARGE
WOODEN STRUCTURE

1511 PHOTO DSC00926 N AT
EXCAVATION ALONG EASTERN
PORTION OF GRID D, ADJ
TO FENCE LINE

1559 PHOTO DSC00927 NE
AT EXCAVATED AREA
SHOWING PONDING / POND
OF WATER POINTED ADJ
AND REMOVAL OF OLD
LARGE WOODEN STRUCTURE


9M 1/18/14

1620 EXC CONT. NO ADDITIONAL
VERM EVIDENT OTHER THAN LENSE
ALONG FENCE AND POT LENSE
~30 W OF FENCE & 15' N OF E
- ERPS CONT TO RELO SOIL TO
AREA A STOCK PILE. S OF S
ROLL OFF FULL.

1635 EXIT HOT ZONE.

1645 ERPS COND HOUSEKEEPING
OF AREA. DRED FOR SUN

1735 DEPART SITE



1/19/14

CAR

0700 DAILY BRIEFING - H & S
 - PERSONNEL INH LIST (44/4 MO)
 - WEATHER: COLD @ 28° W/A HIGH
 OF 56" EXP. WINDS LOW @ 2-5
 MPH OUT OF SW, SWITCHING
 TO WNW LATE. CLEAR SKIES

0720 SET OUT SAMPLES

- EARS TO CONT EXC AND LEAVE
 A SECOND STOCKPILE IN NW
 CORNER OF GRID D.

- BACKFILL/CM EXP TO START
 AT 9 AM.

0900 EXC CONT IN D. EAST
 HALF COMP, AND SOUTHERN
 PORTION OF WEST HALF NEARLY
 DONE

0950 PREP TO SAMPLE

1020 ENTER HOT ZONE

1030 SAMPLE "D EAST" CONF
 - SPT ALIQ ON EAST HALF
 OF GRID D

- PHOTOS DSC00928 AND
 DSC00929 N/NE AT
 EXP AND CLOSE VIEW
 OF SAMPLE AREA AND

CAR

1/19/14

VIEW OF GRID D AND FENCE
 W/ BARRIAD FENCING IN PLACE
 1039 COLLECT SAMPLE ALIQUOTS

(3) FOR "D WEST" CONF
 SAMPLE. ONLY SOUTHERN
 HALF OF D WEST READY
 DUE TO NEED TO STOCKPILE
 EXCESS SOIL IN NW CORNER
 - PHOTO DSC00930 NW
 AT SOUTH PORTION OF GRID
 D WEST W/ STOCKPILED
 SOIL IN BACKGROUND

1048 PHOTO DSC00931 N AT
 EXPANDED VIEW OF GRID
 D AFTER EXCAVATION AND
 CONF SAMPLING, BUT PRIOR
 TO PLACEMENT OF COVER
 MATERIAL

1050 PHOTO DSC00932 W
 AT WEST PORTION OF GRID D
 AND PLACEMENT OF COVER
 MATERIAL ONTO SPUR AND
 AREA A, GRID E, AS WELL
 AS AREAS WEST OF SPUR

1/19/14

OK

1120 PLACEMENT, COMPACTION
AND GRADING OF COVER MAT
CONT. IN GRIDS D & E

1134 PHOTO DSC00933 S
AT BACKFILL/PLACEMENT OF
COVER MAT ALONG SPUR
AND GRID E.

1200 LUNCH

1300 RPT

ERRS CONT PLACEMENT OF
COVER MATERIAL. PDRS ^{PULLED}
1425 ERRS COMP W/ CM IN GRID E
AREA. CONT GRID D

1444 PHOTO DSC00934 SE
AT ACT PLACEMENT OF CM
IN GRID D AREA. STOCK-
PILES IN NW CORNER OF D &
AREA A COVERED. ALL 5
ROLL OFF BOXES FILLED &
BURRITO-WRAPPED

1530 CM CONT TO ARRIVE.
WILL GO TO 1630.

1550 HALT/PULL AIR SAMPLES
1720 DEPART SITE

22M

OK

1/20/14

0700 DAILY BRIEFING - H&S

- PERSONNEL - INH LIST (-WH, ME/MM)

- WEATHER: COLD @ 28° W/A HIGH OF
54° EXP, LT WINDS 10-15 MPH
FROM NORTH. CLEAR SKIES

- KEERS IN PROCESS OF PICKING
UP ROLL OFFS. ^{MENTIONS IN D}
- FERNANDO OUT DUE TO ILLNESS ^{DEPTH ISSUE IN D}

0720 SET OUT SAMPLES AT LOC 1,
6, 14. ERRS ACTIVITY TO
BE PRIMARILY LOADING AND
GRADING

0730 ROLL-OFFS PICKED UP AND
DISP (3) OR STAGED ON
HAINES (2). 7 TRUCKS AT
SITE, PREP TO LOAD

0901 ERRS CONT LOAD OUT OF
END PUMPS. DIST SUPP OK

0938 PHOTO DSC00935 ESE
AT LOADING OPERATIONS OFF
OF STOCKPILE

1040 7 TRUCKS LOADED, ADD TO
RETURN MID-DAY

1130 STEVE COWAN ON SITE
FOR UNASSOC ABS SAMP (60100)

Return in the Rain

1/20/14

CNC

1205 LUNCH

1315 RETURN

- ERPS CONT LOADING END-DUMPS. Dust suppression in progress.

1425 photo DSC0936, facing SW, loading contaminated soil & dust suppression

1445 last end dump truck loaded; sorted, manifest signed, depart site for disposal. 13 end dumps loaded today, plus 5 roll off boxes loaded over the weekend.

1500 DAILY PLANNING mtg. DISCUSS NEAR TERM WORK AND SODPB FOR NEXT WEEK.

1557 PHOTO DSC00937 E AT 11

HAINES BACKYARD FROM TRAILER, NOTING CHILDREN PLAYING OUTDOOR

1605 PREP TO COLLECT REMAINING

ALL QUOTS FROM GRID D, WEST PORTION (EAST OF SARE). DUE TO

PRESENCE OF LARGE CONC BLOCK, APPROX 15' OF NORTHWEST

PORTION NOT AVAILABLE TO SAMPLE

1618 COLLECT 3 ALB QUOTS IN TRIANGLE

- PHOTO DSC00938 S AT SAMPLE W/IN NORTHWEST PORTION OF GRID D

1/20/14

CNC

1619 PHOTO DSC00939 NE AT WESTERN PORTION OF GRID D PRIOR TO BACKFILLING. NOT LARGE CONCRETE BLOCK IN PHOTO BACKGROUND

1630 ERPS PREPS SITE FOR DAY W/ VISOR OVER

1705 PREP SAMPLES

1720 DISCUSS VARIOUS NEEDS W/ OSC. START WILL PREPARE INFO/RPT ON TRAILER SAMPLE ISSUES.

1755 DEPART SITE

1/21/14

AM

0700 DAILY BRIEFING - H4S
 WEATHER: CLOUD 31° W/A 1416-21

OF 55° EAP. VERY LIGHT AND
 VARIABLE WINDS. CLEAR SKIES

PERS: INIT LIST (-W +M6/MM)

0720 ERPS PREPS TO LOAD OUT
 END DUMPS / ROLL OFFS. 10

RAP IN AM W/ G TO RET

0740 INIT AIR SAMP, PDRS/FAM

0800 DISCUSS REQUEST TO CITY OF
 ALB UN 10 DAY WAIVER OF
 ABATEMENT INIT. DE SENDS
 EMAIL TO CHRIS LUKO

0800 End dump truck #1 (lined w/ virginia). ERPS begin loading
 contaminated soil stockpiled on Area A-North. Dust suppression
 in progress

0825 End dump truck #1 loaded, sealed, manifest signed depart
 site for disposal

End dump truck #2 enter site. See description above @ 0800 hrs.

1000 ERPS CONT LOAD OUT FROM STOCKPILE

1045 SITE WALK W/ M6/MM, DE

1105 DISCUSS OPS & RESP SPECIFICS
 W/ W. SILVER PDRS.

- MM DIRECTS START TO COLLECT
 ADD AIR SAMPLES IN WHOUSE
 & W. SILVER SCALE TRAIL

PM

1/21/14

1141 Photo DSC0140, facing south. view of corner of stockpile

1435- ERPS continue to load out contaminated soil

- Photo DSC0141, facing SE, ERPS loading contaminated soil to end dump
 for disposal. Dust suppression in progress

1447 Photo DSC0142, facing SE, ERPS loading contaminated soil to end dump
 for disposal. Dust suppression in progress

1547 Last end dump truck depart site. 18 trucks total today.
 - ERPS continue load fill & grading of Grid D.

1630 HALT AIR SAMPLING AND ALL
 IN EQUIPMENT

1645 PULL IN FAM - NO READING

- PDRS W/ SLIGHTLY ABOVE ACT
 0.52 / 0.039 (3) / 0.00 / 0.00 (7)

1700 ERPS PREPETS COMP OF GRID A
 EXC AT NOON WED, READY
 FOR CONF SAMPLE

1740 DEPART SITE

1/22/14

MC

0700 DAILY BRIEFING - A4S

- PERS: IN IT LIST (-W/MO/MO)

- WEATHER: 27° W/A HIGH OF 54°

EX. WINDS LT ≈ 6 MPH FROM

NORTH, MOSTLY CLEAR SKY

- NOTED LIKELY WEATHER ISSUES
THURS DUE TO HIGH WINDS

0715 TRUCKS ARRIVING FOR LOADING

- SET OUT SAMPLERS

0717 Photo DSC0943, Facing SE, Area A, Grid D

Photo DSC0944, Facing S, Backfilled & graded

Photo DSC0945, Facing S,

0718 Photo DSC0946, Facing NE,

0740 ~~ERRS~~ End dump truck #1 enter site lined w/ visqueen. ERRS
begin loading contaminated soil from stockpile in Area A,
Grid A. Dust suppression in progress.0754 Photo DSC0947, Facing SE, ERRS loading contaminated soil
for disposal, dust suppression in progress.0800 End dump truck #1 loaded, sealed, manifest signed, depart
site for disposal.

End dump truck #2 enter site, see description above @ 0740 hrs.

0930 ERRS CONT LOADING BUT END DUMPS
OUT OF GRID A STOCKPILE1030 ERRS COMP 9 TRUCKS, W/ HAVG
6 RET IN EARLY AFTERNOON

1/22/14

1135 LUNCH

1240 RETURN

1300 ERRS CONT LOADING MAT FROM
STOCKPILE FOR DISP.1320 OBSERVED W SILVER PERS
ALL LOADING/MOVING SCRAP FROM
C TO D WITHOUT DECON/RINSE.
MENTION OBS TO DE WHO NOTED

HE DOESN'T HAVE PERS TO

PERF DECON & W SILVER

DECLINED TO WAIT. DE WILL
REPORT ISSUE TO NM.

1340 LOADING OPERATIONS

COMPLETED. ERRS IN IT
WASH/DECON OF SCRAP BEING
RELOCATED FROM GRID C
AREA TO GRID D.

1500 DAILY PLANNING MTG.

ERRS POT COMPLETION
LATE NEXT WEEK.- MM DISCUSSES POT STAFFING
AREAS DURING 6 ABATEMENT
ACTIVITIES. LIKELY 1 START
TO EXTEND

Rite in the Rain

1/23/14

OK

0933 INIT EPA TRAILER DUST
SAMPLE AT LOC 01 LOC
ON SHELF IN EPA/START
SIDE OF TRAILER LOC IS
ALONG LEFT SIDE OF HVAL
RETURN. MIN VISIBLE DUST
NOTE [SWVDUST-EPATRAILOIC]

0934 PHOTOS DSC00951 AND
DSC00952 SE AT CLOSE
AND EXP VIEW OF SAMPLING
AND LOC (EPATRAIL DUST-01)

0939 OK

~~0940~~ INIT DUST SAMPLING AT
LOC 02 IN EPA TRAILER.
LOC IS ON TOP OF REFRIG
IN CENTRAL PORTION OF
EPA TRAILER [SWVDUST-EPATRAILOIC]
- PHOTOS DSC00953 AND
DSC00954 NW AT CLOSE
AND EXPANDED VIEWS
OF DUST SAMPLING AT
LOC 2. MIN VISIBLE DUST
NOTED IN SAMPLE AREA

1/23/14

OK

0947 INIT SAMPLING (DUST)
AT EPA TRAILER LOC 3
ON TOP OF SHELF IN EPA
SECTION OF TRAILER (RT SIDE)
- PHOTOS DSC00955 AND
DSC00956 NE AT EXPAND
& CLOSE VIEW OF DUST
SAMPLING AT LOC 03

[SWVDUST-EPATRAILOIC]

0952 INIT SAMPLING AT
LOC 04 INSIDE EPA TRAILER
- NEW LOC (NOT A CONT OF
PRIOR SAMPLES) IS ON
FLOOR JUST INSIDE DOOR
TO EPA/START PORTION OF
TRAILER [SWVDUST-EPATRAILOIC]
- PHOTO DSC00957 CLOSE
VIEW OF LOC 04 SAMPLING
ON FLOOR IN EPA TRAILER

0953 PHOTO DSC00958 SE
AT EXP VIEW OF SAMPLING
LOC (DUST) 04 W/IN SOUTHERN
PORTION OF EPA TRAILER

Rite on the Rain.

1/23/14

GML

1009 INIT AIR SAMPLE W/IN
NORTHERN PORTION OF BPA
TRAILER (BY BRDS WORK LG)

- AIR CASSETTE 5 [EP03.012314]

1115 SC/SG ON SITE FROM

HILTON AVE ABS WORK.

DISC ON DATA & SAMPLES

TO ASSURE LABCOR CAN

ACCOMMODATE SAMPLE TATS

1330 DISC DATA AND SAMPLING

- AIR SAMPLING CONT

1500 PLANNING MEETING

* OUT OF SEQUENCE

1412 PHOTOS PSC00959

DSC00960 AND DSC00961

W/IN TRAILER AT AIR

SAMPLING STATIONS IN

BRDS OFFICE (959) AND

EPA/START OFFICE (960/961)

1601 PHOTOS DSC00962 AND

DSC00963 AT SAMPLER

W/IN BREAK ROOM IN W.

SILVER SCALE TRAILER

1602 STOP SAMPLE IN LOC1

[WSTRAILO1]

1/23/14

GML

1604 PHOTOS DSC00964 AND
DSC00965 AT SAMPLER

W/IN W. SILVER SCALE TRAILER

CENTRAL PORTION NEAR KEVIN

S AND JOHN'S WORK AREAS

[WSTRAILO2]

1606 STOP AIR SAMPLE AT

LOC 02 IN W. SILVER SCALE

TRAILER

1610 PHOTOS DSC00966 AND

DSC00967 NE AT SAMPLER

LOC W/IN WEST/AVX

WHSE

1612 STOP SAMPLE AT W. SILVER

WAREHOUSE (W/AVX).

[SWVAIR WARD4]

1619 STOP EPA 02 AIR SAMP

1620 STOP EPA 01 AIR SAMP

1630 SAMP PREP

1730 DEPART SITE

SM

1/24/14

JML

0700 DAILY BRIEFING - H & S
PERSONNEL INIT LIST (-LH, MM/MM)
WEATHER: COLD ~18° W/ A HIGH OF
50° EXP. LT WINDS 4-6 MPH
FROM NORTH. CLOUD SKIES
- ERS TO SUPPORT SCRAP RELO
FROM GRID C TO D/E. PREP
TO POWER WASH CONC PAD.

0720 INIT AIR SAMPS AW PARS

0800 FROZEN HOSES UNIT ACT

0900 COPS EXC GRID C

1025 DE TAKES W/ PM ON CONC
ISSUE REL TO NEW BUILDING

LOCATION. REQ M46 W/ MM

1040 PHOTO DISCOOL 68 ESE

AT EXC ACTIVITIES IN GRID C

ON W. SILVER, SOIL TO

GRID A STOCKPILE FOR

LOAD OUT AFTER NOON,

1130 ERS EXCAVATES PORTION OF
GRID C

JML

1/24/14

1235 MTO W/ PM & REG DIR FOR

W. SILVER. [JOHN KOREY]

- 2 DAY NOTICE FOR WHOSE
ACCESS / ADD TIME IF > 15 DAYS

- PUT OFFICE DECONS ON 2/1 YKNO

- POT SCALE TRAILER FOLLOWING W/NO

- SECURITY ENHANCEMENT

* PM DISCUSSES CONCRETE ISSUES
REL TO NEW BUILDING.

- NOTES AS A SAFETY CONCERN
AND POTENTIAL FOR CITY
OCCUPANCY PERMITS.

- NOTES W. SILVER HAD CONSIDERED
SOME CONC ENHANCEMENTS

- NOTES W. SILVER CANNOT "AFFORD"
TO MAKE IMPROVEMENTS

* MM NOTES BUDGET ISSUES
MAY NOT ALLOW ANY ADDITIONAL
WORK. ASKS W. SILVER TO
KICK IN FOR IMPROVEMENTS

- DEFERS DISC ON COSTS / PAY-
MENT UNTIL WE ASSESS FULL
SCOPE OF CONCRETE NEEDS

- POT FOR SMALLER SC CUTS
AND REPLACEMENTS.

Rite in the Rain

1/24/14

QML

- CONT. DISCUSSIONS - PM EXPRESSES AGITATION ON ISSUES AND EFFORTS TAKEN TO DATE.
- PM CONT TO DISCUSS IMPACTS TO BUSINESS AND FINANCIAL RESULTS.
- JOHN HAS NOTED THAT THE EPA PROJECT HAS IMPACTED LONG TERM VIABILITY TO W & SILVER NM LOC. PM REITERATES FUTURE HEALTH AND FINANCIAL CONCERN.
- MM EXPRESSES INTEREST IN MOVING TO AN AMIABLE DIS-RESOLUTION OR CONCRETE
- DISCUSSION ON POT BUSINESS INTERUPTION DUE TO INSTALL OF NEW BUILDING. DE WILL ASK SHC TO DISCUSS WAYS TO REDUCE IMPACTS.
- POT SITE, WACK NEXT THURSDAY TO EVAL CONC AND OTHER WORK/ISSUES.
- 1335, NB PREPS TO SAMPLE (CONF) SOUTH PORTION OF GRID C

QML

1/24/14

- 1341 PHOTO DSC00969 SE AT LOADING OPERATIONS OUT OF STOCK-PILE IN GRID A
- 1353 PHOTO DSC00970 S AT LOADING OPERATIONS.
- 1400 INIT SAMPLING OF SOUTHERN PORTION OF GRID C (4409) EXC DOWN 24" BGS
- PHOTO DSC00971 NE AT SAMPLE AREA 1/4 SAMPLE
- 1407 PHOTO DSC00972 W AT LOADING OPERATIONS
- 1500 LOADING CONT W/ FINAL TRUCK
- 1525 EARS RELO EXC TO GRID C AND CONT EXCAVATION AND TEAR DOWN OF FORMER WIND-BREAK STRUCTURE
- 1538 PHOTO DSC00973 ESE AT EXCAVATION ACT IN GRID C
- PHOTO DSC00974 ESE AT EXC AND TRANS OF MAT TO GRID A STOCKPILE
- NOTE: EXC WS DEL TRAVERSE DIED DIRT AREAS TO GRID E

Return to Room

1/24/14

JK

1615 HALT AIR SAMPLES, PARTIAL
& FAM (1630)

- NOTE: LAB COR HAD INFORMED SC/JK THAT AIR SAMPLES FROM W. SILVER TRAILER & WAREHOUSE ARE OVERLOADED AND ARE NOT ANALYZABLE W/OUT CONDUCTING REDRESS PROCEDURE. JK TO CONSIDER OPTIONS / DISCUSS WITH MM

1640 PREP SAMPLES

1730 DEPART SITE

GM 1/25/14

0700 DAILY BRIEFING - HAS PERSONNEL: 1 MIT LIST (LH, RMC)

WEATHER: COLD @ 27° W/A

HIGH OF 52° BVP. WINDS TO BE LT AT 3-5 MPH OUT OF NORTH.

MOSTLY CLEAR SKIES

ERS HAS TRUCKS WAITING FOR LOAD OUT. WILL LOAD IN AM, THEN EXC, AND LOAD OUT IN EARLY AFTERNOON.

0715 Nightingale. ERS begin moving gravel truck

STP truck up on site, on loc. 1, 4, 5 & 6. Air monitor on loc. 1, 4, 5 & 6; PM on loc. 4.

0720 PS back of backfill on site, on loc. 1, 4, 5 & 6. Grid C-South

0725 - End dump #1 on site (load with viscous). ERS begin load of contaminated soil stockpiled on Area A - North. Dust suppression in progress.

- Backfill trucks continue to unload on Area A, Grid C-South

0730 - End dump truck #1 loaded, sealed manifest signed, on Area A, Grid C-South

Multi use ERS, from SE

0732 - End dump truck #1 loaded, sealed manifest signed, depart site.

- End dump truck #2 enter site. See description above @ 0725 hrs.

Return to Rain.

1/25/14

0807 Photo DSC0976, Facing S, backfill activities on Area A, Grid C.

1005 End dump trucks out of site for morning run. Will be back this afternoon for next round of disposal trucks.

- Backfill continue to strip pile @ Area A, Grid C-South

- ERRS shift efforts to removing Area A, Grid C-North (24 in logs)

- ERRS begin efforts in pressure washing ramp (warehouse) and work red area to Area A, Grid C-North

1145 Photo DSC0977, Facing NE → pressure wash work pad area

Photo DSC0978, Facing NW @ W. Silver Recycling.

1330 ERRS CONT LOADING END PUMPS/ROs

1400 ERRS COMP 16th TRUCK, LUNCH

1450 ERRS CONT EXC ALONG NORTHERN PORTION OF GRID C. CONT WASH DOWN OF BAD AREA ON GRID C

1500 PHOTO DSC0979 SE AT EXC AND WASHDOWN ACT ALONG NORTH C AREA.

1545 ERRS COMPLETES EXC OF C NORTH AND LAYS OUT BARRICADE FENCING

1550 INIT SAMPLING OF SOIL IN EXC AT GRID C NORTH.

1555 PHOTOS DSC0980 AND DSC0981 SE AT SAMPLE IN EXC GRID C. CLOSE/EXP VIEW

JN

1/25/14

1610 PHOTO DSC0982 E AT EXC GRID C AREA w/ CM PLACEMENT UNDERWAY. NOTE BOUND FENCE STRUCTURE IN BACKGROUND. NOT REMOVED DUE TO PROXIMITY TO FUEL CELL AND SECURITY CAMERA MOUNT ON POLES NEAR SHED/LEAN TO.

1625 PHOTO DSC0983 SB AT PLACEMENT, COMPACTION & GRADING OF COVER MAT IN GRID C. CM STILL TO ARRIVE & CONT SUNDAY.

1650 ERRS STILL REC CM. SITE CLEANUP

1655 START SAMPLE PREP
1815 DEPART SITE

1/26/14

JR

- 0700 - Daily briefing & H&S meeting. H&S topic: proper PPE.
 - Personnel initial sign in list
 - Weather forecast: High 55° - 57°, Sunny, winds from N to NW @ 8-10 mph.
 - Today's planned activities: (1) continue BF/grading of Area A, Grid C;
 (2) continue pressure wash; (3) ex. Area A, Grid C - NW (Rail spur); (4) ex. road on Area A, Grid A - North & around trailer; (5) SMART air sample & conf. sample.
 0715 - Meeting end, EPRS begin set-up for today's activities.
 - EPRS RM informed START Biscuito, with EPRS Foreman & H&S officer present, that RM notified OSC McAffee prior to his departure on 1/24/14 that EPRS will only dig 6 in bys @ most around the W.S. Trailer/Scale office. Mostly hand-dig, per EPRS RM.
 0725 START set up air sampler @ stations 04, 05, & 06; air monitors PMS @ sta. 05 & 06; air monitor PM @ sta. 4.
 0740 Backfill truck unload @ Area A, Grid C. EPRS continue to grade Grid C.
 - EPRS begin decon of heavy excavation equipment.
 - EPRS begin excavation @ Area A, Grid C - NW (spur) 8 in bys.
 - EPRS remove barricades parked directly south (adjacent) of the scale. Identified electrical warnings on the same area. Note - SMART did not set up air sample @ sta. 1 today due to active excavation planned around that area today.

1/30/14

JR

- 0930 EPRS CONT VARIOUS EXC ACTIVITIES ON W. SILVER. UPON (JK) ARRIVAL BE INIT DISC ON "EXCEPTIONS" TO REQ ACTIVITY.
 - NO WASH/DECON OF LEAN TOO
 - NO EXC BETWEEN RR TIES
 - EXC TO <12" ALONGSIDE POWER POLE SOUTH OF SCALE
 1000 PHOTOS DSC 00984 AND BSC 00985 SE & W AT GRID C AREA BEING GRADED AND POWER POLE AREA S OF SCALE BEING EXC.
 1001 PHOTO DSC 00986 S AT RR SPUR AREA PARTIAL EXC. NO EXC BETWEEN TIES.
 1030 NOTE EPRS EXC W/ MIN DIST CONTROL. SUGGESTED ADD WATER TO BE COMPLIED
 1042 PHOTO DSC 00987 SE AT MIN. BY TRACING BURIED ELECT. WIRE PRB. EXC.
 1054 PHOTO DSC 00988 S AT EXC NOT TO SOUTH SCALE.

Return to the Rain

1/26/14

JN

- NOTED SOME VERMICULITE DIR
AT TO SCALE - OVER EXC
AND NO VISIBLE SIGNS OF
VERM DEEPEN

1100 PHOTO DSC00989 S

AT EXC IN NW GRID C AND
NORTH A. DUST SUPP APPEARS
ADEQUATE NOW AFTER NOTED
ISSUE EARLIER

1200 ERPS CONT EXC IN NW C
AND NORTH A.

1230 START ALERTED 2 AREAS
READY FOR CONE SAMPS.

1248 SAMPLE 004 IN NW AREA
OF GRID C. WEST OF SPIR
LINE [CNWC-06]

- PHOTOS DSC00990 AND
DSC00991 N AT EXPANDED
AND CLOSE VIEWS OF SAMPLE
AND EXC AREA.

1258 SAMPLE COLLECTED IN
NORTHERN AREA OF GRID
A [ANC-06]

- PHOTOS DSC00992 AND
DSC00993 E AT EXP/CLOSE

JN

1/26/14

VIEW OF EXCAVATED AREA IN
NORTH PORTION OF GRID A.
PORTIONS OF GRID ONLY EXC
TO 12" BGS NEAR CONCRETE
AND POWER POLE/LINES.

1300 DISCUS EXC W/TE AND
NOTED SOME AREAS IN NE
PORTION OF GRID A ARE
LESS THAN 24" BGS. JK NOTES
SOME ADD SOIL TO BE REM
ONCE PRODAVE CYL MOVED

1315 ERPS PLACING ORANGE
FENCING IN ADVANCE OF CM
PLACEMENT.

1414 PHOTO DSC00994, facing SE of backfill activities on Area A - North

1415 PHOTO DSC00995, facing SE

1439 PHOTO DSC00996, facing SE, backfill & grading activities on Area A, Grid A - NE

1454 PHOTO DSC00997, facing SE, backfill activities on Area A, Grid A - NE

1600 PHOTO DSC00998 SE AT GRADED
AREA OF GRID C EAST OF SPIR

1607 PHOTO DSC00999 W AT GRADED
AREA OF NW GRID C AND NORTH GRID A

1608 PHOTOS DSC00990 NE AND DSC00991
NW AT GRADED SITE AREAS
IN NORTH GRID C AND N. GRID A

Rite in the Rain

1/26/14 GML

1015 - RUL 10 AIR SAMPLES

PREP 0000/0000 T&E

1020 RUL 10 AIR NO REMOS

1630 SAMPLE PREP

- ERS DEPARTS SITE, DC

ANASTAS C. VELVET

1700 DEPART SITE

GML

7 337

Rite in the Rain



ALL-WEATHER WRITING PAPER


Outdoor writing products
for Outdoor writing people

10:13



9,596




Spiral & Ink-Jet Paper




Bound Books

Letter-Leaf
with Ring Binder

More Books



All-Weather Pens



Notebooks

RiteintheRain.com

Outdoor writing products
for outdoor writing people



All components of
this product are recyclable

Write in the Rain

A patented, environmentally
responsible, all-weather writing paper
that sheds water and enables you to
write anywhere, in any weather.

Using a pencil or a ballpoint pen,
write in the Rain because that your
notes are for the future of the Rain.
regardless of the conditions.

I. L. FORESTRY CORPORATION
Tampa, FL 33614-0001 USA
www.ilforestry.com


Made in the USA
115 Pwt 160, 4200, 440



Forestry Suppliers, Inc.

Sales Call Toll-Free
800-647-5368
www.forestry-suppliers.com
March 2000 000001

SWV2- FIELD
LOGBOOK #5



Write in the Rain
**ALL-WEATHER
JOURNAL**
N4331

START3- DYNAMAC

INCH

Rite in the Rain
ALL-WEATHER WRITING PAPER



Name _____

Address _____

Phone _____

Project _____

Clear Vinyl Protective Slipcovers (Item No. 30) are available for this style of notebook.
Helps protect your notebook from wear & tear. Contact your dealer or the J. L. Darling Corporation

CONTENTS

Site Logbook # 5

PAGE

REFERENCE

DATE

Site Name: Southwest Vermiculite Removal (Phase II)

Type of Activity: Removal

Site Location: 1800 1st Street, NW
Bernalillo County,
Albuquerque, NM 87102

CERCLIS No: NMN 000 607041

SISD No: AG Q8

EPA On Scene Coordinator: Mike McAteer

SPAT TID No: 1/Dynamac-077-13-001

Logbook #: 5

Type of Documentation: Logbook of Activities on Site

1/27/14

JHK

0700 AAILY BRIEFING- H & S

PERSONNEL: INIT LIST (LW, 4 MG / BR MD)

WEATHER: COOL ~ 34° W/A HIGH OF 56° & P

LT WINDS TO ~ 8-8 MPH FROM

NNW, CLEAR SKIES.

- ERRS TO LOAD OUT ED/RO'S IN AM AND AGAIN IN AFTERNOON.

0715 ERRS begin prep for today.

START set up soil samples for locations 01, 06, & 04; air monitor

POR @ sta. 126; air monitor FAM @ sta. 4.

0720 End dump truck #1 lined, enters site. ERRS begin loading contaminated soil from Area A, Grid A middle stockpile. Dust suppression in progress.

- ERRS continue to grade backfilled Area A, Grid C.

0742 End dump truck #1 loaded, sealed, manifest signed, depart for disposal.

- End dump truck #2, lined, enters site. Seeds & sign @ 0720 hrs.

- ERRS continue to grade on Area A, Grid C.

0855 Photo DSC 1003 & 1004, facing SW, loading of contaminated soil, dust suppression in progress.

1002 - 1st and 2nd dump trucks loaded & headed for disposal more (Mire) trucks expected in the afternoon.

- ERRS continue to grade soil.

- ERRS begin decon process of heavy equipment.

1100 ERRS DECON/S 178 PR 21

JHK

1/27/14

1235 ERRS CONT LOADING ED/RO'S

1340 PHOTO DSC 01004 SW AT

LOADING OPERATIONS

- DSC 01005 S AT GRADED

GRID C AREA W/ W. SILVER

OPERATIONS IN BACKGROUND

- DSC 01006 SW AT LEAN TOO ALONG EAST FENCE. W.

SILVER HAS REMOVED MOST

EQUIP/SUPPLIES TO ALLOW FOR DECON

1349 PHOTO DSC 01007 SE

AT LOADING OPERATIONS

1420 LOADING COMPLETED

17 LOADS TOTAL

1426 PHOTO DSC 01008 S

AT REMAINING STOCKPILE

IN AREA A, GRID A.

1515 - Photo DSC 1009, facing SE, decon of heavy equipment prior to returning equipment to rental company.

- Note: 17 end dump trucks loaded w/ contaminated soil & sent for disposal. Total for today.

1620 HALT AIR SAMPLING PORs, FAM

PORs 0.000/0.001 (7) 0.000/0.000 (8)

1720 DEPART SAE

JHK Return the Rain...

1/28/14

JAC

0700 DAILY BRIEFING - H & S
~~PERSONAL~~ WEATHER: COLD AT 27° W/ A HIGH
 OF UPPER 40°s, WINDS MOD TO B
 MPH OUT OF NW. MOSTLY CLEAR
 SKIES

PER'S INVIT LIST (-LH, +MG/BR)

0710 ERRS PREPS TO LOAD ED/RO'S
 FOR A TOTAL OF 9 IN AM. EBNIP/
 PAD DECON, ETC

0715 START set air samples @ stations 01, 06, & 04; air monitor
 POR @ sta. 6 & 1; air monitor RPM @ sta. 4

0720 End dump truck #1 enters site (truck lined w/ vinyl), ERRS
 begin looking contaminated soil stockpile on Area A Grid 11 middle;
 dust suppression in progress

0730 Photo DSC 01010, facing SW; ERRS looking contaminated soil into end
 dump disposal truck; dust suppression in progress

- Late Entry -

1/27/15 Photo DSC 1009, 1515 hrs, facing SE, decoupling heavy equipment
 prior to returning to vendor

- Late Entry -

0755 End dump truck #1 loaded, sealed, manifest signed
 depart site for disposal

End dump truck #2 enters site; repeats activities
 on 0726 hrs above.

JAC

1/28/14

0900 SITE WALK W/ BR & DE,
 DISCUSSED CONC ISSUES ON
 FORMER EXFO PAD WILL REV
 PICTURES

0930 REVIEW LEAN-TOW NEEDS
 W/ BR. DB TO WASH OUT
 COPS PHOTO DSC 01011 W/ AT
 SOIL STOCKPILE AREA WHILE
 LOADING ON BAING

0958 PHOTO DSC 01012 E AT
 LOADING OPS OFF SOIL STOCK-
 PILE

1000 NOTED DUST SUPPRESSION
 HALTED BY DE, JK NOTED TO
 JR THAT DUST SEED STILL
 BEEN DURING EXC/LOADING
 OPS AS WINDS PICKED UP
 MODERATELY

1002 PHOTO DSC 01013 NW
 AT "DEMOBING" OF HEAVY
 EQUIPMENT

1015 ERRS NOTED STOCKPILE
 AREA NEARLY READY TO SAMPLE.
 JK NOTES N/NW PORTION NOT
 AT 24" BOS. ADD EXC/MOV
 MENT OF SOIL OCCURS

Return to Room

1/28/19

JMK

1030 ERRS REDIST SOIL TO
ASSURE 24" BGS THROUGHOUT

- START PREPS TO SAMPLE

1100 COLLECT SAMPLE (CONVE)
IN GRID A MIDDLE [AMC-06]
W/ DUPLICATE [AMDC-06]

1104 PHOTO DSC01014 SE AT
SAMPLE COLLECTION W/IN
MIDDLE PORTION OF GRID A

1105 PHOTOS DSC01015 AND ~~1104~~
DSC01016 SE AT EXP/CLOSE
VIEW OF GRID A MIDDLE W/
SAMPLE IN CENTER

1120 ERRS PREPS TO BACKFILL
GRID A MIDDLE

1330 ERRS CONT HAND EXC &
EQUIP DECON. AWAIT BACKFILL

1559 PHOTOS DSC01017 AND
DSC01018 S/SE AT PLACEMENT
& GRADING OF CM AT SOIL
STOCKPILE AREA.

1600 PHOTO DSC01019 NE AT
AREA NEAR W/ SILVER SCALE
WHERE ASBESTOS ENCAPSULANT
APPLIED

JMK

1/28/14

1605 ERRS CONT PLACEMENT OF
CM INTO EXC AREA TO ASSURE
PARTIAL COVERAGE AT A MIN.

1610 STARTS HALT AIR SAMPLER
PARS, IAM

1630 PREP SAMPLES

- PREP SAMP/MON EQUIP FOR
DEMONE

- ERRS PREPS ADDITIONAL
EQUIPMENT FOR DECON/
DEMONE

1750 DEPART SITE

1/29/14

JK

0700 DAILY BRIEFING - HES

- PERSONNEL: INIT LIST (2K + 4G/BR)

- WEATHER: COLD 29° W/A HIGH

OF 54° EXP, WINDS LIGHT TO

25-6 MPH IN AM, EXP TO INC

TO 14-15 MPH IN AFTERNOON. MOSTLY

CLEAR SKIES.

- ERS TO CONT REC/PLACE MENT
OF CM IN BRIDA AND
MULT HAND DIG AREAS.0720 ERS PERS ASSIST IN REM
OF WEATHER STATION FROM
TOP OF CONEX. START 3
P REP EQUIP/MON FOR
DEMOLITION0820 TRANSPORT TRUCK ARRIVES
TO LOAD/RET REAGENT
TO VENDOR0854 PHOTO DSC 01020 S AT
LOADING OF FLATBED W/
PALLET OF REAGENT. NOTE
FLATBED/OPEN TRAILER0922 PHOTO DSC 01021 SE AT
AND A AREA W/ CM
GRADING ONGOING

JK

1/29/14


1000 MTG W/ PM & KS (W. SICIA)
AND SHC PERSONNEL, BR
& DE ON ADATMENT ACT
AND SCHEDULE FOR NEAR
TERM.- PM EXPRESSES DESIRE
TO HAVE MOST ACT IN KEY
AREAS COND OVER WEEK -
ENDS SHC AGREES.- WAK WAREHOUSE TO DISCUSS
POT SEPARATION AND CON-
CERNS- PM NOTES POT CONCERN
OVER ELECTRIC SERVICE,
W/ ISSUE DEFERRED TO DE
- SHC TO INIT ADATMENT
OF SCALE TRAILER ON 2/1
AND EXP TO BE COMPLETE
BY 2/3 AM.- OTHER ADATMENT ACT ALSO
TO BE CONDUCTED ON SUB-
SEQUENT WEEKENDS

1/29/14

M

1128 PHOTO DSC01022 SE
AT ONGOING GRADING IN
GRID A.

1130 EPRS CONDO REPAIRS TO
FENCE ALONG END OF HANLEY
AVENUE WHICH WAS USED FOR
RR ROW ACCESS.



M

1/30/14

JAL

0720 ARRIVE ON SITE. LIMITED ACT.
ON SITE, INC. ERRS DEMOBS
EQUIPMENT

PERSONNEL: DON EDGINGTON,
BILL RHOENBERG & JK.

WEATHER: COOL $\approx 34^\circ$ W/A HIGH
OF 54° EXP. LT WINDS TO
6-8 MPH, WITH MODERATE
WINDS EXP LATE IN DAY,
CLEAR SKIES.

0900 AWAIT EQUIP DEMOBS FROM
H&E PRIOR TO SITE WALK
TO ASSESS COND OF CONC
PAD ASSOC W/ FORMER EXP
BLDG.

1000 BR/DE REVIEW AVAILABLE
PHOTOS TO ASSESS "PRE" CON-
DITION OF CONCRETE.

1100 SITE WALK

1113 PHOTO DSC01023 W

AT COND OF CONCRETE ALONG
SW PORTION OF CONC PAD

1114 PHOTO DSC01024 E AT
COND OF CONCRETE ALONG
SW PORTION OF PAD

JAL

1/30/14

1113 PHOTO DSC01025 N AT
COND OF CONC PAD IN
NW CENTRAL/NORTH AREAS,
NOTE "STUMP" IN BACK -

GRAND

- PHOTO DSC01026 N AT
COND OF CONC PAD ALONG
EXT NW CORNER OF PAD.

1114 PHOTO DSC01027 NE
AT COND OF CONCRETE
ALONG NW/NORTH CENTRAL
EDGE OF PAD. CRACKS ON
BACK SIDE OF PAD ARE
ON CONCRETE PLACED
BY W. SILVER ADS TO
FORMER EXP CONC PAD

1117 PHOTOS DSC01028 DSC-
01029 AND DSC01030 S
AT SERIES OF PHOTOS OF
COND OF CONC IN EXT
SE CORNER OF EXP CONC
PAD. DSC01031

1118 PHOTO DSC01031 SW
AT COND OF CONC IN
EXT SE CORNER OF PAD.
Ret in the Rain

1/30/14

MK

1210 LUNCH

1310 RET

1330 ORGANIZE EQUIP & SUPPLIES ON SITE AND IN TRAILER/CONEX

- AT PRESENT TRAILER, CONEX, POPS TO REMAIN THROUGH FEB

1430 PREP LETTER TO CHRIS LYNA (CITY) FROM BR

REQUESTING WAIVER OF 10-DAY NOTIFICATION PER TO ALLOW WAREHOUSE "ADDITIONAL"

1530 KURT (MATERIALS SUP) ARRIVES ON SITE TO REVIEW CONCRETE REWORK NEEDS. NOTES SEVERAL AREAS NEEDING REPAIR TO COST ~ \$3,000.

- INFO TO BE PROVIDED TO MM FOR DECISION
- DE DISCUSSES NEED W/KVA FOR ADDITIONAL BACKFILL OR RUCIL TO ADDRESS SITE GRADE ISSUES

MK

1/30/14

1615 DISCUSS CONC COSTS & ISSUES WITH BR. DISC EPA TRAILER AIR/DUST SAMPLE ISSUES & RESULTS AND POT FOR CALL WITH MULTIPLE PERSONNEL TO DISCUSS/SHARE IDEAS OR NEEDS

1640 BR DEPARTS

1710 CALL W/ SC

1750 DEPART SITE

3/1/14

ON

0730 ARRIVE ON SITE, PREP
FOR KICK OFF MTG w/ SHC
FOR TRAILER ABATEMENT

- WEATHER: COOL 2430 w/ A HIGH
OF 260 EXP. LT WINDS TO

8 MPH FROM

CLERA SKIB

- PERSONNEL: DE (ERRS) TK (SPM)

0740 SHC ARRIVES, MTG w/

DE, TK & SHC.

- SHC PERSONNEL:

• ZARENA MARYBOY (PM)

• JOSE ANDRADE

- JOSHUA DEGRAP

• JUNIOR CHBE

0850 SHC BEGINS SETUP

0756 PHOTOS DSC01033

DSC01034, AND DSC01035

(NE/NW/W) AT BREAK

ROOM AND MAIN/CENTRAL
OFFICE AREA, PRE-DECON,
ABATEMENT

0757 PHOTO DSC01036 NW

AT TOOL ROOM, PRE-DECON

0758 PHOTO DSC01037 NE

AT STORAGE ROOM, PRE-DECON

9M

2/1/14

0758 PHOTO DSC01038 W AT

TOP SHELF OF CLOSET OFF

MAIN/CENTRAL OFFICE AREA,

PRE-DECON

0800 PHOTOS DSC01039 AND

DSC01040 SE/S AT RVTTED

AREA ALONG RAIL SPUR.

- AREA WAS LAST SPOT TO BE

FILLED AND HAD STANDING

WATER WHEN PLACING CM

- DE DISCUSSING w/ PM AND

MAY HAVE MATERIALS, SOME

BRING MORE FILL AND/OR

3/4 ROCK TO FIX

0820 PM/DE DISCUSS ACCESS

PROC & CODES w/ ZARENA TO

ASSURE SAT CLOSING & SUN

WORK

1000 CONF CALL w/ MM & DE

ON SHC ACTIVITIES SCOPE

TIMING, BUDGET, ETC.

1120 CALL COMPLETE

1225 OK LUNCH

1255 RET

- KURT SLADE ON SITE

DUMP
TRUCK
PICK UP THE TRUCK

7/1/14

JMK

1300 KURT AWAITING FRONT
LOADER TO POOL DUMP TRUCK
OUT. STUCK IN AREA ALONG
WEST PORTION OF SPUR AT
ABC D JUNCTION. MODERATE
ACCUMULATION OF WATER WAS
NOTED IN EXC BEFORE COVER
MATERIAL PLACED. MUD/WAT
OOZING UP IN LOCATIONS

1320 JK AT GATE LIMITING
ACCESS TO W. SILVER

1339 PHOTO DSC01041 SE
AT DUMP TRUCK STUCK IN
SCRAP YARD AREA OF W. SILVER

1340 PHOTO DSC01042 SE AT
FRONT LOADER SPREADING CM
W/IN W. SILVER YARD

1354 RELINQUISHING CAMERA
TO ZARENA (SHC) FOR PHOTOS
OF SCALE TRAILER DECON/
ABATEMENT ACTIVITIES

1356-1359 PHOTOS DSC01043
TO DSC01050 OF INDOOR
DECON/ABATEMENT ACTIVITIES
W/IN SCALE TRAILER

JMK

7/1/14

1400 CAMERA RETURNED

1401 PHOTOS DSC01051 AND
DSC01052 SE AT PLACEMENT
RE-GRADING & COMP OF CM
IN W. SILVER YARD AREA
- KURT (COMP) "TURNING" CM

IN AREA TO ALLOW MOISTURE
TO WICK AWAY AND ALLOW
ADEQUATE SOIL COMPACTION

1500 SHC CONT SCALE TRAILER
DECON/ABATEMENT

- KURT CONT TO TURN/GRADE
SOIL/COVER MATERIAL ON
W. SILVER YARD AREA.

1515 RC ON SITE

1640 SHC CONT DECON/ABATE

1700 SHC COMPLETE

- DEPART SITE

2/2/14

JAN

0745 JK ARRIVES ON SITE
- SHC IN TRAILER ACTIVE
AS OF 0730

- PERSONNEL: DE, JK, SHC
PERSONNEL (LIST = ZM, JA, JD, JC)
- DE REPORTS SHC EXPECTS TO
BE DONE WITH SCALE TRAILER
DECON/ABATEMENT BY APPROX
NOON, FOLLOWED BY AIR
CLEARANCE BY "E6" CONCS.
EXPECTS FULL RELEASE BY
MONDAY AM

1000 ABATEMENT CONT

1030 SHC REPORTS ON SCHED
TO COMPLETE DECON/ABATE
AT APPROX NOON & CLEAR-
ANCE SAMPLES TO START THEN

1034 PHOTOS DSC01053 AND
DSC01054 S AT W. SILVER
SCRAP YARD AREA. NOTE
DISTURBED SOIL RESULTED
FROM MAT PROVIDER
"TURNING" SOIL AND RE
GRADING TO DRY OUT SUB-
BASE

CANC

2/2/14

1030 PHOTO DSC01055 N AT
ENTRANCE TO SCALE TRAILER
DURING DECON/ABATEMENT
1155 SHC SUB/ASBESTOS ANALYST
ARRIVES ON SITE TO PREP
FOR "CLEARANCE" SAMPLING.
- WILL COLLECT MULT AREA SAM-
PLES AT HIGH VOL AND
EDWARD SIX WILL CONDUCT
ANALYSIS DIRECTLY

1330 CLEARANCE SAMPLING
COMPLETE ED SIX DEPARTS
- SHC TO INIT BREAKDOWN
OF CONTAINMENT & EQUIP
1418/1419 PHOTOS DSC01056
THROUGH DSC01041, VIEW
OF INTERIOR OF W. SILVER
SCALE TRAILER POST
DECON/ABATEMENT. WILL
AWAIT CLEARANCE RESULTS

1445 SHC DEPARTS
1510 DEPART SITE

2/6/14

JMK

0800 ARRIVE ON SITE. DE
ON SITE MTC W/ DR B ELECT
TO WORK ON WAREHOUSE POWER
ISSUE IN ADVANCE OF ABATE-
MENT

- WEATHER: COLD ~ 24° W/ A HIGH
OF 38° EXP. W/ VARIABLE WINDS
W/ INTERMITTENT SNOW. 2200V
CRIS.

- PERSONNEL D. EDGINGTON M.
MCATEER, J. KOENIG

0900 DEBRIEF OSE

1000 MEETING W/ EDMUNDO

MORENO (SHC) ON SCOPE &
TIMING OF WAREHOUSE.

AND OFFICE DECON/ABATE

- EDMUNDO WILL REWORK SCHED
& PRICING. CLARIFIED ENCAP-

SULANT ONLY TO BE APPLIED

TO CEILING IN MAIN WAREHOUSE

PRODUCT IS "ASBESTOS-SAFE" AND

GOES ON AT 7 MIL THICKNESS

AND HAS AN APPROX 10 YR LIFE

1105 MTC COMPLETE. LOOK INTO

"ASBESTOS-SAFE". UNCERT IF BUREAU

2/6/14

JMK

1200 SHC CREW RETURNS AND PREP
FOR DECON/ABATEMENT IN EAST
PORTION OF MAIN WHSE. SHC
CLEANING AREAS IN ADV OF
INST SPECIFICATIONS. WILL ULT
HANG POLY DOWN MIDDLE, OFF
OF MAIN RAFTER BEAM.

1444 PHOTO DSC01062 E

AT WAREHOUSE INTERIOR W/ SHC
CLEANING AREAS FOR CHESTING

1445 PHOTO DSC01063 E AT WARE
FLOOR W/ SHC PREP WORK ON GROUND

- PHOTO DSC01064 SPENT W/ NO PICK

1500 MM & JK COME AROUND TO

W. SILVER YARD. PM DISCUSSES

& POINTS OUT RUTTING AND NOISE

FORKLIFTS NOT WORKING ON SOIL

1516 PHOTOS DSC01065 AND DSC01066

SE AT ACTIVITIES IN W. SILVER

SCRAP YARD. NOTE EXTERNAL

1655 SHC COMP FOR DAY

1720 DEPART SITE

ZGR

2/7/14

0730 ARRIVE ON-SITE.

- DE ONSITE & AWAITING SHC
ARRIVAL- WEATHER: COLD $\approx 33^{\circ}$ W/ A HIGH
NEAR 50° OFD. LIGHT W/SW
WINDS TO 10 MPH, MOSTLY CLOUD
SKIES0800 SHC ONSITE. SIGN IN PREP
TO START0900 PROTECT SCOPING AND BUDGET
MKG W/ DE & MM. MM TO
EOMT AMEND AND PROCEED
WITH STARTS FINDING AS
SUBMITTED. WILL AWAIT
ERRS AMEND REQ AND PRO-
CEED FROM THERE.1030 AT MAIN WAREHOUSE CB
SERVING SHC PREP. BUILDING
A SUB WALL TO ENCLOSURE IN
EAST PORTION OF MAIN WHSE.1043 PHOTOS DSC01067 AND
DSC01068 E AT SHC
ACT W/IN W. SEVERAL WHSE
IN ADJ OF CONT/DECON1044 PHOTO DSC01069 NE AT
SUBINATE CONSTRUCTION

2/7/14

1051 PHOTO DSC01070 ESE

- AT CONCRETE PAD ASSOC
W/ FORMED EXPO BLOCK.- NOTE HIGH VOLUME OF SCRAP
AND METAL IN STORAGE. ALSO
NOTED "HOPPER" ON PAD
WHICH WAS MOVED FROM
WHSE. LOC WAS HIGHEST
"DUST" ASB CONC1120 NOTED HOPPER ISSUE TO
MM & DE. ALL AGREED IT
SHOULD BE DECONTAMINATED
OR COVERED ASAP. DE
TO COORDINATE EFFORT W/
SHC PERSONNEL.

1125 LUNCH

1215 RETURN

1230 OSC DEPARTS.

1300 DE CHECKS STATUS W/ SHC
AND REQUEST ATTN TO HOPPER
- SHC WILL COVER FOR TWEERIN- AND CONT TO CONSTRUCT
CONTAINMENT IN WHSE1430 SAC CONT PREP OF CONTAIN-
MENT W/IN EAST PORTION OF WHSE.

1515-1615 TK ONSITE

Rite in the Rain

2/7/14

OK

1620 OBSERVE CONST OF CONT

1623 PHOTOS DSC01071

DSC01072 & DSC01073

E/NE AT SHC CONTAINMENT
W/IN EAST PORTION OF WHSE1632 AT CONCRETE PAD FOR
FORMER EXFO. NOTED"HOPPER" WRAPPED W/PLASTIC
TO ELIMINATE POT CONTAM
OR EXPOSURE. UNIT WAS
MOVED FROM WHSE ON
2/6.- PHOTO DSC01074 SE
AT HOPPER WRAPPED WITH
PLASTIC1700 SHC COMPLETE FOR DAY
- ZADENA TO STAY & OVERSEE
DUCT CLEANING- DUCT CLEANING CREW
(ROCKEFELLERS) ON SITE

1734 PHOTOS DSC01075 AND

DSC01076 S/AT DUCT
CLEANING CREW VEHICLE
AND ACTIVITY THROUGH
W/SILVER OFFICE WINDOW

2/7/14

OK

1900 SHC & ROCKEFELLER CONT
DUCT CLEANING. COMP IN
MAIN OFFICE, EXCEPT STORE-
ROOM. MOVE TO OPERATIONS
IN PM OFFICE

1910 DE DEPARTS, JK REMAINS

1930 DUCT CLEANING CONT IN PM

1954 PHOTOS DSC01077 AND
DSC01078 W/AT CONVENTS
W/IN HEPA VAC UNIT AND
WIDE VIEW OF UNIT.2015 CREW COMPLETES DUCT
CLEANING AND BREAKDOWN

- ZADENA RETURNS TO PM

OFFICE TO TURN ON FURNACE
W/NOTED SMOKE UPON
FIRST RUN- EXP ISSUE RESETTING ALARM
CONTACT PM TO RESOLVE

2025 IM/SHC DEPARTS

- JK DEPARTS

2/8/14

JH

- 0900 JK ARRIVES ON SITE
 - DE & SHC ALREADY
 ON SITE (0800) AND DECON/
 ABATEMENT IN ADMIN & PM
 OFFICES UNDERWAY
 - PERSONNEL: DE JK, SHC (3)
 - WEATHER: COOL - 35° N/A HIGH
 OF 53° EX, LT WINDS TO
 6-7 MPH FROM WNW, CLEAR
 SKIES

0930 SHC IN STORAGE ROOM OF MAIN
 OFFICE BEGINNING DUCTWORK
 AS DOOR LOCKED LAST NIGHT

1020 SHC COMP STORAGE ROOM

1131 PHOTO DSC01079 S AT
 ACCESS DOOR TO PM OFFICE
 IN ADVANCE OF DECON/ABATE

1132 PHOTO DSC01080 W AT
 INTERIOR OF PM OFFICE
 W/ PREP UNDERWAY. PHOTO
 THROUGH POLY C E DOOR

1134-1135 PHOTOS DSC01081
 THROUGH DSC01085 S/E/S
 AT W. SEVER SCRAP YARD
 OPERATIONS. NOTE RVTs

JH

2/8/14

IN SEVERAL PHOTOS. EXT
 VOLUME OF SCRAP METAL
 IN YARD.

1148 PHOTO DSC01086 E/S
 AT EPA FIELD TRAILER
 AND SIGNAGE RELATED TO
 NEW "DECON" PLAN FOR
 TRAILER/OFFICE SETUP.

1240 JK LUNCH

1300 DE LUNCH

1400 SHC CONT (ADD CREW
 ARRIVES AT LUNCH) IN MAIN
 OFFICE & PM OFFICE

1448 PHOTO DSC01087 S
 AT PM OFFICE ACCESS DOOR
 W/ POLY COVERING. NOTE
 SIGNAGE AND APPARENT
 NEG PRESSURE ENVIRON

1530 SHC CONT IN MAIN/PM OFFICE

1700 SHC COMPLETED PH OFFICE
 - DEPART SITE

2/9/14

JAL

0645 ARRIVE ON SITE

WEATHER: COLD ~ 33° W/A HIGH
OF 62° EXP. LIGHT WINDS TO
8-9 FROM NORTH, MOSTLY
CLEAR SKIES

PERSONNEL: JOHN KOENIG, SHC
(LOW), DE TO ARRIVE LATER
IN AM.

SHC TO CONTINUE W/ DECON
AND ADJUTMENT IN W. SILVER
MAIN OFFICE AND HAS AIR
SAMPLING SET FOR LATER IN
DAY

0745 SHC ARRIVES ON SITE. INIT
ACTIVITIES IN MAIN OFFICE

- RELINQUISH START CAMERA
TO JUNIOR CHIEF TO TAKE
PICS IN OFFICE

0851 PHOTOS DSC01088 AND
DSC01089 W AT W. SILVER
MAIN OFFICE BATHROOM &
SALES PERSON OFFICE PRIOR
TO FULL DECON/ABATE

- PHOTOS DSC01090 - DSC01091 ON
INADVERTENT SPENT

AM

2/9/14

0900 SHC CONT IN MAIN OFFICE

0942 0944 PHOTOS DSC01092
TO DSC01094 AT SHC CREW
DECONTAMINATING/WIPING
RAFTERS/CEILING'S W/IN
W. SILVER MAIN OFFICE

1317 PHOTOS DSC01095 TO
DSC01097 AT INTERIOR OF
W. SILVER MAIN OFFICE
FOLLOWING DECON/CLEANING

1340 SHC COMPLETES MAIN
OFFICE. 2 CREW DEPARTS
2 REMAIN AND AWAIT COM
OF CLEARANCE AIR SAMPS.
EDWARD SIX ARRIVES. PREPS
TO SAMPLE MAIN OFFICE
& PM OFFICE

1545 EDWARD SIX COMPLETES
SAMPLING.

1630 E6 CONT/CONDUCTING
M-PAC PCM ANALYSIS IN TRAILER

1700 E6 COMP CLEARANCE SAMP
RESULTS < 0.0016 FOR ALL
- SHC / E6 DEPART

1720 DEPART SITE JAL

Rite in the Rain

2/10/14

JAK

0700 ARRIVE SITE

0745 SHC ARRIVES TO INIT/CONT
DECON/ABATEMENT IN EAST
PORTION OF MAIN WHSE
- WEATHER: COOL ~ 38° W/A HIGH
OF 62° & EXP. WINDS LT TO
5-8 MPH FROM NW/N, CLEAR
SKIES

- PERSONNEL: DE, JK AND
FOUR SHC PERSONNEL (106)

0900 SHC CONTINUES CONSTRUCTION
CONTAINMENT FOR EAST POR-
TION OF MAIN WHSE

1025 SHC INST CONTAINMENT
ALONG NORTH (EXT) WALLS
OF MAIN WHSE. MAIN
ROLL UP OPEN AND FRAMED
STRUCTURE UNDER CONST

1028 PHOTOS DSC01098 AND
DSC01099 SE/S AT CONTAIN-
MENT ALONG NORTHERN
WHSE WALL.

1029 PHOTO DSC01100 SE
AT EXPOSED INTERIOR OF
MAIN WHSE (EAST)

JAK

2/10/14

1040 MEET WITH PM/KS
ON CONCRETE PAD OF FORMER
EXPD BLDG. DISCUSS PLACE-
MENT OF BLDG RELATIVE TO
WESTERN FACILITY FENCE.
- DET THAT BEAM/SUPPORT
FOR AWNING PORTION OF
BLDG WILL BE PLACED AT
APPROX 5' 4" FROM FENCE
AT NW CORNER OF ENTIRE
STRUCTURE (~ 6' ON SW CORN)
1049 PHOTO DSC01101 W AT
MEASUREMENTS FOR NW
CORNER OF STRUCTURE, SET
BACK OFF FENCE TO ALLOW
A STRAIGHT-THROUGH
APPROACH N/S USING ACCESS
GATES. DE WILL INFORM
MAGNUM METAL BLDGS MGR
(DAVID) OF EXACT SET BACK
TO ALLOW MAGNUM TO
MARK CORNERS AND LAYOUT
FOR FOOTERS & FORMATION
CONCRETE WORK

2/10/14

GAK

1110 SHC CONTINUING TAKEN 2
CONTAINMENT FOR DECON

1400 SHC IN W4SE AREPPING
DECON (PERSONAL) AREA AND
CONTAINMENT FOR EAST SIDE

1448 PHOTO DSC01102 ESB

AT PLASTIC SHEETING/CONT
ALONG NORTH SIDE OF W4SE

1452 PHOTO DSC01103 N AT
CONT/PLASTIC SHEETING AT
SOUTHERN RAMP/DOOR OF
MAIN W4SE

1455 PHOTO DSC01104 SE
AT W SILVER SCRAP YARD
ACTIVITIES. NOTE RUTTING
IN SEVERAL LOCATIONS

1457 PHOTO DSC01105 E AT
INTERIOR OF EAST PORTION
OF MAIN WAREHOUSE W/
CONTAINMENT FRAMED AND
W/ PLASTIC FOR SUPPORT.

1458 PHOTO DSC01106 N AT
CONT PLASTIC/FRAMING AND
PERSONAL DECON SHOWER
AREA.

GAK

2/10/14

1505 SHC INDICATES DECON
SHOULD START W/IN NEXT
DAY AND THAT CONT STREET
WILL ALSO BE USED FOR
CENTRAL PORTION OF W4SE

1600 SHC COMPLETE FOR DAY,
DEPARTS SITE

1710 DEPART SITE

2/11/14

GJK

0740 - ARRIVE SITE

- ON ARRIVAL: COLD 2 32° W/A
HIGH OF 54° EXP. LT WINDS TO
5-7 MPH OUT OF CLEAR
SKIES

PERSONNEL: DE JK

0750 - SHC PERSONNEL (4) ON SITE

- MASAM REPL ZAKENA AND WILL
REMOVE/ABATE CEILING TILES
FROM MAIN WYSE IN SEVERAL
AREAS (DE NOTED/DEFINED).
- SHC WILL REMOVE ONLY
BACKING MAT. AND NOT
CONC/STRUCTURAL SUPPORTS
- SHC WILL CONT. PRE-ABATE
AND VACUUM/WIPE THE
BARRIERS AND ASSURE
BUDG IS SEALED PRIOR TO
DECON/ABATEMENT

2/12/14

GAK

0730 ARRIVE ON SITE

WEATHER: COOL $\approx 35^\circ$ W/A HIGH OF
60° EXP. WINDS EXP. TO BE MOD
TO 15" MPH FROM WEST, CLEAR SKIES

PERSONNEL: DE, JK (SHC - TBD)

0750 PORTION OF SITE CREW
ARRIVES ON SITE. WILL
"DECON" LOFT AREA ABOVE
MAIN OFFICES.

0806 REMAINING CREW (5)

ARRIVES TO CONT PREP AND
DECON ACTIVITIES IN EAST
PORTION OF MAIN WHSE.

0840 CASAR (SHC - LOFT CREW)

RETURNS TO DISCUSS POT
ISSUES W/ LOFT DECON.

- DE, JK TO GO TO LOFT TO
EVAL

0850 AT LOFT AREA. CEILING
DECON MAY BE LIMITED TO
WIPING WOOD BEAMS AND
RE-BAR CROSS MEMBERS.

0855 PHOTOS DSC01113
AND DSC01114 W/E RESP
AT ROOFING WOOD/STEEL

2/12/14

SAR

0856 PHOTOS DSC01116 TO
DSC01118 AT INSULATION
ON TOP OF ROOM (BATHROOM)
IN SW CORNER OF LOFT
AREA. COMPOSITION OF
INSULATION, OR POTENTIAL
FOR ASBESTOS TO BE PRESENT
IS UNKNOWN. DE REQUESTS
MAT BE REMOVED.

0858 PHOTO DSC01118 5 AT
SOUTHERN WALL AND ROOF
OF LOFT AREA. NOT PRE-
SENCE OF INSULATION AT
ROOF/WALL

- PHOTO DSC01119 W AT
BOXED W. SILVER PAPER
WORK IN LOFT AREA.

SHC WILL "VACUUM" DUST
OFF FILES AND PACKAGE
IN PLASTIC DRUM LINERS
LEFT IN LOFT TO ELIMINATE
POTENTIAL CROSS-CONT.

0908 PHOTO DSC01120 DE
AT SCRAP/MAT ON CONC
PAD.

2/12/14

D/K

1100 SHC CONT DECON/ADATE
IN EAST PORTION OF W/USE
AND LOFT AREA

1500 SHC CONT DECON/ADATE
IN BOTH AREAS.

- EXPECTS TO INIT POWER
WASH, IN W/USE ON 2/13

- EXP TO APPLY ENCAPSULANT
TO LOFT CEILING ON 2/13
AND PREP FOR CLEAR
ANCE SAMPLING IN LOFT

1630 SHC CREWS DEPART

1715 DEPART SITE

D/K

2/13/14

0700 ARRIVE SITE

- WEATHER: CLOUD 35° W/A
HIGH OF 68° EXP. LT W/USE
TO 8 MPH FROM NW, CLEAR
SKIES.

- PERM: DE, TX (SHC=6)

0810 SHC ON SITE. CREW TO
COMPLETE LOFT IN AM. REM TO
LOW POWER WASH OF MAIN
W/USE AREA (CARD)

1100 SITE LOFT CREW COMPLETE
ENCAPSULANT TO DRY IN ADD
OF CLEARANCE SAMPLING. DATE
1 BD. LEFT CAUTION TAPE
ON STAIRS TO LIMIT ENTRY.

1315 AT W. SILVER W/IN W/USE.

DISCUSS SEATED/ISSUES W/PM

1319 PHOTO DSC 01121 N AT
ACCESS STAIRWAY TO LOFT-AREA
ABOVE W/SILVER MAIN OFFICES.
ACCESS RESTRICTED AS ENCAP
DRIES. NOTED THAT TO PM
TO ELIMINATE TRAFFIC

2/13/14

J.V.

1319 PHOTO DSC01122 E
LOOKING INTO EAST PORTION
OF WHSE W/ ABATEMENT
ACTIVITY

1320 PHOTO DSC01123 E ATD
INTO EAST PORTION OF MAIN
WAREHOUSE, "ABATEMENT
ACTIVITY" / RABD ONGOING.

1334 PHOTO DSC01124 E AT
PRESSURE WASHING OF CEILING
AND STRUCTURAL SUPPORTS
W/IN EAST PORTION OF MAIN
WAREHOUSE. SHC SWITCHED
FROM USING COMPRESSED AIR
FOR "DECON" OF CEILING TO
LOW VOL PRESSURE WASH
TO SPEED UP PROCESS

1500 SHC CONTINUES IN WHSE
& LOFT

1700 SHC DEPARTS

1745 DEPART SITE

J.M.

2/14/14

0700 ARRIVE SITE

"WEATHER: COOL & W/ A HUM OF 70
EXP LT WINDS TO 8 MPH FROM
NW. CLEAR SKIES

PERSONNEL: DE, JK, SHC (4)

0800 SHC ARRIVES. PREP TO
CONTINUE DECON/ABATEMENT IN
EAST PORTION OF MAIN WHSE.
LIMITED ACTIVITY NEEDED TO
COMPLETE LOFT AREA INCLD AS
APPLICATION OF ENCAPSULANT
TO CEILING, AND WALLS/FLOOR
FOR CLEARANCE.

0900 SHC COMPLETES LOFT AREA
IN ADVANCE OF CLEARANCE
SAMPLING BY EDWARD SIX

0930 EDWARD SIX ON SITE AND
PREP FOR CLEARANCE SAMPLING

1110 EDWARD SIX DEPARTS. CLEAR-
ANCE SAMPLING COMPLETE
- REMAINDER OF SHC CREW
CONT IN WHSE.

1400 IN WAREHOUSE OBSERVING
SHC ACT. DECON/ABATEMENT
NEARLY COMPLETED

Left in the Rain...

2/14/14

GMR

1410 PHOTOS DSC01125 AND
DSC01126 EAST AT "BROWNED"
MAIN WARE. SHC TO BREAK
DOWN IN EAST PORTION,
SHC INFORMED THAT CLEAR-
ANCE SAMPLES IN LOFT AREA
PASSED. SHC TO REMOVE
EQUIP / COVERINGS

1418-1420 PHOTOS DSC01127
THROUGH DSC01132 OF
VARIOUS ELEMENTS OF LOFT
AREA (ABOVE MAIN W. SILVER
OFFICES) AFTER DECON COMP
AND CLEARED. SHC TO
PULL EQUIP AND SHEETING,
BUT WILL LEAVE PLASTIC
SHEETING ON DOORWAY TO
REDUCE POTENTIAL CROSS
CONTAMINATION.


1423 - AT W. SILVER SCRAP YARD
- PHOTOS DSC01133 THROUGH
DSC01139 - S/S, VARIOUS
- VIEWS OF SOIL CONDITIONS
AND PUTTING IN SCRAP YARD
AREA

2/14/14

GMR

1425 PHOTO DSC01140 S
AT FORKLIFT OPERATING ON
SOIL PORTION OF SCRAP YARD
1427 PHOTO DSC01141 S AT
FORKLIFT OPERATING ON "SOIL"
PORTION OF W. SILVER SCRAP
YARD TO UNLOAD A BOX TRUCK
IN THE NORTHERN PORTION OF
"GRID A"

1430 SHC DEPARTS
1500 DISCUSS SCHEDULE 4 OPS
W/ DE. NO ACTIVITIES TO
BE CONDUCTED OVER WEEKEND
AS MAIN LOAD OF ENCASMENT
NOT RECEIVED. SHC EXPECTS
TO REE ON 2/18, BUT WILL
APPLY LIGHT CLEARANCE
ENCAP ON 2/17 FOR PART OF
DAY. DE / JR TO BE OFF SITE
SAT / SUN
1700 DEPART



2/17/14

JMK

1730 ABOVE SITE

WEATHER: COOL $\approx 40^\circ$ W/A HIGH
OF 65° EXP. WINDS LT TO 8 MPH
FROM SOUTH. CLOUD SKIES

PERSONNEL: DE JK SHC (3)

0800 SHC ON SITE. W/A APPLY
LIGHT COAT OF CLEARANCE ENCAP
TO WALLS/FLOOR OF EAST PORTION
OF MAIN W/SE IN ADVANCE OF
RECEIPT OF MAIN ENCAP MAT
FOR CEILING ON 2/18

1030 WALK MAIN W/SE. PM IN
LOFT AREA AFTER DECON.

1037-1038 PHOTOS DSC01142
TO DSC01144 EAST INTO MAIN
W/SE AREA. SHC CONT DECON
AND PREP WORK TAPING
CEILING TILE AREAS IN ADV
OF ENCAPSULENT APPLICATION.


1055 IN W. SILVER YARD AREA
OBSERVING OPS AND SOIL RT
AREAS.

1900 SHC CONT W/ DECON/ABATO
IN MAIN W/SE.

JMK

2/17/14

1456-1457 PHOTOS DSC01145
TO DSC01147 E AT ABATO/
DECON ACTIVITIES IN EAST
PORTION OF MAIN W/SE
1503 PHOTO DSC01148 E AT
EAST PORTION OF MAIN W/SE
POST DECON/ABATO. SHC
TO PREP FOR APPLICATION
OF LIGHT COAT OF ENCAP
ON WALLS/FLOOR
DEPART SITE @ 1530
1700 DEPART SITE.



2/18/14

GAK

0730 ARRIVE SITE

WEATHER: COOL 22/4° W/ A B H OF
68° EXP. LT VAR WINDS, CLEAR SKYS

PERSONNEL: DE SHC (3) TK

- SAC TO CONT W/ APP OF LIGHT
ENCAP TO WALLS/FLOOR IN
ADVANCE OF RCPT OF MAIN
CEILING ENCAP

1000 SAC CONT W/ ANCAP APP

1100 DE DISCUSSES NEEDS FOR
CONC PAD/FOOTERS W/ DT
AND PM. ID SET UP MTC
W/ USC FOR 2/191510 SHC COMP FOR DAY.
PRIMER APPLIED IN ADV OF
MAIN ENCAP.


1700 DEPART SITE

19117368


Rite in the Rain®
ALL-WEATHER WRITING PAPER





Outdoor writing products®
for Outdoor writing people




Copier & Ink-Jet Paper




Bound Books

Loose Leaf
with Ring Binder

Memo Books



All-Weather Pens



Notebooks

RiteintheRain.com

Outdoor writing products -
for Outdoor writing people



All components of
this product are recyclable

Write to the Rain

A patented, environmentally
responsible, all-weather writing paper
that stands water and enables you to
write anywhere, in any weather.

Using a pencil or all-weather pen,
Write to the Rain ensures that your
notes survive the rigors of the field,
regardless of the conditions.

J. L. DARRINGTON COMPANY
Tanner, VA 22440-0001 USA
www.write-to-the-rain.com

Made in the USA
EPA Reg. No. 61000-010



Forestry Suppliers, Inc.


Sales Call Toll-Free

800-647-5368

www.forestry-suppliers.com

Circle 10 on Reader Service Card

SWV2 - FIELD
LOGBOOK #6



Write to the Rain

ALL-WEATHER
JOURNAL

NO. 201

START3 - DYNAMAC

INCH

Rite in the Rain
ALL-WEATHER WRITING PAPER



Name _____

Address _____

Phone _____

Project _____

Clear Vinyl Protective Slipcovers (Item No. 30) are available for this style of notebook.
Helps protect your notebook from wear & tear. Contact your dealer or the J. L. Darling Corporation

CONTENTS

Site Logbook #6

PAGE

REFERENCE

DATE

Site Name: Southwest Vermiculite Removal (Phase II)

Type of Activity: Removal

Site Location: 1800 1st Street, NW
Bernalillo County,
Albuquerque, NM 87102

CERCLIS No: NMN 000607041

SSID No: A6 Q8

EPA On-Scene Coordinator: Mike McAteer

START TO DO No: 1/Dynamac-077-13-001

Logbook No: 6

Type of Documentation: Logbook of Activities on Site

2/19/14

JK

0730 ARRIVE SITE

WEATHER: COOL ~ 44° W/A HIGH OF
104° ELP. WINDS LIGHT ING OUT
OF SW, EXP TO PICK UP THROUGH DAY
WITH 'SIST WINDS IN 25 MPH RANGE
LATE, AND GUSTS > 30 MPH. CLEAR
SKIES

PERSONNEL: DE, JK, SHC (CREWS TOO)
W/ MM TO BE ON SITE

- DAVID RIVERA ON SITE

0820 SHC CREW(S) ARRIVE ON SITE
FOR CONCRETE WORK AND TO APPLY
ASBESTOS-SAFE ENCAPSULANT.

0845 AT CONCRETE PAD WITH SHC
AND MAXIM PERSONNEL TO MARK
OUT BLDG FOUNDATION SIDE WALL
AND FOOTER LOTS

0849-0850 PHOTOS DSC01149 TO
DSC01154 VARIOUS LGS SHOW-
ING CORNER PIN FLAGS AND
MARKINGS ON CONCRETE FOR
CONCRETE SAW CUTTING
OUTLINE

0851 PHOTO DSC01155 SW AT
CONCRETE SAW PREP

JK

2/19/14

0852 IN MAIN WAREHOUSE AT
EAST PORTION W/ APPLICATION
OF LATEX "ASBESTOS-SAFE"
ENCAPSULANT UNDERLAY ONTO
ROOF/CEILING TILES
- PHOTOS DSC01156 TO
DSC01158 EAST INTO
EAST PORTION OF MAIN WARE
PRIOR TO FULL APPLICATION
OF ENCAPSULANT

0940 AT CONCRETE PAD IN
SE CORNER AT LOC OF
CONC SUMPING AND MINOR
OPENING UNDER CONC

0942 PHOTO DSC01159 S/DOWN
INTO HOLE OF CONCRETE
NO VISIBLE SIGNS OF ISSUES

0952-0952 PHOTOS DSC01160
TO DSC01162 E AT EAST
PORTION OF MAIN WARE
W/ ENCAP APPLICATION UNDER-
- NOTE PHOTO OF "ASBESTOS-
SAFE" ENCAPSULANT IN
5-GALLON BUCKET

2/19/14

JNL

1115 AT CONC PAD/SE AREA TO
GET SHC PERS TO BREAK OUT
CONCRETE AND BRICK IN SLUMP
AREA TO ALLOW USC, DE, JK
TO ASSESS CONDITIONS. NO
VISIBLE SIGNS OF NATURE/USE
OF AREA

- PHOTOS DSC01163 AND DSC01164
EAST AT SLUMP AREA.

1133 PHOTO DSC01165 EAST AT
EXC ACTIVITY IN SLUMP AREA.

- SHC WILL LEAVE AS IS AND
BUILDING/CONST ENCUMBER
TO VISIT IN EVENING TO EVAL
CONDITIONS AND NEEDS RBL
TO CONCRETE CAPPING.

1141 PHOTOS OF EAST PORTION
OF MAIN WHSE WITH ENCAP
PRODUCT PARTIALLY APPLIED

- PHOTOS DSC01166 AND
DSC01167 EAST AT
CEILING W/ ENCAP

1142 PHOTOS DSC01168 AND
DSC01169 AT CEILING AND
ACTIVITY TO APPLY ENCAP

JNL

2/19/14

1115 EAST PORTION OF MAIN WHSE
1340 USC DETAILS

1500 SHC CONT APPLICATION OF
ASBESTOS-SAFE ENCAPULATION

1558 PHOTO DSC01170 EAST AT
EAST PORTION OF MAIN WHSE

1610 AT CONC PAD, SAW CUTTING
CONT ALONG EAST WALL

CONCRETE CONT REBAR AND
AT VARIOUS THICKNESSES.
WORK TO CONT OVER NEXT 2
DAYS

1613 PHOTO DSC01171 S AT
POLY COVERING PARTIAL V/
EXCAVATED FOUNDATION
AND FOOTER AREA.

1700 SHC ROWD AP OF ENCAP
W/IN WHSE TO PLAN FOR
CLEARANCE SAMPLING 2/20

1715 AWATE BLDG ENG TO EVAL
SLUMP AREA.

1720 DEPART SITE

2/20/14

JMK

0800 ARRIVE SITE

WEATHER: COLD $\approx 35^\circ$ W/A HIGH OF
60° EXP. MOD WINDS FROM
WEST TO 20 MPH. MOSTLY
CLEAR SKIES

PERSONNEL DE TX SHC (7 TOT)

0815 SHC PERSON ON SITE TO CONT.
CONCRETE CUTTING AND SOIL
DISPOSAL.

- MAGNUMS CONCRETE CO TO
PROVIDE A JACKHAMMER TO
BREAK UP CONC FOR DISPOSAL

0900 EDWARD SIX ON SITE TO
COLLECT CLEARANCE AIR SAMPLE
FROM EAST PORTION OF MAIN
WAREHOUSE

1045 ED SIX COMP AIR SAMPLE,
PREP TO REVIEW AIR CASSETTES
FOR CLEARANCE

1145 ANALYSIS COMP. NO DET
NOTED - EAST PORT OF WARE
CLEARED

1153 PHOTO DSC01172 SE AT
CONCRETE PAD AREA

JMK

2/20/14

1153 PHOTO DSC01173 SOUTH AT
ACT ALONG CONC SLAB TO
BREAK OUT CONC IN ADVANCE
OF FOUNDATION SIDEWALL
AND FOOTER EXCAVATIONS
- CREW NOTING EXC / HIGH

CONCRETE ALONG WESTERN
BOUNDARY

1200 SHC DECON CREW ARRIVES
TO COMPLETE ENCAP APPLICATION
IN EAST PORTION OF MAIN
WHSE AND TO PREP CENTRAL
AND WEST WHSE PLATFORMS FOR
DECON/ABATEMENT.

1350 DE REPORTS PRESENCE OF
HIST RAIL SPUR ALONG EAST
END-WALL EXCAVATION AREA.
WILL NEED TO BE CUT OUT TO
ALLOW FOR CONC POUR, W.
SILVER PERS REPORT KNOW-
LEDGE OF RAIL SPUR IN AREA.
- SHC CREW REPORTS NEED FOR
ADDITIONAL TIME AND EQUIP
TO COMPLETE CONC/SOIL
REMOVAL

Return to Rain.

2/20/14 MK

1530 SHC IN EAST PORTION OF
MAIN WARE COMP ENCAP
AND BREAKING DOWN EQUIP
- OTHER SHC CREW CONT
BREAKING OUT CONC PAD

1542 PHOTO DSC01174 N AT
E/C/ CONC AND RR TIE W/IN
DITCH AS WELL AS REBAR

- PHOTO DSC01175 N/DOWN
INTO TRENCH W/ RR TIE REBAR

1603 PHOTO DSC01176 N AND
INTO EAST PORTION OF MAIN
WARE FROM ACCESS RAMP
SHC CLEANING/REMOVING
EQUIP AND SHEETING

1630 SHC PREPS SITE FOR
DEPARTURE

DEPART SITE

MK 2/21/14

0745 ARRIVE SITE

WEATHER: COLD $\hat{\sim}$ 33° W/ A HIGH
OF 60° EXP. LT WINDS TO
7-8 MPH FROM NW. (CLEAR SKY)
PERSONNEL: DE, TX, SHC (5)
(2 SHC PER LOG)

0800 SHC - 2 CREWS 1 TO
CONT CUTTING/REM CONCRETE
& SOIL FOR BLOG FOOTERS. UNIT
OTHER CREW PREPPING CENT
& WEST PORTIONS OF MAIN
WARE FOR WEEKEND DECON

0900 SHC CREWS (6 PERSONS) ALL
WORKING ON PAD AS W. SILVER
PREPS TO LOAD OUT BOX TRUCK
OF MAT FROM CENTRAL/WEST
WHSE. CONTINUE BREAKING
OUT CONCRETE AND EXCAVATING
AS WELL AS ADDRESSING REBAR
AND RR TRACE IN EAST FOOTER
WALL

1100 TRUCK LOADED, SHC UNIT
PREP OF CENTRAL/WEST WHSE
FOR DECON. ALT CREW
CONT CONCRETE PREP

Rite in the Rain.

2/27/14

GKC

* NOTE - 0923 DRB ELECT REP
ON SITE TO "BUILD" SUBOUT FOR
DATA LINES INTO NEW BLDG.
SITE PERM AND EXC IN AREA
TO ALLOW CONNECTION TO EXIST
BURIED CONDUIT

1210 SHC LUNCH

1400 AT W. SILVER CONC PAD
AREA.1411 PHOTO DSC01177 S ^{5 PM} AND
DOWN INTO EXC AREA W/ DATA
LINE FOR CONNECTION TO
NEW BLDG.1412 PHOTO DSC01178 W AT
CONCRETE REMOVAL AND EXCAV
ACTIVITY ALONG NORTH EXT
OF FOUNDATION WALL, POT
SMALL VOLUME OF VERMICULITE
NOTED IN SOIL ALONG RIGHT
PORTION OF VISIBLE EXCAVATION.
THIS AREA (~6 FT) WOULD NOT
HAVE BEEN UNDER ORIG BLDG
FOUNDATION.1413 PHOTO DSC01179 S AT EXC
AREA ALONG EAST FOUND WALL

2/27/14

GKC

NOTE PRESENCE OF HIST RR
TRACK W/IN EXCAVATION. RR
TRACK TO BE CUT OUT TO ALLOW
FOR FOUNDATION WALL CONC. POUR
1414 PHOTOS DSC01180 AND
DSC01181 NORTH AT MAT
MANAGEMENT INTO EAST PORTION
OF MAIN WHSE. W. SILVER EMP
ARE RECEIVING "DECONNED"
MAT (IE, BOXES, PALLETS, ETC)
FROM CENTRAL AREA AND
EMPLACING INTO EAST

1415 PHOTO DSC01182 N AT
EAST PORTION OF MAIN WHSE
1416 PHOTO DSC01183 NW AT
SHC "DECONNING" PALLETS,
BOXES, GAYLARDS ETC. BEFORE
TRANSFER FROM CENTRAL
PORTION OF WHSE TO EAST1430 SHC CONT REMOVAL OF
CONCRETE & EXC FOR NEW
BLDG.1440 PHOTO DSC01184 S AT
W. SILVER EMPLOYEE CUTTING
OUT RR TIE FROM EXC

Rite in the Rain

2/21/14


GMC

1510 SHC NEARLY COMPLETE
ALONG NORTH FOUND WALL TO
MOVE TO WEST WALL.

- ADDITIONAL SHC CREW IN
CENTRAL/WEST PORTION OF
MAIN WAREHOUSE PREPPING
AREA FOR DECON. WHICH IS TO
OCCUR/INIT SAT MID-DAY.

1630 SHC COMPLETE FOR DAY

1700 DEPART SITE



GMC

2/22/14

0700 ARRIVE SITE

WEATHER: COLD ~ 35° W/ A HIGH
OF 64° EXP, LT TO MOD WINDS
TO 12-14 MPH, CLEAR SKIES

PERSONNEL: DE, JK, SHC (1)

0800 SHC CREW ARRIVES TO COMP
CONCRETE WORK & INIT DECON IN
CENTRAL/WEST PORTION OF MAIN
WHSE.

0915 SHC CREW AT CONCRETE
WORKING ON EAST FOUND
WALL. EXTENSIVE AMOUNT
OF CONCRETE & REBAR PRE-
SENT.

1011 PHOTO DSC01185 S AT
EXC ACTIVITY ALONG EAST FOUND
ATION WALL

1014 PHOTOS DSC01186 AND
DSC01187 NW AND W AT
CENTRAL PORTION OF MAIN
WAREHOUSE AS DECON/
ABATEMENT PREP ACTIVITIES
ARE UNDERWAY

2/22/14

JMK

1031 PHOTO DSC01188 SE AT
INTERIOR OF WESTERN POR-
TION OF MAIN WAREHOUSE
IN ADVANCE OF DECON/ABATEMENT
ACTIVITIES.

- PHOTO DSC01189 NE AT
PREP ACT FOR DECON/ABATE
IN WEST PORTION OF MAIN WHSE

1039 PHOTO DSC01190 E AT
CONT CONCRETE REM AND EXC
ACTIVITIES ON EAST FOUND WALL

1200 CONC BREAKOUT & ECC CONT
- SHC CREW IN PREP IN
CENTRAL & WEST WHSE
AFTER W. SILVER CLOS.

1558 PHOTO DSC01191 SE AT
CONT ACTIVITIES ON CONC SLAB

1530 SHC DECON CREW DEPARTS

1645 SHC REM CREW DEPARTS

JMK

2/23/14

0720 ARRIVE SITE

WEATHER: COLD @ 35° W/A HIGH
OF 64° EXP LT WINDS TO
5-6 MPH FROM SOUTH, CLEAR SKIES
PERSONNEL: TX, DE, SHC (7)

- SHC CREW ON CONC TO CONT
CONC REMOVAL AND EXCAVATION
OF FOUNDATION WALLS/FOOTERS

- SHC DECON/ABATE CREW TO
CONT PRESSURE WASHING
CENTRAL PORTION OF WHSE AND
(MOSTLY) HAND DECON OF
WEST PORTION

0930 START PRU/PS TO COLLECT
CONF SAMPLES FROM VARIOUS
EXCAVATION AREAS REL TO
CONSTRUCTION OF NEW BLDG.

- START WILL ALSO COLLECT A
SAMPLE OF SOIL FROM BASE
OF SLUMP/DEP IN SE CORNER
OF CONC PAD.

0954 COLLECT SAMPLE FROM
EXP SOIL IN

2/23/14

ML

0954 PHOTOS DSC01192 AND
DSC01193 E AT EXP/CLOSE
VIEW OF EXCAVATED SLUMP
AREA AND SAMPLE. NOTE
ORANGE FENCING LAIN IN BASE

0957 COLLECT SAMPLE FROM
W/IN BASE OF EXC AND SIDE
WALLS OF NORTHERN TRENCH
WALL AND NW/NE SIDE WALL
EXC. SAMP ID "FOUNDS-06"

0957-0958 PHOTOS DSC01194 AND
DSC01195 N AT EXP/CLOSE
VIEW OF SAMPLE AND (NW)
TRENCH AREA

1010 COLLECT SAMPLE FROM
SOUTHERN FOUND WALL W/IN
BASE OF EXC AND SIDE WALLS
OF SOUTHERN TRENCH WALL AND
SW/SE SIDE WALLS TRENCH.

SAMP ID - "FOUNDS-06"
1014 PHOTO DSC01196 SW AT
SAMPLE FROM SOUTH TRENCH
EXC, PLACED ALONG SW COR.

1015-1016 PHOTOS DSC01197 TO
DSC01199 AT EXP VIEW OF
SOUTH PORTION OF CONC PAD

ML

2/23/14

1200 SHC CONT ACT
1400 CONC/EXC CREW ALONG SW
CORNER COMP EXC

1433 PHOTO DSC01200 N AT
INTERIOR OF CENTRAL PORTION
OF MAIN WAREHOUSE WITH
PRESSURE WASHING UNDERWAY
- PHOTO DSC01201 NW AT
EXP VIEW OF CENTRAL
PORTION OF MAIN WHSE.

1435 PHOTOS DSC01202 AND
DSC01203 W AT VIEWS
OF CONC PAD & EXC/CLEANING
ACTIVITIES IN ADVANCE OF
POURING NEW/COMPLETE
CONCRETE SLAB.

1515 SHC CONC/EXC CREW NEARLY
COMPLETE. PREP MAT/BOX
FOR DISP

1700 SHC DEPARTS
1715 DEPART SITE

2/24/14

JW

0730 ARRIVE SITE

WEATHER: COOL $\approx 40^{\circ}$ W/A HIGH OF
 64° EXP. MOD WINDS ≈ 8 MPH
 FROM NW, CLEAR SKIES

PERSONNEL: DE, JK, RC, HC (4)

- SHC CONC CREW TO CONC CLEANUP

AND FREE ROLL OFF FOR DISP

- DECON CREW CONT IN CENTRAL
 & WEST PORTIONS OF WISE

1002 PHOTOS DSC01204 AND
 DSC01205 E/W AT CONCRETE
 AREA W/ FOUNO WALLS EXC

AND COVERED W/ PLASTIC

1205 PHOTO DSC01206 S AT

SHC PREPPING ROLL OFF FOR

PICK UP & DISP AT MAIN AIR

1400 SHC DECON CREW CONT

1630 SHC DEPARTS

1710 DEPART SITE

JR

2/25/14

0730 ARRIVE SITE

WEATHER: COLD $\approx 38^{\circ}$ W/A HIGH
 OF 62° EXP. MODERATE WINDS
 TO 6-8 MPH. OUT OF W, CLEAR
 SKIES

PERSONNEL: DE, JK, SHC (3)

0815 SHC PERS TO CONT DECON
 IN WAREHOUSE. RELINQUISH
 CAMERA TO ZM TO COLLECT
 PHOTOS DUE TO LIMITED
 ACCESS OF VIEW.

0900 RUBBER (CONC SUB FOR
 MAGNUM) ON SITE SETTING
 FORMS) JK

0952 PHOTOS DSC01207 AND
 DSC01208 W/NW AT PRESSURE
 WASHING ACT ON CEILING
 BEAMS IN WEST PORTION
 OF MAIN WISE.

0954 PHOTOS DSC01209 AND
 DSC01210 W/NW AT PRESSURE
 WASHING W/N WEST PORTION
 OF MAIN WAREHOUSE

2/25/14

JMK

0955 PHOTO DSC01211 S AT
MAIN AREA OF CENTRAL
PORTION OF MAIN WAREHOUSE
AFTER DECON/ABATEMENT
COMPLETE

1210 SHC CONT. IN CENT/WEST
PORTIONS OF MAIN WHSE.

1300 MAGNUM'S CONCRETE SUB
(RUEBEN) CONT. SETTING FORMS
FOR POUR

1600 MOST FORMS SET FOR
CONCRETE

- SHC DECON CONT., BUT NEARLY
COMPLETE

1645 SHC COMPLETES DECON/
ABATEMENT IN CENT/WEST
WAREHOUSES. STILL NEEDS TO
APPLY ENCAPSULANT TO CEILING
AREAS AND U/M TO WALLS
AND FLOORS IN ADVANCE OF
CLEARANCE SAMPLING.

1715 DEPART SITE

JMK

JMK

2/26/14

0730 ARRIVE SITE

WEATHER: COLD $\approx 35^{\circ}$ W/ A HIGH
OF 60° EXP. LT WINDS TO
5-10 MPH. EARLY INCREASING
TO 19 MPH, CLEAR SKIES

PERSONNEL: DE, JMK

0835 EDWARD SIX ARRIVES TO
RUN CLEARANCE AIR SAMPLES

- SHC TO AWAIT WORD ON AIR
SAMPLING BEFORE COMPLETE
APPLICATION OF ENCAPSULANT

1045 EDWARD SIX COMP SAMP
COLLECTION INIT FIELD
ANALYSIS.

1140 EDWARD SIX REPORTS
SAMPLES CLEAR FOR
CENT/WEST WHSE

1145 DE NOTED ROLL OFF W/
SOIL/CONCRETE TOO HEAVY
MAY BE DISTRIBUTED TO
AN ADDITIONAL BOX FOR
DISPOSAL

1200 SHC TO CONT APPLICATION
OF ENCAPSULANT IN CENT/
WEST WHSE

2/26/14


MK

1153 PHOTOS DSC 01218 TV
AND DSC01215 S/SE AT
FORM ALONG FOUNDATION
WALLS FOR CONCRETE PAD
1230 SHC ON SITE TO APPLY
ENCAPSULANT IN CENT/WEST
WHSE

1530 MAGNUM NOTES DESIGN ON
BLDG PERMIT PVR 3/4.
WORK ON CONC FORMS/REBAR
CONT

1400 SHC CONT APPLICATION OF ENCAP
SULFANT

1700 SHC DEPARTS
- DEPART SITE



2/27/14

MK

0800 ARRIVE ON SITE
WEATHER: COLD @ 36° W/A HIGH
OF 64° EXP. W/TO MOD WINDS
TO 15 MPH MID-DAY W/A CHC
OF RAIN IN AFTERNOON
PERSONNEL: DE, JK, SHC (2)
W/ MAGNUM CONC SUB


0815 SHC CONT APPLICATION OF
ENCAPSULANT IN WEST AND
CENTRAL PORTION OF WHSE
1000 SHC CONT APP OF
ENCAP W/IN WHSE.

1520 SHC REPORTS APP OF
ENCAP COMPLETED. INIT
TEAR DOWN.

1537-1538 PHOTOS DSC01216
THROUGH DSC01221 VAR
PHOTOS OF CENT/WEST
WHSE POST DECON

1613 PHOTOS DSC01222 AND
DSC01223 OF TRAILER W/CEAS
UP. ONGOING

1700 DEPART SITE



2/28/14

ONE

ONE

2/28/14

0730 ARRIVE SITE

WEATHER: COOL $\approx 40^\circ$ W/A HIGH
OF 64° DXP. LT WINDS
FROM NNW TO $\approx 4-5$ MPH,
CLEAR SKIES

PERSONNEL: DE, TK, SHC()

- INIT CLEAN UP AND DECON
PROCEDURE IN TRAILER AND
CONEX. WIPE/MOP/TRASH
IN ADVANCE OF DEMOBING
FACILITIES FROM SITE

0830 SHC PERS ON SITE TO
REMOVE EQUIPMENT AND
CONT TEAR DOWN OF CONT
AND POLY IN WASE

0840 DE REPORTS THAT MAGNUM
BLOSS REP NOTES THAT BLO
COMP TO ARRIVE 3/2
AND TO BE SAGGED ALONG
W. SILVER BLDG

0928-0929 PHOTOS DSC01224
AND DSC01225 W/E
AT SHC BREAKDOWN CONT
W/IN W. SILVER WASE

0951 PHOTOS DSC01226
AND DSC01227 N AT
INTERIOR AND EXTERIOR
OF CONEX BOX PRIOR TO
DEMOLITION FROM SITE
1247-1248 PHOTO: DSC01228
TO DSC01231 N ANDLE
AT FIELD OFFICE TRAIL-
ER BEING PREPARED FOR
DEMOBE FROM SITE AT
15 HOURS

1253 PHOTOS DSC01232
THROUGH DSC01237 E/SE
AT INTERIOR OF W. SILVER
WAREHOUSE FOLLOWING REL
BY SHC AND REMOVAL OF
CONT STRUCT & EQUIP.
1253 PHOTO DSC01238 S
AT DXP VIEW OF W. SILVER
SCRAP YARD AREA FROM
WASE RAMP.

2/25/14

MK


1317 PHOTO D1C01239 N AT
 15 N HAINES AVE NW LOT
 AFTER CONEX/TRAILER-REM,
 NOTE PORT-O-LET/HAND
 WASH STATION- REM.

1430 CONC CONTRACTOR CONTIN
 PREP FOR BLDG FOUND

1610 DE DEPARTS

1630 COMPANY ARRIVES TO REM
 SANITATION FACILITIES.
 - NO ISSUES REM

1645 JK DEPARTS SITE



MK


Rite in the Rain
ALL-WEATHER WRITING PAPER




**Outdoor writing products[®]
for Outdoor writing people**




Copier & Ink-Jet Paper




Bound Books




**Loose Leaf
with Ring Binder**



Memo Books



All-Weather Pens



Notebooks

RiteintheRain.com