

III. FUTURE ACTIVITIES

- A. The OSC will continue to coordinate with the Region and DNREC regarding removal of chemicals from the site. The OSC will continue coordinating with off-site facilities.
- B. START will continue to review data and monitor worker health and safety.
- C. EPA and its contractors will continue to prioritize, plan, and implement future removal activities.

Doug Fox, On-Scene Coordinator
EPA Region III
Philadelphia, PA

- B. The OSC continues to post POLREPs on the OSC website (<http://www.epaosc.net>) and forward key analytical results to the Region.

II. ACTIONS

- A. Guardian continued facility maintenance and boiler operation; pumping water from 700 and 400 as needed and preparing totes for transportation and disposal.
- B. Guardian continued to be prepared for any hazardous materials spill control during dismantlement operations and continues to be on call for after-hours emergencies.
- C. Guardian continued site maintenance and boiler operations during the week and also over the weekend.
- D. Guardian and Tetra Tech continued to inspect the waste storage areas containing drums and totes and addressing any leaking containers found.
- E. Guardian loaded 35 totes into 3 trucks, for offsite disposal through EPA Remedial contractor Black & Veatch.
- F. Guardian performed weed control around site for maintenance purposes.
- G. Guardian completed cleaning out of the east carbon filter and placed contents into 24 drums for disposal.
- H. Earth Tech prepared for final removal of 707 tank material into ISO containers.
- I. Pioneer, with Guardian assistance, cleaned out 473 tank material and placed into 17 drums and 4 totes for disposal.
- J. START continued conducting air monitoring throughout the facility. Volatile organic compounds (VOC's) remained at or below 1.0 parts per million (ppm) at the perimeter of the facility.
- K. START continued maintenance and review of the vessel inventory status, drum database, disposal logs, and analytical database.
- L. Pioneer continued demolition operations and removing process equipment from the plant.

POLREP 219
Standard Chlorine of Delaware Site
(aka Metachem Site)
745 Governor Lea Road
New Castle, DE 19720

Lat.: 39.59886 N, Lon.: 75.64226 W

ATTN:EPA III RRC

cc: DNREC - Crofts

I. SITUATION (As of August 11, 2006):

A. Estimated Costs (As of August 11, 2006):

	<u>ESTIMATED COSTS</u>	<u>CEILING</u>
START (old contract)	\$1,785,982	\$2,019,796
START (new contract)	\$231,964	\$358,215
ERRS:		
Earth Tech (old contract)	\$16,208,221	\$16,236,732
Earth Tech (new contract, through February 10, 2006)	\$989,080	\$1,250,000
Guardian (old contract)	\$663,140	\$695,000
Guardian (new contract)	\$1,819,187	\$1,850,000
Guardian (contract 3)	\$5,772,101	\$6,296,217
IT	\$24,447	\$52,000
REAC (as of 3/5/04)	\$607,090	\$875,000
USCG (as of 12/23/04)	\$828,018	\$879,090
Small Services Contract	\$23,887	\$64,691
Subtotal	\$28,953,117	\$30,576,741
Unallocated Funds		\$3,571,859
TOTAL	\$28,953,117	\$34,148,600

*EPA arranged for a zone crossover with Region 2 to keep Earth Tech on site past June 2005 to continue transportation of mixed trichlorobenzenes.