

Cosmo Specialty Fibers Time-Critical Removal Action

Operations Summary 8/10/26 through 8/15/26

Summary of Site Activities

During this reporting period, EPA conducted the following activities:

- Continued site set-up, including delivery and plumbing connections of neutralization treatment plant. This plant will be used to neutralize acidic red liquor.
- Tested neutralization treatment plant with water to identify and fix any leaks.
- Hosted community office hours at Cosmopolis City Hall to answer questions from the public.
- Obtained accurate estimates of remaining contents of the nine digesters on site.

Air Monitoring Data

- Air monitoring will commence prior to and during treatment plant operations.

Tank Status Map and Metrics

- Status maps and metrics are in development and will be provided in future updates

Waste Management Log

- Off-site waste shipments are not expected to commence for several weeks.

Site Photos



Treatment plant equipment set-up.



EPA contractor setting up air monitoring equipment at perimeter.