

Cosmo Specialty Fibers Time-Critical Removal Action

Operations Summary 8/17/26 through 8/22/26

Summary of Site Activities

During this reporting period, EPA conducted the following activities:

- Completed the setup of the acid treatment plant.
- On 8/22/26 the final tests of the acid treatment plant were conducted using water to check for leaks, pump functions, pH activated switches, etc.
- Participated in a Government to Government consultation with the Quinault Indian Nation
- Initiated the assessment of tanks within DU03: Accumulator Tanks

Air Monitoring Data

- Background air monitoring was conducted on 8/19-8/22/26, before any acid was treated in the plant.


Tank Status Map and Metrics

- Status maps and metrics are in development and will be provided in future updates.

Waste Management Log

- Off-site waste shipments are expected to commence next week.

Site Photos



EPA contractors placing submersible pump inside Dump Tank 1.



EPA contractor receiving shipment for acid treatment plant.