



6 May 2009
File No. 26708-098

Mr. Steve Renninger, On-Scene Coordinator
U.S. EPA Region 5
Emergency Response Branch
26 West Martin Luther King Drive (G41)
Cincinnati, Ohio 45268

Subject: Monthly Progress Report – April 2009
Delphi VOC Plume Site
Dayton, Ohio

Dear Mr. Renninger:

This Monthly Progress Report summarizes activities performed on the subject site in April 2009.

ACTIVITIES PERFORMED

- Informed U.S. EPA of change in Delphi representatives participating in the Technical Committee meetings. Ms. Deborah Ayers has replaced Mr. Thomas Woods as a participant in the meetings.
- Scheduled at U.S. EPA's request, a repeat sampling event at a structure included in the Phase II quarterly monitoring program. The laboratory results for the 4th sampling event at this structure indicate the property meets the decision criteria for completion of quarterly monitoring; however, U.S. EPA requested the final quarterly sampling event be repeated to verify decline in TCE in sub-slab soil vapor. Delphi agreed to repeat the sampling event and scheduled it with the property owner, May 4-5, 2009.
- Forwarded to U.S. EPA, Public Health – Dayton & Montgomery County and Ohio Department of Health copies of final results letters mailed to owners of two properties that were sampled January 27-28, 2009.
 - Quarterly monitoring at one (1) Phase II property (4th sampling event/notice of completion of program) and
 - Re-sampling at one (1) Phase I mitigation monitoring property.
- At U. S. EPA's request, rescheduled the April 30, 2009 Technical Committee meeting for May 7, 2009. The Technical Committee did not meet in April 2009.

ANALYTICAL DATA RECEIVED

None.

ISSUES ENCOUNTERED / RESOLVED

None.


UNRESOLVED ISSUES / DIFFICULTIES

None.

ANTICIPATED ACTIVITIES FOR NEXT PERIOD

- Collection of one (1) soil vapor sample and one (1) indoor air sample at a structure included in the Phase II quarterly monitoring program. This event constitutes re-sampling at this structure, pursuant to U.S. EPA's request.
- Progress meetings with members of the Delphi Home Avenue Technical Committee, as appropriate.

Sincerely yours,
HALEY & ALDRICH, INC.



Susan J. Hoertt
Senior Scientist

Cc: W. John Ridd, Project Manager, Delphi Corporation