

FIGURE 8-1
MALLARD LAKE CORRECTIVE ACTION PLAN
ANTICIPATED IMPLEMENTATION SCHEDULE

ID	Task Name	September 2008	October 2008	November 2008	December 2008	January 2009	February 2009	March 2009	April 2009	May 2009	June 2009	July 2009	
		8/24 8/31 9/7 9/14 9/21 9/28	10/5 0/1 0/1 0/2 1/12 1/19 1/1 1/2 1/3 12/7 2/1 2/2 2/2 1/4 1/11 1/18 1/25 2/1 2/8 2/15 2/22	3/1 3/8 3/15 3/22 3/29 4/5 4/12 4/19 4/26 5/3 5/10 5/17 5/24 5/31 6/7 6/14 6/21 6/28 7/5 7/12 7/19									
1	USEPA Approval of CAR	◆											
2	Continue limited vacuum hose extraction in West Area	<div>as needed for characterization purposes</div>											
3	Work Access Permits and Agreements	<div></div>											
4	IEPA Air Permits	<div></div>											
5	Bid and Award Construction and Equipment Contracts	<div></div>											
6	Public Meeting	◆											
7	West Side System Construction	<div></div>											
8	Survey and Stake	<div></div>											
9	Mobilize	<div></div>											
10	Construct LDE Gas Wells	<div></div>											
11	Install 4 Thermal Oxidizer Units	<div></div>											
12	Gas Extraction Pipe in Hawk Hollow	<div></div>											
13	Site Restoration	<div></div>											
14	Final Landscape Repairs	<div></div>											
15	System Start-up	<div></div>											
16	Continued Monitoring	<div></div>											
17	Annual Evaluation of Remedial Activities Report	◆											
18	Operations and Monitoring of South Area System	<div></div>											
19	Monitor East Area	<div></div>											
20	Implement 2008 Active Gas System Maintenance Plan	<div></div>											