

**United States Environmental Protection Agency
Region X
POLLUTION REPORT**

Date: Thursday, March 4, 2004

From: Michael Szerlog

To: Steve Heaton, IDEQ - LUST Program Miguel Bella, USCG

Subject: Progress

Ashton Texaco Oil Release
363 Highway 20, Ashton, ID
Latitude: 44.0750000
Longitude: -111.4600000

POLREP No.:	11	Site #:	Z0A3
Reporting Period:	2/01/2004 - 2/29/2004	D.O. #:	64-10-17
Start Date:	5/27/2003	Response Authority:	OPA
Mob Date:	5/27/2003	Response Type:	Emergency
Demob Date:		NPL Status:	Non NPL
Completion Date:		Incident Category:	Removal Action
CERCLIS ID #:		Contract #	
RCRIS ID #:	IDR000201400	Reimbursable Account #	Z0A3
FPN#	E03012		

Site Description

See polrep number 1.

Current Activities

February 1 through 7, 2004: ERRS subcontractor (1) ERRS subcontractor conducted operations and maintenance activities, including cleaning the fuel extraction pumps. . A total of 127 gallons of material recovered to date in the 1,000 gallon tank.

February 8 through 14, 2004: ERRS Subcontractor (1) ERRS Subcontractor conducted operations and maintenance activities, including cleaning the fuel extraction pumps. . A total of 129 gallons of material recovered to date in the 1,000 gallon tank.

February 15 through 21, 2004: ERRS Subcontractor (1) ERRS Subcontractor conducted operations and maintenance activities, including cleaning the fuel extraction pumps. A total of 133 gallons of material recovered to date in the 1,000 gallon tank.

February 22 through 29, 2004: ERRS Subcontractor (1) ERRS Subcontractor conducted operations and maintenance activities, including cleaning the fuel extraction pumps. A total of 135 gallons of material recovered to date in the 1,000 gallon tank.

Planned Removal Actions

-Continue operation of the treatment system for another 6 month period and re-evaluate. This will complete a full year of product recovery over a full season of groundwater fluctuations.

Next Steps

-Transportation and Disposal of recovered product as needed.
-EPA will re-evaluate the need to operate the system after 6-months.

Key Issues

IDEQ purchased treatment system and will provide collection services under an amended pollution removal funding authorization (PRFA). Funding budgets have changed to incorporate increase in PRFA funding. PRFA-IDEQ budget increased from \$8,000 to \$20,000 (increase of \$12,000). EPA budget decreased from \$42,000 to \$30,000 (decrease of \$12,000)