

**United States Environmental Protection Agency
Region IV
POLLUTION REPORT**

Date: Tuesday, May 12, 2009

From: Terrence Byrd

To: Terrence Byrd, EPA

Subject: Excavation of diversion channel.

Ore Knob Mine Site

Ore Knob, NC

Latitude: 36.4086670

Longitude: -81.3238890

POLREP No.:	14	Site #:	A4ND
Reporting Period:	4/25/2009-5/8/2009	D.O. #:	
Start Date:	10/20/2008	Response Authority:	CERCLA
Mob Date:	10/20/2008	Response Type:	Time-Critical
Demob Date:		NPL Status:	NPL
Completion Date:		Incident Category:	Removal Action
CERCLIS ID #:	NCN000409895	Contract #	
RCRIS ID #:			

Site Description

The Site contains areas affected by mining, including three principal areas that were directly affected by mining along with other areas, primarily downstream, where hazardous substances have come to be located. The three principal areas include the 1950s Mine and Mill Area, the 19th Century Operations Area and a Main Tailings Impoundment. The Action memo recommends response actions to address threats from the main tailings impoundment.

The 1950's Mine and Mill Area comprises 15 acres and is located northwest of the intersection of Ore Knob Road and Little Peak Creek Road, just north of Highway 88. This area contains derelict ore bins, concrete mill foundations, a transformer building, other ruins, a small sawmill currently in operation, two acres with about 10,000 cubic yards of tailings - now mostly covered with stumps, and a two acre former pond where process water was stored. Little Peak Creek starts just upstream of the former pond, flows through the former pond, and discharges into Peak Creek 2.5 miles downstream.

The 19th Century Operations Area and the Main Tailings Impoundment are located across Little Peak Creek Road, at the end of Ore Knob Mine Road. The 19th Century Operations Area includes a series of barren and nearly barren stretches of land (totaling about 5 acres) near the top of Ore Knob that contain waste rock dumps from at least 11 mine shafts as well as locations where ore was roasted to drive off sulfur and smelted to recover copper.

Current Activities

Mobilization to the site occurred on 4/26/2009 and site activities resumed on 4/27/2009.

During this reporting period, activities conducted at the Site included: monitoring of ground water quality at the designated monitoring locations, excavation of subsoil from the eastern hillside at locations 5+00 to 3+00 and relocating to complete an access road across the drainage from pond #3, backfill of pond #3, clearing of trees and brush from the southern hillside south of pond #3, excavation at the toe of the starter dam and removal of sections of the concrete discharge pipe, installing a temporary plastic pipe inside the exposed concrete pipe at the toe of the starter dam, bridging the temporary pipe with rock to provide access to western side of starter dam, excavation of loose rock, removal and stockpiling of materials from the location of the proposed diversion channel.

Planned Removal Actions

During the next reporting period, activities conducted at the Site will included: monitoring of ground water quality at the designated monitoring locations, excavation of subsoil from the eastern hillside at locations 5+00 to 3+00 and stockpiling, clearing of trees and brush from the southern hillside south of pond #3, excavation at the toe of the starter dam and placement of rock to stabilize the starter dam, excavation of

loose rock, removal and stockpiling of materials from the location of the proposed diversion channel.

Estimated Costs *

	Budgeted	Total To Date	Remaining	% Remaining
Extramural Costs				
Intramural Costs				
Total Site Costs	\$0.00	\$0.00	\$0.00	0.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

response.epa.gov/OreKnob

POLREP #14 Last Updated 9/9/2009