

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Orofino Asbestos Site - Removal Polrep
Final Removal Polrep



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region X

Subject: POLREP #2
Final 2011 Removal Activities
Orofino Asbestos Site
IDN001002885
Orofino, Clearwater County, ID
Latitude: 46.4793470 Longitude: -116.2551395

To: James Wertz, EPA Region 10 (POLREP List)
Calvin Terada, EPA Region 10 (POLREP List)
Wally Moon, EPA Region 10 (POLREP List)

From: Earl Liverman, On-Scene Coordinator

Date: 9/1/2011

Reporting Period: 08/22/2011 - 10/25/2011

1. Introduction

1.1 Background

Site Number:	IDN001002885	Contract Number:	
D.O. Number:		Action Memo Date:	9/30/2010
Response Authority:	CERCLA	Response Type:	Emergency
Response Lead:	EPA	Incident Category:	Removal Action
NPL Status:	Non NPL	Operable Unit:	
Mobilization Date:	8/22/2011	Start Date:	8/22/2011
Demob Date:	10/25/2011	Completion Date:	10/25/2011
CERCLIS ID:	IDN001002885	RCRIS ID:	
ERNS No.:		State Notification:	09/30/2010
FPN#:		Reimbursable Account #:	

1.1.1 Incident Category

Refer to initial POLREP.

1.1.2 Site Description

Refer to initial POLREP.

1.1.2.1 Location

Refer to initial POLREP.

1.1.2.2 Description of Threat

Refer to initial POLREP.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Refer to initial POLREP.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

EPA mobilized to the Site on 22 August 2011 and started cleanup actions on those properties where cleanup was postponed during 2010 because of access, schedule, and winter conditions. EPA completed cleanup actions and demobilized from the Site on 25 October 2011

2.1.2 Response Actions to Date

Removed the interim gravel protective barriers placed at four locations during 2010 and excavated the underlying asbestos-contaminated fill materials and excavated the asbestos-contaminated fill materials found at another three locations. All excavated materials, except recovered ACP which was transported off-Site for disposal, were consolidated at a fourth location beneath a protective barrier, and the interim barrier placed on one property during 2010 was deemed final. In total, 21 properties were addressed by EPA during 2010 and 2011.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Ongoing.

2.1.4 Progress Metrics (2011)

Waste Stream	Medium	Quantity	Manifest #	Treatment	Disposal
Asbestos	ACP/Soil	1660 cubic yards			On-site
Asbestos	ACP	1.5 cubic yards			Off-Site

2.2 Planning Section

2.2.1 Anticipated Activities

N/A - the removal action is complete.

2.2.1.1 Planned Response Activities

N/A

2.2.1.2 Next Steps

N/A

2.2.2 Issues

N/A

2.3 Logistics Section

Sufficient personnel, equipment, and material were available to support cleanup activities.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

Refer to initial POLREP.

2.6 Liaison Officer

N/A

2.7 Information Officer

2.7.1 Public Information Officer

N/A

2.7.2 Community Involvement Coordinator

Refer to initial POLREP.

3. Participating Entities

3.1 Unified Command

N/A

3.2 Cooperating Agencies

Refer to initial POLREP.

4. Personnel On Site

1 - EPA; 1 - START; 11 - ERRS.

5. Definition of Terms

N/A

6. Additional sources of information

6.1 Internet location of additional information/report

N/A

6.2 Reporting Schedule

N/A

7. Situational Reference Materials

N/A