

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
American Screw and Rivet - Removal Polrep



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region IV

Subject: POLREP #10
American Screw and Rivet
B4J8
Anderson, SC
Latitude: 34.5913130 Longitude: -82.6792440

To:
From: Jeffery J. Crowley, On Scene Coordinator
Date: 9/16/2011
Reporting Period: 8/29/11 - 9/16/11

1. Introduction

1.1 Background

Site Number:	B4J8	Contract Number:	
D.O. Number:		Action Memo Date:	6/13/2011
Response Authority:	CERCLA	Response Type:	Time-Critical
Response Lead:	EPA	Incident Category:	Removal Action
NPL Status:	Non NPL	Operable Unit:	
Mobilization Date:	6/3/2011	Start Date:	6/3/2011
Demob Date:		Completion Date:	
CERCLIS ID:	SCR0000006635	RCRIS ID:	
ERNS No.:		State Notification:	06/02/2011
FPN#:		Reimbursable Account #:	

For background information including Site Description, Location and Description of Threat, please refer to previous POLREPs.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

All threats posed by hazardous materials located in drums, vats and other containers have been removed from the building. The Site is now in the demolition and site restoration phase.

2.1.2 Response Actions to Date

The following actions were completed during this reporting period:

- ERRS continued building demolition activities during this reporting period. To date, the walls and foundation have been demolished and a large portion of the materials have been transported off the Site for disposal. Some of the non-hazardous concrete has been sent to a paving company to be ground and used in road construction activities.
- ERRS also removed and orphan containers that were located in on-site ditches and ravines. These containers were hazard categorized and added to the current waste streams if applicable.
- START with the assistance of ERRS sampled the sediment and surface water in the pond located behind the Site as well as the outfall of the pond downstream. Sample results are expected during the next reporting period.
- DHEC personnel on site to observe field activities and coordinated future sampling with EPA.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Coordination with EPA's attorneys on this matter continues. EPA has been in contact with the trustees and owners and has secured access from both.

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

The following activities are planned during the next reporting period:

- Continued load out and disposal of the building materials.
- Removal of the three former water treatment pits located behind the main building.
- Continued load out and disposal of the scrap metal collected during demolition activities.
- An investigation will also be made in an area of the site that appears to have an underground storage tank.
- Ship off any drums remaining from that phase of the project.
- Analyze data gathered from the pond sampling and determine if any action is needed.
- Site restoration activities including grading, grassing and erosion control measures.

2.2.1.2 Next Steps

2.2.2 Issues

None at this time.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

EPA is the primary Safety Officer.

2.6 Liaison Officer

2.7 Information Officer

2.7.1 Public Information Officer

2.7.2 Community Involvement Coordinator

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies

South Carolina Department of Health and Environmental Conservation

4. Personnel On Site

The following represent the maximum staffing during this reporting period:

EPA OSC - 1
START (Otie) - 1
ERRS (ER) - 5

5. Definition of Terms

ASR - American Screw and Rivet
EPA - Environmental Protection Agency
EPM - Enforcement Project Manager
ERRB - Emergency Response and Removal Branch
ERRS - Emergency and Rapid Response Services
OSC - On Scene Coordinator
PPE - Personal Protective Equipment
PRP - Potentially Responsible Party
RAL - Removal Action Level
RSE - Removal Site Evaluation
RSL - Removal Screening Level
RFQ - Request For Quote
SCDHEC - South Carolina Department of Health and Environmental Control
START - Superfund Technical Assessment and Response Team
UST - Underground Storage Tank

6. Additional sources of information

6.1 Internet location of additional information/report

SCDHEC American Screw and Rivet Corporation referral package to EPA Region 4 Emergency Response and Removal Branch attached in the documents section.

6.2 Reporting Schedule

7. Situational Reference Materials

No information available at this time.