

**United States Environmental Protection Agency
Region III
POLLUTION REPORT**

Date: Tuesday, September 27, 2011
From: Robert Kelly/Mike Towle

Subject: Field Work Complete
Browning Lumber Site
Route 85 near Rock Lick Creek, Bald Knob, WV
Latitude: 37.8503400
Longitude: -81.6287300

POLREP No.:	24	Site #:	A3FD
Reporting Period:		D.O. #:	
Start Date:	6/19/2006	Response Authority:	CERCLA
Mob Date:	6/19/2006	Response Type:	Time-Critical
Demob Date:		NPL Status:	
Completion Date:		Incident Category:	Removal Action
CERCLIS ID #:		Contract #	
RCRIS ID #:			

Site Description

See previous POLREP

Current Activities

EPA has determined that all field work under the Administrative Settlement Agreement and Order on Consent Docket No. CERC-03-2006-0240DC between the US Environmental Agency and JPMorgan Chase & Co. has been completed.

Planned Removal Actions

None

Next Steps

EPA will review the Final Report once it is submitted and comment if necessary.

Estimated Costs *

	Budgeted	Total To Date	Remaining	% Remaining
Extramural Costs				
ERRS - Cleanup Contractor	\$600,000.00	\$550,416.61	\$49,583.39	8.26%
IAGs	\$27,000.00	\$9,500.00	\$17,500.00	64.81%
START	\$19,380.00	\$13,196.50	\$6,183.50	31.91%
Intramural Costs				
Total Site Costs	\$646,380.00	\$573,113.11	\$73,266.89	11.33%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

response.epa.gov/browning