

U.S. ENVIRONMENTAL PROTECTION AGENCY  
POLLUTION/SITUATION REPORT  
Former Tombarello & Sons Property Site - Removal Polrep



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY  
Region I

**Subject:** POLREP #9  
Special  
Former Tombarello & Sons Property Site  
01FQ  
Lawrence, MA  
Latitude: 42.7174990 Longitude: -71.1410129

**To:** Polrep Distribution, USEPA-R1  
Records Center, USEPA R1

**From:** Michael Barry, OSC

**Date:** 6/11/2012

**Reporting Period:** 3/23/2012 - 6/11/2012

## 1. Introduction

### 1.1 Background

<b>Site Number:</b>	01FQ	<b>Contract Number:</b>	EP-W-08-062
<b>D.O. Number:</b>		<b>Action Memo Date:</b>	7/7/2010
<b>Response Authority:</b>	CERCLA	<b>Response Type:</b>	Time-Critical
<b>Response Lead:</b>	EPA	<b>Incident Category:</b>	Removal Action
<b>NPL Status:</b>	Non NPL	<b>Operable Unit:</b>	N/A
<b>Mobilization Date:</b>	4/27/2011	<b>Start Date:</b>	4/28/2011
<b>Demob Date:</b>	6/30/2011	<b>Completion Date:</b>	9/22/2011
<b>CERCLIS ID:</b>	MAD019426238	<b>RCRIS ID:</b>	MAD019426238
<b>ERNS No.:</b>	N/A	<b>State Notification:</b>	3-18126
<b>FPN#:</b>		<b>Reimbursable Account #:</b>	

#### 1.1.1 Incident Category

See POLREP#5

#### 1.1.2 Site Description

See POLREP #5

##### 1.1.2.1 Location

See POLREP #5

##### 1.1.2.2 Description of Threat

See POLREP #5

## 2. Current Activities

### 2.1 Operations Section

#### 2.1.1 Narrative

The purpose of this POLREP is to document a short remobilization to the site to repair response related damage at the residential property at 51 Hoffman Ave. .

#### 2.1.2 Response Actions to Date

See previous POLREPs for actions prior to 3/23/2012.

Task order issued.

ERRS performed market research and found a concrete surface treatment that will repair and refinish the surface to a more slip resistant surface typical of patios. This approach is optimal, has been favorably presented to the residents and a sub-contractor is under contract with ERRS.

#### 2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

See previous POLREPS.

#### 2.1.4 Progress Metrics

### 2.2 Planning Section

#### 2.2.1 Anticipated Activities

**2.2.1.1 Planned Response Activities**

The finish on the patio that was replaced at 51 Hoffman Ave is too smooth and presents a slip hazard. ERRS will mobilize to repair and treat the patio with a concrete treatment when weather permits and residents are available. However, delays have been incurred due to weather and availability of the resident's due to emergent health issues.

**2.2.1.2 Next Steps**

Perform work when weather permits and residents are available.

**2.2.2 Issues**

This approach is acceptable to the residents, but the project remains sensitive and residents are very concerned about potential impacts of work to the lawn and yard and want them disturbed to the least amount possible. This technology should meet the residents concerns the best of any other alternatives explored.

**2.3 Logistics Section**

No information available at this time.

**2.4 Finance Section**

No information available at this time.

**2.5 Other Command Staff**

No information available at this time.

**3. Participating Entities**

**3.1 Unified Command**

Not applicable

**3.2 Cooperating Agencies**

None at this time.

**4. Personnel On Site**

None at this time.

**5. Definition of Terms**

No information available at this time.

**6. Additional sources of information**

No information available at this time.

**7. Situational Reference Materials**

No information available at this time.