

United States Environmental Protection Agency
Region I
POLLUTION REPORT

Date: Tuesday, March 8, 2005

From: Melanie Morash

Subject: Progress Update

Apco Mossberg Company, Inc. Site
100-101 Lamb Street, Attleboro, MA
Latitude: 41.9350000
Longitude: -71.2875000

POLREP No.:	3	Site #:	01BV
Reporting Period:		D.O. #:	33
Start Date:	1/18/2005	Response Authority:	CERCLA
Mob Date:	1/18/2005	Response Type:	Time-Critical
Demob Date:		NPL Status:	Non NPL
Completion Date:		Incident Category:	Removal Action
CERCLIS ID #:	MAD059731836	Contract #	68-W-03-037
RCRIS ID #:			

Site Description

This Pollution Report (POLREP) provides an update on cleanup work at the Apco Mossberg Company, Inc. Superfund Site, located at 100-101 Lamb Street in Attleboro, Massachusetts. The 11-acre property was a former automobile-parts manufacturing facility.

This removal action addresses heavy metal (lead, cadmium, and barium) and polychlorinated biphenyl (PCB) contamination in surface soils and debris piles on and around the former manufacturing building foundation. The cleanup also addresses the presence of compressed gas cylinders identified on-site.

The available data indicates that these hazardous materials are linked to former manufacturing activities conducted on the property between 1900 and 1987.

Current Activities

On February 17, 2005, EPA completed installation of chain-link perimeter fencing and warning signs. The site access gate along Lamb Street was secured with a chain and padlock.

On March 2, 2005, EPA contractors visited the site with the Attleboro Water Department to evaluate on-site water resources for dust control measures.

Planned Removal Actions

EPA plans to return to the site in the spring to excavate contaminated surface soils and debris materials.

Planned removal actions include:

- (1) removal of compressed gas cylinders and PCB-contaminated soils and capacitors;
- (2) continued erosion control and dust suppression measures;
- (3) excavation and consolidation of contaminated debris piles and surface soils;
- (4) disposal of waste materials off-site at EPA-approved facilities; and
- (5) backfilling of excavated areas with clean fill materials.

Key Issues

EPA, the Massachusetts Department of Environmental Protection (MADEP), and the City of Attleboro welcome members of the community to attend an information meeting on Thursday, March 31st at 7 p.m. in the Municipal Council Chambers (1st floor) of Attleboro City Hall.

At the meeting, EPA and MADEP representatives, along with representatives from the City of Attleboro, will discuss the cleanup work and answer questions concerning the project.

Estimated Costs *

	Budgeted	Total To Date	Remaining	% Remaining
Extramural Costs				
ERRS - Cleanup Contractor	\$380,000.00	\$41,844.95	\$338,155.05	88.99%
RST/START	\$100,000.00	\$0.00	\$100,000.00	100.00%
Intramural Costs				
Total Site Costs	\$480,000.00	\$41,844.95	\$438,155.05	91.28%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

response.epa.gov/ApcoMossberg

POLREP #3 Last Updated 3/8/2005