

United States Environmental Protection Agency
Region VI
POLLUTION REPORT

Date: Friday, December 15, 2006

From: William Rhotenberry

To: Ragan Broyles, Prevention and Response Branch
Debbie Dietrich, Office of Emergency Management

Subject: Soil Excavation with T&D Week #9
Helena Chemical
602 Holland Avenue, Mission, TX
Latitude: 26.2131000
Longitude: -98.3336000

POLREP No.:	25	Site #:	0606
Reporting Period:	12/08 to 15/2006	D.O. #:	
Start Date:	2/9/2006	Response Authority:	CERCLA
Mob Date:	2/13/2006	Response Type:	Time-Critical
Demob Date:		NPL Status:	Non NPL
Completion Date:		Incident Category:	Removal Action
CERCLIS ID #:	TXD980625008	Contract #	
RCRIS ID #:			

Site Description

In late September 2006, the U.S. Environmental Protection Agency (EPA) began the removal clean up at the Helena Chemical Company facility (site) in Mission, Texas. The removal action involves digging up the contaminated soil within the on-site facility property underneath a deteriorating asphalt cap.

Current Activities

Excavation of contaminated soils continued in excavation areas #1 through #3. A depth of approximately 1 to 5 feet have been removed from each 25 foot square grid. Maps can be found online in the 'documents' section of this web site. The maps are labeled 'Primary and Secondary Excavation Maps.'

Transportation and disposal activities along with inclement weather limited excavation activities during this reporting period. As of December 15, 2006 EPA has excavated and stockpiled approximately 2,700 cubic yards of soil for further analysis and waste characterization. To date, EPA has removed approximately 1,000 cubic yards of contaminated soil for off site transportation and disposal. Approximately, 57% of Area #1, 9% of Area #2, 64% of Area #3, and 4% of Area #4 have been confirmed by soil analysis to be below Texas Risk Reduction Program levels for commercial / industrial levels for all contaminants of concern.

Excavated soils are being stockpiled on Site for further analysis and waste characterization. A plastic sheathing is being used to cover all stockpiles and excavated holes on Site to minimize offsite migration of odors, dust, and the potential for contaminated storm water runoff. A frac tank has been mobilized on Site and will be used for containment and water quality sampling of any potentially contaminated storm water.

A network of air monitoring and air sampling devices have been deployed during evening and night hours in the neighboring community around the Site to ensure air quality standards are met. All data will be made available to the public immediately after a through laboratory analysis is completed. Air monitoring and sampling is also being conducted at excavation and stockpile areas on Site to ensure air quality standards are met.

On December 12, 2006, a composite soil sample was collected below the former concrete sump and submitted for analysis of Total Petroleum Hydrocarbons (TPH) and pesticides.

On December 13, 2006, an underground concrete pipe containing a thick, black, oil-like material with a light hydrocarbon odor was discovered on-site during soil excavation in Area 2. The inactive concrete pipe was situated at a depth of approximately 3 to 4 feet below the ground surface and ran from the site south underneath West 6th Street. EPA contractors removed any contaminated soil and capped the pipe at the site perimeter. A sample of the thick, black, oil-like material was collected and submitted for

analysis of TPH, Target Compound List (TCL) volatile organic compounds (VOC), semi-volatile organic compounds (SVOC), Target Analyte List (TAL) metals, and pesticides. Further investigation of this concrete pipe is ongoing.

To date, a total of 634 air samples particulate and gaseous phase air samples, 42 composite soil samples, 2 sludge/sediment, and 2 water samples have been submitted to a fixed laboratory for analysis. All pesticide particulate and vapors levels on-site and in the surrounding community have been below the site-specific action levels.

An EPA community office trailer is available on Site. A map which will have updated daily information on particulate air monitoring data is being posted next to the entrance of the office trailer for the public to stop by and view. This information will also be available in hard copy and electronic format. The office is open to allow community members an opportunity to speak with an EPA representative in person about any questions or concerns they may have about ongoing Site activities. This office has up to date and current information available in both English and Spanish.

Planned Removal Actions

Review soil analysis for waste profiling and characterization.

Approve transportation and disposal facilities proposals for the offsite disposal of contaminated soils. Based upon sampling results, contaminated soil will be properly disposed of in accordance with Federal and state guidelines.

Transportation and disposal of contaminated soil from Site.

Next Steps

Continue excavation of contaminated soil underneath asphalt cap.

Continue to conduct air monitoring and sampling on Site and in the community.

Continue off site transportation and disposal of contaminated soil.

Key Issues

Health and safety concerns have been raised about dust that may be potential contaminated migrating offsite during the clean up process.

An extensive network of air monitoring and air sampling safe guards are being utilize on Site and within the neighboring community. All scientific data will be quickly analyzed and made public for city and community leaders to review and discuss with the EPA. Dust control techniques are being used during soil excavation to reduce and / or eliminate offsite migration of dust.

EPA is committed to the public health and safety of its workers and the neighboring community. Results of the air monitoring and air sampling have indicated that the dust control measures taken are effective.

Estimated Costs *

	Budgeted	Total To Date	Remaining	% Remaining
Extramural Costs				
Intramural Costs				
Total Site Costs	\$0.00	\$0.00	\$0.00	0.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.