

**United States Environmental Protection Agency
Region IX
POLLUTION REPORT**

Date: Friday, March 14, 2008

From: Robert Wise

To:

ERT Support,	Steve Calanog, EPA
Paul Casa Grande, EPA	Eugene Rainwater, EPA
Barbara Lee, EPA	Ivania Brown, EPA
Peggy De La Torre, EPA	Pat Port, DOI
Sherry Fielding, EPA	Carole Kirby, Cinninatti Finance, USEPA
Harvey Packard, RWQCB	Harry Allan, ERS
Hedy Salter, USEPA R9	Craig Benson, ERS
Daniel Meer, US EPA R9	Peter Guria, ERS
Lt. Brian Gollhopher, CADFG	Mark Samolis, USEPA
Mary Simms, EPA	Steven John, EPA
Jason Musante, ERS	Kenneth Wilson, DFG
Melissa Boggs-Blalack, DFG	Jim Hanson, EPA
Joshua Curtis, CADFG-OSPR	Donn Zuroski, ERS
John Holland, DFG	Damian Higgins, USFWS
Rich Martyn, EPA	Will Duncan, ERS
Janet Yocum, ERS	Michelle Rogow, ERS
Martin Powell, ERS	Tom Dunkelman, ERS
Peter Reich, EPA	Greg Haas, Congressional Staffer
Josh Neipp, SBCOFD	Richard Todd, SBCoFD
Kate Sulka, SBCFD	Michael Massey, EPA ORC
Mike Connell, CADFG OSPR	Steve Nailor, SBCOFD
Todd Stanley, CCRWQCB	Terry Snyder, APCD
Pam McNulty, SBCO Petroleum Office	Mike Zimmer, SBCO Petroleum Office
Denise Steurer, USFWS	Ian Zelo, NOAA
Steffanie Wood, EPA	

Subject: Continuation of Removal Action
Greka Energy Zaca Lease Davis Tank Battery 2008 Spill
5017 Zaca Station Road, Los Olivos, CA
Latitude: 34.7265878
Longitude: -120.1471478

POLREP No.:	11	Site #:	
Reporting Period:		D.O. #:	
Start Date:	1/5/2008	Response Authority:	OPA
Mob Date:	1/6/2008	Response Type:	Emergency
Demob Date:		NPL Status:	Non NPL
Completion Date:		Incident Category:	Removal Action
CERCLIS ID #:		Contract #	
RCRIS ID #:		Reimbursable Account #	
FPN#	E08903		

Site Description

See POLREP # 1.

Current Activities

Greka continues to remove roll-off bins from the site. The bins are going to Chemical Waste Management, Kettleman City. On March 13, 2008, Greka personnel and the California Department of Fish and Game walked the creek to discuss restoration issues.

Planned Removal Actions

1. Removal of all waste

2. Confirmation sampling
3. Site restoration

Next Steps

1. LFR must address the comments to the confirmation sampling plan and submit an updated plan to EPA and SBCoFD for approval.
2. Continued removal of the roll-off-bins.
3. Restoration of heavy equipment damage to land adjacent to the creek.

Key Issues

LFR will have one more chance to provide an acceptable sampling plan. Failure to provide an acceptable sampling plan may result EPA directing Greka to get a new consultant.

Estimated Costs *

	Budgeted	Total To Date	Remaining	% Remaining
Extramural Costs				
PST	\$50,000.00	\$40,000.00	\$10,000.00	20.00%
RST/START	\$83,388.00	\$38,640.00	\$44,748.00	53.66%
Intramural Costs				
USEPA - Direct (Region, HQ)	\$0.00	\$40,620.00	(\$40,620.00)	0.00%
Total Site Costs				
	\$133,388.00	\$119,260.00	\$14,128.00	10.59%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

response.epa.gov/GrekaDavisBatterySpill2008

POLREP #11 Last Updated 3/14/2008