

**United States Environmental Protection Agency
Region I
POLLUTION REPORT**

Date: Tuesday, November 18, 2008

From: Ted Bazenas

Subject: End of the Field Season
Providence Barrel
17 Oak Street, Smithfield, RI

POLREP No.:	6	Site #:	01EO
Reporting Period:	thru 11/19/08	D.O. #:	0077
Start Date:	4/21/2008	Response Authority:	CERCLA
Mob Date:	4/1/2008	Response Type:	Time-Critical
Demob Date:		NPL Status:	Non NPL
Completion Date:		Incident Category:	Removal Action
CERCLIS ID #:	RID075699546	Contract #	68-W-03-037
RCRIS ID #:	NA		

Site Description

See previous POLREP for site description information

Current Activities

A fence contractor was on site on 11/18 and 11/19/08 to replace chainlink fencing that was removed during excavation activities. This was the last field activity remaining to be completed.

Demobilization of personnel and equipment for the season was completed on 11/19/08.

Planned Removal Actions

EPA and contractor resources will revisit the site in the spring of 2009 to repair any damages that occurred to landscaping over the winter.

Next Steps

Note: The transfer of funds additional funds from the ERRS extramural ceiling to the START ceiling are documented in this POLREP.

Estimated Costs *

	Budgeted	Total To Date	Remaining	% Remaining
Extramural Costs				
ERRS - Cleanup Contractor	\$1,520,000.00	\$1,400,000.00	\$120,000.00	7.89%
RST/START	\$300,000.00	\$214,000.00	\$86,000.00	28.67%
Intramural Costs				
USEPA - Direct (Region, HQ)	\$200,000.00	\$170,000.00	\$30,000.00	15.00%
Total Site Costs				
	\$2,020,000.00	\$1,784,000.00	\$236,000.00	11.68%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

response.epa.gov/providencebarrel

