United States Environmental Protection Agency

Region V
POLLUTION REPORT
Date:  Tuesday, February 17, 2009
From:  Stavros Emmanouil/Craig Thomas
To: Craig Thomas, USEPA/ERB/RS 111 Stavros Emmanouil, U.S. EPA/ERB/RS III
Jason El-Zein, U.S. EPA, ERB 1 David Chung, U.S. EPA
Melinda Dejewskie, City of St. Francis Andrew Boettcher, Wisconsin DNR
Franklin Lockwood, City of St. Francis Nola Hicks, U.S. EPA
John Maritote, U.S. EPA Bill Ryczek, U.S. EPA
Roxanne Chronert, WDNR Linda Nachowicz, U.S. EPA

Charles Gebien, ERB/RS III

Subject: Continuation of Removal Action
St. Francis Auto Wreckers
4043 South Pennsylvania Avenue, St. Francis, WI
Latitude: 45.9714000
Longitude: -87.8800000

POLREP No.: 12 Site #:

Reporting Period: 2/9/2009 thru 2/13/2009  D.O. #:

Start Date: 10/20/2008 Response Authority:
Mob Date: 10/20/2008 Response Type:
Demob Date: NPL Status:
Completion Date: Incident Category:
CERCLISID #:  WID988639068 Contract #

RCRIS ID #:

Site Description
See initial PolRep

Current Activities
Continued the air monitoring of both the perimeter and the work area.

B5LD

0015

CERCLA
Time-Critical
Non NPL
Removal Action
EP-S5-08-02

Transported and disposed of approximately 250 tons of PCB-contaminated soils (approximately 2475

total tons).

Continued the excavation of areas of concern. Approximately 490 cubic yards of contaminated soils
(3325 total cubic yards), 39 drums (490 total drums) and 0 paint cans (67 total paint cans) were

excavated.

Collected samples of excavated soils and sent to an outside lab for analysis.

Five test pits were excavated in the access roads along the east and north site property

boundaries. Samples were collected and sent to an outside lab for analysis.

Planned Removal Actions
Remove and Sample Drums & Containers.

Sample soil stockpile & generate waste profiles.
Perform Hazard Categorization.

Excavate/Treat Impacted Soils, as necessary.
Transport/Dispose Drums & Impacted Soils.

Backfill & Grade Excavated Areas.



Restore Site, as necessary.

Next Steps

Transportation and disposal of treated soils.

Continue the excavation of contaminated soils and buried drums to four feet below the surface.

Continue the air monitoring and sampling activities.

Continue the treatment of the mixed PCB waste.

Key Issues

Secure funding for the continuation and completion of the project.

Estimated Costs *

Budgeted | Total To Date|| Remaining || % Remaining
| | | | |

|Extramural Costs

[ERRS - Cleanup Contractor | $892,963.00] $811,965.76  $80,997.24| 9.07%
[RST/START | $79,420.00(  $66,230.70  $13,189.30| 16.61%]
|Intramural Costs ‘
[Total Site Costs | $972.383.00] s878.196.46] $94.186.54] 9.69%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

Disposition of Wastes

Waste Stream ||Quantity‘ Manifest # Disposal Facility |
PCB 2475 004659676JJK thru 004659683JJK; Wayne Disposal,
Contaminated 0046597061JK; 004659707JJK Belleville, MI
Soil
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