United States Environmental Protection Agency

Region V
POLLUTION REPORT
Date:  Wednesday, April 1, 2009
From:  Stavros Emmanouil/Craig Thomas
To: Craig Thomas, USEPA/ERB/RS 111 Stavros Emmanouil, U.S. EPA/ERB/RS III
Jason El-Zein, U.S. EPA, ERB 1 David Chung, U.S. EPA
Melinda Dejewskie, City of St. Francis Andrew Boettcher, Wisconsin DNR
Franklin Lockwood, City of St. Francis Nola Hicks, U.S. EPA
John Maritote, U.S. EPA Bill Ryczek, U.S. EPA
Roxanne Chronert, WDNR Linda Nachowicz, U.S. EPA

Charles Gebien, ERB/RS III

Subject: Continuation of Removal Action
St. Francis Auto Wreckers
4043 South Pennsylvania Avenue, St. Francis, WI
Latitude: 45.9714000
Longitude: -87.8800000

POLREP No.: 14 Site #: BSLD
Reporting Period: 3/23/2009 through 3/27/2009 D.O. #: 0015

Start Date: 10/20/2008 Response Authority: CERCLA
Mob Date: 10/20/2008 Response Type: Time-Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category:  Removal Action
CERCLISID #: WID988639068 Contract # EP-S5-08-02
RCRIS ID #:

Site Description
See initial POLREP

Current Activities
Continued the air monitoring of both the perimeter and the work area.

Received final analytical results for samples collected from test pits excavated in the access roads along
the east and north site boundaries. Final results indicated that the soils beneath the access roads are not
hazardous.

Received final analytical results for samples collected from the stockpiles #11, #12 and #13. Final results
indicated that no further treatment for lead is required.

Transported and disposed of approximately 1,650 tons of PCB-contaminated soils (approximately 4,575
total tons).

ERRS began neutralizing the excess lime material obtained for soil treatment by spreading and covering
with soil.

The whole excavation area was split into eight (8) grids of approximately 2,500 sq. feet each to collect

confirmation soil samples. Confirmation samples were collected from four grids on the eastern side of the
site.

Planned Removal Actions
Collect samples on the western side of the site and complete confirmation soil sampling. Send confirmation
samples to outside lab for analysis.

Complete lime neutralization operation.

Backfill & Grade Excavated Areas.



Restore Site, as necessary.

Next Steps

Continue the air monitoring activities.

Key Issues

Secure funding for the continuation and completion of the project.

Estimated Costs *

Budgeted || Total To Date|| Remaining ||% Remaining
| | | | |

|Extramural Costs

[ERRS - Cleanup Contractor [ $1,292,963.00]| $1,232,872.05  $60,090.95| 4.65%
[RST/START | $79.420.00(  $76,992.26|  $2,427.74| 3.06%
|Intramural Costs ‘
[Total Site Costs |81.372.383.00] $1,309.86431|  $62.518.69) 4.56%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

Disposition of Wastes

Waste Stream ||Quantity Manifest # Disposal Facility
PCB 4,575 004659943JJK through 004659968JJK; Wayne Disposal,
Contaminated tons 006213887JJK through 006213926JJK Belleville, MI
Soils
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