
United States Environmental Protection Agency
Region V

POLLUTION REPORT

Date: Friday, April 3, 2009
From: Stavros Emmanouil/Craig Thomas

To: Craig Thomas, USEPA/ERB/RS III Stavros Emmanouil, U.S. EPA/ERB/RS III
Jason El­Zein, U.S. EPA, ERB 1 David Chung, U.S. EPA
Melinda Dejewskie, City of St. Francis Andrew Boettcher, Wisconsin DNR
Franklin Lockwood, City of St. Francis Nola Hicks, U.S. EPA
John Maritote, U.S. EPA Bill Ryczek, U.S. EPA
Roxanne Chronert, WDNR Linda Nachowicz, U.S. EPA
Charles Gebien, ERB/RS III

Subject: Continuation of Removal Action
St. Francis Auto Wreckers
4043 South Pennsylvania Avenue, St. Francis, WI 
Latitude: 45.9714000
Longitude: ­87.8800000

POLREP No.: 15 Site #: B5LD
Reporting Period: 3/30/2009 through 4/3/2009 D.O. #: 0015
Start Date: 10/20/2008 Response Authority: CERCLA
Mob Date: 10/20/2008 Response Type: Time­Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: WID988639068 Contract # EP­S5­08­02
RCRIS ID #:

Site Description
See initial POLREP

Current Activities
Continued the air monitoring of both the perimeter and the work area.

Decontaminated tires and shipped one roll­off box of tires (6.07 tons) for recycling.

Confirmation samples were collected from the western side of the site and completed confirmation soil
sampling. ERRS sent eight (8) confirmation samples to outside lab for analysis.

Completed neutralizing the excess lime material obtained for soil treatment by spreading and covering with
soil.

Completed grading, compacting and installation of geofabric on top of excavated areas.

Obtained gravel fines for backfill; spread gravel fines on top of the geofabric and compacted.

Planned Removal Actions
Await confirmation sample results and document the post­removal site conditions.

Complete backfilling with gravel fines material.

Obtain and backfill topsoil on top of the gravel fines and complete grass seeding.

Restore Site, as necessary.

Next Steps
Continue the air monitoring activities.

Key Issues
Secure funding for the continuation and completion of the project.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $1,292,963.00 $1,250,261.49 $42,701.51 3.30%

RST/START $96,620.00 $81,878.11 $14,741.89 15.26%

Intramural Costs

Total Site Costs $1,389,583.00 $1,332,139.60 $57,443.40 4.13%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

Disposition of Wastes

Waste Stream Quantity Manifest # Disposal Facility

Non­Hazardous
Tires ­ for recycling 

6.07
tons 

Not Applicable; no paperwork required for
recyclables 

Auburndale Recycling
Facility, Auburndale, WI 

PCB Contaminated
Soils 

4,575
Tons 

004659943JJK through 004659968JJK;
006213887JJK through 006213926JJK 

Wayne Disposal,
Belleville, MI 

response.epa.gov/stfrancisautowreckers
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