
United States Environmental Protection Agency
Region III

POLLUTION REPORT

Date: Saturday, April 25, 2009
From: Michael Towle

Subject: Removal Site Operations
Lin Electric Company Site
1400 Bluefield Avenue, Bluefield, WV 
Latitude: 37.2630900
Longitude: 81.2409500

POLREP No.: 16 Site #: A3CN
Reporting Period: 4/23/009 through 4/25/09 D.O. #:
Start Date: Response Authority: CERCLA
Mob Date: Response Type: TimeCritical
Demob Date: NPL Status:
Completion Date: Incident Category: Removal Action
CERCLIS ID #: Contract #
RCRIS ID #:

Site Description
See previous POLREP information.

The cost budget and summary for this Site was updated on April 23, 2009, to include budget approved in
the November 2008 Action Memorandum, to reflect a separation between the 2004 and the 2008
Removal Actions, and to track unallocated costs.  

Current Activities
The ERRS contractor used a subcontracted crane and a manlift to remove three transformers located in
the west side alley which served the former facility.  The transformers were staged onsite on a concrete
pad.  ERRS collected samples of the oil from each transformer and shipped the samples to be analyzed
for disposal profile.

ERRS used a concrete saw to cut the concrete above drainage pipes and around sumps containing PCB
contaminated sediment.  This was done to allow removal of the concrete to allow access to remove and
dispose of PCBcontaminated pipes and sediment/sludge/debris within.  

ERRS used an excavator to remove concrete slabs that were cut in the west side alley and staged the
concrete in a segregated pile in Area 3a, along the remnants of northern building wall.

ERRS collected bricks, soil, and debris from across the Site and staged them in piles in Area 3a.  The
stockpiled materials were segregated into piles of clean materials and piles of material suspected to be
contaminated.  

EPA met with representatives of the City of Bluefield, WV to discuss upcoming work to repair any
infrastructure potentially removed due to contamination or otherwise damaged.  The City will provide
personnel, equipment and supplies to accomplish this task. 

ERRS pumped water and removed debris from a small pit near the Locker Room.  The pit will be used to
collect decontamination water from the decontamination of City of Bluefield sewer video equipment which
will be used to further investigate area storm drains.

Planned Removal Actions
Remove contaminated drainage systems.

Remove or decontaminate PCB sources.
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