United States Environmental Protection Agency

Region V

POLLUTION REPORT

Date:  Tuesday, October 27, 2009
From: Brian Kelly, OSC
To: Brian Kelly, Superfund - ERB Linda M. Nachowicz, U.S. EPA
Jason El-Zein, U.S. EPA Mark Durno, EPA
David Chung, U.S. EPA - HQ Beverly Kush, U.S. EPA
Barbara Carr, U.S. EPA Michael Browning, START
Carol Ropski, U.S. EPA Maryjane Adamo, U.S. EPA
Tracy Johnson, U.S. EPA Patrick Hamblin, U.S. EPA
John Maritote, U.S. EPA Brian Schlieger, U.S. EPA
Mick Hans, U.S. EPA Michael Chezik, U.S. DOI
Jane Mackey, Congressman Conyers Jeffrey Bonkoski, Trenton FD
Dave Michalak, Trenton FD Joe Walczak, MDEQ
Paul Owens, MDEQ Dan Yordanich, MDEQ
Richard Conforti, MDEQ Edward Novak, MDEQ
Tracy Kecskemeti, MDEQ Erin Irwin, Wayne County
Mark Hammond, Wayne County Susan Thompson, Wayne County
Mayor Gerald R. Brown, City of Trenton Raymond Wojtowicz, Wayne County
Randy Schoen, City of Trenton Jack Ghannam, Wayne County
Bob Burns, Detroit River Riverkeeper FEMA Watch, FEMA
Subject: Removal Complete - Final POLREP
DSC Trenton
1491 W Jefferson, Trenton, MI
Latitude: 42.1636000
Longitude: -83.1703000
POLREP No.: 12 Site #: B5KV
Reporting Period: D.O. #: TO-03
Start Date: 5/12/2009 Response Authority: ~ CERCLA
Mob Date: 5/12/2009 Response Type: Time-Critical
Demob Date: 10/2/2009 NPL Status: Non NPL
Completion Date:  10/2/2009 Incident Category: Removal Action
CERCLIS ID #: MIN 000 510214  Contract # PR-R5-09-10107
RCRIS ID #:

Site Description
The DSC-Trenton Site (aka Detroit Steel Co formerly McLouth Steel) is a former steel production facility
located at 1491 West Jefterson Avenue, Trenton, Michigan.

On January 31, 2008, DSC completed the voluntary removal of 1,091 containers of waste; however,
attempts by U.S. EPA to enter into an administrative order on consent with DSC for the removal of PCB
transformers and PCB capacitors were unsuccessful and on September 2, 2008, U.S. EPA issued a
unilateral administrative order (V-W-08-C-909).

On October 3, 2008, DSC agreed to comply with the UAO and a work plan (Work Plan for Removal of
PCB Equipment and Related Materials) was submitted to and approved by U.S. EPA that included the
progressive removal of PCB containing equipment.

On March 2, 2009, U.S. EPA issued a failure to comply letter to DSC for failing to comply with the
removal schedule. On March 26, 2009, DSC informed U.S. EPA that funding was unavailable to
complete the removal work.

On May 12,2009, U.S. EPA mobilized to conduct a fund-lead removal action.

See previous POLREPS for details.



Current Activities

Between May 12 and October 2, 2009, U.S. EPA completed the removal of 3,744 PCB capacitors,
39,783 gallons of PCB oil, and 1,877 containers of hazardous waste.

On October 2, 2009, U.S. EPA completed the removal action.

Planned Removal Actions

None

Next Steps

As the environmental problems outlined in the Site’s closure plan are beyond the scope of this removal
action. The On-Scene Coordinator will write a referral letter to MDEQ and U.S. EPA Remedial
requesting the Site be evaluated for NPL listing.

Estimated Costs

*

Budgeted || Total To Date|| Remaining ||% Remaining
| | | | |

|Extramural Costs

[ERRS - Cleanup Contractor [ $1,025,000.00]  $995,583.00]  $29,417.00| 2.87%
START | $50,000.00] $42,009.00]  $7,991.00] 15.98%|
Intramural Costs ‘
[USEPA | $25,000.00]  $23,000.00]  $2,000.00] 8.00%
[Total Site Costs |$1,100,000.00/ $1,060,592.00/  $39.408.00) 3.58%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this

report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

Disposition of Wastes

Manifest
Waste Stream Quantity # Disposal Facility
PCB 3,744 Units (approx Veolia Environmental Services, 7769 Highway 73,
Capacitors 19,000 gallons) Port Arthur, Texas 77640.
PCB Oil 22,741 gallons Clean Harbors Dear Park facility, 2027
Independence Parkway South, La Porte, Texas
77571
PCB Oil 17,042 gallons Violia Environmental Services, 7769 Highway 73,
Port Arthur, Texas 77640

Corrosive 253 gallons EQ Detroit, Inc.
Liquids 1923 Frederick

Detroit, MI 48211
Oxidizing 84 gallons EQ Detroit, Inc.
Corrosive 1923 Frederick
Liquids Detroit, MI 48211
Corrosive 60 gallons EQ Detroit, Inc.
Liquids (Basic) 1923 Frederick

Detroit, MI 48211
Corrosive Solids 115 Ibs EQ Detroit, Inc.
(Basic) 1923 Frederick

Detroit, MI 48211
Liquid Organic 0.6 gallons EQ Detroit, Inc.
Peroxide 1923 Frederick

Detroit, MI 48211




Oxidizing 9 gallons EQ Detroit, Inc.
Liquids 1923 Frederick
Detroit, MI 48211

Oxidizing Solids 10.5 lbs EQ Detroit, Inc.
1923 Frederick

Detroit, MI 48211

Flammable 77 lbs EQ Detroit, Inc.
Solids 1923 Frederick
Detroit, MI 48211

Toxic Liquids 162 gallons EQ Detroit, Inc.
1923 Frederick

Detroit, MI 48211

Toxic Solids 19 Ibs EQ Detroit, Inc.
1923 Frederick

Detroit, MI 48211

Toxic Corrosive 4 gallons EQ Detroit, Inc.
Liquids 1923 Frederick
Detroit, MI 48211

Flammable 222 gallons EQ Detroit, Inc.
Liquids 1923 Frederick
Detroit, MI 48211

Flammable Gas 220 Ibs EQ Detroit, Inc.
1923 Frederick

Detroit, MI 48211

Acidic Metal 132 gallons EQ Detroit, Inc.
Solution 1923 Frederick
Detroit, MI 48211

Flammable 300 gallons EQ Detroit, Inc.
Liquid 1923 Frederick
Detroit, MI 48211

Radioactive 1 1bs EQ Detroit, Inc.
Thorium Nitrate 1923 Frederick
Detroit, MI 48211

Radioative 1 gram EQ Detroit, Inc.
Promethium 1923 Frederick
147 Detroit, MI 48211
Flammable Gas 1140 Ibs EQ Detroit, Inc.
1923 Frederick

Detroit, MI 48211

Mercury 4 1bs EQ Detroit, Inc.

1923 Frederick
Detroit, MI 48211
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