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1. Introduction

1.1 Background

Site Number: B5VE Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Response Type:

Response Lead: Incident Category:

NPL Status: Operable Unit:

Mobilization Date: 12/30/2009 Start Date: 12/30/2009

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
ER/TimeCritical, Fund Lead

1.1.2 Site Description
The St Clair Shores PCB Drain Site is located in St Clair Shores, Michigan.  Several studies and two
removal actions have been conducted on site. However, the known source of PCBs still exists at the site.
The source area of the site encompasses a several block area where PCBs have been documented to be
present in significant quantities in an underground utility corridor.

1.1.2.1 Location
The site is generally located near the intersection of Bon Brae and Harper Avenue in St Clair Shores,
Michigan. PCBs are bleeding into the sewer from an unknown source are. One source are was discovered
and cut off from the sewer during a previous removal action.

1.1.2.2 Description of Threat
Uncontrolled PCBs, as high as 800,000 parts per million, are entering in the sewer and threatening to
contaminate 2 canals and Lake St Clair.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

For previous information on past removal actions, follow the link below.

http://www.epaosc.org/site/site_profile.aspx?site_id=2082

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On Dec.10, 2009,  EPA ER Branch and Remedial Branch attended several meetings to discuss current and
new findings of high level PCBs in the 10 Mile Sewer Drain system. The first 2 meetings were with agency
officials and city political leaders and were held to inform the stakeholders of the new information. In
attendance were with U.S. EPA were St Clair Shores City officials, Macomb County Sewer District officials,
environmental consulting firm ECT, MDEQ, and several political aides.

In those meetings, we discussed the City of St Clair Shores/Macomb County/ECT plans and current action
to clean the sewer manholes and ECT's desire to place a series of weirs in the sewers (after cleaning) to
allow places for sediments to build up and allow for collection. The City and ECT expressed their desire for
EPA assistance to remove the approximate 1 gallon of 820,000ppm PCB oil currently in the drain system.
ECT and the City both expressed fears that if they conducted this work it would use up the remainder of the
budget they have for the overall project and they would not be able to complete the work they have planned.
The group feels this needs to be conducted ASAP to eliminate the potential for it to migrate down the sewer
and threaten the canals. This also has to be done to allow the remainder of the manholes to be cleaned out
and the weir system to be installed.

After those meetings, EPA and the other stakeholders attended a public meeting with the residents.  The
original intent of this meeting, which had been previously planned, was to inform the residents of the
progress from MDEQ and EPA remedial program on the scoring of the site. Discussions were held about
the future of the site, as well as the new findings.

Subsequent meetings by U.S. EPA and ECT identified immediate concerns and timecritical concerns at
the site. ECT shared current info with U.S. EPA, and this information was used to plan subsequent
activities.

2.1.2 Response Actions to Date

On December 30th, 2009, U.S. EPA conducted a small emergency action at the site which included the
placement of a number of oil "pompom" collectors into the sewer to prevent short term migration of the high
level PCB oil down the drain. This should allow the PCB material to be trapped effectively for at least a
month as we draft the action memorandum to complete the other timecritical tasks. This action was
completed in 1 day.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Ongoing, numerous leads have been pursued in the past by multiple agencies.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
Conduct a limited TimeCritical Action. This action is not expected to bring closure to the site, only to
temporarily stabilize conditions.

2.2.1.1 Planned Response Activities

After completion of the action memorandum with approval from ERB management, the following actions will
be undertaken.

Dewater the section of drain along Bon Brae Road and clean the high level PCB and sediment from
it,
Install up to 25 insewer weirs to act as a sediment traps to allow for more effective sampling of the
sediments and also help to pinpoint the location PCBs are entering the sewer,
Conduct sampling activities in several distinct areas where current City contractors believe PCBs
may be entering the drain,
Dispose of all collected PCB waste sediments,
Remove and dispose of the temporary "pompom" oil retention device, and
Clean the outfall structure where sediments have collected adjacent to the canal.

2.2.1.2 Next Steps
Complete action memorandum

2.2.2 Issues
There exists both known and unknown sources of PCBs in this area. Specifically for this reason, the site is
being studied for the potential to become a remedial action. 

2.3 Logistics Section

ERRS contractors, START contractors, and EPA Region 5 FIELDS Team will provide logistical support. 

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
Each agency/contractor will provide their own site supervisor, but all groups will conduct the activities under
1 approved U.S. EPA Site Safety Plan.  Considerations will include hazardous levels of PCBs, heavy
equipment safety, confined space entry, entrapment, and hazardous road work. 

2.6 Liaison Officer
The OSC. 

2.7 Information Officer

2.7.1 Public Information Officer
The OSC

2.7.2 Community Involvement Coordinator

Robert Paulson will be the Community Involvement Coordinator for this site. 

3. Participating Entities

3.1 Unified Command
The OSC is IC. 

3.2 Cooperating Agencies
MDEQ
City of St Clair Shores
Macomb County 

4. Personnel On Site

TBD 

5. Definition of Terms

OSC = OnScene Coordinator
U.S. EPA = United States Environmental Protection Agency
MDEQ = Michegan Department of Environmental Quality
PCB = Ploychlorinated biphenyls 

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule
Periodic 

7. Situational Reference Materials

No information available at this time.
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1. Introduction

1.1 Background

Site Number: B5VE Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Response Type:

Response Lead: Incident Category:

NPL Status: Operable Unit:

Mobilization Date: 12/30/2009 Start Date: 12/30/2009

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
ER/TimeCritical, Fund Lead

1.1.2 Site Description
The St Clair Shores PCB Drain Site is located in St Clair Shores, Michigan.  Several studies and two
removal actions have been conducted on site. However, the known source of PCBs still exists at the site.
The source area of the site encompasses a several block area where PCBs have been documented to be
present in significant quantities in an underground utility corridor.

1.1.2.1 Location
The site is generally located near the intersection of Bon Brae and Harper Avenue in St Clair Shores,
Michigan. PCBs are bleeding into the sewer from an unknown source are. One source are was discovered
and cut off from the sewer during a previous removal action.

1.1.2.2 Description of Threat
Uncontrolled PCBs, as high as 800,000 parts per million, are entering in the sewer and threatening to
contaminate 2 canals and Lake St Clair.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

For previous information on past removal actions, follow the link below.

http://www.epaosc.org/site/site_profile.aspx?site_id=2082

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On Dec.10, 2009,  EPA ER Branch and Remedial Branch attended several meetings to discuss current and
new findings of high level PCBs in the 10 Mile Sewer Drain system. The first 2 meetings were with agency
officials and city political leaders and were held to inform the stakeholders of the new information. In
attendance were with U.S. EPA were St Clair Shores City officials, Macomb County Sewer District officials,
environmental consulting firm ECT, MDEQ, and several political aides.

In those meetings, we discussed the City of St Clair Shores/Macomb County/ECT plans and current action
to clean the sewer manholes and ECT's desire to place a series of weirs in the sewers (after cleaning) to
allow places for sediments to build up and allow for collection. The City and ECT expressed their desire for
EPA assistance to remove the approximate 1 gallon of 820,000ppm PCB oil currently in the drain system.
ECT and the City both expressed fears that if they conducted this work it would use up the remainder of the
budget they have for the overall project and they would not be able to complete the work they have planned.
The group feels this needs to be conducted ASAP to eliminate the potential for it to migrate down the sewer
and threaten the canals. This also has to be done to allow the remainder of the manholes to be cleaned out
and the weir system to be installed.

After those meetings, EPA and the other stakeholders attended a public meeting with the residents.  The
original intent of this meeting, which had been previously planned, was to inform the residents of the
progress from MDEQ and EPA remedial program on the scoring of the site. Discussions were held about
the future of the site, as well as the new findings.

Subsequent meetings by U.S. EPA and ECT identified immediate concerns and timecritical concerns at
the site. ECT shared current info with U.S. EPA, and this information was used to plan subsequent
activities.

2.1.2 Response Actions to Date

On December 30th, 2009, U.S. EPA conducted a small emergency action at the site which included the
placement of a number of oil "pompom" collectors into the sewer to prevent short term migration of the high
level PCB oil down the drain. This should allow the PCB material to be trapped effectively for at least a
month as we draft the action memorandum to complete the other timecritical tasks. This action was
completed in 1 day.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Ongoing, numerous leads have been pursued in the past by multiple agencies.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
Conduct a limited TimeCritical Action. This action is not expected to bring closure to the site, only to
temporarily stabilize conditions.

2.2.1.1 Planned Response Activities

After completion of the action memorandum with approval from ERB management, the following actions will
be undertaken.

Dewater the section of drain along Bon Brae Road and clean the high level PCB and sediment from
it,
Install up to 25 insewer weirs to act as a sediment traps to allow for more effective sampling of the
sediments and also help to pinpoint the location PCBs are entering the sewer,
Conduct sampling activities in several distinct areas where current City contractors believe PCBs
may be entering the drain,
Dispose of all collected PCB waste sediments,
Remove and dispose of the temporary "pompom" oil retention device, and
Clean the outfall structure where sediments have collected adjacent to the canal.

2.2.1.2 Next Steps
Complete action memorandum

2.2.2 Issues
There exists both known and unknown sources of PCBs in this area. Specifically for this reason, the site is
being studied for the potential to become a remedial action. 

2.3 Logistics Section

ERRS contractors, START contractors, and EPA Region 5 FIELDS Team will provide logistical support. 

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
Each agency/contractor will provide their own site supervisor, but all groups will conduct the activities under
1 approved U.S. EPA Site Safety Plan.  Considerations will include hazardous levels of PCBs, heavy
equipment safety, confined space entry, entrapment, and hazardous road work. 

2.6 Liaison Officer
The OSC. 

2.7 Information Officer

2.7.1 Public Information Officer
The OSC

2.7.2 Community Involvement Coordinator

Robert Paulson will be the Community Involvement Coordinator for this site. 

3. Participating Entities

3.1 Unified Command
The OSC is IC. 

3.2 Cooperating Agencies
MDEQ
City of St Clair Shores
Macomb County 

4. Personnel On Site

TBD 

5. Definition of Terms

OSC = OnScene Coordinator
U.S. EPA = United States Environmental Protection Agency
MDEQ = Michegan Department of Environmental Quality
PCB = Ploychlorinated biphenyls 

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule
Periodic 

7. Situational Reference Materials

No information available at this time.

http://www.epaosc.org/site/site_profile.aspx?site_id=2082
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1. Introduction

1.1 Background

Site Number: B5VE Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Response Type:

Response Lead: Incident Category:

NPL Status: Operable Unit:

Mobilization Date: 12/30/2009 Start Date: 12/30/2009

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
ER/TimeCritical, Fund Lead

1.1.2 Site Description
The St Clair Shores PCB Drain Site is located in St Clair Shores, Michigan.  Several studies and two
removal actions have been conducted on site. However, the known source of PCBs still exists at the site.
The source area of the site encompasses a several block area where PCBs have been documented to be
present in significant quantities in an underground utility corridor.

1.1.2.1 Location
The site is generally located near the intersection of Bon Brae and Harper Avenue in St Clair Shores,
Michigan. PCBs are bleeding into the sewer from an unknown source are. One source are was discovered
and cut off from the sewer during a previous removal action.

1.1.2.2 Description of Threat
Uncontrolled PCBs, as high as 800,000 parts per million, are entering in the sewer and threatening to
contaminate 2 canals and Lake St Clair.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

For previous information on past removal actions, follow the link below.

http://www.epaosc.org/site/site_profile.aspx?site_id=2082

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On Dec.10, 2009,  EPA ER Branch and Remedial Branch attended several meetings to discuss current and
new findings of high level PCBs in the 10 Mile Sewer Drain system. The first 2 meetings were with agency
officials and city political leaders and were held to inform the stakeholders of the new information. In
attendance were with U.S. EPA were St Clair Shores City officials, Macomb County Sewer District officials,
environmental consulting firm ECT, MDEQ, and several political aides.

In those meetings, we discussed the City of St Clair Shores/Macomb County/ECT plans and current action
to clean the sewer manholes and ECT's desire to place a series of weirs in the sewers (after cleaning) to
allow places for sediments to build up and allow for collection. The City and ECT expressed their desire for
EPA assistance to remove the approximate 1 gallon of 820,000ppm PCB oil currently in the drain system.
ECT and the City both expressed fears that if they conducted this work it would use up the remainder of the
budget they have for the overall project and they would not be able to complete the work they have planned.
The group feels this needs to be conducted ASAP to eliminate the potential for it to migrate down the sewer
and threaten the canals. This also has to be done to allow the remainder of the manholes to be cleaned out
and the weir system to be installed.

After those meetings, EPA and the other stakeholders attended a public meeting with the residents.  The
original intent of this meeting, which had been previously planned, was to inform the residents of the
progress from MDEQ and EPA remedial program on the scoring of the site. Discussions were held about
the future of the site, as well as the new findings.

Subsequent meetings by U.S. EPA and ECT identified immediate concerns and timecritical concerns at
the site. ECT shared current info with U.S. EPA, and this information was used to plan subsequent
activities.

2.1.2 Response Actions to Date

On December 30th, 2009, U.S. EPA conducted a small emergency action at the site which included the
placement of a number of oil "pompom" collectors into the sewer to prevent short term migration of the high
level PCB oil down the drain. This should allow the PCB material to be trapped effectively for at least a
month as we draft the action memorandum to complete the other timecritical tasks. This action was
completed in 1 day.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Ongoing, numerous leads have been pursued in the past by multiple agencies.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
Conduct a limited TimeCritical Action. This action is not expected to bring closure to the site, only to
temporarily stabilize conditions.

2.2.1.1 Planned Response Activities

After completion of the action memorandum with approval from ERB management, the following actions will
be undertaken.

Dewater the section of drain along Bon Brae Road and clean the high level PCB and sediment from
it,
Install up to 25 insewer weirs to act as a sediment traps to allow for more effective sampling of the
sediments and also help to pinpoint the location PCBs are entering the sewer,
Conduct sampling activities in several distinct areas where current City contractors believe PCBs
may be entering the drain,
Dispose of all collected PCB waste sediments,
Remove and dispose of the temporary "pompom" oil retention device, and
Clean the outfall structure where sediments have collected adjacent to the canal.

2.2.1.2 Next Steps
Complete action memorandum

2.2.2 Issues
There exists both known and unknown sources of PCBs in this area. Specifically for this reason, the site is
being studied for the potential to become a remedial action. 

2.3 Logistics Section

ERRS contractors, START contractors, and EPA Region 5 FIELDS Team will provide logistical support. 

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
Each agency/contractor will provide their own site supervisor, but all groups will conduct the activities under
1 approved U.S. EPA Site Safety Plan.  Considerations will include hazardous levels of PCBs, heavy
equipment safety, confined space entry, entrapment, and hazardous road work. 

2.6 Liaison Officer
The OSC. 

2.7 Information Officer

2.7.1 Public Information Officer
The OSC

2.7.2 Community Involvement Coordinator

Robert Paulson will be the Community Involvement Coordinator for this site. 

3. Participating Entities

3.1 Unified Command
The OSC is IC. 

3.2 Cooperating Agencies
MDEQ
City of St Clair Shores
Macomb County 

4. Personnel On Site

TBD 

5. Definition of Terms

OSC = OnScene Coordinator
U.S. EPA = United States Environmental Protection Agency
MDEQ = Michegan Department of Environmental Quality
PCB = Ploychlorinated biphenyls 

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule
Periodic 

7. Situational Reference Materials

No information available at this time.
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Beverly Kush, U.S. EPA
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1. Introduction

1.1 Background

Site Number: B5VE Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Response Type:

Response Lead: Incident Category:

NPL Status: Operable Unit:

Mobilization Date: 12/30/2009 Start Date: 12/30/2009

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
ER/TimeCritical, Fund Lead

1.1.2 Site Description
The St Clair Shores PCB Drain Site is located in St Clair Shores, Michigan.  Several studies and two
removal actions have been conducted on site. However, the known source of PCBs still exists at the site.
The source area of the site encompasses a several block area where PCBs have been documented to be
present in significant quantities in an underground utility corridor.

1.1.2.1 Location
The site is generally located near the intersection of Bon Brae and Harper Avenue in St Clair Shores,
Michigan. PCBs are bleeding into the sewer from an unknown source are. One source are was discovered
and cut off from the sewer during a previous removal action.

1.1.2.2 Description of Threat
Uncontrolled PCBs, as high as 800,000 parts per million, are entering in the sewer and threatening to
contaminate 2 canals and Lake St Clair.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

For previous information on past removal actions, follow the link below.

http://www.epaosc.org/site/site_profile.aspx?site_id=2082

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

On Dec.10, 2009,  EPA ER Branch and Remedial Branch attended several meetings to discuss current and
new findings of high level PCBs in the 10 Mile Sewer Drain system. The first 2 meetings were with agency
officials and city political leaders and were held to inform the stakeholders of the new information. In
attendance were with U.S. EPA were St Clair Shores City officials, Macomb County Sewer District officials,
environmental consulting firm ECT, MDEQ, and several political aides.

In those meetings, we discussed the City of St Clair Shores/Macomb County/ECT plans and current action
to clean the sewer manholes and ECT's desire to place a series of weirs in the sewers (after cleaning) to
allow places for sediments to build up and allow for collection. The City and ECT expressed their desire for
EPA assistance to remove the approximate 1 gallon of 820,000ppm PCB oil currently in the drain system.
ECT and the City both expressed fears that if they conducted this work it would use up the remainder of the
budget they have for the overall project and they would not be able to complete the work they have planned.
The group feels this needs to be conducted ASAP to eliminate the potential for it to migrate down the sewer
and threaten the canals. This also has to be done to allow the remainder of the manholes to be cleaned out
and the weir system to be installed.

After those meetings, EPA and the other stakeholders attended a public meeting with the residents.  The
original intent of this meeting, which had been previously planned, was to inform the residents of the
progress from MDEQ and EPA remedial program on the scoring of the site. Discussions were held about
the future of the site, as well as the new findings.

Subsequent meetings by U.S. EPA and ECT identified immediate concerns and timecritical concerns at
the site. ECT shared current info with U.S. EPA, and this information was used to plan subsequent
activities.

2.1.2 Response Actions to Date

On December 30th, 2009, U.S. EPA conducted a small emergency action at the site which included the
placement of a number of oil "pompom" collectors into the sewer to prevent short term migration of the high
level PCB oil down the drain. This should allow the PCB material to be trapped effectively for at least a
month as we draft the action memorandum to complete the other timecritical tasks. This action was
completed in 1 day.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Ongoing, numerous leads have been pursued in the past by multiple agencies.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
Conduct a limited TimeCritical Action. This action is not expected to bring closure to the site, only to
temporarily stabilize conditions.

2.2.1.1 Planned Response Activities

After completion of the action memorandum with approval from ERB management, the following actions will
be undertaken.

Dewater the section of drain along Bon Brae Road and clean the high level PCB and sediment from
it,
Install up to 25 insewer weirs to act as a sediment traps to allow for more effective sampling of the
sediments and also help to pinpoint the location PCBs are entering the sewer,
Conduct sampling activities in several distinct areas where current City contractors believe PCBs
may be entering the drain,
Dispose of all collected PCB waste sediments,
Remove and dispose of the temporary "pompom" oil retention device, and
Clean the outfall structure where sediments have collected adjacent to the canal.

2.2.1.2 Next Steps
Complete action memorandum

2.2.2 Issues
There exists both known and unknown sources of PCBs in this area. Specifically for this reason, the site is
being studied for the potential to become a remedial action. 

2.3 Logistics Section

ERRS contractors, START contractors, and EPA Region 5 FIELDS Team will provide logistical support. 

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
Each agency/contractor will provide their own site supervisor, but all groups will conduct the activities under
1 approved U.S. EPA Site Safety Plan.  Considerations will include hazardous levels of PCBs, heavy
equipment safety, confined space entry, entrapment, and hazardous road work. 

2.6 Liaison Officer
The OSC. 

2.7 Information Officer

2.7.1 Public Information Officer
The OSC

2.7.2 Community Involvement Coordinator

Robert Paulson will be the Community Involvement Coordinator for this site. 

3. Participating Entities

3.1 Unified Command
The OSC is IC. 

3.2 Cooperating Agencies
MDEQ
City of St Clair Shores
Macomb County 

4. Personnel On Site

TBD 

5. Definition of Terms

OSC = OnScene Coordinator
U.S. EPA = United States Environmental Protection Agency
MDEQ = Michegan Department of Environmental Quality
PCB = Ploychlorinated biphenyls 

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule
Periodic 

7. Situational Reference Materials

No information available at this time.


