
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Ellman Battery Site  Removal Polrep
Initial and Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
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Initial and final polrep
Ellman Battery Site

Orlando, FL 
Latitude: 28.5807000 Longitude: 81.4049300 

To:

From: Terry Tanner, OSC 

Date: 1/19/2010 

Reporting Period: 09/01/2009 through 01/19/2010 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date: 7/7/2009

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 9/1/2009 Start Date: 9/1/2009

Demob Date: 10/15/2009 Completion Date: 1/19/2010

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #: A4TXRV00

1.1 Background

The Ellman Battery Company operated a lead acid battery company from 1962 to 1991. The
operations included battery sales and demolition activities for the recovery of lead components. 
Waste disposal records for this company were not available, however, battery casings and lead
fragments can presently be observed in the soil along the southern portion of the property. A
sampling investigation performed by the Florida DEP revealed lead concentration in the soil
ranging from 470 to 19,000 mg/kg at the site.

2. Current Activities

2.1 Operations Section

2.1 Response Actions to Date

On September 1, 2009, EPA mobilized to the site. START support was utilized initially to perform sampling
at a property adjacent to the Ellman Battery site.  The purpose of this sampling event was to assess
potential migration of contamination from the Ellman property to the adjacent property located downgradient
of the site. The lab results indicated that site contaminants had not migrated beyond the Ellman property. 

WRS, the ERRS contractor for EPA mobilized to the site on September 9, 2009. A staging area was
established following screening of the surface soils by XRF and clearing and grubbing operations were
performed. A system of grids were projected over the area of contaminated soil.  Excavation activities began
at the northwest corner of the grid system and progressed in an easterly direction. Initially a one foot lift of
soil was excavated and the underlying soil screened with an XRF.  If the screening values for lead were
greater than 1000 ppm an additional one foot of soil was excavated from the corresponding grid section. A
conservative screening value of 1000 ppm lead via XRF was utilized. Additional samples (confirmation
samples) were collected by START contractor and sent to a fixed base lab for analysis. 

The maximum excavation depth for any given section of the grid was generally limited to four foot below land
surface. If the XRF demonstrated lead concentrations greater than 1000 ppm at this depth for any section of
the grid, a notification barrier (orange mesh fence) was used to line the bottom of the excavation. Clean fill
material was used to backfill each section of the grid. The highest lead levels were observed at the
southwest section of the property. This area was cluttered with battery casings to at least four foot below
land surface.

The contaminated soil was sampled and the results indicated that the waste would be considered as
hazardous by characteristic for lead. Therefore a treatability study was performed on the contaminated soil
using multiple concentrations of Triple Super Phosphate (2%, 4%, and 6% by weight). The lab results
indicated that a concentration of approximately 3% TSP would be the most cost effective mixture. 

The stockpile of contaminated soil was blended with a 3% mixture of STP and a sample was collected for a
waste disposal profile. The results demonstrated that the lead concentrations in the treated soils (0.04
ppm)were below the 5 ppm requirement for toxicity characteristic. Therefore the soils were sent to a subtitle
D landfill for disposal.  The site was regraded and gravel utilized to stabilize the underlying soil and prevent
erosion. The crew completed these activities and demobilized from the site on October 15, 2009.

2.2 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
EPA has contacted the Potentially Responsible Parties (PRPs) for the Site on multiple occasions and
negotiated with the PRPs to have them perform the necessary removal action at this Site. Ultimately the
PRPs were unwilling to perform the work.

2.3 Progress Metrics

Waste
Stream

Medium Quantity
Manifest
#

Treatment Disposal

 Lead
contaminated
soil

Soil 
 1155.43
tons

 TripleSuperPhosphate  Landfill

 Tar material  Solid  26.12 tons  None  Landfill

 Flamable
liquid

 Liquid  55 gallons  None  EQ Florida

3.0 Costs

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS  Cleanup Contractor $200,000.00 $146,586.07 $53,413.93 27%

RST/START $27,000.00 $22,909.12 $4,090.88 16%

Intramural Costs

USEPA  Direct (Region, HQ) $57,200.00 $7,966.60 $49,233.40 86%

Total Site Costs $284,200.00 $177,461.79 $106,738.21 38%

2.2 Planning Section

2.2.1.2 Next Steps

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

No information available at this time.

4. Personnel On Site

No information available at this time.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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