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1. Introduction

1.1 Background

Site Number: 01FQ Contract Number: EP­W­08­062

D.O. Number: Action Memo Date: 7/7/2010

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit: N/A

Mobilization Date: 9/14/2010 Start Date: 9/14/2010

Demob Date: Completion Date:

CERCLIS ID: MAD019426238 RCRIS ID: MAD019426238

ERNS No.: N/A State Notification: 3­18126

FPN#: Reimbursable Account #:

1.1.1 Incident Category
The “Site” consists of nine privately­owned residential properties (total of approximately 2 acres) and an
abandoned former metal scrap recycling facility (14 acres) known as Tombarello and Sons.  Operations had
included magnetic separation of metals from soil and truck driving instruction, both of which generated dust
for many years. The residential properties have reportedly been contaminated due to their proximity to the
facility. They are all currently occupied, and their condition and features are consistent with well­maintained
homes.

Tombarello had erected a fence between the homes and the facility in the mid­1960s, and later maintained it
to help mitigate fugitive dust from entering the residential properties.

On April 2, 2008 the Site was referred by letter to EPA from the Massachusetts Department of
Environmental Protection (MassDEP), who had already sampled the nine residential properties and the
facility, as a potential removal action. On April 29, 2008, EPA performed a Preliminary Assessment/Site
Investigation (PA/SI) on the residential properties.[1]

[1] The facility was not inspected at that time because of access issues.

1.1.2 Site Description
The Tombarello property is generally level, contains several buildings and building foundation pads, and is
secured with chain­link fencing. Most of the equipment, metal and debris have been removed, but some,
including one excavator, remains. The surface is a mostly bare soil/gravel mix with some sparse vegetation
and some soil piles. A drainage ditch runs from the north to the southwest, adjacent to I­495.  Sampling on
the northern property boundary indicates contamination with PCBs and metals in surface soil (see Table 1
on page 3).

The residential properties are well­maintained and contain homes, lawn, decorative shrubbery/ trees and a
variety of outbuildings and patios. Elevated levels of polychlorinated biphenyls (PCBs) and metals have been
detected throughout the back yards (see Table 2 on page 4).

A narrow strip of land in the back of some of the residential properties is legally part of the Tombarello &
Sons property, but had been incorporated as an integral part of the resident’s back yards for years because
the fence was placed inside the Tombarello & Sons property and a vegetative border evolved.

According to the Region ArcGIS mapping tool, within one mile of the Site there are:

· 21,968 residents;
· 8 public and private schools;
· One day care center;
· One hospital;
· Two nursing homes.

According to the EPA Region 1 Environmental Justice Mapping Tool, the Site is not in an
environmental justice area.

1.1.2.1 Location
The impacted residential properties are located at 19­53 Hoffman Avenue in Lawrence, Essex County,
Massachusetts (Map 33, Lots 14, 13, 12, 12a, 11, 10­1, 10­2, 9 and 8), north of the  Tombarello property
the address of which is 207 Marston Street (Map 33, Lot 17); (42 43’ 10.88 North latitude, 071 08’ 29.41
West longitude).  This mixed industrial/ residential area is bounded on the east by I­495, on the west by
Marston Street, on the north by the Hoffman Avenue, and on the south by industrial properties. A middle
school is located across Marston Street from the Tombarello property.

1.1.2.2 Description of Threat
Analysis of 17 soil samples from the northern property line of the Tombarello & Sons property detected
PCBs, lead, cadmium, chromium and barium in excess of MassDEP and/or EPA screening levels for
unrestricted residential use.

Analysis of 129 soil samples from the residential properties detected PCBs, lead, cadmium, chromium and
arsenic in excess of MassDEP and/or EPA screening levels for unrestricted residential use.

The PA indicated that the pathway of the contaminants to the abutting yards was both by air via wind and
dust and by surface water run­off. SI sampling supports these pathways by indicating that the
contamination is on or near the ground surface.  In the following table summarizing the data, highlighted
entries indicate exceedences of allowable contaminant levels and associated properties.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

 Table 1: Tombarello Site Northern Property Line Contaminant Concentrations in mg/kg (ppm)

PCB
(Ar­1260)

Lead Cadmium Chromium

MAX 6.33 1730.00 17.00 57.70

AVE 2.51 391.16 4.14 33.00

MassDEP S­1 2 300 2 30
ATSDR 1
Imminent Hazard (MADEP) 10 60

Table 2: Tombarello Site Residential Contaminant Concentrations in mg/kg (ppm)

Residence PCB Lead Cadmium Chromium Arsenic

19 Hoffman 0.68 171.60 14.80 31.20
21 Hoffman 1.47 141.60 24.60
25 Hoffman 1.01 300.00 1.80
27/29 Hoffman 0.36 88.50 24.50 13.50
31 Hoffman 1.44 158.50 26.50
33 Hoffman 0.30 114.80
41 Hoffman 1.70 595.50 5.20 30.75
51 Hoffman 2.82 273.50 1.90 25.90

53 Hoffman 1.26 153.30 2.80 30.50

MassDEP S­1 2.00 300.00 2.00 30.00 20.00

ATSDR 1.00

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

ERRS completed phase 1 of activities and demobilized from site on 10/5/2010.

2.1.2 Response Actions to Date

Grubbing vegetation to support property line survey and additional START soil sampling
Collect, segregating, staging and removing hazardous waste containers and items from the site open
areas and buildings that cannot be secured
From 8/25 to 9/3 START performed additional sampling on the residential properties; a total of
approximatley 330 samples were taken from 150 sample locations for metals, PCB's and PAH's.
One residence was sampled for Hexavalent Chromium.
START mobilized on 10/12/2010 for Site Investigation of the 14­acre Tombarello & Sons property.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
A Notice Letter was sent to the agent for the Note holder on 8/26/2010. A Notice Letter was also sent to the
Note Holder's last known site contact. Research as to contact information for the source PRP continues. 

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

Communicate sampling analysis results to residents, commence planning for removal action in
Spring 2011.
Complete soil sampling on the Tombarello & Sons property and evaluate the results.
Perform a removal of higher concentrated contaminated soil that presents a recontamination hazard
and staged hazardous materials and containers in Fall/Winter 2010­2011.
Perform residential removal per samping results after the removal action on the Tombarello property. 

2.2.1.1 Planned Response Activities
See above.

2.2.1.2 Next Steps

Complete soil sampling on the Tombarello & Sons property.
Evaluate Tombarello & Sons property data when available.
Evaluate residential data and communicate results to residents.

2.2.2 Issues

Residents are concerned about impacts to their health due to soil contamination and impacts during
the removal project. 
Tight scheduling of START resources due to ongoing Parker Street Site. 

2.3 Logistics Section

START resource scheduling with ongoing Parker Street Site. 

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
Nothing to report at this time. 

2.6 Liaison Officer
Significant liaison with MassDEP, MADPH and ATSDR. To undertake with City of Lawrence Inspectional
Services/Conservation Officer. 

2.7 Information Officer

2.7.1 Public Information Officer
Community Response Plan under development. 

2.7.2 Community Involvement Coordinator
Community Involvement activities have been extensive with significant outreach to individual residents.
ATSDR and Comminuty Involvment Staff held a Health and Risk informational consult meeting with
residents on 8/27/2010. 

3. Participating Entities

3.1 Unified Command
This site is utilizing a single agency Incident Command with EPA as the Incident Commander. OSCs Barry and
Vanderboom are jointly managing this site. EPA START and ERRS (Guardian Environmental Services) are
providing site execution.    

3.2 Cooperating Agencies

MassDEP
MADPH
City of Lawrence
Residents
EPA Community Involvment Staff and ATSDR are providing critical site support.

4. Personnel On Site

EPA: 1 to 2 OSC, 1 to 2 CIC/ATSDR as required
ERRS: 3 to 6
START: 1 to 4 

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Former Tombarello & Sons Property Site ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region I

Subject: POLREP #2
Progress
Former Tombarello & Sons Property Site
01FQ
Lawrence, MA 
Latitude: 42.7174990 Longitude: ­71.1410129 

To:

From: Michael Barry, OSC 

Date: 10/13/2010 

Reporting Period: 9/23 ­ 10/13/2010 

1. Introduction

1.1 Background

Site Number: 01FQ Contract Number: EP­W­08­062

D.O. Number: Action Memo Date: 7/7/2010

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit: N/A

Mobilization Date: 9/14/2010 Start Date: 9/14/2010

Demob Date: Completion Date:

CERCLIS ID: MAD019426238 RCRIS ID: MAD019426238

ERNS No.: N/A State Notification: 3­18126

FPN#: Reimbursable Account #:

1.1.1 Incident Category
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for many years. The residential properties have reportedly been contaminated due to their proximity to the
facility. They are all currently occupied, and their condition and features are consistent with well­maintained
homes.

Tombarello had erected a fence between the homes and the facility in the mid­1960s, and later maintained it
to help mitigate fugitive dust from entering the residential properties.

On April 2, 2008 the Site was referred by letter to EPA from the Massachusetts Department of
Environmental Protection (MassDEP), who had already sampled the nine residential properties and the
facility, as a potential removal action. On April 29, 2008, EPA performed a Preliminary Assessment/Site
Investigation (PA/SI) on the residential properties.[1]

[1] The facility was not inspected at that time because of access issues.

1.1.2 Site Description
The Tombarello property is generally level, contains several buildings and building foundation pads, and is
secured with chain­link fencing. Most of the equipment, metal and debris have been removed, but some,
including one excavator, remains. The surface is a mostly bare soil/gravel mix with some sparse vegetation
and some soil piles. A drainage ditch runs from the north to the southwest, adjacent to I­495.  Sampling on
the northern property boundary indicates contamination with PCBs and metals in surface soil (see Table 1
on page 3).

The residential properties are well­maintained and contain homes, lawn, decorative shrubbery/ trees and a
variety of outbuildings and patios. Elevated levels of polychlorinated biphenyls (PCBs) and metals have been
detected throughout the back yards (see Table 2 on page 4).

A narrow strip of land in the back of some of the residential properties is legally part of the Tombarello &
Sons property, but had been incorporated as an integral part of the resident’s back yards for years because
the fence was placed inside the Tombarello & Sons property and a vegetative border evolved.

According to the Region ArcGIS mapping tool, within one mile of the Site there are:

· 21,968 residents;
· 8 public and private schools;
· One day care center;
· One hospital;
· Two nursing homes.

According to the EPA Region 1 Environmental Justice Mapping Tool, the Site is not in an
environmental justice area.

1.1.2.1 Location
The impacted residential properties are located at 19­53 Hoffman Avenue in Lawrence, Essex County,
Massachusetts (Map 33, Lots 14, 13, 12, 12a, 11, 10­1, 10­2, 9 and 8), north of the  Tombarello property
the address of which is 207 Marston Street (Map 33, Lot 17); (42 43’ 10.88 North latitude, 071 08’ 29.41
West longitude).  This mixed industrial/ residential area is bounded on the east by I­495, on the west by
Marston Street, on the north by the Hoffman Avenue, and on the south by industrial properties. A middle
school is located across Marston Street from the Tombarello property.

1.1.2.2 Description of Threat
Analysis of 17 soil samples from the northern property line of the Tombarello & Sons property detected
PCBs, lead, cadmium, chromium and barium in excess of MassDEP and/or EPA screening levels for
unrestricted residential use.

Analysis of 129 soil samples from the residential properties detected PCBs, lead, cadmium, chromium and
arsenic in excess of MassDEP and/or EPA screening levels for unrestricted residential use.

The PA indicated that the pathway of the contaminants to the abutting yards was both by air via wind and
dust and by surface water run­off. SI sampling supports these pathways by indicating that the
contamination is on or near the ground surface.  In the following table summarizing the data, highlighted
entries indicate exceedences of allowable contaminant levels and associated properties.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

 Table 1: Tombarello Site Northern Property Line Contaminant Concentrations in mg/kg (ppm)

PCB
(Ar­1260)

Lead Cadmium Chromium

MAX 6.33 1730.00 17.00 57.70

AVE 2.51 391.16 4.14 33.00

MassDEP S­1 2 300 2 30
ATSDR 1
Imminent Hazard (MADEP) 10 60

Table 2: Tombarello Site Residential Contaminant Concentrations in mg/kg (ppm)

Residence PCB Lead Cadmium Chromium Arsenic

19 Hoffman 0.68 171.60 14.80 31.20
21 Hoffman 1.47 141.60 24.60
25 Hoffman 1.01 300.00 1.80
27/29 Hoffman 0.36 88.50 24.50 13.50
31 Hoffman 1.44 158.50 26.50
33 Hoffman 0.30 114.80
41 Hoffman 1.70 595.50 5.20 30.75
51 Hoffman 2.82 273.50 1.90 25.90

53 Hoffman 1.26 153.30 2.80 30.50

MassDEP S­1 2.00 300.00 2.00 30.00 20.00

ATSDR 1.00

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

ERRS completed phase 1 of activities and demobilized from site on 10/5/2010.

2.1.2 Response Actions to Date

Grubbing vegetation to support property line survey and additional START soil sampling
Collect, segregating, staging and removing hazardous waste containers and items from the site open
areas and buildings that cannot be secured
From 8/25 to 9/3 START performed additional sampling on the residential properties; a total of
approximatley 330 samples were taken from 150 sample locations for metals, PCB's and PAH's.
One residence was sampled for Hexavalent Chromium.
START mobilized on 10/12/2010 for Site Investigation of the 14­acre Tombarello & Sons property.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
A Notice Letter was sent to the agent for the Note holder on 8/26/2010. A Notice Letter was also sent to the
Note Holder's last known site contact. Research as to contact information for the source PRP continues. 

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

Communicate sampling analysis results to residents, commence planning for removal action in
Spring 2011.
Complete soil sampling on the Tombarello & Sons property and evaluate the results.
Perform a removal of higher concentrated contaminated soil that presents a recontamination hazard
and staged hazardous materials and containers in Fall/Winter 2010­2011.
Perform residential removal per samping results after the removal action on the Tombarello property. 

2.2.1.1 Planned Response Activities
See above.

2.2.1.2 Next Steps

Complete soil sampling on the Tombarello & Sons property.
Evaluate Tombarello & Sons property data when available.
Evaluate residential data and communicate results to residents.

2.2.2 Issues

Residents are concerned about impacts to their health due to soil contamination and impacts during
the removal project. 
Tight scheduling of START resources due to ongoing Parker Street Site. 

2.3 Logistics Section

START resource scheduling with ongoing Parker Street Site. 

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
Nothing to report at this time. 

2.6 Liaison Officer
Significant liaison with MassDEP, MADPH and ATSDR. To undertake with City of Lawrence Inspectional
Services/Conservation Officer. 

2.7 Information Officer

2.7.1 Public Information Officer
Community Response Plan under development. 

2.7.2 Community Involvement Coordinator
Community Involvement activities have been extensive with significant outreach to individual residents.
ATSDR and Comminuty Involvment Staff held a Health and Risk informational consult meeting with
residents on 8/27/2010. 

3. Participating Entities

3.1 Unified Command
This site is utilizing a single agency Incident Command with EPA as the Incident Commander. OSCs Barry and
Vanderboom are jointly managing this site. EPA START and ERRS (Guardian Environmental Services) are
providing site execution.    

3.2 Cooperating Agencies

MassDEP
MADPH
City of Lawrence
Residents
EPA Community Involvment Staff and ATSDR are providing critical site support.

4. Personnel On Site

EPA: 1 to 2 OSC, 1 to 2 CIC/ATSDR as required
ERRS: 3 to 6
START: 1 to 4 

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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FPN#: Reimbursable Account #:

1.1.1 Incident Category
The “Site” consists of nine privately­owned residential properties (total of approximately 2 acres) and an
abandoned former metal scrap recycling facility (14 acres) known as Tombarello and Sons.  Operations had
included magnetic separation of metals from soil and truck driving instruction, both of which generated dust
for many years. The residential properties have reportedly been contaminated due to their proximity to the
facility. They are all currently occupied, and their condition and features are consistent with well­maintained
homes.

Tombarello had erected a fence between the homes and the facility in the mid­1960s, and later maintained it
to help mitigate fugitive dust from entering the residential properties.

On April 2, 2008 the Site was referred by letter to EPA from the Massachusetts Department of
Environmental Protection (MassDEP), who had already sampled the nine residential properties and the
facility, as a potential removal action. On April 29, 2008, EPA performed a Preliminary Assessment/Site
Investigation (PA/SI) on the residential properties.[1]

[1] The facility was not inspected at that time because of access issues.

1.1.2 Site Description
The Tombarello property is generally level, contains several buildings and building foundation pads, and is
secured with chain­link fencing. Most of the equipment, metal and debris have been removed, but some,
including one excavator, remains. The surface is a mostly bare soil/gravel mix with some sparse vegetation
and some soil piles. A drainage ditch runs from the north to the southwest, adjacent to I­495.  Sampling on
the northern property boundary indicates contamination with PCBs and metals in surface soil (see Table 1
on page 3).

The residential properties are well­maintained and contain homes, lawn, decorative shrubbery/ trees and a
variety of outbuildings and patios. Elevated levels of polychlorinated biphenyls (PCBs) and metals have been
detected throughout the back yards (see Table 2 on page 4).

A narrow strip of land in the back of some of the residential properties is legally part of the Tombarello &
Sons property, but had been incorporated as an integral part of the resident’s back yards for years because
the fence was placed inside the Tombarello & Sons property and a vegetative border evolved.

According to the Region ArcGIS mapping tool, within one mile of the Site there are:

· 21,968 residents;
· 8 public and private schools;
· One day care center;
· One hospital;
· Two nursing homes.

According to the EPA Region 1 Environmental Justice Mapping Tool, the Site is not in an
environmental justice area.

1.1.2.1 Location
The impacted residential properties are located at 19­53 Hoffman Avenue in Lawrence, Essex County,
Massachusetts (Map 33, Lots 14, 13, 12, 12a, 11, 10­1, 10­2, 9 and 8), north of the  Tombarello property
the address of which is 207 Marston Street (Map 33, Lot 17); (42 43’ 10.88 North latitude, 071 08’ 29.41
West longitude).  This mixed industrial/ residential area is bounded on the east by I­495, on the west by
Marston Street, on the north by the Hoffman Avenue, and on the south by industrial properties. A middle
school is located across Marston Street from the Tombarello property.

1.1.2.2 Description of Threat
Analysis of 17 soil samples from the northern property line of the Tombarello & Sons property detected
PCBs, lead, cadmium, chromium and barium in excess of MassDEP and/or EPA screening levels for
unrestricted residential use.

Analysis of 129 soil samples from the residential properties detected PCBs, lead, cadmium, chromium and
arsenic in excess of MassDEP and/or EPA screening levels for unrestricted residential use.

The PA indicated that the pathway of the contaminants to the abutting yards was both by air via wind and
dust and by surface water run­off. SI sampling supports these pathways by indicating that the
contamination is on or near the ground surface.  In the following table summarizing the data, highlighted
entries indicate exceedences of allowable contaminant levels and associated properties.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

 Table 1: Tombarello Site Northern Property Line Contaminant Concentrations in mg/kg (ppm)

PCB
(Ar­1260)

Lead Cadmium Chromium

MAX 6.33 1730.00 17.00 57.70

AVE 2.51 391.16 4.14 33.00

MassDEP S­1 2 300 2 30
ATSDR 1
Imminent Hazard (MADEP) 10 60

Table 2: Tombarello Site Residential Contaminant Concentrations in mg/kg (ppm)

Residence PCB Lead Cadmium Chromium Arsenic

19 Hoffman 0.68 171.60 14.80 31.20
21 Hoffman 1.47 141.60 24.60
25 Hoffman 1.01 300.00 1.80
27/29 Hoffman 0.36 88.50 24.50 13.50
31 Hoffman 1.44 158.50 26.50
33 Hoffman 0.30 114.80
41 Hoffman 1.70 595.50 5.20 30.75
51 Hoffman 2.82 273.50 1.90 25.90

53 Hoffman 1.26 153.30 2.80 30.50

MassDEP S­1 2.00 300.00 2.00 30.00 20.00

ATSDR 1.00

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

ERRS completed phase 1 of activities and demobilized from site on 10/5/2010.

2.1.2 Response Actions to Date

Grubbing vegetation to support property line survey and additional START soil sampling
Collect, segregating, staging and removing hazardous waste containers and items from the site open
areas and buildings that cannot be secured
From 8/25 to 9/3 START performed additional sampling on the residential properties; a total of
approximatley 330 samples were taken from 150 sample locations for metals, PCB's and PAH's.
One residence was sampled for Hexavalent Chromium.
START mobilized on 10/12/2010 for Site Investigation of the 14­acre Tombarello & Sons property.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
A Notice Letter was sent to the agent for the Note holder on 8/26/2010. A Notice Letter was also sent to the
Note Holder's last known site contact. Research as to contact information for the source PRP continues. 

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

Communicate sampling analysis results to residents, commence planning for removal action in
Spring 2011.
Complete soil sampling on the Tombarello & Sons property and evaluate the results.
Perform a removal of higher concentrated contaminated soil that presents a recontamination hazard
and staged hazardous materials and containers in Fall/Winter 2010­2011.
Perform residential removal per samping results after the removal action on the Tombarello property. 

2.2.1.1 Planned Response Activities
See above.

2.2.1.2 Next Steps

Complete soil sampling on the Tombarello & Sons property.
Evaluate Tombarello & Sons property data when available.
Evaluate residential data and communicate results to residents.

2.2.2 Issues

Residents are concerned about impacts to their health due to soil contamination and impacts during
the removal project. 
Tight scheduling of START resources due to ongoing Parker Street Site. 

2.3 Logistics Section

START resource scheduling with ongoing Parker Street Site. 

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
Nothing to report at this time. 

2.6 Liaison Officer
Significant liaison with MassDEP, MADPH and ATSDR. To undertake with City of Lawrence Inspectional
Services/Conservation Officer. 

2.7 Information Officer

2.7.1 Public Information Officer
Community Response Plan under development. 

2.7.2 Community Involvement Coordinator
Community Involvement activities have been extensive with significant outreach to individual residents.
ATSDR and Comminuty Involvment Staff held a Health and Risk informational consult meeting with
residents on 8/27/2010. 

3. Participating Entities

3.1 Unified Command
This site is utilizing a single agency Incident Command with EPA as the Incident Commander. OSCs Barry and
Vanderboom are jointly managing this site. EPA START and ERRS (Guardian Environmental Services) are
providing site execution.    

3.2 Cooperating Agencies

MassDEP
MADPH
City of Lawrence
Residents
EPA Community Involvment Staff and ATSDR are providing critical site support.

4. Personnel On Site

EPA: 1 to 2 OSC, 1 to 2 CIC/ATSDR as required
ERRS: 3 to 6
START: 1 to 4 

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region I

Subject: POLREP #2
Progress
Former Tombarello & Sons Property Site
01FQ
Lawrence, MA 
Latitude: 42.7174990 Longitude: ­71.1410129 

To:

From: Michael Barry, OSC 

Date: 10/13/2010 

Reporting Period: 9/23 ­ 10/13/2010 

1. Introduction

1.1 Background

Site Number: 01FQ Contract Number: EP­W­08­062

D.O. Number: Action Memo Date: 7/7/2010

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit: N/A

Mobilization Date: 9/14/2010 Start Date: 9/14/2010

Demob Date: Completion Date:

CERCLIS ID: MAD019426238 RCRIS ID: MAD019426238

ERNS No.: N/A State Notification: 3­18126

FPN#: Reimbursable Account #:

1.1.1 Incident Category
The “Site” consists of nine privately­owned residential properties (total of approximately 2 acres) and an
abandoned former metal scrap recycling facility (14 acres) known as Tombarello and Sons.  Operations had
included magnetic separation of metals from soil and truck driving instruction, both of which generated dust
for many years. The residential properties have reportedly been contaminated due to their proximity to the
facility. They are all currently occupied, and their condition and features are consistent with well­maintained
homes.

Tombarello had erected a fence between the homes and the facility in the mid­1960s, and later maintained it
to help mitigate fugitive dust from entering the residential properties.

On April 2, 2008 the Site was referred by letter to EPA from the Massachusetts Department of
Environmental Protection (MassDEP), who had already sampled the nine residential properties and the
facility, as a potential removal action. On April 29, 2008, EPA performed a Preliminary Assessment/Site
Investigation (PA/SI) on the residential properties.[1]

[1] The facility was not inspected at that time because of access issues.

1.1.2 Site Description
The Tombarello property is generally level, contains several buildings and building foundation pads, and is
secured with chain­link fencing. Most of the equipment, metal and debris have been removed, but some,
including one excavator, remains. The surface is a mostly bare soil/gravel mix with some sparse vegetation
and some soil piles. A drainage ditch runs from the north to the southwest, adjacent to I­495.  Sampling on
the northern property boundary indicates contamination with PCBs and metals in surface soil (see Table 1
on page 3).

The residential properties are well­maintained and contain homes, lawn, decorative shrubbery/ trees and a
variety of outbuildings and patios. Elevated levels of polychlorinated biphenyls (PCBs) and metals have been
detected throughout the back yards (see Table 2 on page 4).

A narrow strip of land in the back of some of the residential properties is legally part of the Tombarello &
Sons property, but had been incorporated as an integral part of the resident’s back yards for years because
the fence was placed inside the Tombarello & Sons property and a vegetative border evolved.

According to the Region ArcGIS mapping tool, within one mile of the Site there are:

· 21,968 residents;
· 8 public and private schools;
· One day care center;
· One hospital;
· Two nursing homes.

According to the EPA Region 1 Environmental Justice Mapping Tool, the Site is not in an
environmental justice area.

1.1.2.1 Location
The impacted residential properties are located at 19­53 Hoffman Avenue in Lawrence, Essex County,
Massachusetts (Map 33, Lots 14, 13, 12, 12a, 11, 10­1, 10­2, 9 and 8), north of the  Tombarello property
the address of which is 207 Marston Street (Map 33, Lot 17); (42 43’ 10.88 North latitude, 071 08’ 29.41
West longitude).  This mixed industrial/ residential area is bounded on the east by I­495, on the west by
Marston Street, on the north by the Hoffman Avenue, and on the south by industrial properties. A middle
school is located across Marston Street from the Tombarello property.

1.1.2.2 Description of Threat
Analysis of 17 soil samples from the northern property line of the Tombarello & Sons property detected
PCBs, lead, cadmium, chromium and barium in excess of MassDEP and/or EPA screening levels for
unrestricted residential use.

Analysis of 129 soil samples from the residential properties detected PCBs, lead, cadmium, chromium and
arsenic in excess of MassDEP and/or EPA screening levels for unrestricted residential use.

The PA indicated that the pathway of the contaminants to the abutting yards was both by air via wind and
dust and by surface water run­off. SI sampling supports these pathways by indicating that the
contamination is on or near the ground surface.  In the following table summarizing the data, highlighted
entries indicate exceedences of allowable contaminant levels and associated properties.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

 Table 1: Tombarello Site Northern Property Line Contaminant Concentrations in mg/kg (ppm)

PCB
(Ar­1260)

Lead Cadmium Chromium

MAX 6.33 1730.00 17.00 57.70

AVE 2.51 391.16 4.14 33.00

MassDEP S­1 2 300 2 30
ATSDR 1
Imminent Hazard (MADEP) 10 60

Table 2: Tombarello Site Residential Contaminant Concentrations in mg/kg (ppm)

Residence PCB Lead Cadmium Chromium Arsenic

19 Hoffman 0.68 171.60 14.80 31.20
21 Hoffman 1.47 141.60 24.60
25 Hoffman 1.01 300.00 1.80
27/29 Hoffman 0.36 88.50 24.50 13.50
31 Hoffman 1.44 158.50 26.50
33 Hoffman 0.30 114.80
41 Hoffman 1.70 595.50 5.20 30.75
51 Hoffman 2.82 273.50 1.90 25.90

53 Hoffman 1.26 153.30 2.80 30.50

MassDEP S­1 2.00 300.00 2.00 30.00 20.00

ATSDR 1.00

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

ERRS completed phase 1 of activities and demobilized from site on 10/5/2010.

2.1.2 Response Actions to Date

Grubbing vegetation to support property line survey and additional START soil sampling
Collect, segregating, staging and removing hazardous waste containers and items from the site open
areas and buildings that cannot be secured
From 8/25 to 9/3 START performed additional sampling on the residential properties; a total of
approximatley 330 samples were taken from 150 sample locations for metals, PCB's and PAH's.
One residence was sampled for Hexavalent Chromium.
START mobilized on 10/12/2010 for Site Investigation of the 14­acre Tombarello & Sons property.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
A Notice Letter was sent to the agent for the Note holder on 8/26/2010. A Notice Letter was also sent to the
Note Holder's last known site contact. Research as to contact information for the source PRP continues. 

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

Communicate sampling analysis results to residents, commence planning for removal action in
Spring 2011.
Complete soil sampling on the Tombarello & Sons property and evaluate the results.
Perform a removal of higher concentrated contaminated soil that presents a recontamination hazard
and staged hazardous materials and containers in Fall/Winter 2010­2011.
Perform residential removal per samping results after the removal action on the Tombarello property. 

2.2.1.1 Planned Response Activities
See above.

2.2.1.2 Next Steps

Complete soil sampling on the Tombarello & Sons property.
Evaluate Tombarello & Sons property data when available.
Evaluate residential data and communicate results to residents.

2.2.2 Issues

Residents are concerned about impacts to their health due to soil contamination and impacts during
the removal project. 
Tight scheduling of START resources due to ongoing Parker Street Site. 

2.3 Logistics Section

START resource scheduling with ongoing Parker Street Site. 

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
Nothing to report at this time. 

2.6 Liaison Officer
Significant liaison with MassDEP, MADPH and ATSDR. To undertake with City of Lawrence Inspectional
Services/Conservation Officer. 

2.7 Information Officer

2.7.1 Public Information Officer
Community Response Plan under development. 

2.7.2 Community Involvement Coordinator
Community Involvement activities have been extensive with significant outreach to individual residents.
ATSDR and Comminuty Involvment Staff held a Health and Risk informational consult meeting with
residents on 8/27/2010. 

3. Participating Entities

3.1 Unified Command
This site is utilizing a single agency Incident Command with EPA as the Incident Commander. OSCs Barry and
Vanderboom are jointly managing this site. EPA START and ERRS (Guardian Environmental Services) are
providing site execution.    

3.2 Cooperating Agencies

MassDEP
MADPH
City of Lawrence
Residents
EPA Community Involvment Staff and ATSDR are providing critical site support.

4. Personnel On Site

EPA: 1 to 2 OSC, 1 to 2 CIC/ATSDR as required
ERRS: 3 to 6
START: 1 to 4 

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.


