
United States Environmental Protection Agency
Region III

POLLUTION REPORT

Date: Tuesday, September 8, 2009
From: Jack Kelly

To: Art O'Connell, Maryland Dept of the
Environment

Phil Anderson, Maryland Dept of the
Environment

Mark Mank, MDE Karl Markiewicz, ATSDR
Jill Dyken, ATSDR Brad Van Gosen, U.S. Geological Survey
Dave Polish, EPA III Trish Taylor, EPA III
Phil Campagna, EPA ERT Kevin Scott, TetraTech EMI

Subject: Powhatan Mining Company
6721 Windsor Mill Road, Woodlawn, MD 
Latitude: 39.3250000
Longitude: ­76.7358000

POLREP No.: 2 Site #: A3NA
Reporting Period: D.O. #:
Start Date: 8/16/2010 Response Authority: CERCLA
Mob Date: 8/15/2010 Response Type: Time­Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: MDN000306665 Contract #
RCRIS ID #:

Site Description
This POLREP #2 documents activities after the start­up of a non­emergency action to secure the former
processing facility. See the POLREP in the Documents section of the website

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $44,000.00 $500.00 $43,500.00 98.86%

TAT/START $6,000.00 $0.00 $6,000.00 100.00%

Intramural Costs

Total Site Costs $50,000.00 $500.00 $49,500.00 99.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.
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