
United States Environmental Protection Agency
Region IV

POLLUTION REPORT

Date: Monday, January 24, 2011
From: David Andrews, OSC

Subject: Grade & Diversion Drainage Construction Continues
Smokey Mountain Smelters
1508 Maryville Pike, Knoxville, TN 
Latitude: 35.9191830
Longitude: 83.9264810

POLREP No.: 10 Site #: A4MD
Reporting Period: D.O. #: 00088
Start Date: 6/8/2010 Response Authority: CERCLA
Mob Date: 6/8/2010 Response Type: TimeCritical
Demob Date: NPL Status: NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: TND098071061 Contract # EPS40704
RCRIS ID #:

Site Description
See POLREP #1 for site description and background information.

Current Activities
Production of riprap from concrete that was scrapped from the building demolition and siteclearing.  Rip
rap/ concrete boulders transferred across site and installed on the trenches excavated along the southern
rim of the waste pile and site.

Excavation and reflection (“indentation”) of the leachate outfall at the extreme southern toe (Remmer
Brothers property) has been completed.  The indentation is part of the precapping design to modify flow
from the outfall.

A hydrogeologist from the Environmental Response Team (ERT) visited the site to consult with the OSC
and RPM regarding current removal and future remedial activity anticipated at the site.  Specifically, what
may have been the native drainage/springs across (under) the site and what considerations that may
optimize remedial actions after the removal phase is completed.

Approximately 4,000gallons of fuel oil was transferred out of a UST and into a polyfractank for
oil/water separation.  The tank was discovered under the waste pile in the Fall 2010.   After the oil/water
phases out the oil will be shipped offsite to a used oil vendor.

Fallen trees and brush have been staged for future installation along the rim of the site.  The brush will
serve as a decaying barrier and amend erosion control per the cap design

Planned Removal Actions
Continue site grade and drainage modification, riprap installation, and construction support activities.

Next Steps
Clay cap and vegitative cover install.

Key Issues
None

Disposition of Wastes
Disposal consisted of several phases which included:
1) Segregation of scrap iron and sheet metal from the demolition of the main building and offsite
shipment for metal recycling.
2) Disposal of the nonrecoverable rubble/demolition debris. 
3) Scrap tire disposal.
4) Fuel oil recovered from a 20,000 gallon UST unearthed during site grading.
5) Offsite shipment of aluminum smelter waste to evaluate for possible aluminum recovery.
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