
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Braswell Place Mercury Spill  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region IV

Subject: POLREP #3
Demolition and floor removal
Braswell Place Mercury Spill

Lenoir, NC 
Latitude: 35.8848630 Longitude: 81.6823010 

To:

From: Stephen Ball 

Date: 3/12/2011 

Reporting Period: 03/09/11  03/11/11 

1. Introduction

1.1 Background

Site Number: B4G2 Contract Number:

D.O. Number: Action Memo Date: 3/10/2011

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 3/6/2011 Start Date: 3/6/2011

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category:  Emergency Removal Action

1.1.2 Site Description:  Detached single family residence.

1.1.2.1 Location:  1934 Braswell Place, Lenoir, NC

1.1.2.2 Description of Threat:  Toxicity by inhalation, ingestion.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results:  Visible mercury discovered
in a glass container.  Large (quartersized) beads and numerous smaller beads observed in kitchen where
mercury was released by owner's family members.  The glass container was flaskshaped and
was allegedly corked.  The home owner is alleged to have had possession of the mercury since his gold
processing days.  EPA has yet to determine the time frame for the former operation that required elemental
mercury. 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative:

On 3/9/2011 EPA and START observed elevated concentrations of mercury in the crawlspace of 5 ug/m^3 in
breathing space and 20 ug/m^3 in the corner below the spill area with an air temperature of 45 degrees.
ERRS removed approximately 6 inches of soil in the crawlspace. Due to the high concentrations in the
crawlspace ERRS installed a ventilation system in the basement to draw vapors away from the house. The
ventilation system moves 11,000 cubic feet of air per hour. EPA and START screened bagged items from the
kitchen after heating them to 70 degrees. All items with concentrations higher than 10 ug/m^3 were
discarded. ERRS heated foundation bricks and concrete in the crawlspace with a butane torch to vaporize
residual mercury. ERRS also removed some concrete in the crawlspace to reach potential mercury
contamination. START conducted air monitoring during torch heating to ensure air concentrations did not
exceed ppe upgrade levels. After allowing the crawlspace to cool START observed concentrations of 0.7
ug/m^3 in breathing zone. Early readings indicate that significant source was removed during the
crawlspace cleanup effort.

On 3/10/2011 ERRS continued to heat crawlspace with butane torches. START observed mercury levels of
0.5 ug/m^3 in breathing zone. The kitchen was rescreened after significant source was removed from the
crawlspace. Concentrations of mercury were still at 4 ug/m^3 near baseboards in the kitchen and 4 ug/m^3
near kickstop under the counter. ERRS removed the remainder of the baseboard and kickstop and
vacuumed with mercury vacuum. ERRS set up propane heaters and heated and vented the kitchen for an
hour. Temperatures in the kitchen reached over 100 degrees during heating and venting. After allowing the
temperature to stabilize to 77 degrees, START observed levels of 3.2 ug/m^3 in the breathing zone with no
ventilation. EPA observed consistently higher concentrations near the floor, leading to the conclusion that a
large portion of the floor likely absorbed some mercury from the spill. 

The remainder of the house was also sealed and heated to take initial readings and determine if any
mercury vapors had spread through the house. Temperatures in the remainder of the house were upwards of
85 degrees 
 and mercury concentrations of 0.2 ug/m^3 in the breathing space were consistent in each room of the
house, excluding the kitchen. These readings suggest that the remainder of the house is not contaminated
and will likely pass the 8 hour final screening test.

On 3/11/2011 ERRS began preparation for removal of the floor. Plastic was installed beneath the kitchen
floor from the basement to catch debris and any mercury that fell down during demo. The entire floor in the
kitchen was removed as well as the portion of the subfloor closest to the spill. All areas were vacuumed
with the mercury vacuum after removal was complete. START collected a bulk sample of the wall nearest to
the spill location for asbestos analysis in the event that the wall should need to be removed. After removing
the floor and under vented conditions EPA and START observed mercury concentrations of 6 ug/m^3 near
spill location. The remainder of the subfloor did not demonstrate mercury levels above ambient conditions.

2.1.2 Response Actions to Date

Removed and bagged all personal items in the kitchen.
Removed visible mercury with a mercury vacuum.
Removed the cabinet and counter where the spill occurred.
Wiped and vacuumed kitchen to remove all residual mercury.
Screened the resident’s car, clothing and hotel rooms.
Vacuumed and removed soil from a crawlspace below the kitchen where high concentrations of
mercury were discovered.
Heated and vented the kitchen.
Removed more soil from the crawlspace to bring mercury levels down.
Heated crawlspace bricks and concrete with butane torch in order to volatilize residual mercury.
Heated to over 100 degrees and vented the kitchen.
Heated the remainder of the house to 80 degrees and obtained mercury concentrations of .2 ug/m^3.
Removed the floor and a portion of the subfloor and vacuumed all exposed areas

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

Continue heating and venting kitchen
Epoxy seal exposed wood in spill area and concrete foundation below
8 hour home clearance
Repair damaged counter top and restore kitchen to livable condition
Disposal of waste generated on site

2.2.1.1 Planned Response Activities

2.2.1.2 Next Steps

2.2.2 Issues

2.3 Logistics Section

Red Cross is assisting EPA by providing for temporary relocation of the residents during the cleanup. 

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
Caldwell County Health Department
Caldwell County EMA 
Red Cross 

4. Personnel On Site

OSC (1)
START (1)
ERRS (5) 

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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Heated crawlspace bricks and concrete with butane torch in order to volatilize residual mercury.
Heated to over 100 degrees and vented the kitchen.
Heated the remainder of the house to 80 degrees and obtained mercury concentrations of .2 ug/m^3.
Removed the floor and a portion of the subfloor and vacuumed all exposed areas

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

Continue heating and venting kitchen
Epoxy seal exposed wood in spill area and concrete foundation below
8 hour home clearance
Repair damaged counter top and restore kitchen to livable condition
Disposal of waste generated on site

2.2.1.1 Planned Response Activities

2.2.1.2 Next Steps

2.2.2 Issues

2.3 Logistics Section

Red Cross is assisting EPA by providing for temporary relocation of the residents during the cleanup. 

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
Caldwell County Health Department
Caldwell County EMA 
Red Cross 

4. Personnel On Site

OSC (1)
START (1)
ERRS (5) 

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.


