
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

FMO Pesticide Site ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region III

Subject: POLREP #7
FMO Pesticide Site
A3PZ
Orefield, PA 
Latitude: 40.6322715 Longitude: ­75.6149893 

To: Gerald Heston, US EPA Region III
Jeff Bartlett, North Whitehall Township
Dennis Carney, EPA Region III
Linda Marzulli, EPA Region III

From: Ruth Scharr, Federal On­Scene Coordinator 

Date: 4/19/2011 

Reporting Period: April 11 to April 15 

1. Introduction

1.1 Background

Site Number: A3PZ Contract Number:

D.O. Number: Action Memo Date: 9/1/2010

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 7/1/2010 Start Date: 9/17/2010

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time­Critical Removal

1.1.2 Site Description

The Site is characterized as a time­critical removal.  The Site includes approximately 1300 acres of land
(approximately 1.5 square miles) that were formerly used for the commercial growing and harvesting of fruit
from orchard trees and are currently zoned residential or public use in North Whitehall Township, PA.  Lead
arsenate pesticide was historically used for several decades until its use was banned in 1988 by EPA. 
Elevated levels of arsenic and lead have been detected in surface soil samples on residential parcels and in
public use areas.  FMO Pesticide Action Memo was submitted by the OSC and signed on September 1,
2010 approving a Removal Action which address contamination at residential parcels.    

1.1.2.1 Location

The site is located in the Orefield/Schnecksville area of North Whitehall Township, Lehigh County,
Pennsylvania

1.1.2.2 Description of Threat

Ingestion of lead and arsenic through direct contact with contaminated soil, or ingestion of contaminants
from small particles that have been aerosolized from the disturbance of soil.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

2.1.2 Response Actions to Date
Raised garden beds were installed at three properties. 

At the onsite laboratory, 415 samples from 16 properties were reanalyzed in December 2010 and January
2011. 265 samples were processed and analyzed from 11 properties between January and March 2011.
 These samples were Phase II and Extent of Contamination samples collected during sampling activities
from the fall and winter.

Removal activities were conducted at one residential property the week of April 11, 2011. Soils were
excavated to a  depth of 6 inches below grade and were placed into roll­offs for disposal.  Post­excavation
samples were collected from the excavation area prior to any backfill activities. Certified clean fill was used
to backfill the excavation area. A combination of sod and seed were used to restore the grass cover of the
property.  Dust monitoring was conducted along the perimeter of the work area and within the work zone
during excavation and backfill activities.  No air monitoring exceedances were identified.

An additional 70 Extent of Contamination samples are currently being processed at the onsite laboratory.

Removal activities have been completed at 4 properties.  The resident has opted out of removal activities at
three properties.  Removal activities are currently planned at an additional 19 properties.

2.2 Planning Section

2.2.1 Anticipated Activities
Property specific work plans for residences requiring soil excavation will continue to be prepared.

Air monitoring will continue to be conducted during excavation activities to ensure contaminated soil is not
being spread to areas outside of each work zone.

GPS data will be collected documented excavated areas at each property.

Samples will continue to be processed  at the onsite laboratory for Phase II, Extent of Contamination, and
Post­Excavation activities.

2.2.1.2 Next Steps

2.2.2 Issues

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

No information available at this time.

4. Personnel On Site

No information available at this time.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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