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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #26
HHW Collection in NY Lee Limited, Irene OPS continue
R2 Hurricane Irene/TS Lee (NY) Response

Edison, NJ 
Latitude: 40.5159553 Longitude: 74.3550459 

To:

From: Eric Mosher, Regional Incident Coordinator 

Date: 9/28/2011 

Reporting Period: 09/26/2011 through 09/28/2011 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

The Dover household hazardous waste processing facility remains active with characterizing, bulking, and
packaging of wastes.  Disposal of several waste streams continued as contracts have been generated for the
transportation and disposal of wastes remaining. 

Activities in New York responding to Hurricane Irene continue to decrease.  Orphan container identification
and collection continued along with management of HHW in all operational areas.  Aerial surveillance
activities were conducted of the impact areas in Delaware, Greene, and Schoharie Counties.  Closure of
additional HHWs in Delaware County should be seen by the end of the week.

On September 26, 2011 EPA learned that funding for the continuation of operations relating to Tropical
Storm Lee would not be increased.  Two HHW pads remain open to the public for container dropoff and
processing orphan containers.  Curbside collections of HHW continued for those with urgent needs or are
unable to bring materials to an operating HHW pad.  Orphan container reconnaissance and collection
continued along various rivers and terrestrial areas.  EPA, with support of the USCG and NYSDEC
Rangers, deployed boats and personnel along the Susquehanna and Chenango Rivers.

CURRENT ISSUES

· Response activities in Broome and Tioga Counties have decreased due to funding constraints in
the Mission Assignment for TS Lee.
· Cylinders, tanks, and containers located at the Owego Heat Treat facility in Apalachin, NY are
in a stable state.  EPA continues to provide air monitoring support. 

LONG TERM ISSUES

No additional long term issues to report.

2. Current Activities

2.1 Operations Section

HURRICANE IRENE OPERATIONS (NJ/NY)

NEW JERSEY RESPONSE ACTIONS
EPA is no longer deploying resources for the collection of HHW and orphan containers in New Jersey. 

 Household Hazardous Waste / Bulk Liquid Collection and Disposal
· Dover – The HHW staging and processing facility continued to characterize, bulk, and package
materials.  Shipments of waste continued to disposal facilities.  Dover is no longer accepting incoming
material and is scheduled to close on or around October 15, 2011.
· Whippany – Materials are not being received at this location.  A T&D contractor has been
awarded and EPA is awaiting the removal of this bulk liquid tank.

NEW YORK RESPONSE ACTIONS

On 09/27/2011 Air Operations commenced to recon the Schoharie Creek, Delaware River and Bush Kill
Floodplains located in Delaware County.

NYSDEC Region 4 Area

Oil / Hazardous Materials Response and Recovery Actions
· EPA conducted assessment and recovery operations of orphan containers in Prattsville.

Household Hazardous Waste Collection and Disposal
· Greene County

· Prattsville – Facility was operational.  Material was received from local sources as well
as staging areas from outside the county.  Materials are being bulked and packaged.

· Delaware County
· Arkville – Although this staging area was closed to the public on 09/18/2011, it will re
open for the week of 09/26/2011.  Materials continued to be packaged, secured, and sent
to the Prattsville HHW.  Operations are scheduled to be completed by 09/30/2011.
· Sidney – Facility was operational and materials are being packaged, secured, and
transported to the Prattsville HHW.  Operations are scheduled to be completed by
09/30/2011.

· Schoharie County
· Howes Cave – This central HHW staging area for the NYSDEC Region 4 area was
operational and receiving materials.  Preparations have commenced for the transport and
disposal of bulk material.
· Schoharie Debris Pile – This is the central staging area for all debris in the Village of
Schoharie.  Crews continued to segregate and containerize HHW.  The facility is no longer
collecting material and is in the process of moving all materials to the Howes Cave facility for
processing and disposal.

NYSDEC Region 5 Area

Oil / Hazardous Materials Response and Recovery Actions
· EPA continued HHW collection and orphan container recovery in Jay and Upper Jay.
· Reconnaissance and orphan container collection were conducted on the Au Sable River.  An
island in Upper Jay was found to have many orphan containers and crews were formulating plans on
how to forge the river to collect materials.

Household Hazardous Waste Collection and Disposal

· Lewis – Located in Elizabethtown, the facility was operational and receiving materials from EPA
collection crews and local area residents.  Materials are being characterized and bulked.

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – HURRICANE IRENE

Below is a summery table indicating the amount of containers collected through HHW and orphan
container recovery efforts in response to Hurricane Irene.  This data was collected at 1409 on
09/28/2011.  Container counts may include numbers not previously reported from past operational
periods.

Cumulative Hazardous Waste Summary            Operational Period:  09/25/201109/27/2011

Small

Propane Other Containers OpPeriod State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 8 28 0 5 3099 3140 41681

New Jersey 11 2 0 0 139 152 26540

OpPeriod Totals 19 30 0 5 3238

Cumulative
Totals

223 937 129 381 67783

Grand Total 3292

Grand
Cumulative

68221

 Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes transfer
numbers following the end of the reporting period due to communication issues.  As a result, daily totals may change in
future reports to capture all containers collected for that operational period.  Because of this, operational period totals do
not reflect true count numbers due to late reporting.  However, the grand cumulative numbers are accurate at the time
this report.

TROPICAL STORM LEE (New York ONLY)

EPA anticipated on receiving additional funds to continue operations relating to Tropical Storm
Irene.  FEMA was able to transfer obligated funds from Irene to Lee operations, however the
amount is small.  As a result, collection of HHW has been partially suspended.  Personnel are no
longer collecting materials at curbside unless the resident has called into the EPA Public Liaison
phone number for special assistance.  Two HHW pads were also closed to the public.

NYSDEC Region 7 Area

· EPA continued 24hour operations at the Owego Heat Treat facility, where a number of
cylinders and tanks remain under water.  Efforts to pump the water out of the facility
continued.  ERT continued to provide air monitoring support with the VIPER system.  The
property owner has hired an environmental contractor to assess the cylinders.
· Personnel continued to assist residents with mobility issues in the removal of HHW
from their property.  These calls are received through the Regional Public Liaison phone
number (1888BUDSMAN).  To date, 123 calls have been received through this number.
· River operations continued with additional assistance provided by the NYSDEC
Rangers.  Four boat crews operated and conducted reconnaissance and recovery of orphan
containers along approximately 6.5 miles of the Susquehanna River.

Household Hazardous Waste Collection and Disposal

· Binghamton – This HHW collection and dropoff location was closed following closeof
business 09/26/2011 and is no longer accepting material.
· Vestal – This HHW collection and dropoff location was closed following closeof
business 09/26/2011 and is no longer accepting material.
· Owego – The HHW staging area was operational and is also accepting materials
collected from the boat operation crews.  The area is scheduled to close to the public on or
around 10/09/2011.
· Endicott/Endwell – The HHW staging area was operational.  The area is scheduled to
close to the public on or around 10/09/2011.

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – TROPICAL STORM LEE

Below is a summery table indicating the amount of containers collected through HHW and orphan
container recovery efforts in response to Tropical Storm Lee.  This data was collected at 1409 on
09/28/2011.  Container counts may include numbers not previously reported from past operational
periods.

Cumulative Hazardous Waste Summary            Operational Period:  09/25/201109/27/2011

Small

Propane Other Containers OpPeriod State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 2 64 0 0 8672 8738 80158

OpPeriod
Totals

2 64 0 0 8672

Cumulative
Totals

97 504 0 2225 77332

Grand Total 8738

Grand
Cumulative

80158

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes transfer
numbers following the end of the reporting period due to communication issues.  As a result, daily totals may change in
future reports to capture all containers collected for that operational period.  Because of this, operational period totals do
not reflect true count numbers due to late reporting.  However, the grand cumulative numbers are accurate at the time
this report.

EPA REGION 2 COORDINATION ACTIVITIES

EPA Region 2 is currently manning the following coordination centers;
· FEMA IMAT (Albany, NY) – (1) OSC coordinating with the State and FEMA on
increases to existing Mission Assignments for Irene and TS Lee NY operations.
· EPA Region 2 REOC (Edison, NJ)

· Coordinating efforts related to operations, planning, resources, and logistics
from the REOC.  The REOC is staging and coordinating the deployment of
operational resources including EPA ERRS and RST contractor support.
· The REOC is manning the Regional Hotline phone and addressing followup and
response actions to incidents both related and unrelated to the impacts of Hurricane
Irene.The REOC is tracking situational information related to RFAs and changing
conditions on the ground.

2.2 Planning Section

The REOC is looking to downsize the support personnel operating in the REOC.  Transition of personnel
will continue to provide time off for those that have been working without time off.  

2.3 Logistics Section

Personnel resources from EPA Region 6 arrived and were deployed to Tropical Storm Lee operations and in
Schoharie County for Hurricane Irene operations.  The USCG Atlantic Strike Team has deployed personnel
resources to assist in boat operations.  Mobile resources from EPA Region 1 were deployed to Prattsville.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
The 09/26/2011 the Assistant Safety Officer conducted a visit at the Oewgo Heat Treat facility in Apalachin,
NY.  A review of operations for pumping out flood waters and containing any oily material was completed. 
A survey of the hydrogen tank found that safety relief valves were functioning properly.  The ASO also
visited the Owego and Endicott HHW pads.

On 09/27/2011 the safety message on boat safety was distributed and posted to the Website.  Boat
inspection checklists are being developed and will be implemented during the next operational period.  The
NY ASO is conducting safety inspections of the Hurricane Irene HHWs in eastern New York.  Safety
staffing was finalized through October.

2.6 Liaison Officer
Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm Lee
response efforts.  The LNO has been communicating with the FEMA Comptroller on the requests for funding
increases to EPA's Hurricane Irene and TS Lee field operations Mission Assignments in NY.  The LNO has
provided the comptroller with the projected costs to complete the respective missions, and the comptroller has
prepared the requests for immediate processing once FEMA receives its funding for the new fiscal year. 

The LNO continues to assist with interagency issues such as the mission assignment subtasking to USCG
AST, the identification of potential assessment activities under the TS Lee drinking water mission assignment,
etc.

2.7 Information Officer
All Community Involvement Coordinators have returned to normal duty stations in New York and New
Jersey.  Should additional assistance be required, CICs will redeploy to the field.  Pat Seppi, 646369
0068, is the Public Information Officer designated for the response.

· Obtained information for an editorial in a Catskill, NY newspaper.
· Ended the public service announcement for opening times at Greene County HHW sites.
· Created new fact sheets detailing the closure of the Barlow and Vestal HHW sites.Generated
new PSA detailing the continued operating status of Prattsville and Howes Cave HHW sites.

3. Participating Entities

3.1 Unified Command
Unified Command is currently not activated at this level.

3.2 Cooperating Agencies
EPA is currently coordinating with FEMA, NYS DEC, NYS DOH, NJ DEP, NYSEMO, NJOEM, County
officials, and local government agencies.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.  It
reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details over
several days, the following table may not be a representation of every work day.

Region/State Current
EPA Personnel In

Field 
(All Venues other
than EPA Offices)

Current
EPA Contractor
Personnel In Field

EPA Personnel in
REOC

Contractor
Personnel in REOC Total

Region 2 16 14 30

    New York 4 80 84

    New Jersey 1 9 10

Total 5 89 16 14 124

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 906
6850

EPA Edison REOC                                                                        7329066850
Afterhours Notifications, National Response Center (NRC)             8004248802
Regional Incident Commander (RIC) for NY, James Daloia             9084204505 
Regional Incident Commander (RIC) for NJ, Christopher Jimenez    9084204484
FEMA IMAT (Albany), Dwayne Harrington, OSC                          9084204492
Liaison Officer, Steve Touw                                                             9084204458
Information Officer, Patricia (Pat) Seppi                                           6463690068

6.2 Reporting Schedule
Situation Reports will now be generated once a week.
The next Situation Report will be distributed on Thursday October 6, 2011.
SPOT Reports will be distributed upon need.

7. Situational Reference Materials

The REOC continues to monitor Tropical Storm Ophelia and Tropical Storm Philippe

General Weather for the next Operational Period:
· Rain and potential thunderstorms are predicted for all operational areas in NY and NJ
· Dense fog is possible in all areas
· Temperatures will range from low 50s to high 70s.
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EXECUTIVE SUMMARY

The Dover household hazardous waste processing facility remains active with characterizing, bulking, and
packaging of wastes.  Disposal of several waste streams continued as contracts have been generated for the
transportation and disposal of wastes remaining. 

Activities in New York responding to Hurricane Irene continue to decrease.  Orphan container identification
and collection continued along with management of HHW in all operational areas.  Aerial surveillance
activities were conducted of the impact areas in Delaware, Greene, and Schoharie Counties.  Closure of
additional HHWs in Delaware County should be seen by the end of the week.

On September 26, 2011 EPA learned that funding for the continuation of operations relating to Tropical
Storm Lee would not be increased.  Two HHW pads remain open to the public for container dropoff and
processing orphan containers.  Curbside collections of HHW continued for those with urgent needs or are
unable to bring materials to an operating HHW pad.  Orphan container reconnaissance and collection
continued along various rivers and terrestrial areas.  EPA, with support of the USCG and NYSDEC
Rangers, deployed boats and personnel along the Susquehanna and Chenango Rivers.

CURRENT ISSUES

· Response activities in Broome and Tioga Counties have decreased due to funding constraints in
the Mission Assignment for TS Lee.
· Cylinders, tanks, and containers located at the Owego Heat Treat facility in Apalachin, NY are
in a stable state.  EPA continues to provide air monitoring support. 

LONG TERM ISSUES

No additional long term issues to report.

2. Current Activities

2.1 Operations Section

HURRICANE IRENE OPERATIONS (NJ/NY)

NEW JERSEY RESPONSE ACTIONS
EPA is no longer deploying resources for the collection of HHW and orphan containers in New Jersey. 

 Household Hazardous Waste / Bulk Liquid Collection and Disposal
· Dover – The HHW staging and processing facility continued to characterize, bulk, and package
materials.  Shipments of waste continued to disposal facilities.  Dover is no longer accepting incoming
material and is scheduled to close on or around October 15, 2011.
· Whippany – Materials are not being received at this location.  A T&D contractor has been
awarded and EPA is awaiting the removal of this bulk liquid tank.

NEW YORK RESPONSE ACTIONS

On 09/27/2011 Air Operations commenced to recon the Schoharie Creek, Delaware River and Bush Kill
Floodplains located in Delaware County.

NYSDEC Region 4 Area

Oil / Hazardous Materials Response and Recovery Actions
· EPA conducted assessment and recovery operations of orphan containers in Prattsville.

Household Hazardous Waste Collection and Disposal
· Greene County

· Prattsville – Facility was operational.  Material was received from local sources as well
as staging areas from outside the county.  Materials are being bulked and packaged.

· Delaware County
· Arkville – Although this staging area was closed to the public on 09/18/2011, it will re
open for the week of 09/26/2011.  Materials continued to be packaged, secured, and sent
to the Prattsville HHW.  Operations are scheduled to be completed by 09/30/2011.
· Sidney – Facility was operational and materials are being packaged, secured, and
transported to the Prattsville HHW.  Operations are scheduled to be completed by
09/30/2011.

· Schoharie County
· Howes Cave – This central HHW staging area for the NYSDEC Region 4 area was
operational and receiving materials.  Preparations have commenced for the transport and
disposal of bulk material.
· Schoharie Debris Pile – This is the central staging area for all debris in the Village of
Schoharie.  Crews continued to segregate and containerize HHW.  The facility is no longer
collecting material and is in the process of moving all materials to the Howes Cave facility for
processing and disposal.

NYSDEC Region 5 Area

Oil / Hazardous Materials Response and Recovery Actions
· EPA continued HHW collection and orphan container recovery in Jay and Upper Jay.
· Reconnaissance and orphan container collection were conducted on the Au Sable River.  An
island in Upper Jay was found to have many orphan containers and crews were formulating plans on
how to forge the river to collect materials.

Household Hazardous Waste Collection and Disposal

· Lewis – Located in Elizabethtown, the facility was operational and receiving materials from EPA
collection crews and local area residents.  Materials are being characterized and bulked.

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – HURRICANE IRENE

Below is a summery table indicating the amount of containers collected through HHW and orphan
container recovery efforts in response to Hurricane Irene.  This data was collected at 1409 on
09/28/2011.  Container counts may include numbers not previously reported from past operational
periods.

Cumulative Hazardous Waste Summary            Operational Period:  09/25/201109/27/2011

Small

Propane Other Containers OpPeriod State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 8 28 0 5 3099 3140 41681

New Jersey 11 2 0 0 139 152 26540

OpPeriod Totals 19 30 0 5 3238

Cumulative
Totals

223 937 129 381 67783

Grand Total 3292

Grand
Cumulative

68221

 Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes transfer
numbers following the end of the reporting period due to communication issues.  As a result, daily totals may change in
future reports to capture all containers collected for that operational period.  Because of this, operational period totals do
not reflect true count numbers due to late reporting.  However, the grand cumulative numbers are accurate at the time
this report.

TROPICAL STORM LEE (New York ONLY)

EPA anticipated on receiving additional funds to continue operations relating to Tropical Storm
Irene.  FEMA was able to transfer obligated funds from Irene to Lee operations, however the
amount is small.  As a result, collection of HHW has been partially suspended.  Personnel are no
longer collecting materials at curbside unless the resident has called into the EPA Public Liaison
phone number for special assistance.  Two HHW pads were also closed to the public.

NYSDEC Region 7 Area

· EPA continued 24hour operations at the Owego Heat Treat facility, where a number of
cylinders and tanks remain under water.  Efforts to pump the water out of the facility
continued.  ERT continued to provide air monitoring support with the VIPER system.  The
property owner has hired an environmental contractor to assess the cylinders.
· Personnel continued to assist residents with mobility issues in the removal of HHW
from their property.  These calls are received through the Regional Public Liaison phone
number (1888BUDSMAN).  To date, 123 calls have been received through this number.
· River operations continued with additional assistance provided by the NYSDEC
Rangers.  Four boat crews operated and conducted reconnaissance and recovery of orphan
containers along approximately 6.5 miles of the Susquehanna River.

Household Hazardous Waste Collection and Disposal

· Binghamton – This HHW collection and dropoff location was closed following closeof
business 09/26/2011 and is no longer accepting material.
· Vestal – This HHW collection and dropoff location was closed following closeof
business 09/26/2011 and is no longer accepting material.
· Owego – The HHW staging area was operational and is also accepting materials
collected from the boat operation crews.  The area is scheduled to close to the public on or
around 10/09/2011.
· Endicott/Endwell – The HHW staging area was operational.  The area is scheduled to
close to the public on or around 10/09/2011.

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – TROPICAL STORM LEE

Below is a summery table indicating the amount of containers collected through HHW and orphan
container recovery efforts in response to Tropical Storm Lee.  This data was collected at 1409 on
09/28/2011.  Container counts may include numbers not previously reported from past operational
periods.

Cumulative Hazardous Waste Summary            Operational Period:  09/25/201109/27/2011

Small

Propane Other Containers OpPeriod State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 2 64 0 0 8672 8738 80158

OpPeriod
Totals

2 64 0 0 8672

Cumulative
Totals

97 504 0 2225 77332

Grand Total 8738

Grand
Cumulative

80158

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes transfer
numbers following the end of the reporting period due to communication issues.  As a result, daily totals may change in
future reports to capture all containers collected for that operational period.  Because of this, operational period totals do
not reflect true count numbers due to late reporting.  However, the grand cumulative numbers are accurate at the time
this report.

EPA REGION 2 COORDINATION ACTIVITIES

EPA Region 2 is currently manning the following coordination centers;
· FEMA IMAT (Albany, NY) – (1) OSC coordinating with the State and FEMA on
increases to existing Mission Assignments for Irene and TS Lee NY operations.
· EPA Region 2 REOC (Edison, NJ)

· Coordinating efforts related to operations, planning, resources, and logistics
from the REOC.  The REOC is staging and coordinating the deployment of
operational resources including EPA ERRS and RST contractor support.
· The REOC is manning the Regional Hotline phone and addressing followup and
response actions to incidents both related and unrelated to the impacts of Hurricane
Irene.The REOC is tracking situational information related to RFAs and changing
conditions on the ground.

2.2 Planning Section

The REOC is looking to downsize the support personnel operating in the REOC.  Transition of personnel
will continue to provide time off for those that have been working without time off.  

2.3 Logistics Section

Personnel resources from EPA Region 6 arrived and were deployed to Tropical Storm Lee operations and in
Schoharie County for Hurricane Irene operations.  The USCG Atlantic Strike Team has deployed personnel
resources to assist in boat operations.  Mobile resources from EPA Region 1 were deployed to Prattsville.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
The 09/26/2011 the Assistant Safety Officer conducted a visit at the Oewgo Heat Treat facility in Apalachin,
NY.  A review of operations for pumping out flood waters and containing any oily material was completed. 
A survey of the hydrogen tank found that safety relief valves were functioning properly.  The ASO also
visited the Owego and Endicott HHW pads.

On 09/27/2011 the safety message on boat safety was distributed and posted to the Website.  Boat
inspection checklists are being developed and will be implemented during the next operational period.  The
NY ASO is conducting safety inspections of the Hurricane Irene HHWs in eastern New York.  Safety
staffing was finalized through October.

2.6 Liaison Officer
Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm Lee
response efforts.  The LNO has been communicating with the FEMA Comptroller on the requests for funding
increases to EPA's Hurricane Irene and TS Lee field operations Mission Assignments in NY.  The LNO has
provided the comptroller with the projected costs to complete the respective missions, and the comptroller has
prepared the requests for immediate processing once FEMA receives its funding for the new fiscal year. 

The LNO continues to assist with interagency issues such as the mission assignment subtasking to USCG
AST, the identification of potential assessment activities under the TS Lee drinking water mission assignment,
etc.

2.7 Information Officer
All Community Involvement Coordinators have returned to normal duty stations in New York and New
Jersey.  Should additional assistance be required, CICs will redeploy to the field.  Pat Seppi, 646369
0068, is the Public Information Officer designated for the response.

· Obtained information for an editorial in a Catskill, NY newspaper.
· Ended the public service announcement for opening times at Greene County HHW sites.
· Created new fact sheets detailing the closure of the Barlow and Vestal HHW sites.Generated
new PSA detailing the continued operating status of Prattsville and Howes Cave HHW sites.

3. Participating Entities

3.1 Unified Command
Unified Command is currently not activated at this level.

3.2 Cooperating Agencies
EPA is currently coordinating with FEMA, NYS DEC, NYS DOH, NJ DEP, NYSEMO, NJOEM, County
officials, and local government agencies.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.  It
reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details over
several days, the following table may not be a representation of every work day.

Region/State Current
EPA Personnel In

Field 
(All Venues other
than EPA Offices)

Current
EPA Contractor
Personnel In Field

EPA Personnel in
REOC

Contractor
Personnel in REOC Total

Region 2 16 14 30

    New York 4 80 84

    New Jersey 1 9 10

Total 5 89 16 14 124

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 906
6850

EPA Edison REOC                                                                        7329066850
Afterhours Notifications, National Response Center (NRC)             8004248802
Regional Incident Commander (RIC) for NY, James Daloia             9084204505 
Regional Incident Commander (RIC) for NJ, Christopher Jimenez    9084204484
FEMA IMAT (Albany), Dwayne Harrington, OSC                          9084204492
Liaison Officer, Steve Touw                                                             9084204458
Information Officer, Patricia (Pat) Seppi                                           6463690068

6.2 Reporting Schedule
Situation Reports will now be generated once a week.
The next Situation Report will be distributed on Thursday October 6, 2011.
SPOT Reports will be distributed upon need.

7. Situational Reference Materials

The REOC continues to monitor Tropical Storm Ophelia and Tropical Storm Philippe

General Weather for the next Operational Period:
· Rain and potential thunderstorms are predicted for all operational areas in NY and NJ
· Dense fog is possible in all areas
· Temperatures will range from low 50s to high 70s.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

R2 Hurricane Irene/TS Lee (NY) Response  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #26
HHW Collection in NY Lee Limited, Irene OPS continue
R2 Hurricane Irene/TS Lee (NY) Response

Edison, NJ 
Latitude: 40.5159553 Longitude: 74.3550459 

To:

From: Eric Mosher, Regional Incident Coordinator 

Date: 9/28/2011 

Reporting Period: 09/26/2011 through 09/28/2011 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

The Dover household hazardous waste processing facility remains active with characterizing, bulking, and
packaging of wastes.  Disposal of several waste streams continued as contracts have been generated for the
transportation and disposal of wastes remaining. 

Activities in New York responding to Hurricane Irene continue to decrease.  Orphan container identification
and collection continued along with management of HHW in all operational areas.  Aerial surveillance
activities were conducted of the impact areas in Delaware, Greene, and Schoharie Counties.  Closure of
additional HHWs in Delaware County should be seen by the end of the week.

On September 26, 2011 EPA learned that funding for the continuation of operations relating to Tropical
Storm Lee would not be increased.  Two HHW pads remain open to the public for container dropoff and
processing orphan containers.  Curbside collections of HHW continued for those with urgent needs or are
unable to bring materials to an operating HHW pad.  Orphan container reconnaissance and collection
continued along various rivers and terrestrial areas.  EPA, with support of the USCG and NYSDEC
Rangers, deployed boats and personnel along the Susquehanna and Chenango Rivers.

CURRENT ISSUES

· Response activities in Broome and Tioga Counties have decreased due to funding constraints in
the Mission Assignment for TS Lee.
· Cylinders, tanks, and containers located at the Owego Heat Treat facility in Apalachin, NY are
in a stable state.  EPA continues to provide air monitoring support. 

LONG TERM ISSUES

No additional long term issues to report.

2. Current Activities

2.1 Operations Section

HURRICANE IRENE OPERATIONS (NJ/NY)

NEW JERSEY RESPONSE ACTIONS
EPA is no longer deploying resources for the collection of HHW and orphan containers in New Jersey. 

 Household Hazardous Waste / Bulk Liquid Collection and Disposal
· Dover – The HHW staging and processing facility continued to characterize, bulk, and package
materials.  Shipments of waste continued to disposal facilities.  Dover is no longer accepting incoming
material and is scheduled to close on or around October 15, 2011.
· Whippany – Materials are not being received at this location.  A T&D contractor has been
awarded and EPA is awaiting the removal of this bulk liquid tank.

NEW YORK RESPONSE ACTIONS

On 09/27/2011 Air Operations commenced to recon the Schoharie Creek, Delaware River and Bush Kill
Floodplains located in Delaware County.

NYSDEC Region 4 Area

Oil / Hazardous Materials Response and Recovery Actions
· EPA conducted assessment and recovery operations of orphan containers in Prattsville.

Household Hazardous Waste Collection and Disposal
· Greene County

· Prattsville – Facility was operational.  Material was received from local sources as well
as staging areas from outside the county.  Materials are being bulked and packaged.

· Delaware County
· Arkville – Although this staging area was closed to the public on 09/18/2011, it will re
open for the week of 09/26/2011.  Materials continued to be packaged, secured, and sent
to the Prattsville HHW.  Operations are scheduled to be completed by 09/30/2011.
· Sidney – Facility was operational and materials are being packaged, secured, and
transported to the Prattsville HHW.  Operations are scheduled to be completed by
09/30/2011.

· Schoharie County
· Howes Cave – This central HHW staging area for the NYSDEC Region 4 area was
operational and receiving materials.  Preparations have commenced for the transport and
disposal of bulk material.
· Schoharie Debris Pile – This is the central staging area for all debris in the Village of
Schoharie.  Crews continued to segregate and containerize HHW.  The facility is no longer
collecting material and is in the process of moving all materials to the Howes Cave facility for
processing and disposal.

NYSDEC Region 5 Area

Oil / Hazardous Materials Response and Recovery Actions
· EPA continued HHW collection and orphan container recovery in Jay and Upper Jay.
· Reconnaissance and orphan container collection were conducted on the Au Sable River.  An
island in Upper Jay was found to have many orphan containers and crews were formulating plans on
how to forge the river to collect materials.

Household Hazardous Waste Collection and Disposal

· Lewis – Located in Elizabethtown, the facility was operational and receiving materials from EPA
collection crews and local area residents.  Materials are being characterized and bulked.

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – HURRICANE IRENE

Below is a summery table indicating the amount of containers collected through HHW and orphan
container recovery efforts in response to Hurricane Irene.  This data was collected at 1409 on
09/28/2011.  Container counts may include numbers not previously reported from past operational
periods.

Cumulative Hazardous Waste Summary            Operational Period:  09/25/201109/27/2011

Small

Propane Other Containers OpPeriod State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 8 28 0 5 3099 3140 41681

New Jersey 11 2 0 0 139 152 26540

OpPeriod Totals 19 30 0 5 3238

Cumulative
Totals

223 937 129 381 67783

Grand Total 3292

Grand
Cumulative

68221

 Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes transfer
numbers following the end of the reporting period due to communication issues.  As a result, daily totals may change in
future reports to capture all containers collected for that operational period.  Because of this, operational period totals do
not reflect true count numbers due to late reporting.  However, the grand cumulative numbers are accurate at the time
this report.

TROPICAL STORM LEE (New York ONLY)

EPA anticipated on receiving additional funds to continue operations relating to Tropical Storm
Irene.  FEMA was able to transfer obligated funds from Irene to Lee operations, however the
amount is small.  As a result, collection of HHW has been partially suspended.  Personnel are no
longer collecting materials at curbside unless the resident has called into the EPA Public Liaison
phone number for special assistance.  Two HHW pads were also closed to the public.

NYSDEC Region 7 Area

· EPA continued 24hour operations at the Owego Heat Treat facility, where a number of
cylinders and tanks remain under water.  Efforts to pump the water out of the facility
continued.  ERT continued to provide air monitoring support with the VIPER system.  The
property owner has hired an environmental contractor to assess the cylinders.
· Personnel continued to assist residents with mobility issues in the removal of HHW
from their property.  These calls are received through the Regional Public Liaison phone
number (1888BUDSMAN).  To date, 123 calls have been received through this number.
· River operations continued with additional assistance provided by the NYSDEC
Rangers.  Four boat crews operated and conducted reconnaissance and recovery of orphan
containers along approximately 6.5 miles of the Susquehanna River.

Household Hazardous Waste Collection and Disposal

· Binghamton – This HHW collection and dropoff location was closed following closeof
business 09/26/2011 and is no longer accepting material.
· Vestal – This HHW collection and dropoff location was closed following closeof
business 09/26/2011 and is no longer accepting material.
· Owego – The HHW staging area was operational and is also accepting materials
collected from the boat operation crews.  The area is scheduled to close to the public on or
around 10/09/2011.
· Endicott/Endwell – The HHW staging area was operational.  The area is scheduled to
close to the public on or around 10/09/2011.

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – TROPICAL STORM LEE

Below is a summery table indicating the amount of containers collected through HHW and orphan
container recovery efforts in response to Tropical Storm Lee.  This data was collected at 1409 on
09/28/2011.  Container counts may include numbers not previously reported from past operational
periods.

Cumulative Hazardous Waste Summary            Operational Period:  09/25/201109/27/2011

Small

Propane Other Containers OpPeriod State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 2 64 0 0 8672 8738 80158

OpPeriod
Totals

2 64 0 0 8672

Cumulative
Totals

97 504 0 2225 77332

Grand Total 8738

Grand
Cumulative

80158

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes transfer
numbers following the end of the reporting period due to communication issues.  As a result, daily totals may change in
future reports to capture all containers collected for that operational period.  Because of this, operational period totals do
not reflect true count numbers due to late reporting.  However, the grand cumulative numbers are accurate at the time
this report.

EPA REGION 2 COORDINATION ACTIVITIES

EPA Region 2 is currently manning the following coordination centers;
· FEMA IMAT (Albany, NY) – (1) OSC coordinating with the State and FEMA on
increases to existing Mission Assignments for Irene and TS Lee NY operations.
· EPA Region 2 REOC (Edison, NJ)

· Coordinating efforts related to operations, planning, resources, and logistics
from the REOC.  The REOC is staging and coordinating the deployment of
operational resources including EPA ERRS and RST contractor support.
· The REOC is manning the Regional Hotline phone and addressing followup and
response actions to incidents both related and unrelated to the impacts of Hurricane
Irene.The REOC is tracking situational information related to RFAs and changing
conditions on the ground.

2.2 Planning Section

The REOC is looking to downsize the support personnel operating in the REOC.  Transition of personnel
will continue to provide time off for those that have been working without time off.  

2.3 Logistics Section

Personnel resources from EPA Region 6 arrived and were deployed to Tropical Storm Lee operations and in
Schoharie County for Hurricane Irene operations.  The USCG Atlantic Strike Team has deployed personnel
resources to assist in boat operations.  Mobile resources from EPA Region 1 were deployed to Prattsville.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
The 09/26/2011 the Assistant Safety Officer conducted a visit at the Oewgo Heat Treat facility in Apalachin,
NY.  A review of operations for pumping out flood waters and containing any oily material was completed. 
A survey of the hydrogen tank found that safety relief valves were functioning properly.  The ASO also
visited the Owego and Endicott HHW pads.

On 09/27/2011 the safety message on boat safety was distributed and posted to the Website.  Boat
inspection checklists are being developed and will be implemented during the next operational period.  The
NY ASO is conducting safety inspections of the Hurricane Irene HHWs in eastern New York.  Safety
staffing was finalized through October.

2.6 Liaison Officer
Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm Lee
response efforts.  The LNO has been communicating with the FEMA Comptroller on the requests for funding
increases to EPA's Hurricane Irene and TS Lee field operations Mission Assignments in NY.  The LNO has
provided the comptroller with the projected costs to complete the respective missions, and the comptroller has
prepared the requests for immediate processing once FEMA receives its funding for the new fiscal year. 

The LNO continues to assist with interagency issues such as the mission assignment subtasking to USCG
AST, the identification of potential assessment activities under the TS Lee drinking water mission assignment,
etc.

2.7 Information Officer
All Community Involvement Coordinators have returned to normal duty stations in New York and New
Jersey.  Should additional assistance be required, CICs will redeploy to the field.  Pat Seppi, 646369
0068, is the Public Information Officer designated for the response.

· Obtained information for an editorial in a Catskill, NY newspaper.
· Ended the public service announcement for opening times at Greene County HHW sites.
· Created new fact sheets detailing the closure of the Barlow and Vestal HHW sites.Generated
new PSA detailing the continued operating status of Prattsville and Howes Cave HHW sites.

3. Participating Entities

3.1 Unified Command
Unified Command is currently not activated at this level.

3.2 Cooperating Agencies
EPA is currently coordinating with FEMA, NYS DEC, NYS DOH, NJ DEP, NYSEMO, NJOEM, County
officials, and local government agencies.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.  It
reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details over
several days, the following table may not be a representation of every work day.

Region/State Current
EPA Personnel In

Field 
(All Venues other
than EPA Offices)

Current
EPA Contractor
Personnel In Field

EPA Personnel in
REOC

Contractor
Personnel in REOC Total

Region 2 16 14 30

    New York 4 80 84

    New Jersey 1 9 10

Total 5 89 16 14 124

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 906
6850

EPA Edison REOC                                                                        7329066850
Afterhours Notifications, National Response Center (NRC)             8004248802
Regional Incident Commander (RIC) for NY, James Daloia             9084204505 
Regional Incident Commander (RIC) for NJ, Christopher Jimenez    9084204484
FEMA IMAT (Albany), Dwayne Harrington, OSC                          9084204492
Liaison Officer, Steve Touw                                                             9084204458
Information Officer, Patricia (Pat) Seppi                                           6463690068

6.2 Reporting Schedule
Situation Reports will now be generated once a week.
The next Situation Report will be distributed on Thursday October 6, 2011.
SPOT Reports will be distributed upon need.

7. Situational Reference Materials

The REOC continues to monitor Tropical Storm Ophelia and Tropical Storm Philippe

General Weather for the next Operational Period:
· Rain and potential thunderstorms are predicted for all operational areas in NY and NJ
· Dense fog is possible in all areas
· Temperatures will range from low 50s to high 70s.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

R2 Hurricane Irene/TS Lee (NY) Response  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #26
HHW Collection in NY Lee Limited, Irene OPS continue
R2 Hurricane Irene/TS Lee (NY) Response

Edison, NJ 
Latitude: 40.5159553 Longitude: 74.3550459 

To:

From: Eric Mosher, Regional Incident Coordinator 

Date: 9/28/2011 

Reporting Period: 09/26/2011 through 09/28/2011 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

The Dover household hazardous waste processing facility remains active with characterizing, bulking, and
packaging of wastes.  Disposal of several waste streams continued as contracts have been generated for the
transportation and disposal of wastes remaining. 

Activities in New York responding to Hurricane Irene continue to decrease.  Orphan container identification
and collection continued along with management of HHW in all operational areas.  Aerial surveillance
activities were conducted of the impact areas in Delaware, Greene, and Schoharie Counties.  Closure of
additional HHWs in Delaware County should be seen by the end of the week.

On September 26, 2011 EPA learned that funding for the continuation of operations relating to Tropical
Storm Lee would not be increased.  Two HHW pads remain open to the public for container dropoff and
processing orphan containers.  Curbside collections of HHW continued for those with urgent needs or are
unable to bring materials to an operating HHW pad.  Orphan container reconnaissance and collection
continued along various rivers and terrestrial areas.  EPA, with support of the USCG and NYSDEC
Rangers, deployed boats and personnel along the Susquehanna and Chenango Rivers.

CURRENT ISSUES

· Response activities in Broome and Tioga Counties have decreased due to funding constraints in
the Mission Assignment for TS Lee.
· Cylinders, tanks, and containers located at the Owego Heat Treat facility in Apalachin, NY are
in a stable state.  EPA continues to provide air monitoring support. 

LONG TERM ISSUES

No additional long term issues to report.

2. Current Activities

2.1 Operations Section

HURRICANE IRENE OPERATIONS (NJ/NY)

NEW JERSEY RESPONSE ACTIONS
EPA is no longer deploying resources for the collection of HHW and orphan containers in New Jersey. 

 Household Hazardous Waste / Bulk Liquid Collection and Disposal
· Dover – The HHW staging and processing facility continued to characterize, bulk, and package
materials.  Shipments of waste continued to disposal facilities.  Dover is no longer accepting incoming
material and is scheduled to close on or around October 15, 2011.
· Whippany – Materials are not being received at this location.  A T&D contractor has been
awarded and EPA is awaiting the removal of this bulk liquid tank.

NEW YORK RESPONSE ACTIONS

On 09/27/2011 Air Operations commenced to recon the Schoharie Creek, Delaware River and Bush Kill
Floodplains located in Delaware County.

NYSDEC Region 4 Area

Oil / Hazardous Materials Response and Recovery Actions
· EPA conducted assessment and recovery operations of orphan containers in Prattsville.

Household Hazardous Waste Collection and Disposal
· Greene County

· Prattsville – Facility was operational.  Material was received from local sources as well
as staging areas from outside the county.  Materials are being bulked and packaged.

· Delaware County
· Arkville – Although this staging area was closed to the public on 09/18/2011, it will re
open for the week of 09/26/2011.  Materials continued to be packaged, secured, and sent
to the Prattsville HHW.  Operations are scheduled to be completed by 09/30/2011.
· Sidney – Facility was operational and materials are being packaged, secured, and
transported to the Prattsville HHW.  Operations are scheduled to be completed by
09/30/2011.

· Schoharie County
· Howes Cave – This central HHW staging area for the NYSDEC Region 4 area was
operational and receiving materials.  Preparations have commenced for the transport and
disposal of bulk material.
· Schoharie Debris Pile – This is the central staging area for all debris in the Village of
Schoharie.  Crews continued to segregate and containerize HHW.  The facility is no longer
collecting material and is in the process of moving all materials to the Howes Cave facility for
processing and disposal.

NYSDEC Region 5 Area

Oil / Hazardous Materials Response and Recovery Actions
· EPA continued HHW collection and orphan container recovery in Jay and Upper Jay.
· Reconnaissance and orphan container collection were conducted on the Au Sable River.  An
island in Upper Jay was found to have many orphan containers and crews were formulating plans on
how to forge the river to collect materials.

Household Hazardous Waste Collection and Disposal

· Lewis – Located in Elizabethtown, the facility was operational and receiving materials from EPA
collection crews and local area residents.  Materials are being characterized and bulked.

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – HURRICANE IRENE

Below is a summery table indicating the amount of containers collected through HHW and orphan
container recovery efforts in response to Hurricane Irene.  This data was collected at 1409 on
09/28/2011.  Container counts may include numbers not previously reported from past operational
periods.

Cumulative Hazardous Waste Summary            Operational Period:  09/25/201109/27/2011

Small

Propane Other Containers OpPeriod State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 8 28 0 5 3099 3140 41681

New Jersey 11 2 0 0 139 152 26540

OpPeriod Totals 19 30 0 5 3238

Cumulative
Totals

223 937 129 381 67783

Grand Total 3292

Grand
Cumulative

68221

 Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes transfer
numbers following the end of the reporting period due to communication issues.  As a result, daily totals may change in
future reports to capture all containers collected for that operational period.  Because of this, operational period totals do
not reflect true count numbers due to late reporting.  However, the grand cumulative numbers are accurate at the time
this report.

TROPICAL STORM LEE (New York ONLY)

EPA anticipated on receiving additional funds to continue operations relating to Tropical Storm
Irene.  FEMA was able to transfer obligated funds from Irene to Lee operations, however the
amount is small.  As a result, collection of HHW has been partially suspended.  Personnel are no
longer collecting materials at curbside unless the resident has called into the EPA Public Liaison
phone number for special assistance.  Two HHW pads were also closed to the public.

NYSDEC Region 7 Area

· EPA continued 24hour operations at the Owego Heat Treat facility, where a number of
cylinders and tanks remain under water.  Efforts to pump the water out of the facility
continued.  ERT continued to provide air monitoring support with the VIPER system.  The
property owner has hired an environmental contractor to assess the cylinders.
· Personnel continued to assist residents with mobility issues in the removal of HHW
from their property.  These calls are received through the Regional Public Liaison phone
number (1888BUDSMAN).  To date, 123 calls have been received through this number.
· River operations continued with additional assistance provided by the NYSDEC
Rangers.  Four boat crews operated and conducted reconnaissance and recovery of orphan
containers along approximately 6.5 miles of the Susquehanna River.

Household Hazardous Waste Collection and Disposal

· Binghamton – This HHW collection and dropoff location was closed following closeof
business 09/26/2011 and is no longer accepting material.
· Vestal – This HHW collection and dropoff location was closed following closeof
business 09/26/2011 and is no longer accepting material.
· Owego – The HHW staging area was operational and is also accepting materials
collected from the boat operation crews.  The area is scheduled to close to the public on or
around 10/09/2011.
· Endicott/Endwell – The HHW staging area was operational.  The area is scheduled to
close to the public on or around 10/09/2011.

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – TROPICAL STORM LEE

Below is a summery table indicating the amount of containers collected through HHW and orphan
container recovery efforts in response to Tropical Storm Lee.  This data was collected at 1409 on
09/28/2011.  Container counts may include numbers not previously reported from past operational
periods.

Cumulative Hazardous Waste Summary            Operational Period:  09/25/201109/27/2011

Small

Propane Other Containers OpPeriod State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 2 64 0 0 8672 8738 80158

OpPeriod
Totals

2 64 0 0 8672

Cumulative
Totals

97 504 0 2225 77332

Grand Total 8738

Grand
Cumulative

80158

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes transfer
numbers following the end of the reporting period due to communication issues.  As a result, daily totals may change in
future reports to capture all containers collected for that operational period.  Because of this, operational period totals do
not reflect true count numbers due to late reporting.  However, the grand cumulative numbers are accurate at the time
this report.

EPA REGION 2 COORDINATION ACTIVITIES

EPA Region 2 is currently manning the following coordination centers;
· FEMA IMAT (Albany, NY) – (1) OSC coordinating with the State and FEMA on
increases to existing Mission Assignments for Irene and TS Lee NY operations.
· EPA Region 2 REOC (Edison, NJ)

· Coordinating efforts related to operations, planning, resources, and logistics
from the REOC.  The REOC is staging and coordinating the deployment of
operational resources including EPA ERRS and RST contractor support.
· The REOC is manning the Regional Hotline phone and addressing followup and
response actions to incidents both related and unrelated to the impacts of Hurricane
Irene.The REOC is tracking situational information related to RFAs and changing
conditions on the ground.

2.2 Planning Section

The REOC is looking to downsize the support personnel operating in the REOC.  Transition of personnel
will continue to provide time off for those that have been working without time off.  

2.3 Logistics Section

Personnel resources from EPA Region 6 arrived and were deployed to Tropical Storm Lee operations and in
Schoharie County for Hurricane Irene operations.  The USCG Atlantic Strike Team has deployed personnel
resources to assist in boat operations.  Mobile resources from EPA Region 1 were deployed to Prattsville.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
The 09/26/2011 the Assistant Safety Officer conducted a visit at the Oewgo Heat Treat facility in Apalachin,
NY.  A review of operations for pumping out flood waters and containing any oily material was completed. 
A survey of the hydrogen tank found that safety relief valves were functioning properly.  The ASO also
visited the Owego and Endicott HHW pads.

On 09/27/2011 the safety message on boat safety was distributed and posted to the Website.  Boat
inspection checklists are being developed and will be implemented during the next operational period.  The
NY ASO is conducting safety inspections of the Hurricane Irene HHWs in eastern New York.  Safety
staffing was finalized through October.

2.6 Liaison Officer
Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm Lee
response efforts.  The LNO has been communicating with the FEMA Comptroller on the requests for funding
increases to EPA's Hurricane Irene and TS Lee field operations Mission Assignments in NY.  The LNO has
provided the comptroller with the projected costs to complete the respective missions, and the comptroller has
prepared the requests for immediate processing once FEMA receives its funding for the new fiscal year. 

The LNO continues to assist with interagency issues such as the mission assignment subtasking to USCG
AST, the identification of potential assessment activities under the TS Lee drinking water mission assignment,
etc.

2.7 Information Officer
All Community Involvement Coordinators have returned to normal duty stations in New York and New
Jersey.  Should additional assistance be required, CICs will redeploy to the field.  Pat Seppi, 646369
0068, is the Public Information Officer designated for the response.

· Obtained information for an editorial in a Catskill, NY newspaper.
· Ended the public service announcement for opening times at Greene County HHW sites.
· Created new fact sheets detailing the closure of the Barlow and Vestal HHW sites.Generated
new PSA detailing the continued operating status of Prattsville and Howes Cave HHW sites.

3. Participating Entities

3.1 Unified Command
Unified Command is currently not activated at this level.

3.2 Cooperating Agencies
EPA is currently coordinating with FEMA, NYS DEC, NYS DOH, NJ DEP, NYSEMO, NJOEM, County
officials, and local government agencies.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.  It
reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details over
several days, the following table may not be a representation of every work day.

Region/State Current
EPA Personnel In

Field 
(All Venues other
than EPA Offices)

Current
EPA Contractor
Personnel In Field

EPA Personnel in
REOC

Contractor
Personnel in REOC Total

Region 2 16 14 30

    New York 4 80 84

    New Jersey 1 9 10

Total 5 89 16 14 124

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 906
6850

EPA Edison REOC                                                                        7329066850
Afterhours Notifications, National Response Center (NRC)             8004248802
Regional Incident Commander (RIC) for NY, James Daloia             9084204505 
Regional Incident Commander (RIC) for NJ, Christopher Jimenez    9084204484
FEMA IMAT (Albany), Dwayne Harrington, OSC                          9084204492
Liaison Officer, Steve Touw                                                             9084204458
Information Officer, Patricia (Pat) Seppi                                           6463690068

6.2 Reporting Schedule
Situation Reports will now be generated once a week.
The next Situation Report will be distributed on Thursday October 6, 2011.
SPOT Reports will be distributed upon need.

7. Situational Reference Materials

The REOC continues to monitor Tropical Storm Ophelia and Tropical Storm Philippe

General Weather for the next Operational Period:
· Rain and potential thunderstorms are predicted for all operational areas in NY and NJ
· Dense fog is possible in all areas
· Temperatures will range from low 50s to high 70s.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

R2 Hurricane Irene/TS Lee (NY) Response  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #26
HHW Collection in NY Lee Limited, Irene OPS continue
R2 Hurricane Irene/TS Lee (NY) Response

Edison, NJ 
Latitude: 40.5159553 Longitude: 74.3550459 

To:

From: Eric Mosher, Regional Incident Coordinator 

Date: 9/28/2011 

Reporting Period: 09/26/2011 through 09/28/2011 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

The Dover household hazardous waste processing facility remains active with characterizing, bulking, and
packaging of wastes.  Disposal of several waste streams continued as contracts have been generated for the
transportation and disposal of wastes remaining. 

Activities in New York responding to Hurricane Irene continue to decrease.  Orphan container identification
and collection continued along with management of HHW in all operational areas.  Aerial surveillance
activities were conducted of the impact areas in Delaware, Greene, and Schoharie Counties.  Closure of
additional HHWs in Delaware County should be seen by the end of the week.

On September 26, 2011 EPA learned that funding for the continuation of operations relating to Tropical
Storm Lee would not be increased.  Two HHW pads remain open to the public for container dropoff and
processing orphan containers.  Curbside collections of HHW continued for those with urgent needs or are
unable to bring materials to an operating HHW pad.  Orphan container reconnaissance and collection
continued along various rivers and terrestrial areas.  EPA, with support of the USCG and NYSDEC
Rangers, deployed boats and personnel along the Susquehanna and Chenango Rivers.

CURRENT ISSUES

· Response activities in Broome and Tioga Counties have decreased due to funding constraints in
the Mission Assignment for TS Lee.
· Cylinders, tanks, and containers located at the Owego Heat Treat facility in Apalachin, NY are
in a stable state.  EPA continues to provide air monitoring support. 

LONG TERM ISSUES

No additional long term issues to report.

2. Current Activities

2.1 Operations Section

HURRICANE IRENE OPERATIONS (NJ/NY)

NEW JERSEY RESPONSE ACTIONS
EPA is no longer deploying resources for the collection of HHW and orphan containers in New Jersey. 

 Household Hazardous Waste / Bulk Liquid Collection and Disposal
· Dover – The HHW staging and processing facility continued to characterize, bulk, and package
materials.  Shipments of waste continued to disposal facilities.  Dover is no longer accepting incoming
material and is scheduled to close on or around October 15, 2011.
· Whippany – Materials are not being received at this location.  A T&D contractor has been
awarded and EPA is awaiting the removal of this bulk liquid tank.

NEW YORK RESPONSE ACTIONS

On 09/27/2011 Air Operations commenced to recon the Schoharie Creek, Delaware River and Bush Kill
Floodplains located in Delaware County.

NYSDEC Region 4 Area

Oil / Hazardous Materials Response and Recovery Actions
· EPA conducted assessment and recovery operations of orphan containers in Prattsville.

Household Hazardous Waste Collection and Disposal
· Greene County

· Prattsville – Facility was operational.  Material was received from local sources as well
as staging areas from outside the county.  Materials are being bulked and packaged.

· Delaware County
· Arkville – Although this staging area was closed to the public on 09/18/2011, it will re
open for the week of 09/26/2011.  Materials continued to be packaged, secured, and sent
to the Prattsville HHW.  Operations are scheduled to be completed by 09/30/2011.
· Sidney – Facility was operational and materials are being packaged, secured, and
transported to the Prattsville HHW.  Operations are scheduled to be completed by
09/30/2011.

· Schoharie County
· Howes Cave – This central HHW staging area for the NYSDEC Region 4 area was
operational and receiving materials.  Preparations have commenced for the transport and
disposal of bulk material.
· Schoharie Debris Pile – This is the central staging area for all debris in the Village of
Schoharie.  Crews continued to segregate and containerize HHW.  The facility is no longer
collecting material and is in the process of moving all materials to the Howes Cave facility for
processing and disposal.

NYSDEC Region 5 Area

Oil / Hazardous Materials Response and Recovery Actions
· EPA continued HHW collection and orphan container recovery in Jay and Upper Jay.
· Reconnaissance and orphan container collection were conducted on the Au Sable River.  An
island in Upper Jay was found to have many orphan containers and crews were formulating plans on
how to forge the river to collect materials.

Household Hazardous Waste Collection and Disposal

· Lewis – Located in Elizabethtown, the facility was operational and receiving materials from EPA
collection crews and local area residents.  Materials are being characterized and bulked.

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – HURRICANE IRENE

Below is a summery table indicating the amount of containers collected through HHW and orphan
container recovery efforts in response to Hurricane Irene.  This data was collected at 1409 on
09/28/2011.  Container counts may include numbers not previously reported from past operational
periods.

Cumulative Hazardous Waste Summary            Operational Period:  09/25/201109/27/2011

Small

Propane Other Containers OpPeriod State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 8 28 0 5 3099 3140 41681

New Jersey 11 2 0 0 139 152 26540

OpPeriod Totals 19 30 0 5 3238

Cumulative
Totals

223 937 129 381 67783

Grand Total 3292

Grand
Cumulative

68221

 Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes transfer
numbers following the end of the reporting period due to communication issues.  As a result, daily totals may change in
future reports to capture all containers collected for that operational period.  Because of this, operational period totals do
not reflect true count numbers due to late reporting.  However, the grand cumulative numbers are accurate at the time
this report.

TROPICAL STORM LEE (New York ONLY)

EPA anticipated on receiving additional funds to continue operations relating to Tropical Storm
Irene.  FEMA was able to transfer obligated funds from Irene to Lee operations, however the
amount is small.  As a result, collection of HHW has been partially suspended.  Personnel are no
longer collecting materials at curbside unless the resident has called into the EPA Public Liaison
phone number for special assistance.  Two HHW pads were also closed to the public.

NYSDEC Region 7 Area

· EPA continued 24hour operations at the Owego Heat Treat facility, where a number of
cylinders and tanks remain under water.  Efforts to pump the water out of the facility
continued.  ERT continued to provide air monitoring support with the VIPER system.  The
property owner has hired an environmental contractor to assess the cylinders.
· Personnel continued to assist residents with mobility issues in the removal of HHW
from their property.  These calls are received through the Regional Public Liaison phone
number (1888BUDSMAN).  To date, 123 calls have been received through this number.
· River operations continued with additional assistance provided by the NYSDEC
Rangers.  Four boat crews operated and conducted reconnaissance and recovery of orphan
containers along approximately 6.5 miles of the Susquehanna River.

Household Hazardous Waste Collection and Disposal

· Binghamton – This HHW collection and dropoff location was closed following closeof
business 09/26/2011 and is no longer accepting material.
· Vestal – This HHW collection and dropoff location was closed following closeof
business 09/26/2011 and is no longer accepting material.
· Owego – The HHW staging area was operational and is also accepting materials
collected from the boat operation crews.  The area is scheduled to close to the public on or
around 10/09/2011.
· Endicott/Endwell – The HHW staging area was operational.  The area is scheduled to
close to the public on or around 10/09/2011.

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – TROPICAL STORM LEE

Below is a summery table indicating the amount of containers collected through HHW and orphan
container recovery efforts in response to Tropical Storm Lee.  This data was collected at 1409 on
09/28/2011.  Container counts may include numbers not previously reported from past operational
periods.

Cumulative Hazardous Waste Summary            Operational Period:  09/25/201109/27/2011

Small

Propane Other Containers OpPeriod State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 2 64 0 0 8672 8738 80158

OpPeriod
Totals

2 64 0 0 8672

Cumulative
Totals

97 504 0 2225 77332

Grand Total 8738

Grand
Cumulative

80158

Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes transfer
numbers following the end of the reporting period due to communication issues.  As a result, daily totals may change in
future reports to capture all containers collected for that operational period.  Because of this, operational period totals do
not reflect true count numbers due to late reporting.  However, the grand cumulative numbers are accurate at the time
this report.

EPA REGION 2 COORDINATION ACTIVITIES

EPA Region 2 is currently manning the following coordination centers;
· FEMA IMAT (Albany, NY) – (1) OSC coordinating with the State and FEMA on
increases to existing Mission Assignments for Irene and TS Lee NY operations.
· EPA Region 2 REOC (Edison, NJ)

· Coordinating efforts related to operations, planning, resources, and logistics
from the REOC.  The REOC is staging and coordinating the deployment of
operational resources including EPA ERRS and RST contractor support.
· The REOC is manning the Regional Hotline phone and addressing followup and
response actions to incidents both related and unrelated to the impacts of Hurricane
Irene.The REOC is tracking situational information related to RFAs and changing
conditions on the ground.

2.2 Planning Section

The REOC is looking to downsize the support personnel operating in the REOC.  Transition of personnel
will continue to provide time off for those that have been working without time off.  

2.3 Logistics Section

Personnel resources from EPA Region 6 arrived and were deployed to Tropical Storm Lee operations and in
Schoharie County for Hurricane Irene operations.  The USCG Atlantic Strike Team has deployed personnel
resources to assist in boat operations.  Mobile resources from EPA Region 1 were deployed to Prattsville.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
The 09/26/2011 the Assistant Safety Officer conducted a visit at the Oewgo Heat Treat facility in Apalachin,
NY.  A review of operations for pumping out flood waters and containing any oily material was completed. 
A survey of the hydrogen tank found that safety relief valves were functioning properly.  The ASO also
visited the Owego and Endicott HHW pads.

On 09/27/2011 the safety message on boat safety was distributed and posted to the Website.  Boat
inspection checklists are being developed and will be implemented during the next operational period.  The
NY ASO is conducting safety inspections of the Hurricane Irene HHWs in eastern New York.  Safety
staffing was finalized through October.

2.6 Liaison Officer
Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm Lee
response efforts.  The LNO has been communicating with the FEMA Comptroller on the requests for funding
increases to EPA's Hurricane Irene and TS Lee field operations Mission Assignments in NY.  The LNO has
provided the comptroller with the projected costs to complete the respective missions, and the comptroller has
prepared the requests for immediate processing once FEMA receives its funding for the new fiscal year. 

The LNO continues to assist with interagency issues such as the mission assignment subtasking to USCG
AST, the identification of potential assessment activities under the TS Lee drinking water mission assignment,
etc.

2.7 Information Officer
All Community Involvement Coordinators have returned to normal duty stations in New York and New
Jersey.  Should additional assistance be required, CICs will redeploy to the field.  Pat Seppi, 646369
0068, is the Public Information Officer designated for the response.

· Obtained information for an editorial in a Catskill, NY newspaper.
· Ended the public service announcement for opening times at Greene County HHW sites.
· Created new fact sheets detailing the closure of the Barlow and Vestal HHW sites.Generated
new PSA detailing the continued operating status of Prattsville and Howes Cave HHW sites.

3. Participating Entities

3.1 Unified Command
Unified Command is currently not activated at this level.

3.2 Cooperating Agencies
EPA is currently coordinating with FEMA, NYS DEC, NYS DOH, NJ DEP, NYSEMO, NJOEM, County
officials, and local government agencies.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.  It
reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details over
several days, the following table may not be a representation of every work day.

Region/State Current
EPA Personnel In

Field 
(All Venues other
than EPA Offices)

Current
EPA Contractor
Personnel In Field

EPA Personnel in
REOC

Contractor
Personnel in REOC Total

Region 2 16 14 30

    New York 4 80 84

    New Jersey 1 9 10

Total 5 89 16 14 124

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 906
6850

EPA Edison REOC                                                                        7329066850
Afterhours Notifications, National Response Center (NRC)             8004248802
Regional Incident Commander (RIC) for NY, James Daloia             9084204505 
Regional Incident Commander (RIC) for NJ, Christopher Jimenez    9084204484
FEMA IMAT (Albany), Dwayne Harrington, OSC                          9084204492
Liaison Officer, Steve Touw                                                             9084204458
Information Officer, Patricia (Pat) Seppi                                           6463690068

6.2 Reporting Schedule
Situation Reports will now be generated once a week.
The next Situation Report will be distributed on Thursday October 6, 2011.
SPOT Reports will be distributed upon need.

7. Situational Reference Materials

The REOC continues to monitor Tropical Storm Ophelia and Tropical Storm Philippe

General Weather for the next Operational Period:
· Rain and potential thunderstorms are predicted for all operational areas in NY and NJ
· Dense fog is possible in all areas
· Temperatures will range from low 50s to high 70s.

http://www.epaosc.org/R2HurricaneIreneResponse

