U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
New Lyme Metals - Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #17
Continuation of Removal Action
New Lyme Metals
B5VC
New Lyme, OH
Latitude: 41.6050900 Longitude: -80.7646600

To: Jason El-Zein, U.S. EPA
Gary Steinbauer, U.S. EPA
Michelle Colledge, ATSDR
Kurt Kollar, Ohio EPA
Mike Gruskiewicz, New Lyme Township
Kevin Clouse, OEPA
Scott Shane, Ohio EPA
Duty Officer, NRC
Mark Johnson, ATSDR
Carolyn Bohlen, U.S. EPA
Sam Borries, U.S. EPA
Yolanda Bouchee-Cureton, U.S. EPA
Mindy Clements, U.S. EPA
HQ EOC, U.S. EPA
Brian Schlieger, U.S. EPA
USCG PolRep Distribution, USCG

From: JJ Justice, On-Scene Coordinator
Date: 10/19/2011
Reporting Period: October 10, 2011 to October 14, 2011

1. Introduction
1.1 Background

Site Number: B5VC Contract Number: EP-S5-09-05
D.O. Number: 0027 Action Memo Date: 5/20/2010
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date: 12/9/2009 Start Date: 7/12/2010
Demob Date: Completion Date:

CERCLIS ID: OHNO000510416 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
CERCLA Incident Category: Inactive Recycling Facility

1.1.2 Site Description

1.1.2.1 Location
See Initial Polrep.

1.1.2.2 Description of Threat

The presence of heavy metals, PCBs, asbestos and numerous drums and compressed gas cylinders presents potential
threats to human health and the environment by exposures to impacted air, soil and water at and around the Site.

See Initial Polrep for additional information.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Primary contaminants of concern identified during the Site Assessment included: heavy metals (antimony, arsenic,

cadmium, lead, mercury), asbestos (chrysotile) and PCBs (Aroclor 1242 and 1254).

See Initial Polrep for additional information.



2. Current Activities
2.1 Operations Section

2.1.1 Narrative

The Time-Critical Removal Action at the New Lyme Metals Site is addressing the presence of heavy metals and PCBs in the
soils by excavating and disposing of the impacted material off site. All asbestos containing materials, drums and
compressed gas cylinders will also be removed and disposed of at an off site facility. Air monitoring and sampling is being
conducted for the protection of the workers and the public. In addition, well samples have been collected to determine if any
of the contaminants on Site have impacted the ground water.

2.1.2 Response Actions to Date
During the period of October 10, 2011 to October 14, 2011, U.S.EPA along with START and ERRS contractors continued
removal activities at the Site, these activities included:

Completed excavating and stockpiling contaminated soils surrounding UST
Transported 14 loads of non-hazardous soils to American Landfill for disposal

Closed drinking water well located on the Site

Continued backfilling and grading of excavated areas

Received 167 loads of backfill for restoration

Continued managing water by pumping out clean excavation to allow for site restoration
Continued decontaminating and demobilizing equipment

Collected 12 confirmation soil samples and 2 well samples

Wet conditions and heavy rains continued to hinder removal and restoration activities.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

U.S. EPA continues its efforts in identifying viable potentially responsible parties as well as identifying and locating additional
locations where the operations took place. Currently, U.S. EPA has identified two possible locations where activities, similar
to those at New Lyme Metals, may have taken place.

2.1.4 Progress Metrics

This Reporting Period:

Waste Stream Quantity Date Manifest # Destination
(tons)
. 32773-32785 & [American Landfill, 7916 Chapel St., Waynesburg,
Non-Hazardous Soil 317.5 10/14/201132787 OH 44688

To Date:
526.72 tons of Non-Hazardous Debris has been disposed of at American Landfill in Waynesburg, Ohio

6,500.83 tons of Non-Hazardous Soils has been disposed of at American Landfill in Waynesburg, Ohio (includes
620 tons of treated TCLP soils)

32.62 tons of Non-Friable Asbestos containing material has been disposed of at American Landfill, in
Waynesburg, Ohio

1,800.03 tons of RQ, Polychlorinated Biphenyls, Solid Mixture, UN3432 material has been disposed of at CWM
Chemical Services in Model City, New York (includes 570 tons of treated TCLP soils)

1,500 gallons of RQ, Waste Flammable Liquids, UN1992, toxic (D001, D008, D018, D028) disposed of at Chemtron
Corporation in Avon, Ohio

16 55-gallon drums of Oily Water Mixture disposed of at EQ Ohio in Canton, Ohio

1 35-gallon drum of RQ, Chromic Acid Solution, UN1755 (D002, D007) disposed of at EQ Ohio in Canton, Ohio
2 Compressed Gas Cylinders reclaimed by Air Gas in Cleveland, Ohio

2 Compressed Gas Cylinder reclaimed by Butler Gas Products in New Brighton, Pennsylvania

144,000 gallons of contact storm water run-off has been treated for PCBs and heavy metals and discharged
39.43 tons of scrap/used tires recycled at Liberty Tire Recycling in Minerva, Ohio

12.73 tons of scrap iron and metal recycled at Ashtabula Iron & Metal in Ashtabula, Ohio

9.5 cubic yards of woody debris chipped and reused as mulch during restoration on Site

25 cubic yards of rocks were transported off site for reuse in landscaping

500 tons of ODOT 411 stone was reused on site

2.2 Planning Section
2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities
Removal action will include the following:



o Complete backfilling and grading of Site
e Install fence on property line
e Complete transportation and disposal of remaining wastes

2.2.1.2 Next Steps

e Return in spring to ensure site restoration was successful
¢ Quarterly sampling will be done for one year to ensure treatment systems are functioning properly

2.2.2 Issues
None at this time.

2.3 Logistics Section
Not applicable.

2.4 Finance Section

Estimated Costs *

Budgeted

Total To
Date

Remaining

%
Remaining

Extramural Costs

|ERRS - Cleanup Contractor

”$1,660,000.00”$1,610,000.00” $50,000.00‘

3.01%‘

|TAT/START

” $190,000.00” $173,000.00” $17,000.00|

8.95%‘

Intramural Costs

Total Site Costs

31 ,850,000.00‘

$1,783,000.00‘

$67,000.00‘

3.62%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial
data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff
2.5.1 Safety Officer

The ERRS contractor prepared a health and safety plan (HASP) that was reviewed by Superfund Technical Assessment and
Response Team (START) and for the Removal Action. Prior to conducting sampling activities, the HASP was reviewed and

signed by on-site personnel.

Daily Health and Safety meetings are held prior to the start of each days activities. Primary topics include traffice safety,
proper PPE, identification of work zones and biological hazards.

2.6 Liaison Officer
Nothing to report.

2.7 Information Officer
Nothing to report.

3. Participating Entities

3.1 Unified Command
Not applicable.

3.2 Cooperating Agencies
New Lyme Township

OEPA

ATSDR

4. Personnel On Site

During this time period the following personnel were on Site:

1 EPA OSC
1 START contractor
8 ERRS contractors

5. Definition of Terms

ATSDR Agency for Toxic Substances and Disease Registry

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act
ERRS Emergency and Rapid Response Services

HASP Health and Safety Plan

mg/L milligrams per liter

OEPA Ohio Environmental Protection Agency



0osC
OSHA
PELs
POLREP
ppm
PRP
PCB
RCRA
START
TCLP
TSCA
ug/L
uR/hr
U.S. EPA
UST

On-Scene Coordinator

Occupational Safety and Health Administration
Permissible Exposure Limits

Pollution Report

parts per million

Potentially Responsible Party

Polychlorinated Biphenyls

Resource Conservation and Recovery Act
Superfund Technical Assessment and Response Team
Toxicity Characteristic Leachate Procedures
Toxic Substances Control Act

micrograms per liter

microroentgens per hour

United States Environmental Protection Agency
Underground Storage Tank

6. Additional sources of information

6.1 Internet location of additional information/report
Additional information can be found at www.epaosc.org/newlymemetals.

6.2 Reporting Schedule
POLREPs will be issued weekly.

7. Situational Reference Materials

Not applicable.
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