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Edison, NJ 
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To:

From: Eric Mosher, Regional Incident Coordinator 

Date: 11/3/2011 

Reporting Period: 10/28/2011  11/03/2011 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

Response activities in New Jersey as a result of Hurricane Irene continue to move towards completion. 
Final loadout and shipment of hazardous wastes from NJ were being conducted today, 11/03/2011, leaving
only the shipment of a small quantity of medical wastes which is scheduled for early next week.

Hurricane Irene operations in New York are limited to locations in Essex and Clinton Counties.  Orphan
container collection continues as local governments find additional debris piles in impacted areas of Essex
and Clinton Counties.  EPA continues to work with local and county officials in attempt to complete this
operation by 11/18/2011.

Operations conducted in response to Tropical Storm Lee in NY also continue to move towards completion. 
Boat operations and landbase orphan container recovery where completed on 10/28/2011 and 10/31/2011
respectively.  EPA has provided local government officials with closeout letters for the operational areas at
Scarborough Rd and Vestal Rd.  The Owego site is completed accept for the removal of one nonhazardous,
solid waste rolloff container.  The Barlow Rd Site remains open as EPA continues to package and ship
wastes offsite.  Completion of operations in the TS Lee area is anticipated to be on or before 11/11/2011.

CURRENT ISSUES

ꞏ         None to Report

LONG TERM ISSUES

ꞏ         None to Report

2. Current Activities

2.1 Operations Section

HURRICANE IRENE OPERATIONS (NJ/NY)

NEW JERSEY RESPONSE ACTIONS

Disposal of wastes to offsite facilities is the only remaining operation for the NJ response action.  Offsite
compliance checks for the shipping of hazardous wastes were completed on 10/28/2011.  The final
shipments of hazardous wastes were in process today, 11/3/2011.  Upon completion of T&D for hazardous
wastes, the only pending item in the New Jersey Operation is shipment of a small amount of medical
wastes which is currently scheduled for the week of 11/8/2011.

Below is a Waste Disposition Table for Dover, NJ Facility.  This table was updated as of 11/02/2011.

Dover HHW and Orphan Container Staging Area – 22 Richboynton Road, Dover, NJ  07801
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/3/2011 Lead Acid Batteries 2679 lbs Recycling EXIDE Battery
10/4/2011 Propane, 20 lb Cylinders 197 cont Recycling Blue Rhino
9/19/2011To10/6/2011 Nonregulated Latex

Pants,(102) 1 cu yd
boxes

75885 lbs Landfill PSCHatfield, PA

9/23/2011
to10/7/2011

Flammable Paints,(43) 1
cu yd boxes

33,440 lbs Incineration PSCHatfield, PA

10/7/2011
to10/20/2011

NonAlkaline / NonLead
Acid Batteries

561 lbs Recycling InmetcoElwood
City, PA

10/11/2011 Freon / Refrigerants 160 lbs Recycling DupontLouisville,
KY

10/10/2011 NonHaz Solid WasteOil
impacted debris, soil,
and PPE (3) 30 yd
Containers

44 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/12/2011 NonHaz Solid WasteOily
Debris, Crushed Poly
Containers  (3) 20 yd
Containers, (1) 30 yd
Container

8.4 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/26/11 NonHaz Solid WasteOily
debris, crushed poly
containers, used PPE,
(1) 30 yd container

7.3 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/14/2011 Oily water – Nonhaz 3454 gallons Recycling FCC Wilmington,
DE

10/17/2011 Scrap metal (crushed
drums, home heating oil
tanks, misc metal)

4120 pounds Recycling Donjon Recycling,
Dover, NJ

10/26/11 100 pound propane
cylinders

5 Reclamation Suburban Propane
– Washington, NJ

NEW YORK RESPONSE ACTIONS

NYSDEC Region 4 Area

EPA contractor personnel worked on the cleaning of areas where the HHW pad were established as well as
conducted land restoration activities at the Prattsville staging area.  Once the Prattsville area restoration
activities are completed, there will be no further actions in this region.

On the last situation report it was reported that several HHW materials left behind at the Howes Cave and
Schoharie Debris Pile were removed on 10/27/2011.  The Howes Cave area was completed however
additional HHW was observed at the Schoharie Debris Pile and recovered on 10/28/2011.  The additional
HHW observed at the Schoharie Debris Pile was a result of residents dropping off materials after the
completion of EPA activities at that area.  EPA has again contacted county officials to notify them regarding
EPA’s completion of work in this area.  It was reported that county officials have agreed to address any
future HHW segregation and/or disposal in this area.  All EPA collected waste was brought to the Barlow
Rd staging facility and will be packaged and shipped offsite from that location.  Costs associated with
these actions will be kept separate from the TS Lee Mission, costs will be charged against the Hurricane
Irene Mission Assignment.

Below is a Waste Disposition Table for the NYSDEC Region 4 Areas.  This table was last updated on
10/20/2011.  No additional updates have been provided since the last reporting period.  Although these
locations are no longer actively collecting materials, wastes have been disposed of following the most
recent dates posted.

Prattsville, NY  HHW and Orphan Container Staging Area
Date Waste Stream Quantity Disposal Method Final

DisposalLocation
9/30/2011 Oil Based Paint Related

Material in Cans
29,400 lbs Fuels Blending Safety

KleenSmithfield, KY
9/30/2011 Latex Paint in Cans 50,400 lbs Landfill Carbon

LimestonePortland,
OH

10/3/2011 Latex Paint in Cans 30,800 lbs Landfill Carbon
LimestonePortland,
OH

10/5/2011 Oil Based Paint Related
Material in Cans

18,900 lbs Fuels Blending Safety
KleenSmithfield, KY

10/5/2011 Latex Paint in Cans 7,700 lbs Landfill Carbon
LimestonePortland,
OH

10/5/2011 Aerosols 550 lbs Incineration Ross Consolidated
Grafton, OH

10/5/2011 Pesticides 4,200 lbs Incineration Clean Harbors El
Dorado, AR

10/6/2011 Oil Based Paint Related
Material in Cans

13,000 lbs Fuels Blending Safety
KleenSmithfield, KY

10/6/2011 Latex Paint in Cans 2,800 lbs Landfill Carbon
LimestonePortland,
OH

10/6/2011 Aerosols 800 lbs Incineration Ross
ConsolidatedGrafton,
OH

10/6/2011 Aerosols 1,400 lbs Incineration Ross
ConsolidatedGrafton,
OH

10/6/2011 Corrosive Solids 7,700 lbs Stabilization/Landfill EnvirosafeOregon,
OH

Howes Cave, NY  HHW and Orphan Container Staging Area
Date Waste Stream Quantity Disposal Method Final

DisposalLocation
9/29/2011 Oil Based Paint Related

Material in Cans
19,600 lbs Fuels Blending Safety

KleenSmithfield, KY
9/29/2011 Latex Paint in Cans 30,000 lbs Landfill Carbon

LimestonePortland,
OH

9/29/2011 Aerosols 400 lbs Incineration Ross
ConsolidatedGrafton,
OH

9/29/2011 Pesticides 1,000 lbs Incineration Clean HarborsEl
Dorado, AR

10/4/2011 Oil Based Paint Related
Material in Cans

750 lbs Fuels Blending Safety
KleenSmithfield, KY

10/4/2011 Latex Paint in Cans 7,750 lbs Landfill Carbon
LimestonePortland,
OH

10/4/2011 Corrosive Solids 650 lbs Stabilization/Landfill EnvirosafeOregon,
OH

10/4/2011 Pesticides 2368 lbs Incineration Clean Harbors El
Dorado, AR

10/4/2011 Bleach Loosepack 2,293.50 lbs Wastewater
Treatment

DupontDeepwater,
NJ

10/4/2011 Antifreeze Loosepack 1,444.90 lbs Recycle/Wastewater
Treatment

United Industrial
Meriden, CT

NYSDEC Region 5 Area

EPA completed the sifting and segregation of wastes at the Upper Jay Fire District Property on 10/27/2011. 
EPA continued sifting and collection operations at the Dugway Road Debris field as well as collection of
orphan containers in the town of Keesville, Au Sable Forks, and at the Au Sable Delta.  EPA anticipates
operations in this area will be completed by 11/18/2011. 

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – HURRICANE IRENE

Below is a summery table indicating the amount of containers collected through HHW and orphan container
recovery efforts in response to Hurricane Irene.  This data was collected at 1445 on 11/03/2011. 

Cumulative Hazardous Waste Summary            Operational Period:  10/27/201111/02/2011

Small

Propane Other Containers
Op
Period

State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 9 11 0 8 246 274 50149

New Jersey 0 0 0 0 0 0 26540

OpPeriod
Totals

9 11 0 8 246

Cumulative
Totals

437 1117 130 505 75732

Grand Total 274

Grand
Cumulative

76689

 Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily
totals may change in future reports to capture all containers collected for that operational period.  Because
of this, operational period totals do not reflect true count numbers due to late reporting.  However, the grand
cumulative numbers are accurate at the time this report.

TROPICAL STORM LEE (New York ONLY)

NYSDEC Region 7 Area

Boat Operations, Orphan Container Reconnaissance/Collection
ꞏ         Completed on 10/28/2011 with all containers staged at the Barlow Rd Site. 

Landbased Operations, Orphan Container Reconnaissance/Collection
ꞏ         Completed on 10/31/2011 with all containers staged at the Barlow Rd Site.

Household Hazardous Waste Collection and Disposal
ꞏ         Endwell (Scarborough Rd) – EPA has closed out this site completely as well as delivered a

notice of completion letter to the Township Supervisor, Town of Union.  This letter provided notice
that EPA has completed its operations at the site along with documentation of site conditions
immediately after EPA demobilized resources.

ꞏ         Vestal (Vestal Rd) – EPA had completed this site in a previous operational period.  During this
operational period EPA provided the Vestal Township Supervisor with a closeout letter.  This letter
provided notice that EPA has completed its operations at the site along with documentation of site
conditions immediately after EPA demobilized resources.

ꞏ         Owego – All wastes have been removed from this site with exception of one roll off for non
hazardous solid waste.  Once this remaining rolloff container is removed, EPA will deliver a close
out letter the Owego Township Supervisor.

ꞏ         Barlow Rd (Kirkwood, NY) – While Orphan Container Recovery operations were completed on
10/31/2011, periodically reports have come in from local or county entities that have warranted
further investigation and/or collection activities.  EPA will continue to support this operation while
currently processing and packaging wastes.  As EPA progresses with waste packaging,
transportation, and final disposal, to a point of completion, it will transition any future collection
needs to county and/or state response entities.  EPA anticipates this happening sometime around
the date of November 11, 2011.

Below is a Waste Disposition Table for the NYSDEC Region 7 Areas. 

NYSDEC Region 7   Barlow HHW Pad (as of 10/27/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/13/2011 Propane cylinders 120 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/13/2011 Propane cylinders 343 1#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Propane cylinders 135 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Leadacid batteries 154 each Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Dry cell batteries 2,934 each Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane cylinders 200 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane tanks 1 100# tank Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane tanks 3 200# tank Recycle through
Broome county

HHW pad at
Broome County

NYSDEC Region 7   Scarborough HHW Pad  (as of 10/27/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/17/2011 Latex Paint in Cans 54 cubic
yards(32,400
lb est.)

Pending PSCProvidence RI

10/17/2011 Latex Paint in Cans 48 cubic
yards(28,800
lb est.)

Pending PSCProvidence RI

10/18/2011 Latex Paint in Cans 64 cubic
yards(38,400
lb est.)

Pending PSCProvidence RI

10/18/2011 UN1263 Waste Paint related 
material (oil based)

52 cubic
yards(40,000
lb est.)

Pending PSCProvidence RI

10/19/2011 UN1263 Waste Paint related 
material (oil based)

46 cubic yards
(32,200 lb est)

Pending Petrochem
Processing,
Detroit, MI

10/19/2011 UN1263 Waste Paint related 
material (oil based)

47 cubic yards
(32,200 lb est)

Pending Northland
Environmental,
LLCProvidence RI

10/19/2011 Latex Paint in Cans 64 cubic yards
938,400 lb est)

Pending PSCProvidence RI

10/19/2011 UN 3262 Waste Corrosive Solid 20 cubic yards
(12,500 lb est)

Pending Northland
Environmental,
LLC

10/19/2011 UN1791 Waste Hypochlorite
Solutions

2 cubic yards
(1,200 lb est)

Pending Providence RI

10/19/2011 UN2902 Waste Pesticides,
Liquid, Toxic

22 cubic
yards(13,200
est)

Pending Northland
Environmental,
LLC

10/20/2011 Latex Paint in Cans 41 cubic
yards(25,500
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 Latex Paint in Cans 40 cubic
yards(25,000
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN3077 Waste
Environmentally Hazardous
Substances 

4 boxes(1,800
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN2009 Waste Mercury 1 drum(20 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

NYSDEC Region 7   Owego  HHW Pad (as of 10/28/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/21/2011 Latex Paint in Cans 49 cubic
yards(35,000
lb est.)

Pending Petrochem
Processing,
Detroit, MI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 Non DOT/Non RCRA Regulated
Solids

3 cartons(400
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1263 Waste Paint related 
material (oil based)

11 cartons
(7,700 lb est.)

Pending Northland
Environmental,
LLCProvidence RI

10/25/2011 Latex Paints 50 cu yd Pending Rhode Island
10/26/2011 Latex Paints 49 cu yd Pending Rhode Island
10/28/2011 UN3262 Waste Corrosive Solid,

Basic, Inorganic
10,400 lb
(est.)

Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN1263 Waste Paint Material 700 lb (est.) Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 NA2122 Asbestos 700 lb (est.) Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN1701 Waste Hypochlorite
Solutions

1,600 lbs
(est.)

Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN2902 Waste Pesticides 5,600 lbs
(est.)

Pending Northland
Environmental,
LLCProvidence RI

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – TROPICAL STORM LEE

Below is a summery table indicating the amount of containers collected through HHW and orphan container
recovery efforts in response to Tropical Storm Lee.  This data was collected at 1445 on 11/03/2011.

Cumulative Hazardous Waste Summary            Operational Period:  10/27/2011 
11/02/2011

Small

Propane Other Containers
Op
Period

State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 16 9 0 14 207 246 113701

OpPeriod
Totals

16 9 0 14 207

Cumulative
Totals

253 601 0 3089 109726

Grand Total 246

Grand
Cumulative

113701

 Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily
totals may change in future reports to capture all containers collected for that operational period.  Because
of this, operational period totals do not reflect true count numbers due to late reporting.  However, the grand
cumulative numbers are accurate at the time this report.

EPA REGION 2 COORDINATION ACTIVITIES

Starting the week of 10/31/2011, one primary EPA resource will be dedicated for situational updates and
documentation.  The liaison officer will remain integrated but on a parttime basis.  Personnel working on
approving cost accounting and monetary tracking will also maintain functions in the REOC. 

The REOC began implementing normal operating procedures for DayTime Response operations on
10/31/2011.  Those daytime response activities are being run separately to the Hurricane Irene and Tropical
Storm Lee activities. 

2.2 Planning Section

As field operations decrease, EPA has been working on plans for the closure of response activities related
to Hurricane Irene and Tropical Storm Lee.  Planning activities include final documentation and planning for
future afteraction sessions.

2.3 Logistics Section

Logistics are being handled from the Binghamton contractor office for all NY operations.  This will streamline
resource requests and delivery options.  Personnel in the REOC will monitor the handling of logistics and
provide document control over such activities.  For logistical concerns relating to NJ operations, these
requests and activities are being handled through the REOC and will remain so until the completion of all NJ
operations.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

SAFETY OFFICER

On 10/27/2011, the New York ASO transitioned from Safety over to Operations as NY operations started to
wind down.  Final safety visits were being conducted to HHW's as they close out to document the condition
of the pad and the safe cleanup and decommissioning of the site.  Daily Safety Messages continue to be
developed and sent out to the field and are being posted on the website.  Safety messages were issued this
week for defensive driving, inclement weather, driving in ice and snow, trailer safety, cold weather alert and
cold stress symptoms and first aid.

LIAISON OFFICER

Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm Lee
response efforts.  The LNO secured a time extension from FEMA for EPA's Hurricane Irene field operations
mission assignment in NJ.  The extension through 11/18/2011 was granted to reflect limitations under the
current continuing resolution, and should be sufficient to complete field operations.

The LNO has not received a response from the NY State Police regarding the costs associated with the
aerial reconnaissance overflights that were conducted on behalf of EPA in New York State.  The LNO will
continue to coordinate with NYSP and FEMA to determine how those costs will be accounted for, either
through EPA or directly from FEMA.

INFORMATION OFFICER
Pat Seppi, 6463690068, is the Public Information Officer (PIO) designated for the response. Due to the
decrease in work activities and the movement towards closure of the projects, the PIO had no activities to
report during this period.  The PIO remains available for support when needed.

3. Participating Entities

EPA is currently coordinating with FEMA, NYS DEC, NJ DEP, NYSEMO, County officials, and local
government agencies.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.  It
reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details over
several days, the following table may not be a representation of every work day.

Region/State Current EPA
Personnel In
Field 
(All Venues other
than EPA Offices)

Current EPA
Contractor
Personnel In
Field

EPA Personnel
in REOC

Contractor
Personnel in
REOC

Total

Region 2 4 0 4

    New York 3 24 27

    New Jersey 1 2 3

Total 4 26 4 0 34

5. Definition of Terms

NA

6. Additional sources of information

WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 9066850

EPA Edison REOC                                                                      7329066850
Afterhours Notifications, National Response Center (NRC)               8004248802
Regional Incident Commander (RIC) for NY, James Daloia               9084204505 
Regional Incident Commander (RIC) for NJ, Christopher Jimenez      9084204484
Liaison Officer, Steve Touw                                                           9084204458
Information Officer, Pat Seppi                                                        6463690068

REPORTING SCHEDULE
Situation Reports are generated once a week.
The next Situation Report will be distributed on Thursday November 10, 2011.
SPOT Reports will be distributed upon need.

7. Situational Reference Materials

Weather conditions in the operational areas are and will continue to drop below freezing in evenings and early
morning hours. Chance of precipitation over the next week is predicted to lower, 030%.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

R2 Hurricane Irene/TS Lee (NY) Response  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #31
Operations Approaching Completion
R2 Hurricane Irene/TS Lee (NY) Response

Edison, NJ 
Latitude: 40.5159553 Longitude: 74.3550459 

To:

From: Eric Mosher, Regional Incident Coordinator 

Date: 11/3/2011 

Reporting Period: 10/28/2011  11/03/2011 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

Response activities in New Jersey as a result of Hurricane Irene continue to move towards completion. 
Final loadout and shipment of hazardous wastes from NJ were being conducted today, 11/03/2011, leaving
only the shipment of a small quantity of medical wastes which is scheduled for early next week.

Hurricane Irene operations in New York are limited to locations in Essex and Clinton Counties.  Orphan
container collection continues as local governments find additional debris piles in impacted areas of Essex
and Clinton Counties.  EPA continues to work with local and county officials in attempt to complete this
operation by 11/18/2011.

Operations conducted in response to Tropical Storm Lee in NY also continue to move towards completion. 
Boat operations and landbase orphan container recovery where completed on 10/28/2011 and 10/31/2011
respectively.  EPA has provided local government officials with closeout letters for the operational areas at
Scarborough Rd and Vestal Rd.  The Owego site is completed accept for the removal of one nonhazardous,
solid waste rolloff container.  The Barlow Rd Site remains open as EPA continues to package and ship
wastes offsite.  Completion of operations in the TS Lee area is anticipated to be on or before 11/11/2011.

CURRENT ISSUES

ꞏ         None to Report

LONG TERM ISSUES

ꞏ         None to Report

2. Current Activities

2.1 Operations Section

HURRICANE IRENE OPERATIONS (NJ/NY)

NEW JERSEY RESPONSE ACTIONS

Disposal of wastes to offsite facilities is the only remaining operation for the NJ response action.  Offsite
compliance checks for the shipping of hazardous wastes were completed on 10/28/2011.  The final
shipments of hazardous wastes were in process today, 11/3/2011.  Upon completion of T&D for hazardous
wastes, the only pending item in the New Jersey Operation is shipment of a small amount of medical
wastes which is currently scheduled for the week of 11/8/2011.

Below is a Waste Disposition Table for Dover, NJ Facility.  This table was updated as of 11/02/2011.

Dover HHW and Orphan Container Staging Area – 22 Richboynton Road, Dover, NJ  07801
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/3/2011 Lead Acid Batteries 2679 lbs Recycling EXIDE Battery
10/4/2011 Propane, 20 lb Cylinders 197 cont Recycling Blue Rhino
9/19/2011To10/6/2011 Nonregulated Latex

Pants,(102) 1 cu yd
boxes

75885 lbs Landfill PSCHatfield, PA

9/23/2011
to10/7/2011

Flammable Paints,(43) 1
cu yd boxes

33,440 lbs Incineration PSCHatfield, PA

10/7/2011
to10/20/2011

NonAlkaline / NonLead
Acid Batteries

561 lbs Recycling InmetcoElwood
City, PA

10/11/2011 Freon / Refrigerants 160 lbs Recycling DupontLouisville,
KY

10/10/2011 NonHaz Solid WasteOil
impacted debris, soil,
and PPE (3) 30 yd
Containers

44 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/12/2011 NonHaz Solid WasteOily
Debris, Crushed Poly
Containers  (3) 20 yd
Containers, (1) 30 yd
Container

8.4 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/26/11 NonHaz Solid WasteOily
debris, crushed poly
containers, used PPE,
(1) 30 yd container

7.3 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/14/2011 Oily water – Nonhaz 3454 gallons Recycling FCC Wilmington,
DE

10/17/2011 Scrap metal (crushed
drums, home heating oil
tanks, misc metal)

4120 pounds Recycling Donjon Recycling,
Dover, NJ

10/26/11 100 pound propane
cylinders

5 Reclamation Suburban Propane
– Washington, NJ

NEW YORK RESPONSE ACTIONS

NYSDEC Region 4 Area

EPA contractor personnel worked on the cleaning of areas where the HHW pad were established as well as
conducted land restoration activities at the Prattsville staging area.  Once the Prattsville area restoration
activities are completed, there will be no further actions in this region.

On the last situation report it was reported that several HHW materials left behind at the Howes Cave and
Schoharie Debris Pile were removed on 10/27/2011.  The Howes Cave area was completed however
additional HHW was observed at the Schoharie Debris Pile and recovered on 10/28/2011.  The additional
HHW observed at the Schoharie Debris Pile was a result of residents dropping off materials after the
completion of EPA activities at that area.  EPA has again contacted county officials to notify them regarding
EPA’s completion of work in this area.  It was reported that county officials have agreed to address any
future HHW segregation and/or disposal in this area.  All EPA collected waste was brought to the Barlow
Rd staging facility and will be packaged and shipped offsite from that location.  Costs associated with
these actions will be kept separate from the TS Lee Mission, costs will be charged against the Hurricane
Irene Mission Assignment.

Below is a Waste Disposition Table for the NYSDEC Region 4 Areas.  This table was last updated on
10/20/2011.  No additional updates have been provided since the last reporting period.  Although these
locations are no longer actively collecting materials, wastes have been disposed of following the most
recent dates posted.

Prattsville, NY  HHW and Orphan Container Staging Area
Date Waste Stream Quantity Disposal Method Final

DisposalLocation
9/30/2011 Oil Based Paint Related

Material in Cans
29,400 lbs Fuels Blending Safety

KleenSmithfield, KY
9/30/2011 Latex Paint in Cans 50,400 lbs Landfill Carbon

LimestonePortland,
OH

10/3/2011 Latex Paint in Cans 30,800 lbs Landfill Carbon
LimestonePortland,
OH

10/5/2011 Oil Based Paint Related
Material in Cans

18,900 lbs Fuels Blending Safety
KleenSmithfield, KY

10/5/2011 Latex Paint in Cans 7,700 lbs Landfill Carbon
LimestonePortland,
OH

10/5/2011 Aerosols 550 lbs Incineration Ross Consolidated
Grafton, OH

10/5/2011 Pesticides 4,200 lbs Incineration Clean Harbors El
Dorado, AR

10/6/2011 Oil Based Paint Related
Material in Cans

13,000 lbs Fuels Blending Safety
KleenSmithfield, KY

10/6/2011 Latex Paint in Cans 2,800 lbs Landfill Carbon
LimestonePortland,
OH

10/6/2011 Aerosols 800 lbs Incineration Ross
ConsolidatedGrafton,
OH

10/6/2011 Aerosols 1,400 lbs Incineration Ross
ConsolidatedGrafton,
OH

10/6/2011 Corrosive Solids 7,700 lbs Stabilization/Landfill EnvirosafeOregon,
OH

Howes Cave, NY  HHW and Orphan Container Staging Area
Date Waste Stream Quantity Disposal Method Final

DisposalLocation
9/29/2011 Oil Based Paint Related

Material in Cans
19,600 lbs Fuels Blending Safety

KleenSmithfield, KY
9/29/2011 Latex Paint in Cans 30,000 lbs Landfill Carbon

LimestonePortland,
OH

9/29/2011 Aerosols 400 lbs Incineration Ross
ConsolidatedGrafton,
OH

9/29/2011 Pesticides 1,000 lbs Incineration Clean HarborsEl
Dorado, AR

10/4/2011 Oil Based Paint Related
Material in Cans

750 lbs Fuels Blending Safety
KleenSmithfield, KY

10/4/2011 Latex Paint in Cans 7,750 lbs Landfill Carbon
LimestonePortland,
OH

10/4/2011 Corrosive Solids 650 lbs Stabilization/Landfill EnvirosafeOregon,
OH

10/4/2011 Pesticides 2368 lbs Incineration Clean Harbors El
Dorado, AR

10/4/2011 Bleach Loosepack 2,293.50 lbs Wastewater
Treatment

DupontDeepwater,
NJ

10/4/2011 Antifreeze Loosepack 1,444.90 lbs Recycle/Wastewater
Treatment

United Industrial
Meriden, CT

NYSDEC Region 5 Area

EPA completed the sifting and segregation of wastes at the Upper Jay Fire District Property on 10/27/2011. 
EPA continued sifting and collection operations at the Dugway Road Debris field as well as collection of
orphan containers in the town of Keesville, Au Sable Forks, and at the Au Sable Delta.  EPA anticipates
operations in this area will be completed by 11/18/2011. 

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – HURRICANE IRENE

Below is a summery table indicating the amount of containers collected through HHW and orphan container
recovery efforts in response to Hurricane Irene.  This data was collected at 1445 on 11/03/2011. 

Cumulative Hazardous Waste Summary            Operational Period:  10/27/201111/02/2011

Small

Propane Other Containers
Op
Period

State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 9 11 0 8 246 274 50149

New Jersey 0 0 0 0 0 0 26540

OpPeriod
Totals

9 11 0 8 246

Cumulative
Totals

437 1117 130 505 75732

Grand Total 274

Grand
Cumulative

76689

 Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily
totals may change in future reports to capture all containers collected for that operational period.  Because
of this, operational period totals do not reflect true count numbers due to late reporting.  However, the grand
cumulative numbers are accurate at the time this report.

TROPICAL STORM LEE (New York ONLY)

NYSDEC Region 7 Area

Boat Operations, Orphan Container Reconnaissance/Collection
ꞏ         Completed on 10/28/2011 with all containers staged at the Barlow Rd Site. 

Landbased Operations, Orphan Container Reconnaissance/Collection
ꞏ         Completed on 10/31/2011 with all containers staged at the Barlow Rd Site.

Household Hazardous Waste Collection and Disposal
ꞏ         Endwell (Scarborough Rd) – EPA has closed out this site completely as well as delivered a

notice of completion letter to the Township Supervisor, Town of Union.  This letter provided notice
that EPA has completed its operations at the site along with documentation of site conditions
immediately after EPA demobilized resources.

ꞏ         Vestal (Vestal Rd) – EPA had completed this site in a previous operational period.  During this
operational period EPA provided the Vestal Township Supervisor with a closeout letter.  This letter
provided notice that EPA has completed its operations at the site along with documentation of site
conditions immediately after EPA demobilized resources.

ꞏ         Owego – All wastes have been removed from this site with exception of one roll off for non
hazardous solid waste.  Once this remaining rolloff container is removed, EPA will deliver a close
out letter the Owego Township Supervisor.

ꞏ         Barlow Rd (Kirkwood, NY) – While Orphan Container Recovery operations were completed on
10/31/2011, periodically reports have come in from local or county entities that have warranted
further investigation and/or collection activities.  EPA will continue to support this operation while
currently processing and packaging wastes.  As EPA progresses with waste packaging,
transportation, and final disposal, to a point of completion, it will transition any future collection
needs to county and/or state response entities.  EPA anticipates this happening sometime around
the date of November 11, 2011.

Below is a Waste Disposition Table for the NYSDEC Region 7 Areas. 

NYSDEC Region 7   Barlow HHW Pad (as of 10/27/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/13/2011 Propane cylinders 120 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/13/2011 Propane cylinders 343 1#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Propane cylinders 135 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Leadacid batteries 154 each Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Dry cell batteries 2,934 each Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane cylinders 200 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane tanks 1 100# tank Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane tanks 3 200# tank Recycle through
Broome county

HHW pad at
Broome County

NYSDEC Region 7   Scarborough HHW Pad  (as of 10/27/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/17/2011 Latex Paint in Cans 54 cubic
yards(32,400
lb est.)

Pending PSCProvidence RI

10/17/2011 Latex Paint in Cans 48 cubic
yards(28,800
lb est.)

Pending PSCProvidence RI

10/18/2011 Latex Paint in Cans 64 cubic
yards(38,400
lb est.)

Pending PSCProvidence RI

10/18/2011 UN1263 Waste Paint related 
material (oil based)

52 cubic
yards(40,000
lb est.)

Pending PSCProvidence RI

10/19/2011 UN1263 Waste Paint related 
material (oil based)

46 cubic yards
(32,200 lb est)

Pending Petrochem
Processing,
Detroit, MI

10/19/2011 UN1263 Waste Paint related 
material (oil based)

47 cubic yards
(32,200 lb est)

Pending Northland
Environmental,
LLCProvidence RI

10/19/2011 Latex Paint in Cans 64 cubic yards
938,400 lb est)

Pending PSCProvidence RI

10/19/2011 UN 3262 Waste Corrosive Solid 20 cubic yards
(12,500 lb est)

Pending Northland
Environmental,
LLC

10/19/2011 UN1791 Waste Hypochlorite
Solutions

2 cubic yards
(1,200 lb est)

Pending Providence RI

10/19/2011 UN2902 Waste Pesticides,
Liquid, Toxic

22 cubic
yards(13,200
est)

Pending Northland
Environmental,
LLC

10/20/2011 Latex Paint in Cans 41 cubic
yards(25,500
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 Latex Paint in Cans 40 cubic
yards(25,000
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN3077 Waste
Environmentally Hazardous
Substances 

4 boxes(1,800
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN2009 Waste Mercury 1 drum(20 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

NYSDEC Region 7   Owego  HHW Pad (as of 10/28/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/21/2011 Latex Paint in Cans 49 cubic
yards(35,000
lb est.)

Pending Petrochem
Processing,
Detroit, MI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 Non DOT/Non RCRA Regulated
Solids

3 cartons(400
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1263 Waste Paint related 
material (oil based)

11 cartons
(7,700 lb est.)

Pending Northland
Environmental,
LLCProvidence RI

10/25/2011 Latex Paints 50 cu yd Pending Rhode Island
10/26/2011 Latex Paints 49 cu yd Pending Rhode Island
10/28/2011 UN3262 Waste Corrosive Solid,

Basic, Inorganic
10,400 lb
(est.)

Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN1263 Waste Paint Material 700 lb (est.) Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 NA2122 Asbestos 700 lb (est.) Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN1701 Waste Hypochlorite
Solutions

1,600 lbs
(est.)

Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN2902 Waste Pesticides 5,600 lbs
(est.)

Pending Northland
Environmental,
LLCProvidence RI

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – TROPICAL STORM LEE

Below is a summery table indicating the amount of containers collected through HHW and orphan container
recovery efforts in response to Tropical Storm Lee.  This data was collected at 1445 on 11/03/2011.

Cumulative Hazardous Waste Summary            Operational Period:  10/27/2011 
11/02/2011

Small

Propane Other Containers
Op
Period

State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 16 9 0 14 207 246 113701

OpPeriod
Totals

16 9 0 14 207

Cumulative
Totals

253 601 0 3089 109726

Grand Total 246

Grand
Cumulative

113701

 Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily
totals may change in future reports to capture all containers collected for that operational period.  Because
of this, operational period totals do not reflect true count numbers due to late reporting.  However, the grand
cumulative numbers are accurate at the time this report.

EPA REGION 2 COORDINATION ACTIVITIES

Starting the week of 10/31/2011, one primary EPA resource will be dedicated for situational updates and
documentation.  The liaison officer will remain integrated but on a parttime basis.  Personnel working on
approving cost accounting and monetary tracking will also maintain functions in the REOC. 

The REOC began implementing normal operating procedures for DayTime Response operations on
10/31/2011.  Those daytime response activities are being run separately to the Hurricane Irene and Tropical
Storm Lee activities. 

2.2 Planning Section

As field operations decrease, EPA has been working on plans for the closure of response activities related
to Hurricane Irene and Tropical Storm Lee.  Planning activities include final documentation and planning for
future afteraction sessions.

2.3 Logistics Section

Logistics are being handled from the Binghamton contractor office for all NY operations.  This will streamline
resource requests and delivery options.  Personnel in the REOC will monitor the handling of logistics and
provide document control over such activities.  For logistical concerns relating to NJ operations, these
requests and activities are being handled through the REOC and will remain so until the completion of all NJ
operations.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

SAFETY OFFICER

On 10/27/2011, the New York ASO transitioned from Safety over to Operations as NY operations started to
wind down.  Final safety visits were being conducted to HHW's as they close out to document the condition
of the pad and the safe cleanup and decommissioning of the site.  Daily Safety Messages continue to be
developed and sent out to the field and are being posted on the website.  Safety messages were issued this
week for defensive driving, inclement weather, driving in ice and snow, trailer safety, cold weather alert and
cold stress symptoms and first aid.

LIAISON OFFICER

Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm Lee
response efforts.  The LNO secured a time extension from FEMA for EPA's Hurricane Irene field operations
mission assignment in NJ.  The extension through 11/18/2011 was granted to reflect limitations under the
current continuing resolution, and should be sufficient to complete field operations.

The LNO has not received a response from the NY State Police regarding the costs associated with the
aerial reconnaissance overflights that were conducted on behalf of EPA in New York State.  The LNO will
continue to coordinate with NYSP and FEMA to determine how those costs will be accounted for, either
through EPA or directly from FEMA.

INFORMATION OFFICER
Pat Seppi, 6463690068, is the Public Information Officer (PIO) designated for the response. Due to the
decrease in work activities and the movement towards closure of the projects, the PIO had no activities to
report during this period.  The PIO remains available for support when needed.

3. Participating Entities

EPA is currently coordinating with FEMA, NYS DEC, NJ DEP, NYSEMO, County officials, and local
government agencies.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.  It
reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details over
several days, the following table may not be a representation of every work day.

Region/State Current EPA
Personnel In
Field 
(All Venues other
than EPA Offices)

Current EPA
Contractor
Personnel In
Field

EPA Personnel
in REOC

Contractor
Personnel in
REOC

Total

Region 2 4 0 4

    New York 3 24 27

    New Jersey 1 2 3

Total 4 26 4 0 34

5. Definition of Terms

NA

6. Additional sources of information

WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 9066850

EPA Edison REOC                                                                      7329066850
Afterhours Notifications, National Response Center (NRC)               8004248802
Regional Incident Commander (RIC) for NY, James Daloia               9084204505 
Regional Incident Commander (RIC) for NJ, Christopher Jimenez      9084204484
Liaison Officer, Steve Touw                                                           9084204458
Information Officer, Pat Seppi                                                        6463690068

REPORTING SCHEDULE
Situation Reports are generated once a week.
The next Situation Report will be distributed on Thursday November 10, 2011.
SPOT Reports will be distributed upon need.

7. Situational Reference Materials

Weather conditions in the operational areas are and will continue to drop below freezing in evenings and early
morning hours. Chance of precipitation over the next week is predicted to lower, 030%.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

R2 Hurricane Irene/TS Lee (NY) Response  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #31
Operations Approaching Completion
R2 Hurricane Irene/TS Lee (NY) Response

Edison, NJ 
Latitude: 40.5159553 Longitude: 74.3550459 

To:

From: Eric Mosher, Regional Incident Coordinator 

Date: 11/3/2011 

Reporting Period: 10/28/2011  11/03/2011 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

Response activities in New Jersey as a result of Hurricane Irene continue to move towards completion. 
Final loadout and shipment of hazardous wastes from NJ were being conducted today, 11/03/2011, leaving
only the shipment of a small quantity of medical wastes which is scheduled for early next week.

Hurricane Irene operations in New York are limited to locations in Essex and Clinton Counties.  Orphan
container collection continues as local governments find additional debris piles in impacted areas of Essex
and Clinton Counties.  EPA continues to work with local and county officials in attempt to complete this
operation by 11/18/2011.

Operations conducted in response to Tropical Storm Lee in NY also continue to move towards completion. 
Boat operations and landbase orphan container recovery where completed on 10/28/2011 and 10/31/2011
respectively.  EPA has provided local government officials with closeout letters for the operational areas at
Scarborough Rd and Vestal Rd.  The Owego site is completed accept for the removal of one nonhazardous,
solid waste rolloff container.  The Barlow Rd Site remains open as EPA continues to package and ship
wastes offsite.  Completion of operations in the TS Lee area is anticipated to be on or before 11/11/2011.

CURRENT ISSUES

ꞏ         None to Report

LONG TERM ISSUES

ꞏ         None to Report

2. Current Activities

2.1 Operations Section

HURRICANE IRENE OPERATIONS (NJ/NY)

NEW JERSEY RESPONSE ACTIONS

Disposal of wastes to offsite facilities is the only remaining operation for the NJ response action.  Offsite
compliance checks for the shipping of hazardous wastes were completed on 10/28/2011.  The final
shipments of hazardous wastes were in process today, 11/3/2011.  Upon completion of T&D for hazardous
wastes, the only pending item in the New Jersey Operation is shipment of a small amount of medical
wastes which is currently scheduled for the week of 11/8/2011.

Below is a Waste Disposition Table for Dover, NJ Facility.  This table was updated as of 11/02/2011.

Dover HHW and Orphan Container Staging Area – 22 Richboynton Road, Dover, NJ  07801
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/3/2011 Lead Acid Batteries 2679 lbs Recycling EXIDE Battery
10/4/2011 Propane, 20 lb Cylinders 197 cont Recycling Blue Rhino
9/19/2011To10/6/2011 Nonregulated Latex

Pants,(102) 1 cu yd
boxes

75885 lbs Landfill PSCHatfield, PA

9/23/2011
to10/7/2011

Flammable Paints,(43) 1
cu yd boxes

33,440 lbs Incineration PSCHatfield, PA

10/7/2011
to10/20/2011

NonAlkaline / NonLead
Acid Batteries

561 lbs Recycling InmetcoElwood
City, PA

10/11/2011 Freon / Refrigerants 160 lbs Recycling DupontLouisville,
KY

10/10/2011 NonHaz Solid WasteOil
impacted debris, soil,
and PPE (3) 30 yd
Containers

44 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/12/2011 NonHaz Solid WasteOily
Debris, Crushed Poly
Containers  (3) 20 yd
Containers, (1) 30 yd
Container

8.4 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/26/11 NonHaz Solid WasteOily
debris, crushed poly
containers, used PPE,
(1) 30 yd container

7.3 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/14/2011 Oily water – Nonhaz 3454 gallons Recycling FCC Wilmington,
DE

10/17/2011 Scrap metal (crushed
drums, home heating oil
tanks, misc metal)

4120 pounds Recycling Donjon Recycling,
Dover, NJ

10/26/11 100 pound propane
cylinders

5 Reclamation Suburban Propane
– Washington, NJ

NEW YORK RESPONSE ACTIONS

NYSDEC Region 4 Area

EPA contractor personnel worked on the cleaning of areas where the HHW pad were established as well as
conducted land restoration activities at the Prattsville staging area.  Once the Prattsville area restoration
activities are completed, there will be no further actions in this region.

On the last situation report it was reported that several HHW materials left behind at the Howes Cave and
Schoharie Debris Pile were removed on 10/27/2011.  The Howes Cave area was completed however
additional HHW was observed at the Schoharie Debris Pile and recovered on 10/28/2011.  The additional
HHW observed at the Schoharie Debris Pile was a result of residents dropping off materials after the
completion of EPA activities at that area.  EPA has again contacted county officials to notify them regarding
EPA’s completion of work in this area.  It was reported that county officials have agreed to address any
future HHW segregation and/or disposal in this area.  All EPA collected waste was brought to the Barlow
Rd staging facility and will be packaged and shipped offsite from that location.  Costs associated with
these actions will be kept separate from the TS Lee Mission, costs will be charged against the Hurricane
Irene Mission Assignment.

Below is a Waste Disposition Table for the NYSDEC Region 4 Areas.  This table was last updated on
10/20/2011.  No additional updates have been provided since the last reporting period.  Although these
locations are no longer actively collecting materials, wastes have been disposed of following the most
recent dates posted.

Prattsville, NY  HHW and Orphan Container Staging Area
Date Waste Stream Quantity Disposal Method Final

DisposalLocation
9/30/2011 Oil Based Paint Related

Material in Cans
29,400 lbs Fuels Blending Safety

KleenSmithfield, KY
9/30/2011 Latex Paint in Cans 50,400 lbs Landfill Carbon

LimestonePortland,
OH

10/3/2011 Latex Paint in Cans 30,800 lbs Landfill Carbon
LimestonePortland,
OH

10/5/2011 Oil Based Paint Related
Material in Cans

18,900 lbs Fuels Blending Safety
KleenSmithfield, KY

10/5/2011 Latex Paint in Cans 7,700 lbs Landfill Carbon
LimestonePortland,
OH

10/5/2011 Aerosols 550 lbs Incineration Ross Consolidated
Grafton, OH

10/5/2011 Pesticides 4,200 lbs Incineration Clean Harbors El
Dorado, AR

10/6/2011 Oil Based Paint Related
Material in Cans

13,000 lbs Fuels Blending Safety
KleenSmithfield, KY

10/6/2011 Latex Paint in Cans 2,800 lbs Landfill Carbon
LimestonePortland,
OH

10/6/2011 Aerosols 800 lbs Incineration Ross
ConsolidatedGrafton,
OH

10/6/2011 Aerosols 1,400 lbs Incineration Ross
ConsolidatedGrafton,
OH

10/6/2011 Corrosive Solids 7,700 lbs Stabilization/Landfill EnvirosafeOregon,
OH

Howes Cave, NY  HHW and Orphan Container Staging Area
Date Waste Stream Quantity Disposal Method Final

DisposalLocation
9/29/2011 Oil Based Paint Related

Material in Cans
19,600 lbs Fuels Blending Safety

KleenSmithfield, KY
9/29/2011 Latex Paint in Cans 30,000 lbs Landfill Carbon

LimestonePortland,
OH

9/29/2011 Aerosols 400 lbs Incineration Ross
ConsolidatedGrafton,
OH

9/29/2011 Pesticides 1,000 lbs Incineration Clean HarborsEl
Dorado, AR

10/4/2011 Oil Based Paint Related
Material in Cans

750 lbs Fuels Blending Safety
KleenSmithfield, KY

10/4/2011 Latex Paint in Cans 7,750 lbs Landfill Carbon
LimestonePortland,
OH

10/4/2011 Corrosive Solids 650 lbs Stabilization/Landfill EnvirosafeOregon,
OH

10/4/2011 Pesticides 2368 lbs Incineration Clean Harbors El
Dorado, AR

10/4/2011 Bleach Loosepack 2,293.50 lbs Wastewater
Treatment

DupontDeepwater,
NJ

10/4/2011 Antifreeze Loosepack 1,444.90 lbs Recycle/Wastewater
Treatment

United Industrial
Meriden, CT

NYSDEC Region 5 Area

EPA completed the sifting and segregation of wastes at the Upper Jay Fire District Property on 10/27/2011. 
EPA continued sifting and collection operations at the Dugway Road Debris field as well as collection of
orphan containers in the town of Keesville, Au Sable Forks, and at the Au Sable Delta.  EPA anticipates
operations in this area will be completed by 11/18/2011. 

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – HURRICANE IRENE

Below is a summery table indicating the amount of containers collected through HHW and orphan container
recovery efforts in response to Hurricane Irene.  This data was collected at 1445 on 11/03/2011. 

Cumulative Hazardous Waste Summary            Operational Period:  10/27/201111/02/2011

Small

Propane Other Containers
Op
Period

State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 9 11 0 8 246 274 50149

New Jersey 0 0 0 0 0 0 26540

OpPeriod
Totals

9 11 0 8 246

Cumulative
Totals

437 1117 130 505 75732

Grand Total 274

Grand
Cumulative

76689

 Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily
totals may change in future reports to capture all containers collected for that operational period.  Because
of this, operational period totals do not reflect true count numbers due to late reporting.  However, the grand
cumulative numbers are accurate at the time this report.

TROPICAL STORM LEE (New York ONLY)

NYSDEC Region 7 Area

Boat Operations, Orphan Container Reconnaissance/Collection
ꞏ         Completed on 10/28/2011 with all containers staged at the Barlow Rd Site. 

Landbased Operations, Orphan Container Reconnaissance/Collection
ꞏ         Completed on 10/31/2011 with all containers staged at the Barlow Rd Site.

Household Hazardous Waste Collection and Disposal
ꞏ         Endwell (Scarborough Rd) – EPA has closed out this site completely as well as delivered a

notice of completion letter to the Township Supervisor, Town of Union.  This letter provided notice
that EPA has completed its operations at the site along with documentation of site conditions
immediately after EPA demobilized resources.

ꞏ         Vestal (Vestal Rd) – EPA had completed this site in a previous operational period.  During this
operational period EPA provided the Vestal Township Supervisor with a closeout letter.  This letter
provided notice that EPA has completed its operations at the site along with documentation of site
conditions immediately after EPA demobilized resources.

ꞏ         Owego – All wastes have been removed from this site with exception of one roll off for non
hazardous solid waste.  Once this remaining rolloff container is removed, EPA will deliver a close
out letter the Owego Township Supervisor.

ꞏ         Barlow Rd (Kirkwood, NY) – While Orphan Container Recovery operations were completed on
10/31/2011, periodically reports have come in from local or county entities that have warranted
further investigation and/or collection activities.  EPA will continue to support this operation while
currently processing and packaging wastes.  As EPA progresses with waste packaging,
transportation, and final disposal, to a point of completion, it will transition any future collection
needs to county and/or state response entities.  EPA anticipates this happening sometime around
the date of November 11, 2011.

Below is a Waste Disposition Table for the NYSDEC Region 7 Areas. 

NYSDEC Region 7   Barlow HHW Pad (as of 10/27/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/13/2011 Propane cylinders 120 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/13/2011 Propane cylinders 343 1#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Propane cylinders 135 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Leadacid batteries 154 each Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Dry cell batteries 2,934 each Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane cylinders 200 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane tanks 1 100# tank Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane tanks 3 200# tank Recycle through
Broome county

HHW pad at
Broome County

NYSDEC Region 7   Scarborough HHW Pad  (as of 10/27/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/17/2011 Latex Paint in Cans 54 cubic
yards(32,400
lb est.)

Pending PSCProvidence RI

10/17/2011 Latex Paint in Cans 48 cubic
yards(28,800
lb est.)

Pending PSCProvidence RI

10/18/2011 Latex Paint in Cans 64 cubic
yards(38,400
lb est.)

Pending PSCProvidence RI

10/18/2011 UN1263 Waste Paint related 
material (oil based)

52 cubic
yards(40,000
lb est.)

Pending PSCProvidence RI

10/19/2011 UN1263 Waste Paint related 
material (oil based)

46 cubic yards
(32,200 lb est)

Pending Petrochem
Processing,
Detroit, MI

10/19/2011 UN1263 Waste Paint related 
material (oil based)

47 cubic yards
(32,200 lb est)

Pending Northland
Environmental,
LLCProvidence RI

10/19/2011 Latex Paint in Cans 64 cubic yards
938,400 lb est)

Pending PSCProvidence RI

10/19/2011 UN 3262 Waste Corrosive Solid 20 cubic yards
(12,500 lb est)

Pending Northland
Environmental,
LLC

10/19/2011 UN1791 Waste Hypochlorite
Solutions

2 cubic yards
(1,200 lb est)

Pending Providence RI

10/19/2011 UN2902 Waste Pesticides,
Liquid, Toxic

22 cubic
yards(13,200
est)

Pending Northland
Environmental,
LLC

10/20/2011 Latex Paint in Cans 41 cubic
yards(25,500
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 Latex Paint in Cans 40 cubic
yards(25,000
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN3077 Waste
Environmentally Hazardous
Substances 

4 boxes(1,800
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN2009 Waste Mercury 1 drum(20 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

NYSDEC Region 7   Owego  HHW Pad (as of 10/28/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/21/2011 Latex Paint in Cans 49 cubic
yards(35,000
lb est.)

Pending Petrochem
Processing,
Detroit, MI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 Non DOT/Non RCRA Regulated
Solids

3 cartons(400
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1263 Waste Paint related 
material (oil based)

11 cartons
(7,700 lb est.)

Pending Northland
Environmental,
LLCProvidence RI

10/25/2011 Latex Paints 50 cu yd Pending Rhode Island
10/26/2011 Latex Paints 49 cu yd Pending Rhode Island
10/28/2011 UN3262 Waste Corrosive Solid,

Basic, Inorganic
10,400 lb
(est.)

Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN1263 Waste Paint Material 700 lb (est.) Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 NA2122 Asbestos 700 lb (est.) Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN1701 Waste Hypochlorite
Solutions

1,600 lbs
(est.)

Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN2902 Waste Pesticides 5,600 lbs
(est.)

Pending Northland
Environmental,
LLCProvidence RI

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – TROPICAL STORM LEE

Below is a summery table indicating the amount of containers collected through HHW and orphan container
recovery efforts in response to Tropical Storm Lee.  This data was collected at 1445 on 11/03/2011.

Cumulative Hazardous Waste Summary            Operational Period:  10/27/2011 
11/02/2011

Small

Propane Other Containers
Op
Period

State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 16 9 0 14 207 246 113701

OpPeriod
Totals

16 9 0 14 207

Cumulative
Totals

253 601 0 3089 109726

Grand Total 246

Grand
Cumulative

113701

 Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily
totals may change in future reports to capture all containers collected for that operational period.  Because
of this, operational period totals do not reflect true count numbers due to late reporting.  However, the grand
cumulative numbers are accurate at the time this report.

EPA REGION 2 COORDINATION ACTIVITIES

Starting the week of 10/31/2011, one primary EPA resource will be dedicated for situational updates and
documentation.  The liaison officer will remain integrated but on a parttime basis.  Personnel working on
approving cost accounting and monetary tracking will also maintain functions in the REOC. 

The REOC began implementing normal operating procedures for DayTime Response operations on
10/31/2011.  Those daytime response activities are being run separately to the Hurricane Irene and Tropical
Storm Lee activities. 

2.2 Planning Section

As field operations decrease, EPA has been working on plans for the closure of response activities related
to Hurricane Irene and Tropical Storm Lee.  Planning activities include final documentation and planning for
future afteraction sessions.

2.3 Logistics Section

Logistics are being handled from the Binghamton contractor office for all NY operations.  This will streamline
resource requests and delivery options.  Personnel in the REOC will monitor the handling of logistics and
provide document control over such activities.  For logistical concerns relating to NJ operations, these
requests and activities are being handled through the REOC and will remain so until the completion of all NJ
operations.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

SAFETY OFFICER

On 10/27/2011, the New York ASO transitioned from Safety over to Operations as NY operations started to
wind down.  Final safety visits were being conducted to HHW's as they close out to document the condition
of the pad and the safe cleanup and decommissioning of the site.  Daily Safety Messages continue to be
developed and sent out to the field and are being posted on the website.  Safety messages were issued this
week for defensive driving, inclement weather, driving in ice and snow, trailer safety, cold weather alert and
cold stress symptoms and first aid.

LIAISON OFFICER

Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm Lee
response efforts.  The LNO secured a time extension from FEMA for EPA's Hurricane Irene field operations
mission assignment in NJ.  The extension through 11/18/2011 was granted to reflect limitations under the
current continuing resolution, and should be sufficient to complete field operations.

The LNO has not received a response from the NY State Police regarding the costs associated with the
aerial reconnaissance overflights that were conducted on behalf of EPA in New York State.  The LNO will
continue to coordinate with NYSP and FEMA to determine how those costs will be accounted for, either
through EPA or directly from FEMA.

INFORMATION OFFICER
Pat Seppi, 6463690068, is the Public Information Officer (PIO) designated for the response. Due to the
decrease in work activities and the movement towards closure of the projects, the PIO had no activities to
report during this period.  The PIO remains available for support when needed.

3. Participating Entities

EPA is currently coordinating with FEMA, NYS DEC, NJ DEP, NYSEMO, County officials, and local
government agencies.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.  It
reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details over
several days, the following table may not be a representation of every work day.

Region/State Current EPA
Personnel In
Field 
(All Venues other
than EPA Offices)

Current EPA
Contractor
Personnel In
Field

EPA Personnel
in REOC

Contractor
Personnel in
REOC

Total

Region 2 4 0 4

    New York 3 24 27

    New Jersey 1 2 3

Total 4 26 4 0 34

5. Definition of Terms

NA

6. Additional sources of information

WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 9066850

EPA Edison REOC                                                                      7329066850
Afterhours Notifications, National Response Center (NRC)               8004248802
Regional Incident Commander (RIC) for NY, James Daloia               9084204505 
Regional Incident Commander (RIC) for NJ, Christopher Jimenez      9084204484
Liaison Officer, Steve Touw                                                           9084204458
Information Officer, Pat Seppi                                                        6463690068

REPORTING SCHEDULE
Situation Reports are generated once a week.
The next Situation Report will be distributed on Thursday November 10, 2011.
SPOT Reports will be distributed upon need.

7. Situational Reference Materials

Weather conditions in the operational areas are and will continue to drop below freezing in evenings and early
morning hours. Chance of precipitation over the next week is predicted to lower, 030%.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

R2 Hurricane Irene/TS Lee (NY) Response  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #31
Operations Approaching Completion
R2 Hurricane Irene/TS Lee (NY) Response

Edison, NJ 
Latitude: 40.5159553 Longitude: 74.3550459 

To:

From: Eric Mosher, Regional Incident Coordinator 

Date: 11/3/2011 

Reporting Period: 10/28/2011  11/03/2011 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

Response activities in New Jersey as a result of Hurricane Irene continue to move towards completion. 
Final loadout and shipment of hazardous wastes from NJ were being conducted today, 11/03/2011, leaving
only the shipment of a small quantity of medical wastes which is scheduled for early next week.

Hurricane Irene operations in New York are limited to locations in Essex and Clinton Counties.  Orphan
container collection continues as local governments find additional debris piles in impacted areas of Essex
and Clinton Counties.  EPA continues to work with local and county officials in attempt to complete this
operation by 11/18/2011.

Operations conducted in response to Tropical Storm Lee in NY also continue to move towards completion. 
Boat operations and landbase orphan container recovery where completed on 10/28/2011 and 10/31/2011
respectively.  EPA has provided local government officials with closeout letters for the operational areas at
Scarborough Rd and Vestal Rd.  The Owego site is completed accept for the removal of one nonhazardous,
solid waste rolloff container.  The Barlow Rd Site remains open as EPA continues to package and ship
wastes offsite.  Completion of operations in the TS Lee area is anticipated to be on or before 11/11/2011.

CURRENT ISSUES

ꞏ         None to Report

LONG TERM ISSUES

ꞏ         None to Report

2. Current Activities

2.1 Operations Section

HURRICANE IRENE OPERATIONS (NJ/NY)

NEW JERSEY RESPONSE ACTIONS

Disposal of wastes to offsite facilities is the only remaining operation for the NJ response action.  Offsite
compliance checks for the shipping of hazardous wastes were completed on 10/28/2011.  The final
shipments of hazardous wastes were in process today, 11/3/2011.  Upon completion of T&D for hazardous
wastes, the only pending item in the New Jersey Operation is shipment of a small amount of medical
wastes which is currently scheduled for the week of 11/8/2011.

Below is a Waste Disposition Table for Dover, NJ Facility.  This table was updated as of 11/02/2011.

Dover HHW and Orphan Container Staging Area – 22 Richboynton Road, Dover, NJ  07801
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/3/2011 Lead Acid Batteries 2679 lbs Recycling EXIDE Battery
10/4/2011 Propane, 20 lb Cylinders 197 cont Recycling Blue Rhino
9/19/2011To10/6/2011 Nonregulated Latex

Pants,(102) 1 cu yd
boxes

75885 lbs Landfill PSCHatfield, PA

9/23/2011
to10/7/2011

Flammable Paints,(43) 1
cu yd boxes

33,440 lbs Incineration PSCHatfield, PA

10/7/2011
to10/20/2011

NonAlkaline / NonLead
Acid Batteries

561 lbs Recycling InmetcoElwood
City, PA

10/11/2011 Freon / Refrigerants 160 lbs Recycling DupontLouisville,
KY

10/10/2011 NonHaz Solid WasteOil
impacted debris, soil,
and PPE (3) 30 yd
Containers

44 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/12/2011 NonHaz Solid WasteOily
Debris, Crushed Poly
Containers  (3) 20 yd
Containers, (1) 30 yd
Container

8.4 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/26/11 NonHaz Solid WasteOily
debris, crushed poly
containers, used PPE,
(1) 30 yd container

7.3 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/14/2011 Oily water – Nonhaz 3454 gallons Recycling FCC Wilmington,
DE

10/17/2011 Scrap metal (crushed
drums, home heating oil
tanks, misc metal)

4120 pounds Recycling Donjon Recycling,
Dover, NJ

10/26/11 100 pound propane
cylinders

5 Reclamation Suburban Propane
– Washington, NJ

NEW YORK RESPONSE ACTIONS

NYSDEC Region 4 Area

EPA contractor personnel worked on the cleaning of areas where the HHW pad were established as well as
conducted land restoration activities at the Prattsville staging area.  Once the Prattsville area restoration
activities are completed, there will be no further actions in this region.

On the last situation report it was reported that several HHW materials left behind at the Howes Cave and
Schoharie Debris Pile were removed on 10/27/2011.  The Howes Cave area was completed however
additional HHW was observed at the Schoharie Debris Pile and recovered on 10/28/2011.  The additional
HHW observed at the Schoharie Debris Pile was a result of residents dropping off materials after the
completion of EPA activities at that area.  EPA has again contacted county officials to notify them regarding
EPA’s completion of work in this area.  It was reported that county officials have agreed to address any
future HHW segregation and/or disposal in this area.  All EPA collected waste was brought to the Barlow
Rd staging facility and will be packaged and shipped offsite from that location.  Costs associated with
these actions will be kept separate from the TS Lee Mission, costs will be charged against the Hurricane
Irene Mission Assignment.

Below is a Waste Disposition Table for the NYSDEC Region 4 Areas.  This table was last updated on
10/20/2011.  No additional updates have been provided since the last reporting period.  Although these
locations are no longer actively collecting materials, wastes have been disposed of following the most
recent dates posted.

Prattsville, NY  HHW and Orphan Container Staging Area
Date Waste Stream Quantity Disposal Method Final

DisposalLocation
9/30/2011 Oil Based Paint Related

Material in Cans
29,400 lbs Fuels Blending Safety

KleenSmithfield, KY
9/30/2011 Latex Paint in Cans 50,400 lbs Landfill Carbon

LimestonePortland,
OH

10/3/2011 Latex Paint in Cans 30,800 lbs Landfill Carbon
LimestonePortland,
OH

10/5/2011 Oil Based Paint Related
Material in Cans

18,900 lbs Fuels Blending Safety
KleenSmithfield, KY

10/5/2011 Latex Paint in Cans 7,700 lbs Landfill Carbon
LimestonePortland,
OH

10/5/2011 Aerosols 550 lbs Incineration Ross Consolidated
Grafton, OH

10/5/2011 Pesticides 4,200 lbs Incineration Clean Harbors El
Dorado, AR

10/6/2011 Oil Based Paint Related
Material in Cans

13,000 lbs Fuels Blending Safety
KleenSmithfield, KY

10/6/2011 Latex Paint in Cans 2,800 lbs Landfill Carbon
LimestonePortland,
OH

10/6/2011 Aerosols 800 lbs Incineration Ross
ConsolidatedGrafton,
OH

10/6/2011 Aerosols 1,400 lbs Incineration Ross
ConsolidatedGrafton,
OH

10/6/2011 Corrosive Solids 7,700 lbs Stabilization/Landfill EnvirosafeOregon,
OH

Howes Cave, NY  HHW and Orphan Container Staging Area
Date Waste Stream Quantity Disposal Method Final

DisposalLocation
9/29/2011 Oil Based Paint Related

Material in Cans
19,600 lbs Fuels Blending Safety

KleenSmithfield, KY
9/29/2011 Latex Paint in Cans 30,000 lbs Landfill Carbon

LimestonePortland,
OH

9/29/2011 Aerosols 400 lbs Incineration Ross
ConsolidatedGrafton,
OH

9/29/2011 Pesticides 1,000 lbs Incineration Clean HarborsEl
Dorado, AR

10/4/2011 Oil Based Paint Related
Material in Cans

750 lbs Fuels Blending Safety
KleenSmithfield, KY

10/4/2011 Latex Paint in Cans 7,750 lbs Landfill Carbon
LimestonePortland,
OH

10/4/2011 Corrosive Solids 650 lbs Stabilization/Landfill EnvirosafeOregon,
OH

10/4/2011 Pesticides 2368 lbs Incineration Clean Harbors El
Dorado, AR

10/4/2011 Bleach Loosepack 2,293.50 lbs Wastewater
Treatment

DupontDeepwater,
NJ

10/4/2011 Antifreeze Loosepack 1,444.90 lbs Recycle/Wastewater
Treatment

United Industrial
Meriden, CT

NYSDEC Region 5 Area

EPA completed the sifting and segregation of wastes at the Upper Jay Fire District Property on 10/27/2011. 
EPA continued sifting and collection operations at the Dugway Road Debris field as well as collection of
orphan containers in the town of Keesville, Au Sable Forks, and at the Au Sable Delta.  EPA anticipates
operations in this area will be completed by 11/18/2011. 

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – HURRICANE IRENE

Below is a summery table indicating the amount of containers collected through HHW and orphan container
recovery efforts in response to Hurricane Irene.  This data was collected at 1445 on 11/03/2011. 

Cumulative Hazardous Waste Summary            Operational Period:  10/27/201111/02/2011

Small

Propane Other Containers
Op
Period

State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 9 11 0 8 246 274 50149

New Jersey 0 0 0 0 0 0 26540

OpPeriod
Totals

9 11 0 8 246

Cumulative
Totals

437 1117 130 505 75732

Grand Total 274

Grand
Cumulative

76689

 Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily
totals may change in future reports to capture all containers collected for that operational period.  Because
of this, operational period totals do not reflect true count numbers due to late reporting.  However, the grand
cumulative numbers are accurate at the time this report.

TROPICAL STORM LEE (New York ONLY)

NYSDEC Region 7 Area

Boat Operations, Orphan Container Reconnaissance/Collection
ꞏ         Completed on 10/28/2011 with all containers staged at the Barlow Rd Site. 

Landbased Operations, Orphan Container Reconnaissance/Collection
ꞏ         Completed on 10/31/2011 with all containers staged at the Barlow Rd Site.

Household Hazardous Waste Collection and Disposal
ꞏ         Endwell (Scarborough Rd) – EPA has closed out this site completely as well as delivered a

notice of completion letter to the Township Supervisor, Town of Union.  This letter provided notice
that EPA has completed its operations at the site along with documentation of site conditions
immediately after EPA demobilized resources.

ꞏ         Vestal (Vestal Rd) – EPA had completed this site in a previous operational period.  During this
operational period EPA provided the Vestal Township Supervisor with a closeout letter.  This letter
provided notice that EPA has completed its operations at the site along with documentation of site
conditions immediately after EPA demobilized resources.

ꞏ         Owego – All wastes have been removed from this site with exception of one roll off for non
hazardous solid waste.  Once this remaining rolloff container is removed, EPA will deliver a close
out letter the Owego Township Supervisor.

ꞏ         Barlow Rd (Kirkwood, NY) – While Orphan Container Recovery operations were completed on
10/31/2011, periodically reports have come in from local or county entities that have warranted
further investigation and/or collection activities.  EPA will continue to support this operation while
currently processing and packaging wastes.  As EPA progresses with waste packaging,
transportation, and final disposal, to a point of completion, it will transition any future collection
needs to county and/or state response entities.  EPA anticipates this happening sometime around
the date of November 11, 2011.

Below is a Waste Disposition Table for the NYSDEC Region 7 Areas. 

NYSDEC Region 7   Barlow HHW Pad (as of 10/27/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/13/2011 Propane cylinders 120 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/13/2011 Propane cylinders 343 1#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Propane cylinders 135 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Leadacid batteries 154 each Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Dry cell batteries 2,934 each Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane cylinders 200 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane tanks 1 100# tank Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane tanks 3 200# tank Recycle through
Broome county

HHW pad at
Broome County

NYSDEC Region 7   Scarborough HHW Pad  (as of 10/27/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/17/2011 Latex Paint in Cans 54 cubic
yards(32,400
lb est.)

Pending PSCProvidence RI

10/17/2011 Latex Paint in Cans 48 cubic
yards(28,800
lb est.)

Pending PSCProvidence RI

10/18/2011 Latex Paint in Cans 64 cubic
yards(38,400
lb est.)

Pending PSCProvidence RI

10/18/2011 UN1263 Waste Paint related 
material (oil based)

52 cubic
yards(40,000
lb est.)

Pending PSCProvidence RI

10/19/2011 UN1263 Waste Paint related 
material (oil based)

46 cubic yards
(32,200 lb est)

Pending Petrochem
Processing,
Detroit, MI

10/19/2011 UN1263 Waste Paint related 
material (oil based)

47 cubic yards
(32,200 lb est)

Pending Northland
Environmental,
LLCProvidence RI

10/19/2011 Latex Paint in Cans 64 cubic yards
938,400 lb est)

Pending PSCProvidence RI

10/19/2011 UN 3262 Waste Corrosive Solid 20 cubic yards
(12,500 lb est)

Pending Northland
Environmental,
LLC

10/19/2011 UN1791 Waste Hypochlorite
Solutions

2 cubic yards
(1,200 lb est)

Pending Providence RI

10/19/2011 UN2902 Waste Pesticides,
Liquid, Toxic

22 cubic
yards(13,200
est)

Pending Northland
Environmental,
LLC

10/20/2011 Latex Paint in Cans 41 cubic
yards(25,500
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 Latex Paint in Cans 40 cubic
yards(25,000
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN3077 Waste
Environmentally Hazardous
Substances 

4 boxes(1,800
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN2009 Waste Mercury 1 drum(20 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

NYSDEC Region 7   Owego  HHW Pad (as of 10/28/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/21/2011 Latex Paint in Cans 49 cubic
yards(35,000
lb est.)

Pending Petrochem
Processing,
Detroit, MI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 Non DOT/Non RCRA Regulated
Solids

3 cartons(400
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1263 Waste Paint related 
material (oil based)

11 cartons
(7,700 lb est.)

Pending Northland
Environmental,
LLCProvidence RI

10/25/2011 Latex Paints 50 cu yd Pending Rhode Island
10/26/2011 Latex Paints 49 cu yd Pending Rhode Island
10/28/2011 UN3262 Waste Corrosive Solid,

Basic, Inorganic
10,400 lb
(est.)

Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN1263 Waste Paint Material 700 lb (est.) Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 NA2122 Asbestos 700 lb (est.) Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN1701 Waste Hypochlorite
Solutions

1,600 lbs
(est.)

Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN2902 Waste Pesticides 5,600 lbs
(est.)

Pending Northland
Environmental,
LLCProvidence RI

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – TROPICAL STORM LEE

Below is a summery table indicating the amount of containers collected through HHW and orphan container
recovery efforts in response to Tropical Storm Lee.  This data was collected at 1445 on 11/03/2011.

Cumulative Hazardous Waste Summary            Operational Period:  10/27/2011 
11/02/2011

Small

Propane Other Containers
Op
Period

State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 16 9 0 14 207 246 113701

OpPeriod
Totals

16 9 0 14 207

Cumulative
Totals

253 601 0 3089 109726

Grand Total 246

Grand
Cumulative

113701

 Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily
totals may change in future reports to capture all containers collected for that operational period.  Because
of this, operational period totals do not reflect true count numbers due to late reporting.  However, the grand
cumulative numbers are accurate at the time this report.

EPA REGION 2 COORDINATION ACTIVITIES

Starting the week of 10/31/2011, one primary EPA resource will be dedicated for situational updates and
documentation.  The liaison officer will remain integrated but on a parttime basis.  Personnel working on
approving cost accounting and monetary tracking will also maintain functions in the REOC. 

The REOC began implementing normal operating procedures for DayTime Response operations on
10/31/2011.  Those daytime response activities are being run separately to the Hurricane Irene and Tropical
Storm Lee activities. 

2.2 Planning Section

As field operations decrease, EPA has been working on plans for the closure of response activities related
to Hurricane Irene and Tropical Storm Lee.  Planning activities include final documentation and planning for
future afteraction sessions.

2.3 Logistics Section

Logistics are being handled from the Binghamton contractor office for all NY operations.  This will streamline
resource requests and delivery options.  Personnel in the REOC will monitor the handling of logistics and
provide document control over such activities.  For logistical concerns relating to NJ operations, these
requests and activities are being handled through the REOC and will remain so until the completion of all NJ
operations.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

SAFETY OFFICER

On 10/27/2011, the New York ASO transitioned from Safety over to Operations as NY operations started to
wind down.  Final safety visits were being conducted to HHW's as they close out to document the condition
of the pad and the safe cleanup and decommissioning of the site.  Daily Safety Messages continue to be
developed and sent out to the field and are being posted on the website.  Safety messages were issued this
week for defensive driving, inclement weather, driving in ice and snow, trailer safety, cold weather alert and
cold stress symptoms and first aid.

LIAISON OFFICER

Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm Lee
response efforts.  The LNO secured a time extension from FEMA for EPA's Hurricane Irene field operations
mission assignment in NJ.  The extension through 11/18/2011 was granted to reflect limitations under the
current continuing resolution, and should be sufficient to complete field operations.

The LNO has not received a response from the NY State Police regarding the costs associated with the
aerial reconnaissance overflights that were conducted on behalf of EPA in New York State.  The LNO will
continue to coordinate with NYSP and FEMA to determine how those costs will be accounted for, either
through EPA or directly from FEMA.

INFORMATION OFFICER
Pat Seppi, 6463690068, is the Public Information Officer (PIO) designated for the response. Due to the
decrease in work activities and the movement towards closure of the projects, the PIO had no activities to
report during this period.  The PIO remains available for support when needed.

3. Participating Entities

EPA is currently coordinating with FEMA, NYS DEC, NJ DEP, NYSEMO, County officials, and local
government agencies.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.  It
reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details over
several days, the following table may not be a representation of every work day.

Region/State Current EPA
Personnel In
Field 
(All Venues other
than EPA Offices)

Current EPA
Contractor
Personnel In
Field

EPA Personnel
in REOC

Contractor
Personnel in
REOC

Total

Region 2 4 0 4

    New York 3 24 27

    New Jersey 1 2 3

Total 4 26 4 0 34

5. Definition of Terms

NA

6. Additional sources of information

WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 9066850

EPA Edison REOC                                                                      7329066850
Afterhours Notifications, National Response Center (NRC)               8004248802
Regional Incident Commander (RIC) for NY, James Daloia               9084204505 
Regional Incident Commander (RIC) for NJ, Christopher Jimenez      9084204484
Liaison Officer, Steve Touw                                                           9084204458
Information Officer, Pat Seppi                                                        6463690068

REPORTING SCHEDULE
Situation Reports are generated once a week.
The next Situation Report will be distributed on Thursday November 10, 2011.
SPOT Reports will be distributed upon need.

7. Situational Reference Materials

Weather conditions in the operational areas are and will continue to drop below freezing in evenings and early
morning hours. Chance of precipitation over the next week is predicted to lower, 030%.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

R2 Hurricane Irene/TS Lee (NY) Response  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #31
Operations Approaching Completion
R2 Hurricane Irene/TS Lee (NY) Response

Edison, NJ 
Latitude: 40.5159553 Longitude: 74.3550459 

To:

From: Eric Mosher, Regional Incident Coordinator 

Date: 11/3/2011 

Reporting Period: 10/28/2011  11/03/2011 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

Response activities in New Jersey as a result of Hurricane Irene continue to move towards completion. 
Final loadout and shipment of hazardous wastes from NJ were being conducted today, 11/03/2011, leaving
only the shipment of a small quantity of medical wastes which is scheduled for early next week.

Hurricane Irene operations in New York are limited to locations in Essex and Clinton Counties.  Orphan
container collection continues as local governments find additional debris piles in impacted areas of Essex
and Clinton Counties.  EPA continues to work with local and county officials in attempt to complete this
operation by 11/18/2011.

Operations conducted in response to Tropical Storm Lee in NY also continue to move towards completion. 
Boat operations and landbase orphan container recovery where completed on 10/28/2011 and 10/31/2011
respectively.  EPA has provided local government officials with closeout letters for the operational areas at
Scarborough Rd and Vestal Rd.  The Owego site is completed accept for the removal of one nonhazardous,
solid waste rolloff container.  The Barlow Rd Site remains open as EPA continues to package and ship
wastes offsite.  Completion of operations in the TS Lee area is anticipated to be on or before 11/11/2011.

CURRENT ISSUES

ꞏ         None to Report

LONG TERM ISSUES

ꞏ         None to Report

2. Current Activities

2.1 Operations Section

HURRICANE IRENE OPERATIONS (NJ/NY)

NEW JERSEY RESPONSE ACTIONS

Disposal of wastes to offsite facilities is the only remaining operation for the NJ response action.  Offsite
compliance checks for the shipping of hazardous wastes were completed on 10/28/2011.  The final
shipments of hazardous wastes were in process today, 11/3/2011.  Upon completion of T&D for hazardous
wastes, the only pending item in the New Jersey Operation is shipment of a small amount of medical
wastes which is currently scheduled for the week of 11/8/2011.

Below is a Waste Disposition Table for Dover, NJ Facility.  This table was updated as of 11/02/2011.

Dover HHW and Orphan Container Staging Area – 22 Richboynton Road, Dover, NJ  07801
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/3/2011 Lead Acid Batteries 2679 lbs Recycling EXIDE Battery
10/4/2011 Propane, 20 lb Cylinders 197 cont Recycling Blue Rhino
9/19/2011To10/6/2011 Nonregulated Latex

Pants,(102) 1 cu yd
boxes

75885 lbs Landfill PSCHatfield, PA

9/23/2011
to10/7/2011

Flammable Paints,(43) 1
cu yd boxes

33,440 lbs Incineration PSCHatfield, PA

10/7/2011
to10/20/2011

NonAlkaline / NonLead
Acid Batteries

561 lbs Recycling InmetcoElwood
City, PA

10/11/2011 Freon / Refrigerants 160 lbs Recycling DupontLouisville,
KY

10/10/2011 NonHaz Solid WasteOil
impacted debris, soil,
and PPE (3) 30 yd
Containers

44 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/12/2011 NonHaz Solid WasteOily
Debris, Crushed Poly
Containers  (3) 20 yd
Containers, (1) 30 yd
Container

8.4 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/26/11 NonHaz Solid WasteOily
debris, crushed poly
containers, used PPE,
(1) 30 yd container

7.3 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/14/2011 Oily water – Nonhaz 3454 gallons Recycling FCC Wilmington,
DE

10/17/2011 Scrap metal (crushed
drums, home heating oil
tanks, misc metal)

4120 pounds Recycling Donjon Recycling,
Dover, NJ

10/26/11 100 pound propane
cylinders

5 Reclamation Suburban Propane
– Washington, NJ

NEW YORK RESPONSE ACTIONS

NYSDEC Region 4 Area

EPA contractor personnel worked on the cleaning of areas where the HHW pad were established as well as
conducted land restoration activities at the Prattsville staging area.  Once the Prattsville area restoration
activities are completed, there will be no further actions in this region.

On the last situation report it was reported that several HHW materials left behind at the Howes Cave and
Schoharie Debris Pile were removed on 10/27/2011.  The Howes Cave area was completed however
additional HHW was observed at the Schoharie Debris Pile and recovered on 10/28/2011.  The additional
HHW observed at the Schoharie Debris Pile was a result of residents dropping off materials after the
completion of EPA activities at that area.  EPA has again contacted county officials to notify them regarding
EPA’s completion of work in this area.  It was reported that county officials have agreed to address any
future HHW segregation and/or disposal in this area.  All EPA collected waste was brought to the Barlow
Rd staging facility and will be packaged and shipped offsite from that location.  Costs associated with
these actions will be kept separate from the TS Lee Mission, costs will be charged against the Hurricane
Irene Mission Assignment.

Below is a Waste Disposition Table for the NYSDEC Region 4 Areas.  This table was last updated on
10/20/2011.  No additional updates have been provided since the last reporting period.  Although these
locations are no longer actively collecting materials, wastes have been disposed of following the most
recent dates posted.

Prattsville, NY  HHW and Orphan Container Staging Area
Date Waste Stream Quantity Disposal Method Final

DisposalLocation
9/30/2011 Oil Based Paint Related

Material in Cans
29,400 lbs Fuels Blending Safety

KleenSmithfield, KY
9/30/2011 Latex Paint in Cans 50,400 lbs Landfill Carbon

LimestonePortland,
OH

10/3/2011 Latex Paint in Cans 30,800 lbs Landfill Carbon
LimestonePortland,
OH

10/5/2011 Oil Based Paint Related
Material in Cans

18,900 lbs Fuels Blending Safety
KleenSmithfield, KY

10/5/2011 Latex Paint in Cans 7,700 lbs Landfill Carbon
LimestonePortland,
OH

10/5/2011 Aerosols 550 lbs Incineration Ross Consolidated
Grafton, OH

10/5/2011 Pesticides 4,200 lbs Incineration Clean Harbors El
Dorado, AR

10/6/2011 Oil Based Paint Related
Material in Cans

13,000 lbs Fuels Blending Safety
KleenSmithfield, KY

10/6/2011 Latex Paint in Cans 2,800 lbs Landfill Carbon
LimestonePortland,
OH

10/6/2011 Aerosols 800 lbs Incineration Ross
ConsolidatedGrafton,
OH

10/6/2011 Aerosols 1,400 lbs Incineration Ross
ConsolidatedGrafton,
OH

10/6/2011 Corrosive Solids 7,700 lbs Stabilization/Landfill EnvirosafeOregon,
OH

Howes Cave, NY  HHW and Orphan Container Staging Area
Date Waste Stream Quantity Disposal Method Final

DisposalLocation
9/29/2011 Oil Based Paint Related

Material in Cans
19,600 lbs Fuels Blending Safety

KleenSmithfield, KY
9/29/2011 Latex Paint in Cans 30,000 lbs Landfill Carbon

LimestonePortland,
OH

9/29/2011 Aerosols 400 lbs Incineration Ross
ConsolidatedGrafton,
OH

9/29/2011 Pesticides 1,000 lbs Incineration Clean HarborsEl
Dorado, AR

10/4/2011 Oil Based Paint Related
Material in Cans

750 lbs Fuels Blending Safety
KleenSmithfield, KY

10/4/2011 Latex Paint in Cans 7,750 lbs Landfill Carbon
LimestonePortland,
OH

10/4/2011 Corrosive Solids 650 lbs Stabilization/Landfill EnvirosafeOregon,
OH

10/4/2011 Pesticides 2368 lbs Incineration Clean Harbors El
Dorado, AR

10/4/2011 Bleach Loosepack 2,293.50 lbs Wastewater
Treatment

DupontDeepwater,
NJ

10/4/2011 Antifreeze Loosepack 1,444.90 lbs Recycle/Wastewater
Treatment

United Industrial
Meriden, CT

NYSDEC Region 5 Area

EPA completed the sifting and segregation of wastes at the Upper Jay Fire District Property on 10/27/2011. 
EPA continued sifting and collection operations at the Dugway Road Debris field as well as collection of
orphan containers in the town of Keesville, Au Sable Forks, and at the Au Sable Delta.  EPA anticipates
operations in this area will be completed by 11/18/2011. 

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – HURRICANE IRENE

Below is a summery table indicating the amount of containers collected through HHW and orphan container
recovery efforts in response to Hurricane Irene.  This data was collected at 1445 on 11/03/2011. 

Cumulative Hazardous Waste Summary            Operational Period:  10/27/201111/02/2011

Small

Propane Other Containers
Op
Period

State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 9 11 0 8 246 274 50149

New Jersey 0 0 0 0 0 0 26540

OpPeriod
Totals

9 11 0 8 246

Cumulative
Totals

437 1117 130 505 75732

Grand Total 274

Grand
Cumulative

76689

 Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily
totals may change in future reports to capture all containers collected for that operational period.  Because
of this, operational period totals do not reflect true count numbers due to late reporting.  However, the grand
cumulative numbers are accurate at the time this report.

TROPICAL STORM LEE (New York ONLY)

NYSDEC Region 7 Area

Boat Operations, Orphan Container Reconnaissance/Collection
ꞏ         Completed on 10/28/2011 with all containers staged at the Barlow Rd Site. 

Landbased Operations, Orphan Container Reconnaissance/Collection
ꞏ         Completed on 10/31/2011 with all containers staged at the Barlow Rd Site.

Household Hazardous Waste Collection and Disposal
ꞏ         Endwell (Scarborough Rd) – EPA has closed out this site completely as well as delivered a

notice of completion letter to the Township Supervisor, Town of Union.  This letter provided notice
that EPA has completed its operations at the site along with documentation of site conditions
immediately after EPA demobilized resources.

ꞏ         Vestal (Vestal Rd) – EPA had completed this site in a previous operational period.  During this
operational period EPA provided the Vestal Township Supervisor with a closeout letter.  This letter
provided notice that EPA has completed its operations at the site along with documentation of site
conditions immediately after EPA demobilized resources.

ꞏ         Owego – All wastes have been removed from this site with exception of one roll off for non
hazardous solid waste.  Once this remaining rolloff container is removed, EPA will deliver a close
out letter the Owego Township Supervisor.

ꞏ         Barlow Rd (Kirkwood, NY) – While Orphan Container Recovery operations were completed on
10/31/2011, periodically reports have come in from local or county entities that have warranted
further investigation and/or collection activities.  EPA will continue to support this operation while
currently processing and packaging wastes.  As EPA progresses with waste packaging,
transportation, and final disposal, to a point of completion, it will transition any future collection
needs to county and/or state response entities.  EPA anticipates this happening sometime around
the date of November 11, 2011.

Below is a Waste Disposition Table for the NYSDEC Region 7 Areas. 

NYSDEC Region 7   Barlow HHW Pad (as of 10/27/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/13/2011 Propane cylinders 120 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/13/2011 Propane cylinders 343 1#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Propane cylinders 135 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Leadacid batteries 154 each Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Dry cell batteries 2,934 each Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane cylinders 200 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane tanks 1 100# tank Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane tanks 3 200# tank Recycle through
Broome county

HHW pad at
Broome County

NYSDEC Region 7   Scarborough HHW Pad  (as of 10/27/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/17/2011 Latex Paint in Cans 54 cubic
yards(32,400
lb est.)

Pending PSCProvidence RI

10/17/2011 Latex Paint in Cans 48 cubic
yards(28,800
lb est.)

Pending PSCProvidence RI

10/18/2011 Latex Paint in Cans 64 cubic
yards(38,400
lb est.)

Pending PSCProvidence RI

10/18/2011 UN1263 Waste Paint related 
material (oil based)

52 cubic
yards(40,000
lb est.)

Pending PSCProvidence RI

10/19/2011 UN1263 Waste Paint related 
material (oil based)

46 cubic yards
(32,200 lb est)

Pending Petrochem
Processing,
Detroit, MI

10/19/2011 UN1263 Waste Paint related 
material (oil based)

47 cubic yards
(32,200 lb est)

Pending Northland
Environmental,
LLCProvidence RI

10/19/2011 Latex Paint in Cans 64 cubic yards
938,400 lb est)

Pending PSCProvidence RI

10/19/2011 UN 3262 Waste Corrosive Solid 20 cubic yards
(12,500 lb est)

Pending Northland
Environmental,
LLC

10/19/2011 UN1791 Waste Hypochlorite
Solutions

2 cubic yards
(1,200 lb est)

Pending Providence RI

10/19/2011 UN2902 Waste Pesticides,
Liquid, Toxic

22 cubic
yards(13,200
est)

Pending Northland
Environmental,
LLC

10/20/2011 Latex Paint in Cans 41 cubic
yards(25,500
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 Latex Paint in Cans 40 cubic
yards(25,000
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN3077 Waste
Environmentally Hazardous
Substances 

4 boxes(1,800
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN2009 Waste Mercury 1 drum(20 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

NYSDEC Region 7   Owego  HHW Pad (as of 10/28/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/21/2011 Latex Paint in Cans 49 cubic
yards(35,000
lb est.)

Pending Petrochem
Processing,
Detroit, MI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 Non DOT/Non RCRA Regulated
Solids

3 cartons(400
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1263 Waste Paint related 
material (oil based)

11 cartons
(7,700 lb est.)

Pending Northland
Environmental,
LLCProvidence RI

10/25/2011 Latex Paints 50 cu yd Pending Rhode Island
10/26/2011 Latex Paints 49 cu yd Pending Rhode Island
10/28/2011 UN3262 Waste Corrosive Solid,

Basic, Inorganic
10,400 lb
(est.)

Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN1263 Waste Paint Material 700 lb (est.) Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 NA2122 Asbestos 700 lb (est.) Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN1701 Waste Hypochlorite
Solutions

1,600 lbs
(est.)

Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN2902 Waste Pesticides 5,600 lbs
(est.)

Pending Northland
Environmental,
LLCProvidence RI

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – TROPICAL STORM LEE

Below is a summery table indicating the amount of containers collected through HHW and orphan container
recovery efforts in response to Tropical Storm Lee.  This data was collected at 1445 on 11/03/2011.

Cumulative Hazardous Waste Summary            Operational Period:  10/27/2011 
11/02/2011

Small

Propane Other Containers
Op
Period

State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 16 9 0 14 207 246 113701

OpPeriod
Totals

16 9 0 14 207

Cumulative
Totals

253 601 0 3089 109726

Grand Total 246

Grand
Cumulative

113701

 Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily
totals may change in future reports to capture all containers collected for that operational period.  Because
of this, operational period totals do not reflect true count numbers due to late reporting.  However, the grand
cumulative numbers are accurate at the time this report.

EPA REGION 2 COORDINATION ACTIVITIES

Starting the week of 10/31/2011, one primary EPA resource will be dedicated for situational updates and
documentation.  The liaison officer will remain integrated but on a parttime basis.  Personnel working on
approving cost accounting and monetary tracking will also maintain functions in the REOC. 

The REOC began implementing normal operating procedures for DayTime Response operations on
10/31/2011.  Those daytime response activities are being run separately to the Hurricane Irene and Tropical
Storm Lee activities. 

2.2 Planning Section

As field operations decrease, EPA has been working on plans for the closure of response activities related
to Hurricane Irene and Tropical Storm Lee.  Planning activities include final documentation and planning for
future afteraction sessions.

2.3 Logistics Section

Logistics are being handled from the Binghamton contractor office for all NY operations.  This will streamline
resource requests and delivery options.  Personnel in the REOC will monitor the handling of logistics and
provide document control over such activities.  For logistical concerns relating to NJ operations, these
requests and activities are being handled through the REOC and will remain so until the completion of all NJ
operations.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

SAFETY OFFICER

On 10/27/2011, the New York ASO transitioned from Safety over to Operations as NY operations started to
wind down.  Final safety visits were being conducted to HHW's as they close out to document the condition
of the pad and the safe cleanup and decommissioning of the site.  Daily Safety Messages continue to be
developed and sent out to the field and are being posted on the website.  Safety messages were issued this
week for defensive driving, inclement weather, driving in ice and snow, trailer safety, cold weather alert and
cold stress symptoms and first aid.

LIAISON OFFICER

Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm Lee
response efforts.  The LNO secured a time extension from FEMA for EPA's Hurricane Irene field operations
mission assignment in NJ.  The extension through 11/18/2011 was granted to reflect limitations under the
current continuing resolution, and should be sufficient to complete field operations.

The LNO has not received a response from the NY State Police regarding the costs associated with the
aerial reconnaissance overflights that were conducted on behalf of EPA in New York State.  The LNO will
continue to coordinate with NYSP and FEMA to determine how those costs will be accounted for, either
through EPA or directly from FEMA.

INFORMATION OFFICER
Pat Seppi, 6463690068, is the Public Information Officer (PIO) designated for the response. Due to the
decrease in work activities and the movement towards closure of the projects, the PIO had no activities to
report during this period.  The PIO remains available for support when needed.

3. Participating Entities

EPA is currently coordinating with FEMA, NYS DEC, NJ DEP, NYSEMO, County officials, and local
government agencies.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.  It
reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details over
several days, the following table may not be a representation of every work day.

Region/State Current EPA
Personnel In
Field 
(All Venues other
than EPA Offices)

Current EPA
Contractor
Personnel In
Field

EPA Personnel
in REOC

Contractor
Personnel in
REOC

Total

Region 2 4 0 4

    New York 3 24 27

    New Jersey 1 2 3

Total 4 26 4 0 34

5. Definition of Terms

NA

6. Additional sources of information

WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 9066850

EPA Edison REOC                                                                      7329066850
Afterhours Notifications, National Response Center (NRC)               8004248802
Regional Incident Commander (RIC) for NY, James Daloia               9084204505 
Regional Incident Commander (RIC) for NJ, Christopher Jimenez      9084204484
Liaison Officer, Steve Touw                                                           9084204458
Information Officer, Pat Seppi                                                        6463690068

REPORTING SCHEDULE
Situation Reports are generated once a week.
The next Situation Report will be distributed on Thursday November 10, 2011.
SPOT Reports will be distributed upon need.

7. Situational Reference Materials

Weather conditions in the operational areas are and will continue to drop below freezing in evenings and early
morning hours. Chance of precipitation over the next week is predicted to lower, 030%.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

R2 Hurricane Irene/TS Lee (NY) Response  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #31
Operations Approaching Completion
R2 Hurricane Irene/TS Lee (NY) Response

Edison, NJ 
Latitude: 40.5159553 Longitude: 74.3550459 

To:

From: Eric Mosher, Regional Incident Coordinator 

Date: 11/3/2011 

Reporting Period: 10/28/2011  11/03/2011 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

Response activities in New Jersey as a result of Hurricane Irene continue to move towards completion. 
Final loadout and shipment of hazardous wastes from NJ were being conducted today, 11/03/2011, leaving
only the shipment of a small quantity of medical wastes which is scheduled for early next week.

Hurricane Irene operations in New York are limited to locations in Essex and Clinton Counties.  Orphan
container collection continues as local governments find additional debris piles in impacted areas of Essex
and Clinton Counties.  EPA continues to work with local and county officials in attempt to complete this
operation by 11/18/2011.

Operations conducted in response to Tropical Storm Lee in NY also continue to move towards completion. 
Boat operations and landbase orphan container recovery where completed on 10/28/2011 and 10/31/2011
respectively.  EPA has provided local government officials with closeout letters for the operational areas at
Scarborough Rd and Vestal Rd.  The Owego site is completed accept for the removal of one nonhazardous,
solid waste rolloff container.  The Barlow Rd Site remains open as EPA continues to package and ship
wastes offsite.  Completion of operations in the TS Lee area is anticipated to be on or before 11/11/2011.

CURRENT ISSUES

ꞏ         None to Report

LONG TERM ISSUES

ꞏ         None to Report

2. Current Activities

2.1 Operations Section

HURRICANE IRENE OPERATIONS (NJ/NY)

NEW JERSEY RESPONSE ACTIONS

Disposal of wastes to offsite facilities is the only remaining operation for the NJ response action.  Offsite
compliance checks for the shipping of hazardous wastes were completed on 10/28/2011.  The final
shipments of hazardous wastes were in process today, 11/3/2011.  Upon completion of T&D for hazardous
wastes, the only pending item in the New Jersey Operation is shipment of a small amount of medical
wastes which is currently scheduled for the week of 11/8/2011.

Below is a Waste Disposition Table for Dover, NJ Facility.  This table was updated as of 11/02/2011.

Dover HHW and Orphan Container Staging Area – 22 Richboynton Road, Dover, NJ  07801
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/3/2011 Lead Acid Batteries 2679 lbs Recycling EXIDE Battery
10/4/2011 Propane, 20 lb Cylinders 197 cont Recycling Blue Rhino
9/19/2011To10/6/2011 Nonregulated Latex

Pants,(102) 1 cu yd
boxes

75885 lbs Landfill PSCHatfield, PA

9/23/2011
to10/7/2011

Flammable Paints,(43) 1
cu yd boxes

33,440 lbs Incineration PSCHatfield, PA

10/7/2011
to10/20/2011

NonAlkaline / NonLead
Acid Batteries

561 lbs Recycling InmetcoElwood
City, PA

10/11/2011 Freon / Refrigerants 160 lbs Recycling DupontLouisville,
KY

10/10/2011 NonHaz Solid WasteOil
impacted debris, soil,
and PPE (3) 30 yd
Containers

44 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/12/2011 NonHaz Solid WasteOily
Debris, Crushed Poly
Containers  (3) 20 yd
Containers, (1) 30 yd
Container

8.4 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/26/11 NonHaz Solid WasteOily
debris, crushed poly
containers, used PPE,
(1) 30 yd container

7.3 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/14/2011 Oily water – Nonhaz 3454 gallons Recycling FCC Wilmington,
DE

10/17/2011 Scrap metal (crushed
drums, home heating oil
tanks, misc metal)

4120 pounds Recycling Donjon Recycling,
Dover, NJ

10/26/11 100 pound propane
cylinders

5 Reclamation Suburban Propane
– Washington, NJ

NEW YORK RESPONSE ACTIONS

NYSDEC Region 4 Area

EPA contractor personnel worked on the cleaning of areas where the HHW pad were established as well as
conducted land restoration activities at the Prattsville staging area.  Once the Prattsville area restoration
activities are completed, there will be no further actions in this region.

On the last situation report it was reported that several HHW materials left behind at the Howes Cave and
Schoharie Debris Pile were removed on 10/27/2011.  The Howes Cave area was completed however
additional HHW was observed at the Schoharie Debris Pile and recovered on 10/28/2011.  The additional
HHW observed at the Schoharie Debris Pile was a result of residents dropping off materials after the
completion of EPA activities at that area.  EPA has again contacted county officials to notify them regarding
EPA’s completion of work in this area.  It was reported that county officials have agreed to address any
future HHW segregation and/or disposal in this area.  All EPA collected waste was brought to the Barlow
Rd staging facility and will be packaged and shipped offsite from that location.  Costs associated with
these actions will be kept separate from the TS Lee Mission, costs will be charged against the Hurricane
Irene Mission Assignment.

Below is a Waste Disposition Table for the NYSDEC Region 4 Areas.  This table was last updated on
10/20/2011.  No additional updates have been provided since the last reporting period.  Although these
locations are no longer actively collecting materials, wastes have been disposed of following the most
recent dates posted.

Prattsville, NY  HHW and Orphan Container Staging Area
Date Waste Stream Quantity Disposal Method Final

DisposalLocation
9/30/2011 Oil Based Paint Related

Material in Cans
29,400 lbs Fuels Blending Safety

KleenSmithfield, KY
9/30/2011 Latex Paint in Cans 50,400 lbs Landfill Carbon

LimestonePortland,
OH

10/3/2011 Latex Paint in Cans 30,800 lbs Landfill Carbon
LimestonePortland,
OH

10/5/2011 Oil Based Paint Related
Material in Cans

18,900 lbs Fuels Blending Safety
KleenSmithfield, KY

10/5/2011 Latex Paint in Cans 7,700 lbs Landfill Carbon
LimestonePortland,
OH

10/5/2011 Aerosols 550 lbs Incineration Ross Consolidated
Grafton, OH

10/5/2011 Pesticides 4,200 lbs Incineration Clean Harbors El
Dorado, AR

10/6/2011 Oil Based Paint Related
Material in Cans

13,000 lbs Fuels Blending Safety
KleenSmithfield, KY

10/6/2011 Latex Paint in Cans 2,800 lbs Landfill Carbon
LimestonePortland,
OH

10/6/2011 Aerosols 800 lbs Incineration Ross
ConsolidatedGrafton,
OH

10/6/2011 Aerosols 1,400 lbs Incineration Ross
ConsolidatedGrafton,
OH

10/6/2011 Corrosive Solids 7,700 lbs Stabilization/Landfill EnvirosafeOregon,
OH

Howes Cave, NY  HHW and Orphan Container Staging Area
Date Waste Stream Quantity Disposal Method Final

DisposalLocation
9/29/2011 Oil Based Paint Related

Material in Cans
19,600 lbs Fuels Blending Safety

KleenSmithfield, KY
9/29/2011 Latex Paint in Cans 30,000 lbs Landfill Carbon

LimestonePortland,
OH

9/29/2011 Aerosols 400 lbs Incineration Ross
ConsolidatedGrafton,
OH

9/29/2011 Pesticides 1,000 lbs Incineration Clean HarborsEl
Dorado, AR

10/4/2011 Oil Based Paint Related
Material in Cans

750 lbs Fuels Blending Safety
KleenSmithfield, KY

10/4/2011 Latex Paint in Cans 7,750 lbs Landfill Carbon
LimestonePortland,
OH

10/4/2011 Corrosive Solids 650 lbs Stabilization/Landfill EnvirosafeOregon,
OH

10/4/2011 Pesticides 2368 lbs Incineration Clean Harbors El
Dorado, AR

10/4/2011 Bleach Loosepack 2,293.50 lbs Wastewater
Treatment

DupontDeepwater,
NJ

10/4/2011 Antifreeze Loosepack 1,444.90 lbs Recycle/Wastewater
Treatment

United Industrial
Meriden, CT

NYSDEC Region 5 Area

EPA completed the sifting and segregation of wastes at the Upper Jay Fire District Property on 10/27/2011. 
EPA continued sifting and collection operations at the Dugway Road Debris field as well as collection of
orphan containers in the town of Keesville, Au Sable Forks, and at the Au Sable Delta.  EPA anticipates
operations in this area will be completed by 11/18/2011. 

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – HURRICANE IRENE

Below is a summery table indicating the amount of containers collected through HHW and orphan container
recovery efforts in response to Hurricane Irene.  This data was collected at 1445 on 11/03/2011. 

Cumulative Hazardous Waste Summary            Operational Period:  10/27/201111/02/2011

Small

Propane Other Containers
Op
Period

State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 9 11 0 8 246 274 50149

New Jersey 0 0 0 0 0 0 26540

OpPeriod
Totals

9 11 0 8 246

Cumulative
Totals

437 1117 130 505 75732

Grand Total 274

Grand
Cumulative

76689

 Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily
totals may change in future reports to capture all containers collected for that operational period.  Because
of this, operational period totals do not reflect true count numbers due to late reporting.  However, the grand
cumulative numbers are accurate at the time this report.

TROPICAL STORM LEE (New York ONLY)

NYSDEC Region 7 Area

Boat Operations, Orphan Container Reconnaissance/Collection
ꞏ         Completed on 10/28/2011 with all containers staged at the Barlow Rd Site. 

Landbased Operations, Orphan Container Reconnaissance/Collection
ꞏ         Completed on 10/31/2011 with all containers staged at the Barlow Rd Site.

Household Hazardous Waste Collection and Disposal
ꞏ         Endwell (Scarborough Rd) – EPA has closed out this site completely as well as delivered a

notice of completion letter to the Township Supervisor, Town of Union.  This letter provided notice
that EPA has completed its operations at the site along with documentation of site conditions
immediately after EPA demobilized resources.

ꞏ         Vestal (Vestal Rd) – EPA had completed this site in a previous operational period.  During this
operational period EPA provided the Vestal Township Supervisor with a closeout letter.  This letter
provided notice that EPA has completed its operations at the site along with documentation of site
conditions immediately after EPA demobilized resources.

ꞏ         Owego – All wastes have been removed from this site with exception of one roll off for non
hazardous solid waste.  Once this remaining rolloff container is removed, EPA will deliver a close
out letter the Owego Township Supervisor.

ꞏ         Barlow Rd (Kirkwood, NY) – While Orphan Container Recovery operations were completed on
10/31/2011, periodically reports have come in from local or county entities that have warranted
further investigation and/or collection activities.  EPA will continue to support this operation while
currently processing and packaging wastes.  As EPA progresses with waste packaging,
transportation, and final disposal, to a point of completion, it will transition any future collection
needs to county and/or state response entities.  EPA anticipates this happening sometime around
the date of November 11, 2011.

Below is a Waste Disposition Table for the NYSDEC Region 7 Areas. 

NYSDEC Region 7   Barlow HHW Pad (as of 10/27/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/13/2011 Propane cylinders 120 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/13/2011 Propane cylinders 343 1#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Propane cylinders 135 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Leadacid batteries 154 each Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Dry cell batteries 2,934 each Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane cylinders 200 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane tanks 1 100# tank Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane tanks 3 200# tank Recycle through
Broome county

HHW pad at
Broome County

NYSDEC Region 7   Scarborough HHW Pad  (as of 10/27/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/17/2011 Latex Paint in Cans 54 cubic
yards(32,400
lb est.)

Pending PSCProvidence RI

10/17/2011 Latex Paint in Cans 48 cubic
yards(28,800
lb est.)

Pending PSCProvidence RI

10/18/2011 Latex Paint in Cans 64 cubic
yards(38,400
lb est.)

Pending PSCProvidence RI

10/18/2011 UN1263 Waste Paint related 
material (oil based)

52 cubic
yards(40,000
lb est.)

Pending PSCProvidence RI

10/19/2011 UN1263 Waste Paint related 
material (oil based)

46 cubic yards
(32,200 lb est)

Pending Petrochem
Processing,
Detroit, MI

10/19/2011 UN1263 Waste Paint related 
material (oil based)

47 cubic yards
(32,200 lb est)

Pending Northland
Environmental,
LLCProvidence RI

10/19/2011 Latex Paint in Cans 64 cubic yards
938,400 lb est)

Pending PSCProvidence RI

10/19/2011 UN 3262 Waste Corrosive Solid 20 cubic yards
(12,500 lb est)

Pending Northland
Environmental,
LLC

10/19/2011 UN1791 Waste Hypochlorite
Solutions

2 cubic yards
(1,200 lb est)

Pending Providence RI

10/19/2011 UN2902 Waste Pesticides,
Liquid, Toxic

22 cubic
yards(13,200
est)

Pending Northland
Environmental,
LLC

10/20/2011 Latex Paint in Cans 41 cubic
yards(25,500
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 Latex Paint in Cans 40 cubic
yards(25,000
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN3077 Waste
Environmentally Hazardous
Substances 

4 boxes(1,800
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN2009 Waste Mercury 1 drum(20 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

NYSDEC Region 7   Owego  HHW Pad (as of 10/28/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/21/2011 Latex Paint in Cans 49 cubic
yards(35,000
lb est.)

Pending Petrochem
Processing,
Detroit, MI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 Non DOT/Non RCRA Regulated
Solids

3 cartons(400
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1263 Waste Paint related 
material (oil based)

11 cartons
(7,700 lb est.)

Pending Northland
Environmental,
LLCProvidence RI

10/25/2011 Latex Paints 50 cu yd Pending Rhode Island
10/26/2011 Latex Paints 49 cu yd Pending Rhode Island
10/28/2011 UN3262 Waste Corrosive Solid,

Basic, Inorganic
10,400 lb
(est.)

Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN1263 Waste Paint Material 700 lb (est.) Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 NA2122 Asbestos 700 lb (est.) Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN1701 Waste Hypochlorite
Solutions

1,600 lbs
(est.)

Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN2902 Waste Pesticides 5,600 lbs
(est.)

Pending Northland
Environmental,
LLCProvidence RI

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – TROPICAL STORM LEE

Below is a summery table indicating the amount of containers collected through HHW and orphan container
recovery efforts in response to Tropical Storm Lee.  This data was collected at 1445 on 11/03/2011.

Cumulative Hazardous Waste Summary            Operational Period:  10/27/2011 
11/02/2011

Small

Propane Other Containers
Op
Period

State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 16 9 0 14 207 246 113701

OpPeriod
Totals

16 9 0 14 207

Cumulative
Totals

253 601 0 3089 109726

Grand Total 246

Grand
Cumulative

113701

 Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily
totals may change in future reports to capture all containers collected for that operational period.  Because
of this, operational period totals do not reflect true count numbers due to late reporting.  However, the grand
cumulative numbers are accurate at the time this report.

EPA REGION 2 COORDINATION ACTIVITIES

Starting the week of 10/31/2011, one primary EPA resource will be dedicated for situational updates and
documentation.  The liaison officer will remain integrated but on a parttime basis.  Personnel working on
approving cost accounting and monetary tracking will also maintain functions in the REOC. 

The REOC began implementing normal operating procedures for DayTime Response operations on
10/31/2011.  Those daytime response activities are being run separately to the Hurricane Irene and Tropical
Storm Lee activities. 

2.2 Planning Section

As field operations decrease, EPA has been working on plans for the closure of response activities related
to Hurricane Irene and Tropical Storm Lee.  Planning activities include final documentation and planning for
future afteraction sessions.

2.3 Logistics Section

Logistics are being handled from the Binghamton contractor office for all NY operations.  This will streamline
resource requests and delivery options.  Personnel in the REOC will monitor the handling of logistics and
provide document control over such activities.  For logistical concerns relating to NJ operations, these
requests and activities are being handled through the REOC and will remain so until the completion of all NJ
operations.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

SAFETY OFFICER

On 10/27/2011, the New York ASO transitioned from Safety over to Operations as NY operations started to
wind down.  Final safety visits were being conducted to HHW's as they close out to document the condition
of the pad and the safe cleanup and decommissioning of the site.  Daily Safety Messages continue to be
developed and sent out to the field and are being posted on the website.  Safety messages were issued this
week for defensive driving, inclement weather, driving in ice and snow, trailer safety, cold weather alert and
cold stress symptoms and first aid.

LIAISON OFFICER

Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm Lee
response efforts.  The LNO secured a time extension from FEMA for EPA's Hurricane Irene field operations
mission assignment in NJ.  The extension through 11/18/2011 was granted to reflect limitations under the
current continuing resolution, and should be sufficient to complete field operations.

The LNO has not received a response from the NY State Police regarding the costs associated with the
aerial reconnaissance overflights that were conducted on behalf of EPA in New York State.  The LNO will
continue to coordinate with NYSP and FEMA to determine how those costs will be accounted for, either
through EPA or directly from FEMA.

INFORMATION OFFICER
Pat Seppi, 6463690068, is the Public Information Officer (PIO) designated for the response. Due to the
decrease in work activities and the movement towards closure of the projects, the PIO had no activities to
report during this period.  The PIO remains available for support when needed.

3. Participating Entities

EPA is currently coordinating with FEMA, NYS DEC, NJ DEP, NYSEMO, County officials, and local
government agencies.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.  It
reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details over
several days, the following table may not be a representation of every work day.

Region/State Current EPA
Personnel In
Field 
(All Venues other
than EPA Offices)

Current EPA
Contractor
Personnel In
Field

EPA Personnel
in REOC

Contractor
Personnel in
REOC

Total

Region 2 4 0 4

    New York 3 24 27

    New Jersey 1 2 3

Total 4 26 4 0 34

5. Definition of Terms

NA

6. Additional sources of information

WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 9066850

EPA Edison REOC                                                                      7329066850
Afterhours Notifications, National Response Center (NRC)               8004248802
Regional Incident Commander (RIC) for NY, James Daloia               9084204505 
Regional Incident Commander (RIC) for NJ, Christopher Jimenez      9084204484
Liaison Officer, Steve Touw                                                           9084204458
Information Officer, Pat Seppi                                                        6463690068

REPORTING SCHEDULE
Situation Reports are generated once a week.
The next Situation Report will be distributed on Thursday November 10, 2011.
SPOT Reports will be distributed upon need.

7. Situational Reference Materials

Weather conditions in the operational areas are and will continue to drop below freezing in evenings and early
morning hours. Chance of precipitation over the next week is predicted to lower, 030%.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

R2 Hurricane Irene/TS Lee (NY) Response  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #31
Operations Approaching Completion
R2 Hurricane Irene/TS Lee (NY) Response

Edison, NJ 
Latitude: 40.5159553 Longitude: 74.3550459 

To:

From: Eric Mosher, Regional Incident Coordinator 

Date: 11/3/2011 

Reporting Period: 10/28/2011  11/03/2011 

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 8/26/2011

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

EXECUTIVE SUMMARY

Response activities in New Jersey as a result of Hurricane Irene continue to move towards completion. 
Final loadout and shipment of hazardous wastes from NJ were being conducted today, 11/03/2011, leaving
only the shipment of a small quantity of medical wastes which is scheduled for early next week.

Hurricane Irene operations in New York are limited to locations in Essex and Clinton Counties.  Orphan
container collection continues as local governments find additional debris piles in impacted areas of Essex
and Clinton Counties.  EPA continues to work with local and county officials in attempt to complete this
operation by 11/18/2011.

Operations conducted in response to Tropical Storm Lee in NY also continue to move towards completion. 
Boat operations and landbase orphan container recovery where completed on 10/28/2011 and 10/31/2011
respectively.  EPA has provided local government officials with closeout letters for the operational areas at
Scarborough Rd and Vestal Rd.  The Owego site is completed accept for the removal of one nonhazardous,
solid waste rolloff container.  The Barlow Rd Site remains open as EPA continues to package and ship
wastes offsite.  Completion of operations in the TS Lee area is anticipated to be on or before 11/11/2011.

CURRENT ISSUES

ꞏ         None to Report

LONG TERM ISSUES

ꞏ         None to Report

2. Current Activities

2.1 Operations Section

HURRICANE IRENE OPERATIONS (NJ/NY)

NEW JERSEY RESPONSE ACTIONS

Disposal of wastes to offsite facilities is the only remaining operation for the NJ response action.  Offsite
compliance checks for the shipping of hazardous wastes were completed on 10/28/2011.  The final
shipments of hazardous wastes were in process today, 11/3/2011.  Upon completion of T&D for hazardous
wastes, the only pending item in the New Jersey Operation is shipment of a small amount of medical
wastes which is currently scheduled for the week of 11/8/2011.

Below is a Waste Disposition Table for Dover, NJ Facility.  This table was updated as of 11/02/2011.

Dover HHW and Orphan Container Staging Area – 22 Richboynton Road, Dover, NJ  07801
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/3/2011 Lead Acid Batteries 2679 lbs Recycling EXIDE Battery
10/4/2011 Propane, 20 lb Cylinders 197 cont Recycling Blue Rhino
9/19/2011To10/6/2011 Nonregulated Latex

Pants,(102) 1 cu yd
boxes

75885 lbs Landfill PSCHatfield, PA

9/23/2011
to10/7/2011

Flammable Paints,(43) 1
cu yd boxes

33,440 lbs Incineration PSCHatfield, PA

10/7/2011
to10/20/2011

NonAlkaline / NonLead
Acid Batteries

561 lbs Recycling InmetcoElwood
City, PA

10/11/2011 Freon / Refrigerants 160 lbs Recycling DupontLouisville,
KY

10/10/2011 NonHaz Solid WasteOil
impacted debris, soil,
and PPE (3) 30 yd
Containers

44 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/12/2011 NonHaz Solid WasteOily
Debris, Crushed Poly
Containers  (3) 20 yd
Containers, (1) 30 yd
Container

8.4 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/26/11 NonHaz Solid WasteOily
debris, crushed poly
containers, used PPE,
(1) 30 yd container

7.3 tons Landfill Western Berks
LandfillBirdsboro,
PA

10/14/2011 Oily water – Nonhaz 3454 gallons Recycling FCC Wilmington,
DE

10/17/2011 Scrap metal (crushed
drums, home heating oil
tanks, misc metal)

4120 pounds Recycling Donjon Recycling,
Dover, NJ

10/26/11 100 pound propane
cylinders

5 Reclamation Suburban Propane
– Washington, NJ

NEW YORK RESPONSE ACTIONS

NYSDEC Region 4 Area

EPA contractor personnel worked on the cleaning of areas where the HHW pad were established as well as
conducted land restoration activities at the Prattsville staging area.  Once the Prattsville area restoration
activities are completed, there will be no further actions in this region.

On the last situation report it was reported that several HHW materials left behind at the Howes Cave and
Schoharie Debris Pile were removed on 10/27/2011.  The Howes Cave area was completed however
additional HHW was observed at the Schoharie Debris Pile and recovered on 10/28/2011.  The additional
HHW observed at the Schoharie Debris Pile was a result of residents dropping off materials after the
completion of EPA activities at that area.  EPA has again contacted county officials to notify them regarding
EPA’s completion of work in this area.  It was reported that county officials have agreed to address any
future HHW segregation and/or disposal in this area.  All EPA collected waste was brought to the Barlow
Rd staging facility and will be packaged and shipped offsite from that location.  Costs associated with
these actions will be kept separate from the TS Lee Mission, costs will be charged against the Hurricane
Irene Mission Assignment.

Below is a Waste Disposition Table for the NYSDEC Region 4 Areas.  This table was last updated on
10/20/2011.  No additional updates have been provided since the last reporting period.  Although these
locations are no longer actively collecting materials, wastes have been disposed of following the most
recent dates posted.

Prattsville, NY  HHW and Orphan Container Staging Area
Date Waste Stream Quantity Disposal Method Final

DisposalLocation
9/30/2011 Oil Based Paint Related

Material in Cans
29,400 lbs Fuels Blending Safety

KleenSmithfield, KY
9/30/2011 Latex Paint in Cans 50,400 lbs Landfill Carbon

LimestonePortland,
OH

10/3/2011 Latex Paint in Cans 30,800 lbs Landfill Carbon
LimestonePortland,
OH

10/5/2011 Oil Based Paint Related
Material in Cans

18,900 lbs Fuels Blending Safety
KleenSmithfield, KY

10/5/2011 Latex Paint in Cans 7,700 lbs Landfill Carbon
LimestonePortland,
OH

10/5/2011 Aerosols 550 lbs Incineration Ross Consolidated
Grafton, OH

10/5/2011 Pesticides 4,200 lbs Incineration Clean Harbors El
Dorado, AR

10/6/2011 Oil Based Paint Related
Material in Cans

13,000 lbs Fuels Blending Safety
KleenSmithfield, KY

10/6/2011 Latex Paint in Cans 2,800 lbs Landfill Carbon
LimestonePortland,
OH

10/6/2011 Aerosols 800 lbs Incineration Ross
ConsolidatedGrafton,
OH

10/6/2011 Aerosols 1,400 lbs Incineration Ross
ConsolidatedGrafton,
OH

10/6/2011 Corrosive Solids 7,700 lbs Stabilization/Landfill EnvirosafeOregon,
OH

Howes Cave, NY  HHW and Orphan Container Staging Area
Date Waste Stream Quantity Disposal Method Final

DisposalLocation
9/29/2011 Oil Based Paint Related

Material in Cans
19,600 lbs Fuels Blending Safety

KleenSmithfield, KY
9/29/2011 Latex Paint in Cans 30,000 lbs Landfill Carbon

LimestonePortland,
OH

9/29/2011 Aerosols 400 lbs Incineration Ross
ConsolidatedGrafton,
OH

9/29/2011 Pesticides 1,000 lbs Incineration Clean HarborsEl
Dorado, AR

10/4/2011 Oil Based Paint Related
Material in Cans

750 lbs Fuels Blending Safety
KleenSmithfield, KY

10/4/2011 Latex Paint in Cans 7,750 lbs Landfill Carbon
LimestonePortland,
OH

10/4/2011 Corrosive Solids 650 lbs Stabilization/Landfill EnvirosafeOregon,
OH

10/4/2011 Pesticides 2368 lbs Incineration Clean Harbors El
Dorado, AR

10/4/2011 Bleach Loosepack 2,293.50 lbs Wastewater
Treatment

DupontDeepwater,
NJ

10/4/2011 Antifreeze Loosepack 1,444.90 lbs Recycle/Wastewater
Treatment

United Industrial
Meriden, CT

NYSDEC Region 5 Area

EPA completed the sifting and segregation of wastes at the Upper Jay Fire District Property on 10/27/2011. 
EPA continued sifting and collection operations at the Dugway Road Debris field as well as collection of
orphan containers in the town of Keesville, Au Sable Forks, and at the Au Sable Delta.  EPA anticipates
operations in this area will be completed by 11/18/2011. 

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – HURRICANE IRENE

Below is a summery table indicating the amount of containers collected through HHW and orphan container
recovery efforts in response to Hurricane Irene.  This data was collected at 1445 on 11/03/2011. 

Cumulative Hazardous Waste Summary            Operational Period:  10/27/201111/02/2011

Small

Propane Other Containers
Op
Period

State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 9 11 0 8 246 274 50149

New Jersey 0 0 0 0 0 0 26540

OpPeriod
Totals

9 11 0 8 246

Cumulative
Totals

437 1117 130 505 75732

Grand Total 274

Grand
Cumulative

76689

 Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily
totals may change in future reports to capture all containers collected for that operational period.  Because
of this, operational period totals do not reflect true count numbers due to late reporting.  However, the grand
cumulative numbers are accurate at the time this report.

TROPICAL STORM LEE (New York ONLY)

NYSDEC Region 7 Area

Boat Operations, Orphan Container Reconnaissance/Collection
ꞏ         Completed on 10/28/2011 with all containers staged at the Barlow Rd Site. 

Landbased Operations, Orphan Container Reconnaissance/Collection
ꞏ         Completed on 10/31/2011 with all containers staged at the Barlow Rd Site.

Household Hazardous Waste Collection and Disposal
ꞏ         Endwell (Scarborough Rd) – EPA has closed out this site completely as well as delivered a

notice of completion letter to the Township Supervisor, Town of Union.  This letter provided notice
that EPA has completed its operations at the site along with documentation of site conditions
immediately after EPA demobilized resources.

ꞏ         Vestal (Vestal Rd) – EPA had completed this site in a previous operational period.  During this
operational period EPA provided the Vestal Township Supervisor with a closeout letter.  This letter
provided notice that EPA has completed its operations at the site along with documentation of site
conditions immediately after EPA demobilized resources.

ꞏ         Owego – All wastes have been removed from this site with exception of one roll off for non
hazardous solid waste.  Once this remaining rolloff container is removed, EPA will deliver a close
out letter the Owego Township Supervisor.

ꞏ         Barlow Rd (Kirkwood, NY) – While Orphan Container Recovery operations were completed on
10/31/2011, periodically reports have come in from local or county entities that have warranted
further investigation and/or collection activities.  EPA will continue to support this operation while
currently processing and packaging wastes.  As EPA progresses with waste packaging,
transportation, and final disposal, to a point of completion, it will transition any future collection
needs to county and/or state response entities.  EPA anticipates this happening sometime around
the date of November 11, 2011.

Below is a Waste Disposition Table for the NYSDEC Region 7 Areas. 

NYSDEC Region 7   Barlow HHW Pad (as of 10/27/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/13/2011 Propane cylinders 120 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/13/2011 Propane cylinders 343 1#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Propane cylinders 135 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Leadacid batteries 154 each Recycle through
Broome county

HHW pad at
Broome County

10/14/2011 Dry cell batteries 2,934 each Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane cylinders 200 20#
cylinders

Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane tanks 1 100# tank Recycle through
Broome county

HHW pad at
Broome County

10/17/2011 Propane tanks 3 200# tank Recycle through
Broome county

HHW pad at
Broome County

NYSDEC Region 7   Scarborough HHW Pad  (as of 10/27/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/17/2011 Latex Paint in Cans 54 cubic
yards(32,400
lb est.)

Pending PSCProvidence RI

10/17/2011 Latex Paint in Cans 48 cubic
yards(28,800
lb est.)

Pending PSCProvidence RI

10/18/2011 Latex Paint in Cans 64 cubic
yards(38,400
lb est.)

Pending PSCProvidence RI

10/18/2011 UN1263 Waste Paint related 
material (oil based)

52 cubic
yards(40,000
lb est.)

Pending PSCProvidence RI

10/19/2011 UN1263 Waste Paint related 
material (oil based)

46 cubic yards
(32,200 lb est)

Pending Petrochem
Processing,
Detroit, MI

10/19/2011 UN1263 Waste Paint related 
material (oil based)

47 cubic yards
(32,200 lb est)

Pending Northland
Environmental,
LLCProvidence RI

10/19/2011 Latex Paint in Cans 64 cubic yards
938,400 lb est)

Pending PSCProvidence RI

10/19/2011 UN 3262 Waste Corrosive Solid 20 cubic yards
(12,500 lb est)

Pending Northland
Environmental,
LLC

10/19/2011 UN1791 Waste Hypochlorite
Solutions

2 cubic yards
(1,200 lb est)

Pending Providence RI

10/19/2011 UN2902 Waste Pesticides,
Liquid, Toxic

22 cubic
yards(13,200
est)

Pending Northland
Environmental,
LLC

10/20/2011 Latex Paint in Cans 41 cubic
yards(25,500
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 Latex Paint in Cans 40 cubic
yards(25,000
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN3077 Waste
Environmentally Hazardous
Substances 

4 boxes(1,800
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN2009 Waste Mercury 1 drum(20 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

NYSDEC Region 7   Owego  HHW Pad (as of 10/28/2011)
Date Waste Stream Quantity Disposal

Method
DisposalLocation

10/21/2011 Latex Paint in Cans 49 cubic
yards(35,000
lb est.)

Pending Petrochem
Processing,
Detroit, MI

10/21/2011 UN1760 Waste Corrosive
Liquid

4 drums(2,000
lb est)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1950 Waste Aerosols 17 cubic
feet(8,500 lb
est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 Non DOT/Non RCRA Regulated
Solids

3 cartons(400
lb est.)

Pending Northland
Environmental,
LLC; Providence
RI

10/21/2011 UN1263 Waste Paint related 
material (oil based)

11 cartons
(7,700 lb est.)

Pending Northland
Environmental,
LLCProvidence RI

10/25/2011 Latex Paints 50 cu yd Pending Rhode Island
10/26/2011 Latex Paints 49 cu yd Pending Rhode Island
10/28/2011 UN3262 Waste Corrosive Solid,

Basic, Inorganic
10,400 lb
(est.)

Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN1263 Waste Paint Material 700 lb (est.) Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 NA2122 Asbestos 700 lb (est.) Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN1701 Waste Hypochlorite
Solutions

1,600 lbs
(est.)

Pending Northland
Environmental,
LLCProvidence RI

10/28/2011 UN2902 Waste Pesticides 5,600 lbs
(est.)

Pending Northland
Environmental,
LLCProvidence RI

CUMULATIVE HAZARDOUS WASTE SUMMARY TABLE – TROPICAL STORM LEE

Below is a summery table indicating the amount of containers collected through HHW and orphan container
recovery efforts in response to Tropical Storm Lee.  This data was collected at 1445 on 11/03/2011.

Cumulative Hazardous Waste Summary            Operational Period:  10/27/2011 
11/02/2011

Small

Propane Other Containers
Op
Period

State

Location Drums Tanks Cylinders (Large) (<5 gal) Totals Cumulative

New York 16 9 0 14 207 246 113701

OpPeriod
Totals

16 9 0 14 207

Cumulative
Totals

253 601 0 3089 109726

Grand Total 246

Grand
Cumulative

113701

 Note: Numbers listed in the table are accurate at the time of delivery of this report.  Field crews sometimes
transfer numbers following the end of the reporting period due to communication issues.  As a result, daily
totals may change in future reports to capture all containers collected for that operational period.  Because
of this, operational period totals do not reflect true count numbers due to late reporting.  However, the grand
cumulative numbers are accurate at the time this report.

EPA REGION 2 COORDINATION ACTIVITIES

Starting the week of 10/31/2011, one primary EPA resource will be dedicated for situational updates and
documentation.  The liaison officer will remain integrated but on a parttime basis.  Personnel working on
approving cost accounting and monetary tracking will also maintain functions in the REOC. 

The REOC began implementing normal operating procedures for DayTime Response operations on
10/31/2011.  Those daytime response activities are being run separately to the Hurricane Irene and Tropical
Storm Lee activities. 

2.2 Planning Section

As field operations decrease, EPA has been working on plans for the closure of response activities related
to Hurricane Irene and Tropical Storm Lee.  Planning activities include final documentation and planning for
future afteraction sessions.

2.3 Logistics Section

Logistics are being handled from the Binghamton contractor office for all NY operations.  This will streamline
resource requests and delivery options.  Personnel in the REOC will monitor the handling of logistics and
provide document control over such activities.  For logistical concerns relating to NJ operations, these
requests and activities are being handled through the REOC and will remain so until the completion of all NJ
operations.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

SAFETY OFFICER

On 10/27/2011, the New York ASO transitioned from Safety over to Operations as NY operations started to
wind down.  Final safety visits were being conducted to HHW's as they close out to document the condition
of the pad and the safe cleanup and decommissioning of the site.  Daily Safety Messages continue to be
developed and sent out to the field and are being posted on the website.  Safety messages were issued this
week for defensive driving, inclement weather, driving in ice and snow, trailer safety, cold weather alert and
cold stress symptoms and first aid.

LIAISON OFFICER

Steve Touw has been designated as the Liaison Officer (LNO) for Hurricane Irene and Tropical Storm Lee
response efforts.  The LNO secured a time extension from FEMA for EPA's Hurricane Irene field operations
mission assignment in NJ.  The extension through 11/18/2011 was granted to reflect limitations under the
current continuing resolution, and should be sufficient to complete field operations.

The LNO has not received a response from the NY State Police regarding the costs associated with the
aerial reconnaissance overflights that were conducted on behalf of EPA in New York State.  The LNO will
continue to coordinate with NYSP and FEMA to determine how those costs will be accounted for, either
through EPA or directly from FEMA.

INFORMATION OFFICER
Pat Seppi, 6463690068, is the Public Information Officer (PIO) designated for the response. Due to the
decrease in work activities and the movement towards closure of the projects, the PIO had no activities to
report during this period.  The PIO remains available for support when needed.

3. Participating Entities

EPA is currently coordinating with FEMA, NYS DEC, NJ DEP, NYSEMO, County officials, and local
government agencies.

4. Personnel On Site

The following table is a reflection of the most current available resources at the time and day of reporting.  It
reflects the amount of personnel solely on the day of reporting.  Because the Situation Report details over
several days, the following table may not be a representation of every work day.

Region/State Current EPA
Personnel In
Field 
(All Venues other
than EPA Offices)

Current EPA
Contractor
Personnel In
Field

EPA Personnel
in REOC

Contractor
Personnel in
REOC

Total

Region 2 4 0 4

    New York 3 24 27

    New Jersey 1 2 3

Total 4 26 4 0 34

5. Definition of Terms

NA

6. Additional sources of information

WEBSITE:  http://www.epaosc.org/R2HurricaneIreneResponse

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 9066850

EPA Edison REOC                                                                      7329066850
Afterhours Notifications, National Response Center (NRC)               8004248802
Regional Incident Commander (RIC) for NY, James Daloia               9084204505 
Regional Incident Commander (RIC) for NJ, Christopher Jimenez      9084204484
Liaison Officer, Steve Touw                                                           9084204458
Information Officer, Pat Seppi                                                        6463690068

REPORTING SCHEDULE
Situation Reports are generated once a week.
The next Situation Report will be distributed on Thursday November 10, 2011.
SPOT Reports will be distributed upon need.

7. Situational Reference Materials

Weather conditions in the operational areas are and will continue to drop below freezing in evenings and early
morning hours. Chance of precipitation over the next week is predicted to lower, 030%.

http://www.epaosc.org/R2HurricaneIreneResponse

