
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Rock­Tenn ­ Removal Polrep
Initial Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #1
Initial POLREP
Rock­Tenn
C5A2
Otsego, MI 
Latitude: 42.4647444 Longitude: ­85.7043547 

To:

From: Brian Kelly, OSC 

Date: 1/23/2012 

Reporting Period:

1. Introduction

1.1 Background

Site Number: C5A2 Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 1/24/2012 Start Date: 1/24/2012

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: YES

FPN#: Reimbursable Account #:

1.1.1 Incident Category

CERCLA Time­Critical Removal. PRP Voluntary Action.

1.1.2 Site Description

The site is comprised of a former paper mill in which representatives of Allegan County found
abandoned drums, totes, and containers. 

MacSimBar Paper Company began papermaking at the site in 1906.  Paper and related products were
produced at the site for 98 years during which time the facility was operated under several different names.
In 2004, the Rock­Tenn mill closed. Cogswell Property LLC, of Redford Township, bought the mill site in
2006. The property entered foreclosure in 2011 after Cogswell failed to pay property taxes.
Currently, Allegan county owns the property.

1.1.2.1 Location

431 Helen Ave, Otsego, Allegan County, Michigan 49078

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On November 16 and 17, 2011, and December 14, 2011, EPA conducted a site assessment that found
drums and totes of corrosive hazardous waste.  Sampling for polychlorinated biphenyls found only trace
levels. (see the Site Assessment Report for more details).

An inventory by Rock­Tenn documented:

50 1­Gallon Paint Cans
875 1­Gallon Roofing Patch w/asbestos
160 1­Gallon Flammable Paint
800 1­Pt Cans
3 30­Gallon Acid Drums
103 5­Gallon Pails
216 55­Gallon Drums
7 Batteries ­ Car Type
4 Empty Totes
6 Fire Extinguishers
18 Full Totes
20 Hydrated Lime Pallets
9 MT 55­Gallon Drums
4 Propane Tanks 100 lb
62 Propane Hilo Tanks
30 Qt ­ Pints
2 Refrigeration Units
64 Spray Bombs ­ Most MT
1 Transformers

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

Terra Contracting LLC, on behalf of Rock­Tenn Company, has initiated a removal action to clean up the
abandoned drums and containers. Terra will conduct a container sweep of the buildings, sample and
consolidate wastes streams, and ship the waste off­site for disposal. The cleanup will likely take 30­60
days. A security guard will be on site 24/hr a day during the cleanup.

The Project Objectives include 
1) Assure that all activities completed at the project site will be in compliance with State, Federal and local
applicable rules and regulations;
2) Assure the safety of on­site personnel;
3) Assure the safety of the community;
4) Assure security of the project site during removal activities; and
5) Assure efficient and accurate characterization, consolidation and off­site disposal of all totes, drums,
small containers and other identified chemical hazards at the project site.

2.1.2 Response Actions to Date

None

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Rock­Tenn Company is performing a voluntary removal action.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

No Infromation available at this time.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

No information available at this time.

4. Personnel On Site

No information available at this time.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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