
United States Environmental Protection Agency
Region X

POLLUTION REPORT

Date: Monday, December 6, 2004
From: David Rees

To: Michelle Pirzadeh, EPA Region 10 Chris Field, EPA Region 10
Mary Matthews, EPA Region 10 Mark Longtine, E&E/START

Subject: Final
Alder Mill
Twisp, WA

POLREP No.: 14 Site #: 109G
Reporting Period: D.O. #:
Start Date: 11/7/2002 Response Authority: CERCLA
Mob Date: 10/28/2002 Response Type: Time­Critical
Demob Date: 11/4/2004 NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: WAD980722847 Contract #
RCRIS ID #:

Site Description
The Mill building is gone and the foundation buried. The salvageable beams from the building have been
taken away for reuse. All wood leaving the site, passed the reuse criteria (for residue metals
contamination) developed following an example from Bunker Hill.  All the mill tailings have been removed
from the Mill Pond (lower tailings impoundment).

Current Activities
EPA returned the week of October 25th to remove the final mill tailings & process equipment. The EPA
took over the removal of the process equipment due to the RP's continued finanical disputes with their
contractors, and concern that the equipment would be not be removed before before the onset of winter.
Our construction equipment was left on site, awaiting additional trucks & lab/XRF confirmation that all
materials had been removed. EPA/START/EQM returned November 2nd to conduct XRF testing &
wrap up the site.  EPA & its contractors demobed from the site on November 4th.

Next Steps
The RP will fill the void left from the Mill Pond tailings excavation with the scrap wood debris from the Mill
building demolition.

Complete Final Report.

Key Issues
­ Washington State Dept of Ecology (Rick Roeder) and EPA (Rees) conducted a walk through of the
former mill site and agreed the Federal effort was completed.
­ However, Ecology will still press the RP to deal with the upper tailings pond.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $160,000.00 $100,000.00 $60,000.00 37.50%

RST/START $180,000.00 $165,000.00 $15,000.00 8.33%

Intramural Costs

Total Site Costs $340,000.00 $265,000.00 $75,000.00 22.06%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.
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