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1. Introduction

1.1 Background

Site Number: C5H3 Contract Number:

D.O. Number: Action Memo Date: 9/19/2012

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/3/2012 Start Date: 10/4/2012

Demob Date: 9/27/2013 Completion Date: 10/1/2013

CERCLIS ID: MIN000510761 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time­critical removal

1.1.2 Site Description

The Site is located at 6900 East Michigan Avenue in Comstock, Kalamazoo County, Michigan.  The Site’s
geographic coordinates are 42°16’48.0” North latitude and 85°29’33.0” West longitude.  The Site is bordered
to the north by an operational power plant, the Kalamazoo River, residential homes, and East Michigan
Avenue; to the east by Morrow Lake; to the south by undeveloped land and some residential homes; and to
the west by undeveloped land and some residential homes. The closest residential homes are located
approximately 0.25 mile west of the Site and the closest body of water to the Site is Morrow Lake,
approximately 110 feet directly east. 

The Site contains a single, estimated 10­story decommissioned power plant building located on a largely
undeveloped, partially forested lot, with a network of dirt roads and work areas and several smaller shop
buildings. Currently throughout the Site are numerous staged piles of debris, trailers, scrap metal, and
heavy machinery and equipment.  Consumer’s Energy constructed this coal­burning power plant building in
1939. Consumer’s Energy closed this facility in the late 1980’s, and the property was later sold to private
industry. Nordic Fuel Supply and their affiliates operated the plant until they closed in 1998. B&B
Enterprises & Environmental, LLC (B&B) subsequently purchased the property from the State of Michigan
in 1999.

Subsequent to that purchase, metal from inside the power plant building was salvaged for sale. In the
process of salvaging metal from the facility, intact asbestos was disturbed which resulted in thousands of
cubic yards of friable asbestos abandonned in the on site building.

1.1.2.1 Location

6900 East Michigan Avenue in Comstock, Kalamazoo County, Michigan

1.1.2.2 Description of Threat

Friable loose asbestos, over 200 gas cylinders, several tanks including a 2,500­gallon tank full of
waste, more than 110 55­gallon drums, and hundreds of smaller containers of potentially hazardous wastes
exists at the the site in an uncontrolled manner.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Initial Polrep for information on site assessment history.  

Asbestos and other hazardous waste was found at the site in an abandonned nature.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

As a result of the referral and site investigation, the EPA OSC determined that a time­critical removal action
at this site was warranted.  EPA conducted a cleanup to remove a large portion of the friable asbestos from
the site building and also removed and disposed of drums and smaller containers found to have waste in
them.

Once the easily accessed asbestos was been removed, the building was further secured and the remaining
asbestos documented so that the information can be handed over to MDEQ and MiOSHA for further actions
at the site.

The EPA action is to deal with the immediate threats only.

2.1.2 Response Actions to Date

On Wednesday, July 10, 2013, EPA and ERRS mobilized to the site.  A skid­steer, man­lift, and two roll­off
boxe were delivered to the site.  The crew's objective was to secure the lower windows of the building as
best that they could and load out friable asbestos material that resulted from the demolition of an on­site
building. The crew conducted the load out of the asbestos debris in Level C PPE.  2 roll off boxes of mixed
construction and asbestos containing debris were shipped off site for dispoal.

The building had been secured at the time that the crew demobilzed in December, althought it was apparent
that trespassers had broken into the building.  The crew began boarding up the lower windows to deter
anyone from breaking into the building.  EPA and ERRS met with the local fire chief to discuss emergency
entry options.  2 windows were designated to have all of the framing removed, in case the fire department
had to make an entry.

On July 11and 13, 2013, the crew continued to board up the windows on the west and south sides of the
building.  The overhead door and man door on the south side of the building was welded sut to prevent
trespassers from gaining entry.  On July 13 ­ EPA and ERRS demobilized from the site.  

The OSC chose not to conduct any additional work on site at this time because a potential purchase
agreement was in discussion for the property.    It was decided to put the site work on hold termporariliy
until it is was determined who, if anyone is going to purchase the property.  

As of September 1, 2013, it appeared the the purchase agreement discussions had stalled.  Therefore, the
week of September 16, EPA and ERRS mobilized back to the site to further secure the building.  Due to the
number of broken windows, EPA put forth an effort to try and contain any potential material from being blown
outside of the building.  A heavy geo­fabric was used in the exsisting frames to help prevent any material
from inside the building to get out of the building.  Parts of the building appear to be sturctually unsound.  In
these areas the crew was directed to avoid and cover as best that they could.  The crew worked on site
until Thursday, September 26 and demobilized on Friday, September 27.

 2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Ongoing.

2.1.4 Progress Metrics

Waste Stream Medium Quantity
Manifest
#

Disposal
Facility

 Friable Asbestos  solid  10 yards  001
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  002
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  10 yards  003
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  004
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  005
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   10 yards  006
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards  007
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Non Friable Asbestos  solid   20 yards  008
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  009
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  010
  Westside RDF
14094 M­60 West
Three Rivers, MI

 RCRA Empty
Drums/Containers

 solid  20 yards  011
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  012
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Non Friable Asbestos  solid  20 yards  013
 Westside RDF
14094 M­60 West
Three Rivers, MI

 RCRA Empty
Drums/Containers

 solid  20 yards  014
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards  015
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards  016
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards  017
 Westside RDF
14094 M­60 West
Three Rivers, MI

 RCRA Empty
Drums/Containers

 solid   20 yards  018
 Westside RDF
14094 M­60 West
Three Rivers, MI

Friable Asbestos  solid   20 yards  019
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards  020
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  021
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos solid  20 yards  022
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos solid  20 yards  023
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos solid  20 yards  024
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Non­Regulated Liquid
(combustible)

liquid
 2,800
gallons

 025
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos solid  20 yards  026
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  027
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  028 
 Westside RDF
14094 M­60 West
Three Rivers, MI

Friable Asbestos   solid  20 yards   029
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards   030
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards   031
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards   032
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Flammable Solids  solid
 850
gallons

  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Flammable Liquids  liquid
 510
gallons

  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Corrosive Liquids (acidic)  liquid  110 gallons   033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Corrosive Liquids (basic)  liquid
 325
gallons

  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Flammable Liquids  liquid
 650
gallons

 033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Flammable Liquids  liquid  55 gallons  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Waste, Paint  liquid  5 yards  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Waste, Aerosols  liquid  1 yard  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Non Regulated Material  liquid  55 gallons  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Non Regulated Material  solid  2 yards  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Non Regulated Material  solid  2 yards  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Non Regulated Material  liquid
 650
gallons

 033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Non Regulated Material  liquid  55 gallons  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Waste, PCBs  solid  340 kg  034
 Wayne Disposal Inc.,Site #2
49350 N I­94 Service Drive
Belleville, MI 48111

 PCB's Liquid  liquid  8,200 kg  035

 Veolia ES Technical
Solutions, Inc
Hwy 73
Port Arthur, TX  77640

 PCB's Liquid  liquid  450 kg  035

 Veolia ES Technical
Solutions, Inc
Hwy 73
Port Arthur, TX 77640

 Friable Asbestos  solid  20 yards  036
 Westside RDF
14094 M­60 West
Three Rivers, MI

 RCRA Empty
Drums/Containers

 solid  20 yards  037
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  038
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  039
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  040
 Westside RDF
14094 M­60 West
Three Rivers, MI

Friable Asbestos
 solid  20 yards

 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards
 Westside RDF
14094 M­60 West
Three Rivers, MI

Stand Alone
Assessment

Acres Protected 40

Number of contaminated residential yards cleaned up 0

Human Health Exposures Avoided 20

Number of workers on site 15

Contaminant(s) of Concern

Contaminant(s) of
Concern

Asbestos, Flammables, Corrosives, 

2.2 Planning Section

2.2.1 Anticipated Activities

No further actions are anticipated at this time.

2.2.1.1 Planned Response Activities

No further actions are anticipated at this time.

2.2.1.2 Next Steps

See above.

2.2.2 Issues

None

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

OSC

2.5.2 Liaison Officer

OSC

2.5.3 Information Officer

OSC

3. Participating Entities

3.1 Unified Command

None, this is an EPA cleanup.

3.2 Cooperating Agencies

Michigan Department of Environmental Quality

Michigan Occupational Safety and Health Administration

4. Personnel On Site

All personnel have demobilized from site.

5. Definition of Terms

ACM ­ asbestos containing materials
EPA ­ Environmental Protection Agency
ERRS ­ Emergency and Rapid Response Services
START ­ Superfund Technical Response and Assessment Team
Hazcatting ­ Hazard categorization, a testing method used to determine the general chemical class of an
unknown compound

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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The Site is located at 6900 East Michigan Avenue in Comstock, Kalamazoo County, Michigan.  The Site’s
geographic coordinates are 42°16’48.0” North latitude and 85°29’33.0” West longitude.  The Site is bordered
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industry. Nordic Fuel Supply and their affiliates operated the plant until they closed in 1998. B&B
Enterprises & Environmental, LLC (B&B) subsequently purchased the property from the State of Michigan
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Subsequent to that purchase, metal from inside the power plant building was salvaged for sale. In the
process of salvaging metal from the facility, intact asbestos was disturbed which resulted in thousands of
cubic yards of friable asbestos abandonned in the on site building.
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1.1.2.2 Description of Threat
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them.

Once the easily accessed asbestos was been removed, the building was further secured and the remaining
asbestos documented so that the information can be handed over to MDEQ and MiOSHA for further actions
at the site.

The EPA action is to deal with the immediate threats only.

2.1.2 Response Actions to Date

On Wednesday, July 10, 2013, EPA and ERRS mobilized to the site.  A skid­steer, man­lift, and two roll­off
boxe were delivered to the site.  The crew's objective was to secure the lower windows of the building as
best that they could and load out friable asbestos material that resulted from the demolition of an on­site
building. The crew conducted the load out of the asbestos debris in Level C PPE.  2 roll off boxes of mixed
construction and asbestos containing debris were shipped off site for dispoal.

The building had been secured at the time that the crew demobilzed in December, althought it was apparent
that trespassers had broken into the building.  The crew began boarding up the lower windows to deter
anyone from breaking into the building.  EPA and ERRS met with the local fire chief to discuss emergency
entry options.  2 windows were designated to have all of the framing removed, in case the fire department
had to make an entry.

On July 11and 13, 2013, the crew continued to board up the windows on the west and south sides of the
building.  The overhead door and man door on the south side of the building was welded sut to prevent
trespassers from gaining entry.  On July 13 ­ EPA and ERRS demobilized from the site.  

The OSC chose not to conduct any additional work on site at this time because a potential purchase
agreement was in discussion for the property.    It was decided to put the site work on hold termporariliy
until it is was determined who, if anyone is going to purchase the property.  

As of September 1, 2013, it appeared the the purchase agreement discussions had stalled.  Therefore, the
week of September 16, EPA and ERRS mobilized back to the site to further secure the building.  Due to the
number of broken windows, EPA put forth an effort to try and contain any potential material from being blown
outside of the building.  A heavy geo­fabric was used in the exsisting frames to help prevent any material
from inside the building to get out of the building.  Parts of the building appear to be sturctually unsound.  In
these areas the crew was directed to avoid and cover as best that they could.  The crew worked on site
until Thursday, September 26 and demobilized on Friday, September 27.

 2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Ongoing.

2.1.4 Progress Metrics

Waste Stream Medium Quantity
Manifest
#

Disposal
Facility

 Friable Asbestos  solid  10 yards  001
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  002
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  10 yards  003
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  004
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  005
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   10 yards  006
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards  007
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Non Friable Asbestos  solid   20 yards  008
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  009
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  010
  Westside RDF
14094 M­60 West
Three Rivers, MI

 RCRA Empty
Drums/Containers

 solid  20 yards  011
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  012
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Non Friable Asbestos  solid  20 yards  013
 Westside RDF
14094 M­60 West
Three Rivers, MI

 RCRA Empty
Drums/Containers

 solid  20 yards  014
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards  015
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards  016
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards  017
 Westside RDF
14094 M­60 West
Three Rivers, MI

 RCRA Empty
Drums/Containers

 solid   20 yards  018
 Westside RDF
14094 M­60 West
Three Rivers, MI

Friable Asbestos  solid   20 yards  019
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards  020
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  021
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos solid  20 yards  022
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos solid  20 yards  023
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos solid  20 yards  024
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Non­Regulated Liquid
(combustible)

liquid
 2,800
gallons

 025
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos solid  20 yards  026
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  027
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  028 
 Westside RDF
14094 M­60 West
Three Rivers, MI

Friable Asbestos   solid  20 yards   029
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards   030
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards   031
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards   032
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Flammable Solids  solid
 850
gallons

  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Flammable Liquids  liquid
 510
gallons

  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Corrosive Liquids (acidic)  liquid  110 gallons   033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Corrosive Liquids (basic)  liquid
 325
gallons

  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Flammable Liquids  liquid
 650
gallons

 033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Flammable Liquids  liquid  55 gallons  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Waste, Paint  liquid  5 yards  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Waste, Aerosols  liquid  1 yard  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Non Regulated Material  liquid  55 gallons  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Non Regulated Material  solid  2 yards  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Non Regulated Material  solid  2 yards  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Non Regulated Material  liquid
 650
gallons

 033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Non Regulated Material  liquid  55 gallons  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Waste, PCBs  solid  340 kg  034
 Wayne Disposal Inc.,Site #2
49350 N I­94 Service Drive
Belleville, MI 48111

 PCB's Liquid  liquid  8,200 kg  035

 Veolia ES Technical
Solutions, Inc
Hwy 73
Port Arthur, TX  77640

 PCB's Liquid  liquid  450 kg  035

 Veolia ES Technical
Solutions, Inc
Hwy 73
Port Arthur, TX 77640

 Friable Asbestos  solid  20 yards  036
 Westside RDF
14094 M­60 West
Three Rivers, MI

 RCRA Empty
Drums/Containers

 solid  20 yards  037
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  038
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  039
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  040
 Westside RDF
14094 M­60 West
Three Rivers, MI

Friable Asbestos
 solid  20 yards

 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards
 Westside RDF
14094 M­60 West
Three Rivers, MI

Stand Alone
Assessment

Acres Protected 40

Number of contaminated residential yards cleaned up 0

Human Health Exposures Avoided 20

Number of workers on site 15

Contaminant(s) of Concern

Contaminant(s) of
Concern

Asbestos, Flammables, Corrosives, 

2.2 Planning Section

2.2.1 Anticipated Activities

No further actions are anticipated at this time.

2.2.1.1 Planned Response Activities

No further actions are anticipated at this time.

2.2.1.2 Next Steps

See above.

2.2.2 Issues

None

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

OSC

2.5.2 Liaison Officer

OSC

2.5.3 Information Officer

OSC

3. Participating Entities

3.1 Unified Command

None, this is an EPA cleanup.

3.2 Cooperating Agencies

Michigan Department of Environmental Quality

Michigan Occupational Safety and Health Administration

4. Personnel On Site

All personnel have demobilized from site.

5. Definition of Terms

ACM ­ asbestos containing materials
EPA ­ Environmental Protection Agency
ERRS ­ Emergency and Rapid Response Services
START ­ Superfund Technical Response and Assessment Team
Hazcatting ­ Hazard categorization, a testing method used to determine the general chemical class of an
unknown compound

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Morrow Power Plant ­ Removal Polrep
Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #9
FINAL
Morrow Power Plant
C5H3
Comstock Township, MI 
Latitude: 42.2883837 Longitude: ­85.4962873 

To: Mark Johnson, ATSDR
Valincia Darby, Department of Interior
Bruce VanOtteren, MDEQ
Joe Walczak, MDEQ
Dan Wyant, MDEQ
Bill Schuette, Michigan Department of Attorney General
Rodney Stokes, Michigan DNR
Todd Goeks, NOAA
Marguerite Matera, NOAA
Wayne Babcock, U.S. Department of Interior
Lindy Nelson, U.S. DOI
Sam Borries, U.S. EPA
Yolanda Bouchee­Cureton, U.S. EPA
Mindy Clements, U.S. EPA
Jason El­Zein, U.S. EPA
Sherry Fielding, U.S. EPA
John Glover, U.S. EPA
Jennifer Manville, U.S. EPA
Thomas Marks, U.S. EPA
Carol Ropski, U.S. EPA
Annette Trowbridge, U.S. Fish & Wildlife
Michelle Watters, ATSDR
Nola Hicks, EPA
Linda Dykema, MDCH
Rob Alvarez, USCG AST
Jennifer Magro, MDEQ
Scott Thelan, MiOSHA
Anthony Casaletta, MiOSHA
Mike McNulty, ITC
Cheryl McIntyre, EPA
Michael Ortega, LEWIS REED & ALLEN P.C.

From: Tricia A. Edwards, OSC 

Date: 10/2/2013 

Reporting Period: 7/10/13 ­ 10/2/13 

1. Introduction

1.1 Background

Site Number: C5H3 Contract Number:

D.O. Number: Action Memo Date: 9/19/2012

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/3/2012 Start Date: 10/4/2012

Demob Date: 9/27/2013 Completion Date: 10/1/2013

CERCLIS ID: MIN000510761 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time­critical removal

1.1.2 Site Description

The Site is located at 6900 East Michigan Avenue in Comstock, Kalamazoo County, Michigan.  The Site’s
geographic coordinates are 42°16’48.0” North latitude and 85°29’33.0” West longitude.  The Site is bordered
to the north by an operational power plant, the Kalamazoo River, residential homes, and East Michigan
Avenue; to the east by Morrow Lake; to the south by undeveloped land and some residential homes; and to
the west by undeveloped land and some residential homes. The closest residential homes are located
approximately 0.25 mile west of the Site and the closest body of water to the Site is Morrow Lake,
approximately 110 feet directly east. 

The Site contains a single, estimated 10­story decommissioned power plant building located on a largely
undeveloped, partially forested lot, with a network of dirt roads and work areas and several smaller shop
buildings. Currently throughout the Site are numerous staged piles of debris, trailers, scrap metal, and
heavy machinery and equipment.  Consumer’s Energy constructed this coal­burning power plant building in
1939. Consumer’s Energy closed this facility in the late 1980’s, and the property was later sold to private
industry. Nordic Fuel Supply and their affiliates operated the plant until they closed in 1998. B&B
Enterprises & Environmental, LLC (B&B) subsequently purchased the property from the State of Michigan
in 1999.

Subsequent to that purchase, metal from inside the power plant building was salvaged for sale. In the
process of salvaging metal from the facility, intact asbestos was disturbed which resulted in thousands of
cubic yards of friable asbestos abandonned in the on site building.

1.1.2.1 Location

6900 East Michigan Avenue in Comstock, Kalamazoo County, Michigan

1.1.2.2 Description of Threat

Friable loose asbestos, over 200 gas cylinders, several tanks including a 2,500­gallon tank full of
waste, more than 110 55­gallon drums, and hundreds of smaller containers of potentially hazardous wastes
exists at the the site in an uncontrolled manner.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Initial Polrep for information on site assessment history.  

Asbestos and other hazardous waste was found at the site in an abandonned nature.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

As a result of the referral and site investigation, the EPA OSC determined that a time­critical removal action
at this site was warranted.  EPA conducted a cleanup to remove a large portion of the friable asbestos from
the site building and also removed and disposed of drums and smaller containers found to have waste in
them.

Once the easily accessed asbestos was been removed, the building was further secured and the remaining
asbestos documented so that the information can be handed over to MDEQ and MiOSHA for further actions
at the site.

The EPA action is to deal with the immediate threats only.

2.1.2 Response Actions to Date

On Wednesday, July 10, 2013, EPA and ERRS mobilized to the site.  A skid­steer, man­lift, and two roll­off
boxe were delivered to the site.  The crew's objective was to secure the lower windows of the building as
best that they could and load out friable asbestos material that resulted from the demolition of an on­site
building. The crew conducted the load out of the asbestos debris in Level C PPE.  2 roll off boxes of mixed
construction and asbestos containing debris were shipped off site for dispoal.

The building had been secured at the time that the crew demobilzed in December, althought it was apparent
that trespassers had broken into the building.  The crew began boarding up the lower windows to deter
anyone from breaking into the building.  EPA and ERRS met with the local fire chief to discuss emergency
entry options.  2 windows were designated to have all of the framing removed, in case the fire department
had to make an entry.

On July 11and 13, 2013, the crew continued to board up the windows on the west and south sides of the
building.  The overhead door and man door on the south side of the building was welded sut to prevent
trespassers from gaining entry.  On July 13 ­ EPA and ERRS demobilized from the site.  

The OSC chose not to conduct any additional work on site at this time because a potential purchase
agreement was in discussion for the property.    It was decided to put the site work on hold termporariliy
until it is was determined who, if anyone is going to purchase the property.  

As of September 1, 2013, it appeared the the purchase agreement discussions had stalled.  Therefore, the
week of September 16, EPA and ERRS mobilized back to the site to further secure the building.  Due to the
number of broken windows, EPA put forth an effort to try and contain any potential material from being blown
outside of the building.  A heavy geo­fabric was used in the exsisting frames to help prevent any material
from inside the building to get out of the building.  Parts of the building appear to be sturctually unsound.  In
these areas the crew was directed to avoid and cover as best that they could.  The crew worked on site
until Thursday, September 26 and demobilized on Friday, September 27.

 2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Ongoing.

2.1.4 Progress Metrics

Waste Stream Medium Quantity
Manifest
#

Disposal
Facility

 Friable Asbestos  solid  10 yards  001
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  002
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  10 yards  003
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  004
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  005
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   10 yards  006
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards  007
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Non Friable Asbestos  solid   20 yards  008
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  009
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  010
  Westside RDF
14094 M­60 West
Three Rivers, MI

 RCRA Empty
Drums/Containers

 solid  20 yards  011
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  012
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Non Friable Asbestos  solid  20 yards  013
 Westside RDF
14094 M­60 West
Three Rivers, MI

 RCRA Empty
Drums/Containers

 solid  20 yards  014
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards  015
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards  016
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards  017
 Westside RDF
14094 M­60 West
Three Rivers, MI

 RCRA Empty
Drums/Containers

 solid   20 yards  018
 Westside RDF
14094 M­60 West
Three Rivers, MI

Friable Asbestos  solid   20 yards  019
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards  020
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  021
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos solid  20 yards  022
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos solid  20 yards  023
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos solid  20 yards  024
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Non­Regulated Liquid
(combustible)

liquid
 2,800
gallons

 025
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos solid  20 yards  026
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  027
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  028 
 Westside RDF
14094 M­60 West
Three Rivers, MI

Friable Asbestos   solid  20 yards   029
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards   030
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards   031
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards   032
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Flammable Solids  solid
 850
gallons

  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Flammable Liquids  liquid
 510
gallons

  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Corrosive Liquids (acidic)  liquid  110 gallons   033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Corrosive Liquids (basic)  liquid
 325
gallons

  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Flammable Liquids  liquid
 650
gallons

 033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Flammable Liquids  liquid  55 gallons  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Waste, Paint  liquid  5 yards  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Waste, Aerosols  liquid  1 yard  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Non Regulated Material  liquid  55 gallons  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Non Regulated Material  solid  2 yards  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Non Regulated Material  solid  2 yards  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Non Regulated Material  liquid
 650
gallons

 033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Non Regulated Material  liquid  55 gallons  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Waste, PCBs  solid  340 kg  034
 Wayne Disposal Inc.,Site #2
49350 N I­94 Service Drive
Belleville, MI 48111

 PCB's Liquid  liquid  8,200 kg  035

 Veolia ES Technical
Solutions, Inc
Hwy 73
Port Arthur, TX  77640

 PCB's Liquid  liquid  450 kg  035

 Veolia ES Technical
Solutions, Inc
Hwy 73
Port Arthur, TX 77640

 Friable Asbestos  solid  20 yards  036
 Westside RDF
14094 M­60 West
Three Rivers, MI

 RCRA Empty
Drums/Containers

 solid  20 yards  037
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  038
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  039
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  040
 Westside RDF
14094 M­60 West
Three Rivers, MI

Friable Asbestos
 solid  20 yards

 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards
 Westside RDF
14094 M­60 West
Three Rivers, MI

Stand Alone
Assessment

Acres Protected 40

Number of contaminated residential yards cleaned up 0

Human Health Exposures Avoided 20

Number of workers on site 15

Contaminant(s) of Concern

Contaminant(s) of
Concern

Asbestos, Flammables, Corrosives, 

2.2 Planning Section

2.2.1 Anticipated Activities

No further actions are anticipated at this time.

2.2.1.1 Planned Response Activities

No further actions are anticipated at this time.

2.2.1.2 Next Steps

See above.

2.2.2 Issues

None

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

OSC

2.5.2 Liaison Officer

OSC

2.5.3 Information Officer

OSC

3. Participating Entities

3.1 Unified Command

None, this is an EPA cleanup.

3.2 Cooperating Agencies

Michigan Department of Environmental Quality

Michigan Occupational Safety and Health Administration

4. Personnel On Site

All personnel have demobilized from site.

5. Definition of Terms

ACM ­ asbestos containing materials
EPA ­ Environmental Protection Agency
ERRS ­ Emergency and Rapid Response Services
START ­ Superfund Technical Response and Assessment Team
Hazcatting ­ Hazard categorization, a testing method used to determine the general chemical class of an
unknown compound

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Morrow Power Plant ­ Removal Polrep
Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #9
FINAL
Morrow Power Plant
C5H3
Comstock Township, MI 
Latitude: 42.2883837 Longitude: ­85.4962873 

To: Mark Johnson, ATSDR
Valincia Darby, Department of Interior
Bruce VanOtteren, MDEQ
Joe Walczak, MDEQ
Dan Wyant, MDEQ
Bill Schuette, Michigan Department of Attorney General
Rodney Stokes, Michigan DNR
Todd Goeks, NOAA
Marguerite Matera, NOAA
Wayne Babcock, U.S. Department of Interior
Lindy Nelson, U.S. DOI
Sam Borries, U.S. EPA
Yolanda Bouchee­Cureton, U.S. EPA
Mindy Clements, U.S. EPA
Jason El­Zein, U.S. EPA
Sherry Fielding, U.S. EPA
John Glover, U.S. EPA
Jennifer Manville, U.S. EPA
Thomas Marks, U.S. EPA
Carol Ropski, U.S. EPA
Annette Trowbridge, U.S. Fish & Wildlife
Michelle Watters, ATSDR
Nola Hicks, EPA
Linda Dykema, MDCH
Rob Alvarez, USCG AST
Jennifer Magro, MDEQ
Scott Thelan, MiOSHA
Anthony Casaletta, MiOSHA
Mike McNulty, ITC
Cheryl McIntyre, EPA
Michael Ortega, LEWIS REED & ALLEN P.C.

From: Tricia A. Edwards, OSC 

Date: 10/2/2013 

Reporting Period: 7/10/13 ­ 10/2/13 

1. Introduction

1.1 Background

Site Number: C5H3 Contract Number:

D.O. Number: Action Memo Date: 9/19/2012

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/3/2012 Start Date: 10/4/2012

Demob Date: 9/27/2013 Completion Date: 10/1/2013

CERCLIS ID: MIN000510761 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time­critical removal

1.1.2 Site Description

The Site is located at 6900 East Michigan Avenue in Comstock, Kalamazoo County, Michigan.  The Site’s
geographic coordinates are 42°16’48.0” North latitude and 85°29’33.0” West longitude.  The Site is bordered
to the north by an operational power plant, the Kalamazoo River, residential homes, and East Michigan
Avenue; to the east by Morrow Lake; to the south by undeveloped land and some residential homes; and to
the west by undeveloped land and some residential homes. The closest residential homes are located
approximately 0.25 mile west of the Site and the closest body of water to the Site is Morrow Lake,
approximately 110 feet directly east. 

The Site contains a single, estimated 10­story decommissioned power plant building located on a largely
undeveloped, partially forested lot, with a network of dirt roads and work areas and several smaller shop
buildings. Currently throughout the Site are numerous staged piles of debris, trailers, scrap metal, and
heavy machinery and equipment.  Consumer’s Energy constructed this coal­burning power plant building in
1939. Consumer’s Energy closed this facility in the late 1980’s, and the property was later sold to private
industry. Nordic Fuel Supply and their affiliates operated the plant until they closed in 1998. B&B
Enterprises & Environmental, LLC (B&B) subsequently purchased the property from the State of Michigan
in 1999.

Subsequent to that purchase, metal from inside the power plant building was salvaged for sale. In the
process of salvaging metal from the facility, intact asbestos was disturbed which resulted in thousands of
cubic yards of friable asbestos abandonned in the on site building.

1.1.2.1 Location

6900 East Michigan Avenue in Comstock, Kalamazoo County, Michigan

1.1.2.2 Description of Threat

Friable loose asbestos, over 200 gas cylinders, several tanks including a 2,500­gallon tank full of
waste, more than 110 55­gallon drums, and hundreds of smaller containers of potentially hazardous wastes
exists at the the site in an uncontrolled manner.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Initial Polrep for information on site assessment history.  

Asbestos and other hazardous waste was found at the site in an abandonned nature.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

As a result of the referral and site investigation, the EPA OSC determined that a time­critical removal action
at this site was warranted.  EPA conducted a cleanup to remove a large portion of the friable asbestos from
the site building and also removed and disposed of drums and smaller containers found to have waste in
them.

Once the easily accessed asbestos was been removed, the building was further secured and the remaining
asbestos documented so that the information can be handed over to MDEQ and MiOSHA for further actions
at the site.

The EPA action is to deal with the immediate threats only.

2.1.2 Response Actions to Date

On Wednesday, July 10, 2013, EPA and ERRS mobilized to the site.  A skid­steer, man­lift, and two roll­off
boxe were delivered to the site.  The crew's objective was to secure the lower windows of the building as
best that they could and load out friable asbestos material that resulted from the demolition of an on­site
building. The crew conducted the load out of the asbestos debris in Level C PPE.  2 roll off boxes of mixed
construction and asbestos containing debris were shipped off site for dispoal.

The building had been secured at the time that the crew demobilzed in December, althought it was apparent
that trespassers had broken into the building.  The crew began boarding up the lower windows to deter
anyone from breaking into the building.  EPA and ERRS met with the local fire chief to discuss emergency
entry options.  2 windows were designated to have all of the framing removed, in case the fire department
had to make an entry.

On July 11and 13, 2013, the crew continued to board up the windows on the west and south sides of the
building.  The overhead door and man door on the south side of the building was welded sut to prevent
trespassers from gaining entry.  On July 13 ­ EPA and ERRS demobilized from the site.  

The OSC chose not to conduct any additional work on site at this time because a potential purchase
agreement was in discussion for the property.    It was decided to put the site work on hold termporariliy
until it is was determined who, if anyone is going to purchase the property.  

As of September 1, 2013, it appeared the the purchase agreement discussions had stalled.  Therefore, the
week of September 16, EPA and ERRS mobilized back to the site to further secure the building.  Due to the
number of broken windows, EPA put forth an effort to try and contain any potential material from being blown
outside of the building.  A heavy geo­fabric was used in the exsisting frames to help prevent any material
from inside the building to get out of the building.  Parts of the building appear to be sturctually unsound.  In
these areas the crew was directed to avoid and cover as best that they could.  The crew worked on site
until Thursday, September 26 and demobilized on Friday, September 27.

 2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Ongoing.

2.1.4 Progress Metrics

Waste Stream Medium Quantity
Manifest
#

Disposal
Facility

 Friable Asbestos  solid  10 yards  001
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  002
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  10 yards  003
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  004
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  005
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   10 yards  006
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards  007
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Non Friable Asbestos  solid   20 yards  008
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  009
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  010
  Westside RDF
14094 M­60 West
Three Rivers, MI

 RCRA Empty
Drums/Containers

 solid  20 yards  011
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  012
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Non Friable Asbestos  solid  20 yards  013
 Westside RDF
14094 M­60 West
Three Rivers, MI

 RCRA Empty
Drums/Containers

 solid  20 yards  014
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards  015
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards  016
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards  017
 Westside RDF
14094 M­60 West
Three Rivers, MI

 RCRA Empty
Drums/Containers

 solid   20 yards  018
 Westside RDF
14094 M­60 West
Three Rivers, MI

Friable Asbestos  solid   20 yards  019
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards  020
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  021
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos solid  20 yards  022
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos solid  20 yards  023
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos solid  20 yards  024
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Non­Regulated Liquid
(combustible)

liquid
 2,800
gallons

 025
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos solid  20 yards  026
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  027
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  028 
 Westside RDF
14094 M­60 West
Three Rivers, MI

Friable Asbestos   solid  20 yards   029
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards   030
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards   031
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards   032
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Flammable Solids  solid
 850
gallons

  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Flammable Liquids  liquid
 510
gallons

  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Corrosive Liquids (acidic)  liquid  110 gallons   033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Corrosive Liquids (basic)  liquid
 325
gallons

  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Flammable Liquids  liquid
 650
gallons

 033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Flammable Liquids  liquid  55 gallons  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Waste, Paint  liquid  5 yards  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Waste, Aerosols  liquid  1 yard  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Non Regulated Material  liquid  55 gallons  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Non Regulated Material  solid  2 yards  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Non Regulated Material  solid  2 yards  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Non Regulated Material  liquid
 650
gallons

 033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Non Regulated Material  liquid  55 gallons  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Waste, PCBs  solid  340 kg  034
 Wayne Disposal Inc.,Site #2
49350 N I­94 Service Drive
Belleville, MI 48111

 PCB's Liquid  liquid  8,200 kg  035

 Veolia ES Technical
Solutions, Inc
Hwy 73
Port Arthur, TX  77640

 PCB's Liquid  liquid  450 kg  035

 Veolia ES Technical
Solutions, Inc
Hwy 73
Port Arthur, TX 77640

 Friable Asbestos  solid  20 yards  036
 Westside RDF
14094 M­60 West
Three Rivers, MI

 RCRA Empty
Drums/Containers

 solid  20 yards  037
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  038
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  039
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  040
 Westside RDF
14094 M­60 West
Three Rivers, MI

Friable Asbestos
 solid  20 yards

 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards
 Westside RDF
14094 M­60 West
Three Rivers, MI

Stand Alone
Assessment

Acres Protected 40

Number of contaminated residential yards cleaned up 0

Human Health Exposures Avoided 20

Number of workers on site 15

Contaminant(s) of Concern

Contaminant(s) of
Concern

Asbestos, Flammables, Corrosives, 

2.2 Planning Section

2.2.1 Anticipated Activities

No further actions are anticipated at this time.

2.2.1.1 Planned Response Activities

No further actions are anticipated at this time.

2.2.1.2 Next Steps

See above.

2.2.2 Issues

None

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

OSC

2.5.2 Liaison Officer

OSC

2.5.3 Information Officer

OSC

3. Participating Entities

3.1 Unified Command

None, this is an EPA cleanup.

3.2 Cooperating Agencies

Michigan Department of Environmental Quality

Michigan Occupational Safety and Health Administration

4. Personnel On Site

All personnel have demobilized from site.

5. Definition of Terms

ACM ­ asbestos containing materials
EPA ­ Environmental Protection Agency
ERRS ­ Emergency and Rapid Response Services
START ­ Superfund Technical Response and Assessment Team
Hazcatting ­ Hazard categorization, a testing method used to determine the general chemical class of an
unknown compound

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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From: Tricia A. Edwards, OSC 

Date: 10/2/2013 

Reporting Period: 7/10/13 ­ 10/2/13 

1. Introduction

1.1 Background

Site Number: C5H3 Contract Number:

D.O. Number: Action Memo Date: 9/19/2012

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/3/2012 Start Date: 10/4/2012

Demob Date: 9/27/2013 Completion Date: 10/1/2013

CERCLIS ID: MIN000510761 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time­critical removal

1.1.2 Site Description

The Site is located at 6900 East Michigan Avenue in Comstock, Kalamazoo County, Michigan.  The Site’s
geographic coordinates are 42°16’48.0” North latitude and 85°29’33.0” West longitude.  The Site is bordered
to the north by an operational power plant, the Kalamazoo River, residential homes, and East Michigan
Avenue; to the east by Morrow Lake; to the south by undeveloped land and some residential homes; and to
the west by undeveloped land and some residential homes. The closest residential homes are located
approximately 0.25 mile west of the Site and the closest body of water to the Site is Morrow Lake,
approximately 110 feet directly east. 

The Site contains a single, estimated 10­story decommissioned power plant building located on a largely
undeveloped, partially forested lot, with a network of dirt roads and work areas and several smaller shop
buildings. Currently throughout the Site are numerous staged piles of debris, trailers, scrap metal, and
heavy machinery and equipment.  Consumer’s Energy constructed this coal­burning power plant building in
1939. Consumer’s Energy closed this facility in the late 1980’s, and the property was later sold to private
industry. Nordic Fuel Supply and their affiliates operated the plant until they closed in 1998. B&B
Enterprises & Environmental, LLC (B&B) subsequently purchased the property from the State of Michigan
in 1999.

Subsequent to that purchase, metal from inside the power plant building was salvaged for sale. In the
process of salvaging metal from the facility, intact asbestos was disturbed which resulted in thousands of
cubic yards of friable asbestos abandonned in the on site building.

1.1.2.1 Location

6900 East Michigan Avenue in Comstock, Kalamazoo County, Michigan

1.1.2.2 Description of Threat

Friable loose asbestos, over 200 gas cylinders, several tanks including a 2,500­gallon tank full of
waste, more than 110 55­gallon drums, and hundreds of smaller containers of potentially hazardous wastes
exists at the the site in an uncontrolled manner.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Initial Polrep for information on site assessment history.  

Asbestos and other hazardous waste was found at the site in an abandonned nature.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

As a result of the referral and site investigation, the EPA OSC determined that a time­critical removal action
at this site was warranted.  EPA conducted a cleanup to remove a large portion of the friable asbestos from
the site building and also removed and disposed of drums and smaller containers found to have waste in
them.

Once the easily accessed asbestos was been removed, the building was further secured and the remaining
asbestos documented so that the information can be handed over to MDEQ and MiOSHA for further actions
at the site.

The EPA action is to deal with the immediate threats only.

2.1.2 Response Actions to Date

On Wednesday, July 10, 2013, EPA and ERRS mobilized to the site.  A skid­steer, man­lift, and two roll­off
boxe were delivered to the site.  The crew's objective was to secure the lower windows of the building as
best that they could and load out friable asbestos material that resulted from the demolition of an on­site
building. The crew conducted the load out of the asbestos debris in Level C PPE.  2 roll off boxes of mixed
construction and asbestos containing debris were shipped off site for dispoal.

The building had been secured at the time that the crew demobilzed in December, althought it was apparent
that trespassers had broken into the building.  The crew began boarding up the lower windows to deter
anyone from breaking into the building.  EPA and ERRS met with the local fire chief to discuss emergency
entry options.  2 windows were designated to have all of the framing removed, in case the fire department
had to make an entry.

On July 11and 13, 2013, the crew continued to board up the windows on the west and south sides of the
building.  The overhead door and man door on the south side of the building was welded sut to prevent
trespassers from gaining entry.  On July 13 ­ EPA and ERRS demobilized from the site.  

The OSC chose not to conduct any additional work on site at this time because a potential purchase
agreement was in discussion for the property.    It was decided to put the site work on hold termporariliy
until it is was determined who, if anyone is going to purchase the property.  

As of September 1, 2013, it appeared the the purchase agreement discussions had stalled.  Therefore, the
week of September 16, EPA and ERRS mobilized back to the site to further secure the building.  Due to the
number of broken windows, EPA put forth an effort to try and contain any potential material from being blown
outside of the building.  A heavy geo­fabric was used in the exsisting frames to help prevent any material
from inside the building to get out of the building.  Parts of the building appear to be sturctually unsound.  In
these areas the crew was directed to avoid and cover as best that they could.  The crew worked on site
until Thursday, September 26 and demobilized on Friday, September 27.

 2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Ongoing.

2.1.4 Progress Metrics

Waste Stream Medium Quantity
Manifest
#

Disposal
Facility

 Friable Asbestos  solid  10 yards  001
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  002
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  10 yards  003
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  004
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  005
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   10 yards  006
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards  007
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Non Friable Asbestos  solid   20 yards  008
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  009
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  010
  Westside RDF
14094 M­60 West
Three Rivers, MI

 RCRA Empty
Drums/Containers

 solid  20 yards  011
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  012
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Non Friable Asbestos  solid  20 yards  013
 Westside RDF
14094 M­60 West
Three Rivers, MI

 RCRA Empty
Drums/Containers

 solid  20 yards  014
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards  015
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards  016
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards  017
 Westside RDF
14094 M­60 West
Three Rivers, MI

 RCRA Empty
Drums/Containers

 solid   20 yards  018
 Westside RDF
14094 M­60 West
Three Rivers, MI

Friable Asbestos  solid   20 yards  019
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards  020
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  021
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos solid  20 yards  022
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos solid  20 yards  023
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos solid  20 yards  024
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Non­Regulated Liquid
(combustible)

liquid
 2,800
gallons

 025
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos solid  20 yards  026
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  027
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  028 
 Westside RDF
14094 M­60 West
Three Rivers, MI

Friable Asbestos   solid  20 yards   029
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards   030
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards   031
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards   032
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Flammable Solids  solid
 850
gallons

  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Flammable Liquids  liquid
 510
gallons

  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Corrosive Liquids (acidic)  liquid  110 gallons   033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Corrosive Liquids (basic)  liquid
 325
gallons

  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Flammable Liquids  liquid
 650
gallons

 033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Flammable Liquids  liquid  55 gallons  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Waste, Paint  liquid  5 yards  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Waste, Aerosols  liquid  1 yard  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Non Regulated Material  liquid  55 gallons  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Non Regulated Material  solid  2 yards  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Non Regulated Material  solid  2 yards  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Non Regulated Material  liquid
 650
gallons

 033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Non Regulated Material  liquid  55 gallons  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Waste, PCBs  solid  340 kg  034
 Wayne Disposal Inc.,Site #2
49350 N I­94 Service Drive
Belleville, MI 48111

 PCB's Liquid  liquid  8,200 kg  035

 Veolia ES Technical
Solutions, Inc
Hwy 73
Port Arthur, TX  77640

 PCB's Liquid  liquid  450 kg  035

 Veolia ES Technical
Solutions, Inc
Hwy 73
Port Arthur, TX 77640

 Friable Asbestos  solid  20 yards  036
 Westside RDF
14094 M­60 West
Three Rivers, MI

 RCRA Empty
Drums/Containers

 solid  20 yards  037
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  038
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  039
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  040
 Westside RDF
14094 M­60 West
Three Rivers, MI

Friable Asbestos
 solid  20 yards

 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards
 Westside RDF
14094 M­60 West
Three Rivers, MI

Stand Alone
Assessment

Acres Protected 40

Number of contaminated residential yards cleaned up 0

Human Health Exposures Avoided 20

Number of workers on site 15

Contaminant(s) of Concern

Contaminant(s) of
Concern

Asbestos, Flammables, Corrosives, 

2.2 Planning Section

2.2.1 Anticipated Activities

No further actions are anticipated at this time.

2.2.1.1 Planned Response Activities

No further actions are anticipated at this time.

2.2.1.2 Next Steps

See above.

2.2.2 Issues

None

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

OSC

2.5.2 Liaison Officer

OSC

2.5.3 Information Officer

OSC

3. Participating Entities

3.1 Unified Command

None, this is an EPA cleanup.

3.2 Cooperating Agencies

Michigan Department of Environmental Quality

Michigan Occupational Safety and Health Administration

4. Personnel On Site

All personnel have demobilized from site.

5. Definition of Terms

ACM ­ asbestos containing materials
EPA ­ Environmental Protection Agency
ERRS ­ Emergency and Rapid Response Services
START ­ Superfund Technical Response and Assessment Team
Hazcatting ­ Hazard categorization, a testing method used to determine the general chemical class of an
unknown compound

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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1. Introduction

1.1 Background

Site Number: C5H3 Contract Number:

D.O. Number: Action Memo Date: 9/19/2012

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/3/2012 Start Date: 10/4/2012

Demob Date: 9/27/2013 Completion Date: 10/1/2013

CERCLIS ID: MIN000510761 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time­critical removal

1.1.2 Site Description

The Site is located at 6900 East Michigan Avenue in Comstock, Kalamazoo County, Michigan.  The Site’s
geographic coordinates are 42°16’48.0” North latitude and 85°29’33.0” West longitude.  The Site is bordered
to the north by an operational power plant, the Kalamazoo River, residential homes, and East Michigan
Avenue; to the east by Morrow Lake; to the south by undeveloped land and some residential homes; and to
the west by undeveloped land and some residential homes. The closest residential homes are located
approximately 0.25 mile west of the Site and the closest body of water to the Site is Morrow Lake,
approximately 110 feet directly east. 

The Site contains a single, estimated 10­story decommissioned power plant building located on a largely
undeveloped, partially forested lot, with a network of dirt roads and work areas and several smaller shop
buildings. Currently throughout the Site are numerous staged piles of debris, trailers, scrap metal, and
heavy machinery and equipment.  Consumer’s Energy constructed this coal­burning power plant building in
1939. Consumer’s Energy closed this facility in the late 1980’s, and the property was later sold to private
industry. Nordic Fuel Supply and their affiliates operated the plant until they closed in 1998. B&B
Enterprises & Environmental, LLC (B&B) subsequently purchased the property from the State of Michigan
in 1999.

Subsequent to that purchase, metal from inside the power plant building was salvaged for sale. In the
process of salvaging metal from the facility, intact asbestos was disturbed which resulted in thousands of
cubic yards of friable asbestos abandonned in the on site building.

1.1.2.1 Location

6900 East Michigan Avenue in Comstock, Kalamazoo County, Michigan

1.1.2.2 Description of Threat

Friable loose asbestos, over 200 gas cylinders, several tanks including a 2,500­gallon tank full of
waste, more than 110 55­gallon drums, and hundreds of smaller containers of potentially hazardous wastes
exists at the the site in an uncontrolled manner.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Initial Polrep for information on site assessment history.  

Asbestos and other hazardous waste was found at the site in an abandonned nature.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

As a result of the referral and site investigation, the EPA OSC determined that a time­critical removal action
at this site was warranted.  EPA conducted a cleanup to remove a large portion of the friable asbestos from
the site building and also removed and disposed of drums and smaller containers found to have waste in
them.

Once the easily accessed asbestos was been removed, the building was further secured and the remaining
asbestos documented so that the information can be handed over to MDEQ and MiOSHA for further actions
at the site.

The EPA action is to deal with the immediate threats only.

2.1.2 Response Actions to Date

On Wednesday, July 10, 2013, EPA and ERRS mobilized to the site.  A skid­steer, man­lift, and two roll­off
boxe were delivered to the site.  The crew's objective was to secure the lower windows of the building as
best that they could and load out friable asbestos material that resulted from the demolition of an on­site
building. The crew conducted the load out of the asbestos debris in Level C PPE.  2 roll off boxes of mixed
construction and asbestos containing debris were shipped off site for dispoal.

The building had been secured at the time that the crew demobilzed in December, althought it was apparent
that trespassers had broken into the building.  The crew began boarding up the lower windows to deter
anyone from breaking into the building.  EPA and ERRS met with the local fire chief to discuss emergency
entry options.  2 windows were designated to have all of the framing removed, in case the fire department
had to make an entry.

On July 11and 13, 2013, the crew continued to board up the windows on the west and south sides of the
building.  The overhead door and man door on the south side of the building was welded sut to prevent
trespassers from gaining entry.  On July 13 ­ EPA and ERRS demobilized from the site.  

The OSC chose not to conduct any additional work on site at this time because a potential purchase
agreement was in discussion for the property.    It was decided to put the site work on hold termporariliy
until it is was determined who, if anyone is going to purchase the property.  

As of September 1, 2013, it appeared the the purchase agreement discussions had stalled.  Therefore, the
week of September 16, EPA and ERRS mobilized back to the site to further secure the building.  Due to the
number of broken windows, EPA put forth an effort to try and contain any potential material from being blown
outside of the building.  A heavy geo­fabric was used in the exsisting frames to help prevent any material
from inside the building to get out of the building.  Parts of the building appear to be sturctually unsound.  In
these areas the crew was directed to avoid and cover as best that they could.  The crew worked on site
until Thursday, September 26 and demobilized on Friday, September 27.

 2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Ongoing.

2.1.4 Progress Metrics

Waste Stream Medium Quantity
Manifest
#

Disposal
Facility

 Friable Asbestos  solid  10 yards  001
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  002
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  10 yards  003
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  004
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  005
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   10 yards  006
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards  007
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Non Friable Asbestos  solid   20 yards  008
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  009
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  010
  Westside RDF
14094 M­60 West
Three Rivers, MI

 RCRA Empty
Drums/Containers

 solid  20 yards  011
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  012
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Non Friable Asbestos  solid  20 yards  013
 Westside RDF
14094 M­60 West
Three Rivers, MI

 RCRA Empty
Drums/Containers

 solid  20 yards  014
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards  015
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards  016
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards  017
 Westside RDF
14094 M­60 West
Three Rivers, MI

 RCRA Empty
Drums/Containers

 solid   20 yards  018
 Westside RDF
14094 M­60 West
Three Rivers, MI

Friable Asbestos  solid   20 yards  019
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards  020
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  021
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos solid  20 yards  022
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos solid  20 yards  023
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos solid  20 yards  024
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Non­Regulated Liquid
(combustible)

liquid
 2,800
gallons

 025
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos solid  20 yards  026
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  027
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  028 
 Westside RDF
14094 M­60 West
Three Rivers, MI

Friable Asbestos   solid  20 yards   029
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards   030
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards   031
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards   032
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Flammable Solids  solid
 850
gallons

  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Flammable Liquids  liquid
 510
gallons

  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Corrosive Liquids (acidic)  liquid  110 gallons   033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Corrosive Liquids (basic)  liquid
 325
gallons

  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Flammable Liquids  liquid
 650
gallons

 033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Flammable Liquids  liquid  55 gallons  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Waste, Paint  liquid  5 yards  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Waste, Aerosols  liquid  1 yard  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Non Regulated Material  liquid  55 gallons  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Non Regulated Material  solid  2 yards  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Non Regulated Material  solid  2 yards  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Non Regulated Material  liquid
 650
gallons

 033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Non Regulated Material  liquid  55 gallons  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Waste, PCBs  solid  340 kg  034
 Wayne Disposal Inc.,Site #2
49350 N I­94 Service Drive
Belleville, MI 48111

 PCB's Liquid  liquid  8,200 kg  035

 Veolia ES Technical
Solutions, Inc
Hwy 73
Port Arthur, TX  77640

 PCB's Liquid  liquid  450 kg  035

 Veolia ES Technical
Solutions, Inc
Hwy 73
Port Arthur, TX 77640

 Friable Asbestos  solid  20 yards  036
 Westside RDF
14094 M­60 West
Three Rivers, MI

 RCRA Empty
Drums/Containers

 solid  20 yards  037
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  038
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  039
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  040
 Westside RDF
14094 M­60 West
Three Rivers, MI

Friable Asbestos
 solid  20 yards

 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards
 Westside RDF
14094 M­60 West
Three Rivers, MI

Stand Alone
Assessment

Acres Protected 40

Number of contaminated residential yards cleaned up 0

Human Health Exposures Avoided 20

Number of workers on site 15

Contaminant(s) of Concern

Contaminant(s) of
Concern

Asbestos, Flammables, Corrosives, 

2.2 Planning Section

2.2.1 Anticipated Activities

No further actions are anticipated at this time.

2.2.1.1 Planned Response Activities

No further actions are anticipated at this time.

2.2.1.2 Next Steps

See above.

2.2.2 Issues

None

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

OSC

2.5.2 Liaison Officer

OSC

2.5.3 Information Officer

OSC

3. Participating Entities

3.1 Unified Command

None, this is an EPA cleanup.

3.2 Cooperating Agencies

Michigan Department of Environmental Quality

Michigan Occupational Safety and Health Administration

4. Personnel On Site

All personnel have demobilized from site.

5. Definition of Terms

ACM ­ asbestos containing materials
EPA ­ Environmental Protection Agency
ERRS ­ Emergency and Rapid Response Services
START ­ Superfund Technical Response and Assessment Team
Hazcatting ­ Hazard categorization, a testing method used to determine the general chemical class of an
unknown compound

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Morrow Power Plant ­ Removal Polrep
Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #9
FINAL
Morrow Power Plant
C5H3
Comstock Township, MI 
Latitude: 42.2883837 Longitude: ­85.4962873 

To: Mark Johnson, ATSDR
Valincia Darby, Department of Interior
Bruce VanOtteren, MDEQ
Joe Walczak, MDEQ
Dan Wyant, MDEQ
Bill Schuette, Michigan Department of Attorney General
Rodney Stokes, Michigan DNR
Todd Goeks, NOAA
Marguerite Matera, NOAA
Wayne Babcock, U.S. Department of Interior
Lindy Nelson, U.S. DOI
Sam Borries, U.S. EPA
Yolanda Bouchee­Cureton, U.S. EPA
Mindy Clements, U.S. EPA
Jason El­Zein, U.S. EPA
Sherry Fielding, U.S. EPA
John Glover, U.S. EPA
Jennifer Manville, U.S. EPA
Thomas Marks, U.S. EPA
Carol Ropski, U.S. EPA
Annette Trowbridge, U.S. Fish & Wildlife
Michelle Watters, ATSDR
Nola Hicks, EPA
Linda Dykema, MDCH
Rob Alvarez, USCG AST
Jennifer Magro, MDEQ
Scott Thelan, MiOSHA
Anthony Casaletta, MiOSHA
Mike McNulty, ITC
Cheryl McIntyre, EPA
Michael Ortega, LEWIS REED & ALLEN P.C.

From: Tricia A. Edwards, OSC 

Date: 10/2/2013 

Reporting Period: 7/10/13 ­ 10/2/13 

1. Introduction

1.1 Background

Site Number: C5H3 Contract Number:

D.O. Number: Action Memo Date: 9/19/2012

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/3/2012 Start Date: 10/4/2012

Demob Date: 9/27/2013 Completion Date: 10/1/2013

CERCLIS ID: MIN000510761 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time­critical removal

1.1.2 Site Description

The Site is located at 6900 East Michigan Avenue in Comstock, Kalamazoo County, Michigan.  The Site’s
geographic coordinates are 42°16’48.0” North latitude and 85°29’33.0” West longitude.  The Site is bordered
to the north by an operational power plant, the Kalamazoo River, residential homes, and East Michigan
Avenue; to the east by Morrow Lake; to the south by undeveloped land and some residential homes; and to
the west by undeveloped land and some residential homes. The closest residential homes are located
approximately 0.25 mile west of the Site and the closest body of water to the Site is Morrow Lake,
approximately 110 feet directly east. 

The Site contains a single, estimated 10­story decommissioned power plant building located on a largely
undeveloped, partially forested lot, with a network of dirt roads and work areas and several smaller shop
buildings. Currently throughout the Site are numerous staged piles of debris, trailers, scrap metal, and
heavy machinery and equipment.  Consumer’s Energy constructed this coal­burning power plant building in
1939. Consumer’s Energy closed this facility in the late 1980’s, and the property was later sold to private
industry. Nordic Fuel Supply and their affiliates operated the plant until they closed in 1998. B&B
Enterprises & Environmental, LLC (B&B) subsequently purchased the property from the State of Michigan
in 1999.

Subsequent to that purchase, metal from inside the power plant building was salvaged for sale. In the
process of salvaging metal from the facility, intact asbestos was disturbed which resulted in thousands of
cubic yards of friable asbestos abandonned in the on site building.

1.1.2.1 Location

6900 East Michigan Avenue in Comstock, Kalamazoo County, Michigan

1.1.2.2 Description of Threat

Friable loose asbestos, over 200 gas cylinders, several tanks including a 2,500­gallon tank full of
waste, more than 110 55­gallon drums, and hundreds of smaller containers of potentially hazardous wastes
exists at the the site in an uncontrolled manner.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Initial Polrep for information on site assessment history.  

Asbestos and other hazardous waste was found at the site in an abandonned nature.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

As a result of the referral and site investigation, the EPA OSC determined that a time­critical removal action
at this site was warranted.  EPA conducted a cleanup to remove a large portion of the friable asbestos from
the site building and also removed and disposed of drums and smaller containers found to have waste in
them.

Once the easily accessed asbestos was been removed, the building was further secured and the remaining
asbestos documented so that the information can be handed over to MDEQ and MiOSHA for further actions
at the site.

The EPA action is to deal with the immediate threats only.

2.1.2 Response Actions to Date

On Wednesday, July 10, 2013, EPA and ERRS mobilized to the site.  A skid­steer, man­lift, and two roll­off
boxe were delivered to the site.  The crew's objective was to secure the lower windows of the building as
best that they could and load out friable asbestos material that resulted from the demolition of an on­site
building. The crew conducted the load out of the asbestos debris in Level C PPE.  2 roll off boxes of mixed
construction and asbestos containing debris were shipped off site for dispoal.

The building had been secured at the time that the crew demobilzed in December, althought it was apparent
that trespassers had broken into the building.  The crew began boarding up the lower windows to deter
anyone from breaking into the building.  EPA and ERRS met with the local fire chief to discuss emergency
entry options.  2 windows were designated to have all of the framing removed, in case the fire department
had to make an entry.

On July 11and 13, 2013, the crew continued to board up the windows on the west and south sides of the
building.  The overhead door and man door on the south side of the building was welded sut to prevent
trespassers from gaining entry.  On July 13 ­ EPA and ERRS demobilized from the site.  

The OSC chose not to conduct any additional work on site at this time because a potential purchase
agreement was in discussion for the property.    It was decided to put the site work on hold termporariliy
until it is was determined who, if anyone is going to purchase the property.  

As of September 1, 2013, it appeared the the purchase agreement discussions had stalled.  Therefore, the
week of September 16, EPA and ERRS mobilized back to the site to further secure the building.  Due to the
number of broken windows, EPA put forth an effort to try and contain any potential material from being blown
outside of the building.  A heavy geo­fabric was used in the exsisting frames to help prevent any material
from inside the building to get out of the building.  Parts of the building appear to be sturctually unsound.  In
these areas the crew was directed to avoid and cover as best that they could.  The crew worked on site
until Thursday, September 26 and demobilized on Friday, September 27.

 2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Ongoing.

2.1.4 Progress Metrics

Waste Stream Medium Quantity
Manifest
#

Disposal
Facility

 Friable Asbestos  solid  10 yards  001
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  002
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  10 yards  003
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  004
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  005
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   10 yards  006
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards  007
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Non Friable Asbestos  solid   20 yards  008
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  009
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  010
  Westside RDF
14094 M­60 West
Three Rivers, MI

 RCRA Empty
Drums/Containers

 solid  20 yards  011
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  012
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Non Friable Asbestos  solid  20 yards  013
 Westside RDF
14094 M­60 West
Three Rivers, MI

 RCRA Empty
Drums/Containers

 solid  20 yards  014
  Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards  015
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards  016
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards  017
 Westside RDF
14094 M­60 West
Three Rivers, MI

 RCRA Empty
Drums/Containers

 solid   20 yards  018
 Westside RDF
14094 M­60 West
Three Rivers, MI

Friable Asbestos  solid   20 yards  019
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards  020
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  021
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos solid  20 yards  022
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos solid  20 yards  023
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos solid  20 yards  024
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Non­Regulated Liquid
(combustible)

liquid
 2,800
gallons

 025
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos solid  20 yards  026
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  027
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  028 
 Westside RDF
14094 M­60 West
Three Rivers, MI

Friable Asbestos   solid  20 yards   029
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards   030
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards   031
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards   032
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Flammable Solids  solid
 850
gallons

  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Flammable Liquids  liquid
 510
gallons

  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Corrosive Liquids (acidic)  liquid  110 gallons   033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Corrosive Liquids (basic)  liquid
 325
gallons

  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Flammable Liquids  liquid
 650
gallons

 033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Flammable Liquids  liquid  55 gallons  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Waste, Paint  liquid  5 yards  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Waste, Aerosols  liquid  1 yard  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Non Regulated Material  liquid  55 gallons  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Non Regulated Material  solid  2 yards  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Non Regulated Material  solid  2 yards  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Non Regulated Material  liquid
 650
gallons

 033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Non Regulated Material  liquid  55 gallons  033
 EQ Detroit
1923 Frederick St
Detroit, MI 48211

 Waste, PCBs  solid  340 kg  034
 Wayne Disposal Inc.,Site #2
49350 N I­94 Service Drive
Belleville, MI 48111

 PCB's Liquid  liquid  8,200 kg  035

 Veolia ES Technical
Solutions, Inc
Hwy 73
Port Arthur, TX  77640

 PCB's Liquid  liquid  450 kg  035

 Veolia ES Technical
Solutions, Inc
Hwy 73
Port Arthur, TX 77640

 Friable Asbestos  solid  20 yards  036
 Westside RDF
14094 M­60 West
Three Rivers, MI

 RCRA Empty
Drums/Containers

 solid  20 yards  037
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  038
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  039
 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid  20 yards  040
 Westside RDF
14094 M­60 West
Three Rivers, MI

Friable Asbestos
 solid  20 yards

 Westside RDF
14094 M­60 West
Three Rivers, MI

 Friable Asbestos  solid   20 yards
 Westside RDF
14094 M­60 West
Three Rivers, MI

Stand Alone
Assessment

Acres Protected 40

Number of contaminated residential yards cleaned up 0

Human Health Exposures Avoided 20

Number of workers on site 15

Contaminant(s) of Concern

Contaminant(s) of
Concern

Asbestos, Flammables, Corrosives, 

2.2 Planning Section

2.2.1 Anticipated Activities

No further actions are anticipated at this time.

2.2.1.1 Planned Response Activities

No further actions are anticipated at this time.

2.2.1.2 Next Steps

See above.

2.2.2 Issues

None

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

OSC

2.5.2 Liaison Officer

OSC

2.5.3 Information Officer

OSC

3. Participating Entities

3.1 Unified Command

None, this is an EPA cleanup.

3.2 Cooperating Agencies

Michigan Department of Environmental Quality

Michigan Occupational Safety and Health Administration

4. Personnel On Site

All personnel have demobilized from site.

5. Definition of Terms

ACM ­ asbestos containing materials
EPA ­ Environmental Protection Agency
ERRS ­ Emergency and Rapid Response Services
START ­ Superfund Technical Response and Assessment Team
Hazcatting ­ Hazard categorization, a testing method used to determine the general chemical class of an
unknown compound

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.


