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1. Introduction
1.1 Background

Site Number: 01GB Contract Number: EP-W-08-061
D.O. Number: 024 Action Memo Date: 8/26/2010
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/4/2013 Start Date: 6/4/2013
Demob Date: 7/3/2013 Completion Date: 7/3/2013
CERCLIS ID: MANQ000105955 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
See POLREP#11

1.1.2 Site Description
See POLREP#11

1.1.2.1 Location
See POLREP#11

1.1.2.2 Description of Threat
See POLREP#11

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See POLREP#11

2. Current Activities
2.1 Operations Section

2.1.1 Narrative

The purpose of this POLREP is to document a short remobilization to the site to repair response related
damages at residential properties located at 224 Liberty Street and 546 Maxfield Street, New Bedford, MA
2.1.2 Response Actions to Date

See previous POLREPs for actions prior to 6/4/2013.

ERRS mobilized to the site on 6/4/2013 to adjust soil grading and install drainage ditches at 224 Liberty
Street, New Bedford, MA. ERRS also replaced a broken PVC clothes line with a steel clothes line at 546
Maxfield Street, New Bedford, MA.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Please refer to POLREP's #1 through #11

2.1.4 Progress Metrics
Please refer to POLREP #11 for final progress metrics




Waste Stream | Medium | Quantity | Manifest# | Treatment | Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
None. Work completed.

2.2.1.1 Planned Response Activities
None. Work completed.

2.2.1.2 Next Steps
None. Work completed.

2.2.2 Issues

2.3 Logistics Section
No information to report at this time

2.4 Finance Section

Estimated Costs *

Total To %
Budgeted Date Remaining ||Remaining

Extramural Costs

‘ERRS-CIeanup Contractor H $50,000.00H $35,ooo.ooH $15,000.00H 30.00%‘

Intramural Costs

| |

Total Site Costs $50,000.00/| $35,000.00(| $15,000.00 30.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
No information available at this time

2.5.2 Liaison Officer
No information available at this time

2.5.3 Information Officer
No information available at this time

3. Participating Entities

3.1 Unified Command
US EPA
MassDEP

3.2 Cooperating Agencies

4. Personnel On Site

US EPA- 1 0OSC
START- 1 Start Lead Person
ERRS- 1 RM, 2 Operators, 2 Laborers

5. Definition of Terms
No information available at this time

6. Additional sources of information

6.1 Internet location of additional information/report
http://www.epa.gov/region1/parkerstreet



6.2 Reporting Schedule

7. Situational Reference Materials
No information available at this time
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