United States Environmental Protection Agency

Region IIT
POLLUTION REPORT

Date:  Wednesday, December 18, 2013
From: Charlie Fitzsimmons, OSC
To: Charlie Fitzsimmons, Region III, OPR Linda Marzulli, Region III, OPR
Subject: Continuation of work

Sykesville Oil Spill

580 Obrect Rd, Sykesville, MD

Latitude: 39.3839000

Longitude: -76.9783000
POLREP No.: 62 Site #: E04371
Reporting Period: D.O. #:
Start Date: Response Authority: OPA
Mob Date: Response Type: Time-Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: Contract #
RCRIS ID #: Reimbursable Account #
FPN# E043Z1

Site Description
See previous POLREPS.

Current Activities

Closure activities were initiated the week of April 29, 2013. Soil stabilization and re-vegetation of
disturbed areas, including any additional tree and shrub planting, required by Item 9.3 (h) of the EPA
AOC is subject to the approval of the current property owner (Episcopal Ministries to the Aging, Inc.
[EMA)]). It is anticipated that these activities will occur during the spring 2014 growing season to ensure
establishment of healthy vegetation.

All monitoring wells, piezometers and sumps have been abandoned in accordance with the Code of
Maryland Regulations (COMAR) resulting in the cessation of monitoring and product recovery.

No problems were encountered during this reporting period.

Planned Removal Actions
None planned.

Next Steps

Fogle's submitted a "Draft Seepage Area Closure Report" to EPA and MDE on December 13,

2013. This document summarizes the activities taken by Fogle's relative to the removal of the sumps,
piezometers and monitoring wells at the seepage area of the site. It includes seven areas of concern all of
which were completed, except for the revegation of area, which will occur in the spring of 2014. This
document will be reviewed by EPA and MDE.

A final project report in accordance with section 9.11 of administrative order on consent is still pending.
Key Issues
MDE has agreed to continue oversight of the bioventing operation at the facility. EPA activities will

conclude after acceptance of project final report.

Estimated Costs *

H Budgeted HTotal To Date” Remaining ||%Remaining‘

Extramural Costs ‘

PRFA | $640,000.00] $587,857.00]  $52,143.00] 8.15%)




|Intramural Costs ‘

|USEPA - Direct (Region, HQ) | $30,000.00]  $28,500.00/  $1,500.00| 5.00%

[Total Site Costs | $670,000.00] $616,357.00| $53,643.00) 8.01%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.
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