
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Tuchman Cleaners ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #16
Progress PolRep
Tuchman Cleaners
B5ZU
Indianapolis, IN 
Latitude: 39.8369420 Longitude: ­86.1210940 

To:

From: Shelly Lam, On­Scene Coordinator 

Date: 3/4/2014 

Reporting Period: November 2013 ­ February 2014 

1. Introduction

1.1 Background

Site Number: B5ZU Contract Number: EP­S5­09­05

D.O. Number: 106 Action Memo Date: 8/16/2012

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 9/17/2012 Start Date: 9/17/2012

Demob Date: Completion Date:

CERCLIS ID: INN000510530 RCRIS ID: IND982425662

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) incident category: 
Inactive Production Facility

1.1.2 Site Description
The following sections provide information on the site location, description of threat, and site assessment
results.

1.1.2.1 Location
The Tuchman Cleaners site is located at 4401 N. Keystone Avenue in Indianapolis, Marion County, Indiana,
46205.  The site is located in an area northeast of downtown Indianapolis that is commercial and
residential. Approximately 10,000 people live within one mile of the site.  The Fall Creek well field is less
than ¼ mile from the site.  Fall Creek, a major tributary to the White River, is located approximately 500
feet south of the site.  The geographical coordinates for the site are latitude 39.836942 ° north and longitude
86.121094° west.  

1.1.2.2 Description of Threat
A release of hazardous substances, pollutants, or contaminants was documented at the site.  The U.S.
Environmental Protection Agency (EPA) documented the presence of hazardous substances as defined by
section 101(14) of CERCLA, including tetrachloroethene (PCE), trichloroethene (TCE), cis­1,2­
dichloroethene (DCE), vinyl chloride, chloroform, and 1,1,2,2­tetrachloroethane; and pollutants and
contaminants as defined by 101(33) of CERCLA.  

Hazardous substances were documented in soil, groundwater, and soil vapor.  Possible exposure routes to
hazardous substances include dermal contact with contaminated surface and subsurface soil during
excavation activities; inhalation of contaminated air that migrated through subsurface soil and groundwater,
i.e. vapor intrusion; and ingestion of contaminated drinking water.  Potential human receptors include future
on­site workers and nearby residents, including children in a day care adjacent to the site. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See previous Pollution Reports (PolRep).

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Tuchman Cleaners operated as a dry cleaner at the Keystone facility beginning in 1953 until 2008 when the
parent company declared bankruptcy.  Historical operations at the site caused releases of dry cleaning
solvents, primarily PCE, to soil and groundwater.

Prior to the construction of the dry cleaning facility, the property was an empty lot.  In January 2012, the
City of Indianapolis completed demolition of the on­site building to assist with EPA's time­critical removal.

2.1.2 Response Actions to Date
Refer to Pollution Reports (PolRep) 1­15 for previous actions.

From November 2013 through February 2014, EPA:

Installed two vapor mitigation systems for a total of 22 systems installed; and
Conducted follow­up sampling at 11 properties.

Analytical results from tested properties showed that indoor air concentrations have been significantly
reduced and were below screening levels.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
EPA has issued General Notice Letters and/or 104(e) information requests to 11 different parties.  Based on
the information received, none of the parties is either liable or have the financial resources to conduct the
work.  Thus, EPA did not issue an order because the former owner is in Chapter 11 receivership.  

2.1.4 Progress Metrics

The waste stream metrics are current for waste disposed through November 29, 2012.

Waste Stream Medium Quantity Manifest # Treatment
Disposal
Facility

NA3077, Hazardous Waste Solid,
NOS, (F002), 9, PGIII

Soil 1777.76 tons Various None
Wayne
Disposal

NA3077, Hazardous Waste Solid,
NOS, (F002), 9, PGIII

Soil 773.26 tons Various
Chemical
oxidation

Michigan
Disposal

NA3082 Hazardous Waste Liquid,
NOS, PGIII 

Liquid 3250 pounds 010719993JJK None
EQ
Detroit

Non­hazardous, non­regulated
liquid

Liquid 400 pounds 010719993JJK None
EQ
Detroit

 R5 Priorities Summary

This is an
Integrated River
Assessment. 

Miles of river systems cleaned and/or restored  NA

Cubic yards of contaminated sediments removed and/or capped  NA

Gallons of oil/water recovered  NA

Acres of soil/sediment cleaned up in floodplains and riverbanks  NA

Stand Alone
Assessment

Acres Protected  2.2

Number of contaminated residential yards cleaned up  0

Human Health Exposures Avoided  10,000

Number of workers on site  8

Contaminant(s) of Concern

Contaminant(s) of
Concern

 PCE, TCE, cis­1,2­DCE, vinyl chloride, chloroform, 1,1,2,2­tetrachloroethane

Green Initiatives
See previous PolReps.

2.2 Planning Section

2.2.1 Anticipated Activities
EPA is conducting the following response actions to mitigate threats posed by the presence of hazardous
substances at the Tuchman Cleaners Site: develop and implement a Site Health and Safety Plan and a Site
Security Plan;  remove contaminated soil that poses a direct contact threat; backfill excavated areas with
clean impermeable fill; conduct vapor intrusion assessment at residential properties and an adjacent day
care; perform vapor intrusion mitigation at properties where relevant indoor air action levels are exceeded in
accordance with current EPA guidance; and consolidate and package hazardous substances, pollutants
and contaminants for transportation and off­site disposal in accordance with the EPA Off­Site Rule, 40 CFR
§ 300.440.

2.2.1.1 Planned Response Activities
During the next reporting period, EPA will continue post­mitigation follow­up sampling at homes. 
Additionally, EPA will upgrade mitigation systems that do not pass post­installation performance sampling.

2.2.1.2 Next Steps
EPA will refer the site to the Indiana Department of Environmental Management (IDEM) and EPA's Remedial
Program when removal actions are complete.

2.2.2 Issues
None

2.3 Logistics Section

NA

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety 
On September 17, 2012, the Health and Safety Plan (HASP) was finalized and signed by all site
personnel.  

2.5.2 Liaison Officer
Not applicable (NA)

2.5.3 Information Officer
See previous PolReps.

3. Participating Entities

3.1 Unified Command
NA

3.2 Cooperating Agencies
ATSDR
IDEM
Marion County Public Health Department
City of Indianapolis
Citizens Energy

4. Personnel On Site

The following personnel were on­site during the reporting period.

Agency Position # Personnel

ERRS Foreman 1

START
On­Site monitoring
and documentation
support

1

5. Definition of Terms

ATSDR Agency for Toxic Substances and Disease Registry
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act
DCE Dichloroethene
EPA Environmental Protection Agency
ERRS Emergency and Rapid Response Services
HASP Health and Safety Plan
IDEM Indiana Department of Environmental Management
NA Not Applicable
OSC  On­Scene Coordinator
PCE Tetrachloroethene
PolRep Pollution Report
ppbv parts per billion by volume
PRP Potentially Responsible Party
START Superfund Technical Assessment and Response Team
TCE Trichloroethene

6. Additional sources of information

6.1 Internet location of additional information/report
For additional information, refer to www.epaosc.org/tuchman or
http://www.epa.gov/region5/cleanup/tuchman/index.html.

6.2 Reporting Schedule
The OSC will submit PolReps periodically.

7. Situational Reference Materials

NA
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Progress PolRep
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Latitude: 39.8369420 Longitude: ­86.1210940 

To:

From: Shelly Lam, On­Scene Coordinator 

Date: 3/4/2014 

Reporting Period: November 2013 ­ February 2014 

1. Introduction

1.1 Background

Site Number: B5ZU Contract Number: EP­S5­09­05

D.O. Number: 106 Action Memo Date: 8/16/2012

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 9/17/2012 Start Date: 9/17/2012

Demob Date: Completion Date:

CERCLIS ID: INN000510530 RCRIS ID: IND982425662

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) incident category: 
Inactive Production Facility

1.1.2 Site Description
The following sections provide information on the site location, description of threat, and site assessment
results.

1.1.2.1 Location
The Tuchman Cleaners site is located at 4401 N. Keystone Avenue in Indianapolis, Marion County, Indiana,
46205.  The site is located in an area northeast of downtown Indianapolis that is commercial and
residential. Approximately 10,000 people live within one mile of the site.  The Fall Creek well field is less
than ¼ mile from the site.  Fall Creek, a major tributary to the White River, is located approximately 500
feet south of the site.  The geographical coordinates for the site are latitude 39.836942 ° north and longitude
86.121094° west.  

1.1.2.2 Description of Threat
A release of hazardous substances, pollutants, or contaminants was documented at the site.  The U.S.
Environmental Protection Agency (EPA) documented the presence of hazardous substances as defined by
section 101(14) of CERCLA, including tetrachloroethene (PCE), trichloroethene (TCE), cis­1,2­
dichloroethene (DCE), vinyl chloride, chloroform, and 1,1,2,2­tetrachloroethane; and pollutants and
contaminants as defined by 101(33) of CERCLA.  

Hazardous substances were documented in soil, groundwater, and soil vapor.  Possible exposure routes to
hazardous substances include dermal contact with contaminated surface and subsurface soil during
excavation activities; inhalation of contaminated air that migrated through subsurface soil and groundwater,
i.e. vapor intrusion; and ingestion of contaminated drinking water.  Potential human receptors include future
on­site workers and nearby residents, including children in a day care adjacent to the site. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See previous Pollution Reports (PolRep).

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Tuchman Cleaners operated as a dry cleaner at the Keystone facility beginning in 1953 until 2008 when the
parent company declared bankruptcy.  Historical operations at the site caused releases of dry cleaning
solvents, primarily PCE, to soil and groundwater.

Prior to the construction of the dry cleaning facility, the property was an empty lot.  In January 2012, the
City of Indianapolis completed demolition of the on­site building to assist with EPA's time­critical removal.

2.1.2 Response Actions to Date
Refer to Pollution Reports (PolRep) 1­15 for previous actions.

From November 2013 through February 2014, EPA:

Installed two vapor mitigation systems for a total of 22 systems installed; and
Conducted follow­up sampling at 11 properties.

Analytical results from tested properties showed that indoor air concentrations have been significantly
reduced and were below screening levels.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
EPA has issued General Notice Letters and/or 104(e) information requests to 11 different parties.  Based on
the information received, none of the parties is either liable or have the financial resources to conduct the
work.  Thus, EPA did not issue an order because the former owner is in Chapter 11 receivership.  

2.1.4 Progress Metrics

The waste stream metrics are current for waste disposed through November 29, 2012.

Waste Stream Medium Quantity Manifest # Treatment
Disposal
Facility

NA3077, Hazardous Waste Solid,
NOS, (F002), 9, PGIII

Soil 1777.76 tons Various None
Wayne
Disposal

NA3077, Hazardous Waste Solid,
NOS, (F002), 9, PGIII

Soil 773.26 tons Various
Chemical
oxidation

Michigan
Disposal

NA3082 Hazardous Waste Liquid,
NOS, PGIII 

Liquid 3250 pounds 010719993JJK None
EQ
Detroit

Non­hazardous, non­regulated
liquid

Liquid 400 pounds 010719993JJK None
EQ
Detroit

 R5 Priorities Summary

This is an
Integrated River
Assessment. 

Miles of river systems cleaned and/or restored  NA

Cubic yards of contaminated sediments removed and/or capped  NA

Gallons of oil/water recovered  NA

Acres of soil/sediment cleaned up in floodplains and riverbanks  NA

Stand Alone
Assessment

Acres Protected  2.2

Number of contaminated residential yards cleaned up  0

Human Health Exposures Avoided  10,000

Number of workers on site  8

Contaminant(s) of Concern

Contaminant(s) of
Concern

 PCE, TCE, cis­1,2­DCE, vinyl chloride, chloroform, 1,1,2,2­tetrachloroethane

Green Initiatives
See previous PolReps.

2.2 Planning Section

2.2.1 Anticipated Activities
EPA is conducting the following response actions to mitigate threats posed by the presence of hazardous
substances at the Tuchman Cleaners Site: develop and implement a Site Health and Safety Plan and a Site
Security Plan;  remove contaminated soil that poses a direct contact threat; backfill excavated areas with
clean impermeable fill; conduct vapor intrusion assessment at residential properties and an adjacent day
care; perform vapor intrusion mitigation at properties where relevant indoor air action levels are exceeded in
accordance with current EPA guidance; and consolidate and package hazardous substances, pollutants
and contaminants for transportation and off­site disposal in accordance with the EPA Off­Site Rule, 40 CFR
§ 300.440.

2.2.1.1 Planned Response Activities
During the next reporting period, EPA will continue post­mitigation follow­up sampling at homes. 
Additionally, EPA will upgrade mitigation systems that do not pass post­installation performance sampling.

2.2.1.2 Next Steps
EPA will refer the site to the Indiana Department of Environmental Management (IDEM) and EPA's Remedial
Program when removal actions are complete.

2.2.2 Issues
None

2.3 Logistics Section

NA

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety 
On September 17, 2012, the Health and Safety Plan (HASP) was finalized and signed by all site
personnel.  

2.5.2 Liaison Officer
Not applicable (NA)

2.5.3 Information Officer
See previous PolReps.

3. Participating Entities

3.1 Unified Command
NA

3.2 Cooperating Agencies
ATSDR
IDEM
Marion County Public Health Department
City of Indianapolis
Citizens Energy

4. Personnel On Site

The following personnel were on­site during the reporting period.

Agency Position # Personnel

ERRS Foreman 1

START
On­Site monitoring
and documentation
support

1

5. Definition of Terms

ATSDR Agency for Toxic Substances and Disease Registry
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act
DCE Dichloroethene
EPA Environmental Protection Agency
ERRS Emergency and Rapid Response Services
HASP Health and Safety Plan
IDEM Indiana Department of Environmental Management
NA Not Applicable
OSC  On­Scene Coordinator
PCE Tetrachloroethene
PolRep Pollution Report
ppbv parts per billion by volume
PRP Potentially Responsible Party
START Superfund Technical Assessment and Response Team
TCE Trichloroethene

6. Additional sources of information

6.1 Internet location of additional information/report
For additional information, refer to www.epaosc.org/tuchman or
http://www.epa.gov/region5/cleanup/tuchman/index.html.

6.2 Reporting Schedule
The OSC will submit PolReps periodically.

7. Situational Reference Materials

NA
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1. Introduction

1.1 Background

Site Number: B5ZU Contract Number: EP­S5­09­05
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1.1.1 Incident Category
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) incident category: 
Inactive Production Facility

1.1.2 Site Description
The following sections provide information on the site location, description of threat, and site assessment
results.

1.1.2.1 Location
The Tuchman Cleaners site is located at 4401 N. Keystone Avenue in Indianapolis, Marion County, Indiana,
46205.  The site is located in an area northeast of downtown Indianapolis that is commercial and
residential. Approximately 10,000 people live within one mile of the site.  The Fall Creek well field is less
than ¼ mile from the site.  Fall Creek, a major tributary to the White River, is located approximately 500
feet south of the site.  The geographical coordinates for the site are latitude 39.836942 ° north and longitude
86.121094° west.  

1.1.2.2 Description of Threat
A release of hazardous substances, pollutants, or contaminants was documented at the site.  The U.S.
Environmental Protection Agency (EPA) documented the presence of hazardous substances as defined by
section 101(14) of CERCLA, including tetrachloroethene (PCE), trichloroethene (TCE), cis­1,2­
dichloroethene (DCE), vinyl chloride, chloroform, and 1,1,2,2­tetrachloroethane; and pollutants and
contaminants as defined by 101(33) of CERCLA.  

Hazardous substances were documented in soil, groundwater, and soil vapor.  Possible exposure routes to
hazardous substances include dermal contact with contaminated surface and subsurface soil during
excavation activities; inhalation of contaminated air that migrated through subsurface soil and groundwater,
i.e. vapor intrusion; and ingestion of contaminated drinking water.  Potential human receptors include future
on­site workers and nearby residents, including children in a day care adjacent to the site. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See previous Pollution Reports (PolRep).

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Tuchman Cleaners operated as a dry cleaner at the Keystone facility beginning in 1953 until 2008 when the
parent company declared bankruptcy.  Historical operations at the site caused releases of dry cleaning
solvents, primarily PCE, to soil and groundwater.

Prior to the construction of the dry cleaning facility, the property was an empty lot.  In January 2012, the
City of Indianapolis completed demolition of the on­site building to assist with EPA's time­critical removal.

2.1.2 Response Actions to Date
Refer to Pollution Reports (PolRep) 1­15 for previous actions.

From November 2013 through February 2014, EPA:

Installed two vapor mitigation systems for a total of 22 systems installed; and
Conducted follow­up sampling at 11 properties.

Analytical results from tested properties showed that indoor air concentrations have been significantly
reduced and were below screening levels.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
EPA has issued General Notice Letters and/or 104(e) information requests to 11 different parties.  Based on
the information received, none of the parties is either liable or have the financial resources to conduct the
work.  Thus, EPA did not issue an order because the former owner is in Chapter 11 receivership.  

2.1.4 Progress Metrics

The waste stream metrics are current for waste disposed through November 29, 2012.

Waste Stream Medium Quantity Manifest # Treatment
Disposal
Facility

NA3077, Hazardous Waste Solid,
NOS, (F002), 9, PGIII

Soil 1777.76 tons Various None
Wayne
Disposal

NA3077, Hazardous Waste Solid,
NOS, (F002), 9, PGIII

Soil 773.26 tons Various
Chemical
oxidation

Michigan
Disposal

NA3082 Hazardous Waste Liquid,
NOS, PGIII 

Liquid 3250 pounds 010719993JJK None
EQ
Detroit

Non­hazardous, non­regulated
liquid

Liquid 400 pounds 010719993JJK None
EQ
Detroit

 R5 Priorities Summary

This is an
Integrated River
Assessment. 

Miles of river systems cleaned and/or restored  NA

Cubic yards of contaminated sediments removed and/or capped  NA

Gallons of oil/water recovered  NA

Acres of soil/sediment cleaned up in floodplains and riverbanks  NA

Stand Alone
Assessment

Acres Protected  2.2

Number of contaminated residential yards cleaned up  0

Human Health Exposures Avoided  10,000

Number of workers on site  8

Contaminant(s) of Concern

Contaminant(s) of
Concern

 PCE, TCE, cis­1,2­DCE, vinyl chloride, chloroform, 1,1,2,2­tetrachloroethane

Green Initiatives
See previous PolReps.

2.2 Planning Section

2.2.1 Anticipated Activities
EPA is conducting the following response actions to mitigate threats posed by the presence of hazardous
substances at the Tuchman Cleaners Site: develop and implement a Site Health and Safety Plan and a Site
Security Plan;  remove contaminated soil that poses a direct contact threat; backfill excavated areas with
clean impermeable fill; conduct vapor intrusion assessment at residential properties and an adjacent day
care; perform vapor intrusion mitigation at properties where relevant indoor air action levels are exceeded in
accordance with current EPA guidance; and consolidate and package hazardous substances, pollutants
and contaminants for transportation and off­site disposal in accordance with the EPA Off­Site Rule, 40 CFR
§ 300.440.

2.2.1.1 Planned Response Activities
During the next reporting period, EPA will continue post­mitigation follow­up sampling at homes. 
Additionally, EPA will upgrade mitigation systems that do not pass post­installation performance sampling.

2.2.1.2 Next Steps
EPA will refer the site to the Indiana Department of Environmental Management (IDEM) and EPA's Remedial
Program when removal actions are complete.

2.2.2 Issues
None

2.3 Logistics Section

NA

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety 
On September 17, 2012, the Health and Safety Plan (HASP) was finalized and signed by all site
personnel.  

2.5.2 Liaison Officer
Not applicable (NA)

2.5.3 Information Officer
See previous PolReps.

3. Participating Entities

3.1 Unified Command
NA

3.2 Cooperating Agencies
ATSDR
IDEM
Marion County Public Health Department
City of Indianapolis
Citizens Energy

4. Personnel On Site

The following personnel were on­site during the reporting period.

Agency Position # Personnel

ERRS Foreman 1

START
On­Site monitoring
and documentation
support

1

5. Definition of Terms

ATSDR Agency for Toxic Substances and Disease Registry
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act
DCE Dichloroethene
EPA Environmental Protection Agency
ERRS Emergency and Rapid Response Services
HASP Health and Safety Plan
IDEM Indiana Department of Environmental Management
NA Not Applicable
OSC  On­Scene Coordinator
PCE Tetrachloroethene
PolRep Pollution Report
ppbv parts per billion by volume
PRP Potentially Responsible Party
START Superfund Technical Assessment and Response Team
TCE Trichloroethene

6. Additional sources of information

6.1 Internet location of additional information/report
For additional information, refer to www.epaosc.org/tuchman or
http://www.epa.gov/region5/cleanup/tuchman/index.html.

6.2 Reporting Schedule
The OSC will submit PolReps periodically.

7. Situational Reference Materials

NA

http://www.epaosc.org/tuchman
http://www.epa.gov/region5/cleanup/tuchman/index.html


U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Tuchman Cleaners ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #16
Progress PolRep
Tuchman Cleaners
B5ZU
Indianapolis, IN 
Latitude: 39.8369420 Longitude: ­86.1210940 

To:

From: Shelly Lam, On­Scene Coordinator 

Date: 3/4/2014 

Reporting Period: November 2013 ­ February 2014 

1. Introduction

1.1 Background

Site Number: B5ZU Contract Number: EP­S5­09­05

D.O. Number: 106 Action Memo Date: 8/16/2012

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 9/17/2012 Start Date: 9/17/2012

Demob Date: Completion Date:

CERCLIS ID: INN000510530 RCRIS ID: IND982425662

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) incident category: 
Inactive Production Facility

1.1.2 Site Description
The following sections provide information on the site location, description of threat, and site assessment
results.

1.1.2.1 Location
The Tuchman Cleaners site is located at 4401 N. Keystone Avenue in Indianapolis, Marion County, Indiana,
46205.  The site is located in an area northeast of downtown Indianapolis that is commercial and
residential. Approximately 10,000 people live within one mile of the site.  The Fall Creek well field is less
than ¼ mile from the site.  Fall Creek, a major tributary to the White River, is located approximately 500
feet south of the site.  The geographical coordinates for the site are latitude 39.836942 ° north and longitude
86.121094° west.  

1.1.2.2 Description of Threat
A release of hazardous substances, pollutants, or contaminants was documented at the site.  The U.S.
Environmental Protection Agency (EPA) documented the presence of hazardous substances as defined by
section 101(14) of CERCLA, including tetrachloroethene (PCE), trichloroethene (TCE), cis­1,2­
dichloroethene (DCE), vinyl chloride, chloroform, and 1,1,2,2­tetrachloroethane; and pollutants and
contaminants as defined by 101(33) of CERCLA.  

Hazardous substances were documented in soil, groundwater, and soil vapor.  Possible exposure routes to
hazardous substances include dermal contact with contaminated surface and subsurface soil during
excavation activities; inhalation of contaminated air that migrated through subsurface soil and groundwater,
i.e. vapor intrusion; and ingestion of contaminated drinking water.  Potential human receptors include future
on­site workers and nearby residents, including children in a day care adjacent to the site. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See previous Pollution Reports (PolRep).

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
Tuchman Cleaners operated as a dry cleaner at the Keystone facility beginning in 1953 until 2008 when the
parent company declared bankruptcy.  Historical operations at the site caused releases of dry cleaning
solvents, primarily PCE, to soil and groundwater.

Prior to the construction of the dry cleaning facility, the property was an empty lot.  In January 2012, the
City of Indianapolis completed demolition of the on­site building to assist with EPA's time­critical removal.

2.1.2 Response Actions to Date
Refer to Pollution Reports (PolRep) 1­15 for previous actions.

From November 2013 through February 2014, EPA:

Installed two vapor mitigation systems for a total of 22 systems installed; and
Conducted follow­up sampling at 11 properties.

Analytical results from tested properties showed that indoor air concentrations have been significantly
reduced and were below screening levels.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
EPA has issued General Notice Letters and/or 104(e) information requests to 11 different parties.  Based on
the information received, none of the parties is either liable or have the financial resources to conduct the
work.  Thus, EPA did not issue an order because the former owner is in Chapter 11 receivership.  

2.1.4 Progress Metrics

The waste stream metrics are current for waste disposed through November 29, 2012.

Waste Stream Medium Quantity Manifest # Treatment
Disposal
Facility

NA3077, Hazardous Waste Solid,
NOS, (F002), 9, PGIII

Soil 1777.76 tons Various None
Wayne
Disposal

NA3077, Hazardous Waste Solid,
NOS, (F002), 9, PGIII

Soil 773.26 tons Various
Chemical
oxidation

Michigan
Disposal

NA3082 Hazardous Waste Liquid,
NOS, PGIII 

Liquid 3250 pounds 010719993JJK None
EQ
Detroit

Non­hazardous, non­regulated
liquid

Liquid 400 pounds 010719993JJK None
EQ
Detroit

 R5 Priorities Summary

This is an
Integrated River
Assessment. 

Miles of river systems cleaned and/or restored  NA

Cubic yards of contaminated sediments removed and/or capped  NA

Gallons of oil/water recovered  NA

Acres of soil/sediment cleaned up in floodplains and riverbanks  NA

Stand Alone
Assessment

Acres Protected  2.2

Number of contaminated residential yards cleaned up  0

Human Health Exposures Avoided  10,000

Number of workers on site  8

Contaminant(s) of Concern

Contaminant(s) of
Concern

 PCE, TCE, cis­1,2­DCE, vinyl chloride, chloroform, 1,1,2,2­tetrachloroethane

Green Initiatives
See previous PolReps.

2.2 Planning Section

2.2.1 Anticipated Activities
EPA is conducting the following response actions to mitigate threats posed by the presence of hazardous
substances at the Tuchman Cleaners Site: develop and implement a Site Health and Safety Plan and a Site
Security Plan;  remove contaminated soil that poses a direct contact threat; backfill excavated areas with
clean impermeable fill; conduct vapor intrusion assessment at residential properties and an adjacent day
care; perform vapor intrusion mitigation at properties where relevant indoor air action levels are exceeded in
accordance with current EPA guidance; and consolidate and package hazardous substances, pollutants
and contaminants for transportation and off­site disposal in accordance with the EPA Off­Site Rule, 40 CFR
§ 300.440.

2.2.1.1 Planned Response Activities
During the next reporting period, EPA will continue post­mitigation follow­up sampling at homes. 
Additionally, EPA will upgrade mitigation systems that do not pass post­installation performance sampling.

2.2.1.2 Next Steps
EPA will refer the site to the Indiana Department of Environmental Management (IDEM) and EPA's Remedial
Program when removal actions are complete.

2.2.2 Issues
None

2.3 Logistics Section

NA

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety 
On September 17, 2012, the Health and Safety Plan (HASP) was finalized and signed by all site
personnel.  

2.5.2 Liaison Officer
Not applicable (NA)

2.5.3 Information Officer
See previous PolReps.

3. Participating Entities

3.1 Unified Command
NA

3.2 Cooperating Agencies
ATSDR
IDEM
Marion County Public Health Department
City of Indianapolis
Citizens Energy

4. Personnel On Site

The following personnel were on­site during the reporting period.

Agency Position # Personnel

ERRS Foreman 1

START
On­Site monitoring
and documentation
support

1

5. Definition of Terms

ATSDR Agency for Toxic Substances and Disease Registry
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act
DCE Dichloroethene
EPA Environmental Protection Agency
ERRS Emergency and Rapid Response Services
HASP Health and Safety Plan
IDEM Indiana Department of Environmental Management
NA Not Applicable
OSC  On­Scene Coordinator
PCE Tetrachloroethene
PolRep Pollution Report
ppbv parts per billion by volume
PRP Potentially Responsible Party
START Superfund Technical Assessment and Response Team
TCE Trichloroethene

6. Additional sources of information

6.1 Internet location of additional information/report
For additional information, refer to www.epaosc.org/tuchman or
http://www.epa.gov/region5/cleanup/tuchman/index.html.

6.2 Reporting Schedule
The OSC will submit PolReps periodically.

7. Situational Reference Materials

NA


