
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Lawrence Hardware ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #3
Progress
Lawrence Hardware
C5X6
Sterling, IL 
Latitude: 41.7864543 Longitude: ­89.6937013 

To:

From: Ramon Mendoza, On­Scene Coordinator 

Date: 5/12/2014 

Reporting Period: 5/6/2014 to 5/8/2014 

1. Introduction

1.1 Background

Site Number: C5X6 Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 5/1/2014 Start Date: 4/29/2014

Demob Date: Completion Date:

CERCLIS ID: ILN000501562 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Emergency 

1.1.2 Site Description
The facility was operated by Lawrence Hardware, Inc. until 2006, when the Site was closed and
abandoned.  Lawrence Hardware, Inc. historically manufactured numerous products including metal door
hinges, hinge pins, steel barn door hangers, bolted wheelbarrows, hay fork pulleys, and nails.  On­site
operations included wastewater treatment, plating, machining, and paper box manufacturing.  The City of
Sterling, Illinois acquired the Site through an involuntary taking due to delinquent taxes and is the current
owner.  The Site is part of a continued downtown development for the City of Sterling. The Site consists of
one multi­story building that occupies approximately 3.5 acres and a railroad spur located north of the
building.  The Site is bordered to the north by a Union Pacific Railroad, with commercial and industrial

properties and East 2nd Street beyond; to the east by undeveloped land; to the south by the Rock River

with the City of Rock Falls, Illinois beyond; and to the west by 1st Avenue/Illinois Route 40 with industrial
properties beyond. 

1.1.2.1 Location

The Site is located at 2 1st Avenue, Sterling, Whiteside County, Illinois.  Figure 1‑1 shows the Site
location.  The Site’s approximate geographical coordinates are 41°47'11.31" North latitude and 89°41'32.28"
West longitude.  
1.1.2.2 Description of Threat

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

The Site was referred to EPA after fire fighters discovered hazardous waste in response to an arson fire
caused by trespassers in August 2013.  EPA conducted its site assessment in Dec. 2013 and documented
the following: 
At least two drums of Sulfuric acid, Lab waste including cyanide, containers of reactive waste, solvents, at
least 12 drums of contaminated used oil;. The site assessment also noted the presence of very old
transformers on­site.  In addition there are at least three industrial size mercury switches. 

On April 4, the City of Sterling reported another break­in by trespassers at the Site and EPA consequently
decided to conduct an Emergency Removal action to prevent a release of hazardous substances to the
community and to prevent anyone from being exposed to the hazardous substances on­site. 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The EPA OSC and Removal Contractor conducted a site walk­through to plan for the mobilization
on 4/29/14. After one day of preparation and logistics EPA and ERRS contractors mobilized to the site on
5/1/14.

2.1.2 Response Actions to Date

EPA OSC provided air monitoring (LEL, O2, Sulfuric Acid, HCN, H2S, and VOCs) during the entire period
from 5/1 to 5/8 2014. 

Response actions From 5/1 through 5/5 are documented in Polreps #1 and #2 

From 5/6 to 5/8 The following response actions were taken: 

­  Completed Hazard categorization of containers containers container hazardous or suspected hazardous
substances.
­  Completed collection, consolidation, and packaging of hazardous materials and contaminated used oil at
the Site, including lab related waste, paints, solvents, flammables etc..
­  Collected and secured all mercury switches
­  Test results confirmed the presence of a small amount of asbestos pipe insulation which fell on the floor
(about 1 cubic foot). This was collected and secured for disposal. 
­    Test results confirmed the presence of PCB contaminated oil  from 12 intact suspected PCB
transformers plus one transformer which fell off its mount and spilled oil on the ground (spill is historical) at
low concentrations.  PCBs were detected from 5.4 to 44 mg/kg.  Consequently all the transformer oil was
drained for disposal. 13 transformer carcasses were left in place. 
­   A composite soil sample was collected in the area where one transformer fell down (historical spill) to
determine the nature of PCB contamination. 
­   To protect water quality and the mussel beds in the Rock River (River), The doors to the room which
contained about 100 cubic yards of non­hazardous ash were secured with sand bags and plywood to
prevent any ash from being released into the Rock River under a flood scenario. 
­  Containerized wastes were collected, placed, and locked in a secure steel container onsite for transport
and disposal at a later date (estimate within two weeks). 
­  The OSC conducted a site walk through with the City Manager , on 5/8/2014, and briefed him on what
was done and that the EPA would be back in a couple of weeks to pick up the steel container. 
­  EPA OSC and ERRS Crew temporarily demobilized from the Site by about 1600 hours on 5/8/2014. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

­  EPA is currently investigating the past ownership and operators of the Site and is planning to send out
information request letters under CERCLA. 

2.1.4 Progress Metrics

The following waste streams have been collected, tested, consolidated and secured in a locked steel
container onsite for transport and disposal :

Waste Stream                                                   Quantity                                                 
1. Acid Liquids                                                   3 drums                                              
2. Contaminated Used Oil                            11 drums                                            
3. Ferrocyanide                                                1 pail                                                    
4. Boiler Cleaner(sodium Bisulfite)                    1 pail
5. Sodium Hydrosulfide                                        50 lb                                            
6. Antifoam                                                        1 drum
7. Neutral Liquids                                            2 drums                                               
8. Spray Booth Filters                                     2 drums overpacked                      
9. Latex Paint                                                     1 cubic yard box
10. Oil Base Paint                                             1 cubic yard box                             
11. Oxidizer lab pack                                      1 pail                                                   
12. Base Liquids                                             1 drum                                                 
13. Low Level PCB Transformer Oil          13 drum
14. Mercury Switches                                     1 pail  
15.  Asbestos waste                                          1 cubic ft.         
16. RCRA Empty Containers,                       20 yds
Debris and non­haz Solids

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

­  Complete the process for :  waste profile determinations, transport, disposal of wastes collected onsite.
­  Evaluate the results of the soil sample and determine appropriate response. 
­  Remobe to the Site to pick up the wastes for transport and disposal to CERCLA approved waste disposal
facility (or facilities) .Estimated return date is in within two weeks. 

2.2.1.2 Next Steps

 ­  Section previous section 2.2.1.1

2.2.2 Issues

EPA OSC requested that the City Police Department check in on the locked steel container onsite to make
sure no­one has tampered with the locks.  The City manager indicted that they will do this. 

2.3 Logistics Section

N/A

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

All personnel read and signed the Site Specific Health and Safety Plan. 

2.5.2 Liaison Officer

N/A
2.5.3 Information Officer

None at this time. No media interest as this time. 

3. Participating Entities

3.1 Unified Command

None

3.2 Cooperating Agencies

City of Sterling
Illinois EPA

4. Personnel On Site

1­ OSC

ERRS contractors (EQM): 

3­  Laborers 
1 ­ Removal Manager
1 ­ Chemist/T&D coordinator
1 ­ Accountant (off­site)

All Personnel demobed form the site on 5/8/2014

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Lawrence Hardware ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #3
Progress
Lawrence Hardware
C5X6
Sterling, IL 
Latitude: 41.7864543 Longitude: ­89.6937013 

To:

From: Ramon Mendoza, On­Scene Coordinator 

Date: 5/12/2014 

Reporting Period: 5/6/2014 to 5/8/2014 

1. Introduction

1.1 Background

Site Number: C5X6 Contract Number:
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1.1.1 Incident Category
Emergency 

1.1.2 Site Description
The facility was operated by Lawrence Hardware, Inc. until 2006, when the Site was closed and
abandoned.  Lawrence Hardware, Inc. historically manufactured numerous products including metal door
hinges, hinge pins, steel barn door hangers, bolted wheelbarrows, hay fork pulleys, and nails.  On­site
operations included wastewater treatment, plating, machining, and paper box manufacturing.  The City of
Sterling, Illinois acquired the Site through an involuntary taking due to delinquent taxes and is the current
owner.  The Site is part of a continued downtown development for the City of Sterling. The Site consists of
one multi­story building that occupies approximately 3.5 acres and a railroad spur located north of the
building.  The Site is bordered to the north by a Union Pacific Railroad, with commercial and industrial

properties and East 2nd Street beyond; to the east by undeveloped land; to the south by the Rock River

with the City of Rock Falls, Illinois beyond; and to the west by 1st Avenue/Illinois Route 40 with industrial
properties beyond. 

1.1.2.1 Location

The Site is located at 2 1st Avenue, Sterling, Whiteside County, Illinois.  Figure 1‑1 shows the Site
location.  The Site’s approximate geographical coordinates are 41°47'11.31" North latitude and 89°41'32.28"
West longitude.  
1.1.2.2 Description of Threat

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

The Site was referred to EPA after fire fighters discovered hazardous waste in response to an arson fire
caused by trespassers in August 2013.  EPA conducted its site assessment in Dec. 2013 and documented
the following: 
At least two drums of Sulfuric acid, Lab waste including cyanide, containers of reactive waste, solvents, at
least 12 drums of contaminated used oil;. The site assessment also noted the presence of very old
transformers on­site.  In addition there are at least three industrial size mercury switches. 

On April 4, the City of Sterling reported another break­in by trespassers at the Site and EPA consequently
decided to conduct an Emergency Removal action to prevent a release of hazardous substances to the
community and to prevent anyone from being exposed to the hazardous substances on­site. 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The EPA OSC and Removal Contractor conducted a site walk­through to plan for the mobilization
on 4/29/14. After one day of preparation and logistics EPA and ERRS contractors mobilized to the site on
5/1/14.

2.1.2 Response Actions to Date

EPA OSC provided air monitoring (LEL, O2, Sulfuric Acid, HCN, H2S, and VOCs) during the entire period
from 5/1 to 5/8 2014. 

Response actions From 5/1 through 5/5 are documented in Polreps #1 and #2 

From 5/6 to 5/8 The following response actions were taken: 

­  Completed Hazard categorization of containers containers container hazardous or suspected hazardous
substances.
­  Completed collection, consolidation, and packaging of hazardous materials and contaminated used oil at
the Site, including lab related waste, paints, solvents, flammables etc..
­  Collected and secured all mercury switches
­  Test results confirmed the presence of a small amount of asbestos pipe insulation which fell on the floor
(about 1 cubic foot). This was collected and secured for disposal. 
­    Test results confirmed the presence of PCB contaminated oil  from 12 intact suspected PCB
transformers plus one transformer which fell off its mount and spilled oil on the ground (spill is historical) at
low concentrations.  PCBs were detected from 5.4 to 44 mg/kg.  Consequently all the transformer oil was
drained for disposal. 13 transformer carcasses were left in place. 
­   A composite soil sample was collected in the area where one transformer fell down (historical spill) to
determine the nature of PCB contamination. 
­   To protect water quality and the mussel beds in the Rock River (River), The doors to the room which
contained about 100 cubic yards of non­hazardous ash were secured with sand bags and plywood to
prevent any ash from being released into the Rock River under a flood scenario. 
­  Containerized wastes were collected, placed, and locked in a secure steel container onsite for transport
and disposal at a later date (estimate within two weeks). 
­  The OSC conducted a site walk through with the City Manager , on 5/8/2014, and briefed him on what
was done and that the EPA would be back in a couple of weeks to pick up the steel container. 
­  EPA OSC and ERRS Crew temporarily demobilized from the Site by about 1600 hours on 5/8/2014. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

­  EPA is currently investigating the past ownership and operators of the Site and is planning to send out
information request letters under CERCLA. 

2.1.4 Progress Metrics

The following waste streams have been collected, tested, consolidated and secured in a locked steel
container onsite for transport and disposal :

Waste Stream                                                   Quantity                                                 
1. Acid Liquids                                                   3 drums                                              
2. Contaminated Used Oil                            11 drums                                            
3. Ferrocyanide                                                1 pail                                                    
4. Boiler Cleaner(sodium Bisulfite)                    1 pail
5. Sodium Hydrosulfide                                        50 lb                                            
6. Antifoam                                                        1 drum
7. Neutral Liquids                                            2 drums                                               
8. Spray Booth Filters                                     2 drums overpacked                      
9. Latex Paint                                                     1 cubic yard box
10. Oil Base Paint                                             1 cubic yard box                             
11. Oxidizer lab pack                                      1 pail                                                   
12. Base Liquids                                             1 drum                                                 
13. Low Level PCB Transformer Oil          13 drum
14. Mercury Switches                                     1 pail  
15.  Asbestos waste                                          1 cubic ft.         
16. RCRA Empty Containers,                       20 yds
Debris and non­haz Solids

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

­  Complete the process for :  waste profile determinations, transport, disposal of wastes collected onsite.
­  Evaluate the results of the soil sample and determine appropriate response. 
­  Remobe to the Site to pick up the wastes for transport and disposal to CERCLA approved waste disposal
facility (or facilities) .Estimated return date is in within two weeks. 

2.2.1.2 Next Steps

 ­  Section previous section 2.2.1.1

2.2.2 Issues

EPA OSC requested that the City Police Department check in on the locked steel container onsite to make
sure no­one has tampered with the locks.  The City manager indicted that they will do this. 

2.3 Logistics Section

N/A

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

All personnel read and signed the Site Specific Health and Safety Plan. 

2.5.2 Liaison Officer

N/A
2.5.3 Information Officer

None at this time. No media interest as this time. 

3. Participating Entities

3.1 Unified Command

None

3.2 Cooperating Agencies

City of Sterling
Illinois EPA

4. Personnel On Site

1­ OSC

ERRS contractors (EQM): 

3­  Laborers 
1 ­ Removal Manager
1 ­ Chemist/T&D coordinator
1 ­ Accountant (off­site)

All Personnel demobed form the site on 5/8/2014

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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1.1.1 Incident Category
Emergency 

1.1.2 Site Description
The facility was operated by Lawrence Hardware, Inc. until 2006, when the Site was closed and
abandoned.  Lawrence Hardware, Inc. historically manufactured numerous products including metal door
hinges, hinge pins, steel barn door hangers, bolted wheelbarrows, hay fork pulleys, and nails.  On­site
operations included wastewater treatment, plating, machining, and paper box manufacturing.  The City of
Sterling, Illinois acquired the Site through an involuntary taking due to delinquent taxes and is the current
owner.  The Site is part of a continued downtown development for the City of Sterling. The Site consists of
one multi­story building that occupies approximately 3.5 acres and a railroad spur located north of the
building.  The Site is bordered to the north by a Union Pacific Railroad, with commercial and industrial

properties and East 2nd Street beyond; to the east by undeveloped land; to the south by the Rock River

with the City of Rock Falls, Illinois beyond; and to the west by 1st Avenue/Illinois Route 40 with industrial
properties beyond. 

1.1.2.1 Location

The Site is located at 2 1st Avenue, Sterling, Whiteside County, Illinois.  Figure 1‑1 shows the Site
location.  The Site’s approximate geographical coordinates are 41°47'11.31" North latitude and 89°41'32.28"
West longitude.  
1.1.2.2 Description of Threat

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

The Site was referred to EPA after fire fighters discovered hazardous waste in response to an arson fire
caused by trespassers in August 2013.  EPA conducted its site assessment in Dec. 2013 and documented
the following: 
At least two drums of Sulfuric acid, Lab waste including cyanide, containers of reactive waste, solvents, at
least 12 drums of contaminated used oil;. The site assessment also noted the presence of very old
transformers on­site.  In addition there are at least three industrial size mercury switches. 

On April 4, the City of Sterling reported another break­in by trespassers at the Site and EPA consequently
decided to conduct an Emergency Removal action to prevent a release of hazardous substances to the
community and to prevent anyone from being exposed to the hazardous substances on­site. 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The EPA OSC and Removal Contractor conducted a site walk­through to plan for the mobilization
on 4/29/14. After one day of preparation and logistics EPA and ERRS contractors mobilized to the site on
5/1/14.

2.1.2 Response Actions to Date

EPA OSC provided air monitoring (LEL, O2, Sulfuric Acid, HCN, H2S, and VOCs) during the entire period
from 5/1 to 5/8 2014. 

Response actions From 5/1 through 5/5 are documented in Polreps #1 and #2 

From 5/6 to 5/8 The following response actions were taken: 

­  Completed Hazard categorization of containers containers container hazardous or suspected hazardous
substances.
­  Completed collection, consolidation, and packaging of hazardous materials and contaminated used oil at
the Site, including lab related waste, paints, solvents, flammables etc..
­  Collected and secured all mercury switches
­  Test results confirmed the presence of a small amount of asbestos pipe insulation which fell on the floor
(about 1 cubic foot). This was collected and secured for disposal. 
­    Test results confirmed the presence of PCB contaminated oil  from 12 intact suspected PCB
transformers plus one transformer which fell off its mount and spilled oil on the ground (spill is historical) at
low concentrations.  PCBs were detected from 5.4 to 44 mg/kg.  Consequently all the transformer oil was
drained for disposal. 13 transformer carcasses were left in place. 
­   A composite soil sample was collected in the area where one transformer fell down (historical spill) to
determine the nature of PCB contamination. 
­   To protect water quality and the mussel beds in the Rock River (River), The doors to the room which
contained about 100 cubic yards of non­hazardous ash were secured with sand bags and plywood to
prevent any ash from being released into the Rock River under a flood scenario. 
­  Containerized wastes were collected, placed, and locked in a secure steel container onsite for transport
and disposal at a later date (estimate within two weeks). 
­  The OSC conducted a site walk through with the City Manager , on 5/8/2014, and briefed him on what
was done and that the EPA would be back in a couple of weeks to pick up the steel container. 
­  EPA OSC and ERRS Crew temporarily demobilized from the Site by about 1600 hours on 5/8/2014. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

­  EPA is currently investigating the past ownership and operators of the Site and is planning to send out
information request letters under CERCLA. 

2.1.4 Progress Metrics

The following waste streams have been collected, tested, consolidated and secured in a locked steel
container onsite for transport and disposal :

Waste Stream                                                   Quantity                                                 
1. Acid Liquids                                                   3 drums                                              
2. Contaminated Used Oil                            11 drums                                            
3. Ferrocyanide                                                1 pail                                                    
4. Boiler Cleaner(sodium Bisulfite)                    1 pail
5. Sodium Hydrosulfide                                        50 lb                                            
6. Antifoam                                                        1 drum
7. Neutral Liquids                                            2 drums                                               
8. Spray Booth Filters                                     2 drums overpacked                      
9. Latex Paint                                                     1 cubic yard box
10. Oil Base Paint                                             1 cubic yard box                             
11. Oxidizer lab pack                                      1 pail                                                   
12. Base Liquids                                             1 drum                                                 
13. Low Level PCB Transformer Oil          13 drum
14. Mercury Switches                                     1 pail  
15.  Asbestos waste                                          1 cubic ft.         
16. RCRA Empty Containers,                       20 yds
Debris and non­haz Solids

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

­  Complete the process for :  waste profile determinations, transport, disposal of wastes collected onsite.
­  Evaluate the results of the soil sample and determine appropriate response. 
­  Remobe to the Site to pick up the wastes for transport and disposal to CERCLA approved waste disposal
facility (or facilities) .Estimated return date is in within two weeks. 

2.2.1.2 Next Steps

 ­  Section previous section 2.2.1.1

2.2.2 Issues

EPA OSC requested that the City Police Department check in on the locked steel container onsite to make
sure no­one has tampered with the locks.  The City manager indicted that they will do this. 

2.3 Logistics Section

N/A

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

All personnel read and signed the Site Specific Health and Safety Plan. 

2.5.2 Liaison Officer

N/A
2.5.3 Information Officer

None at this time. No media interest as this time. 

3. Participating Entities

3.1 Unified Command

None

3.2 Cooperating Agencies

City of Sterling
Illinois EPA

4. Personnel On Site

1­ OSC

ERRS contractors (EQM): 

3­  Laborers 
1 ­ Removal Manager
1 ­ Chemist/T&D coordinator
1 ­ Accountant (off­site)

All Personnel demobed form the site on 5/8/2014

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.


