
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Beta Chem Laboratory ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VII

Subject: POLREP #13
Progress
Beta Chem Laboratory
B783
Lenexa, KS 
Latitude: 38.9473349 Longitude: ­94.7535919 

To:

From: Doug Ferguson, OSC 

Date: 8/14/2014 

Reporting Period: 8/11/2014­8/15/2014 

1. Introduction

1.1 Background

Site Number: B783 Contract Number: EP­S7­13­05

D.O. Number: 0029 Action Memo Date: 4/17/2014

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 5/5/2014 Start Date: 5/5/2014

Demob Date: Completion Date:

CERCLIS ID: KSN000705028 RCRIS ID:

ERNS No.: State Notification: State Referred the Site

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time­Critical Removal Action of hazardous substances, including assessment for radiation contamination.

1.1.2 Site Description

Beta Chem Laboratory is a defunct radio­pharmaceutical synthesis lab.

1.1.2.1 Location

The Site is located at 14410 West 100th Street, Lenexa, Johnson County, Kansas. The Site is located in
an industrial park. The Site is within a portion of a building in the Noon Industrial Park. 

1.1.2.2 Description of Threat

See POLREP number 1.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See POLREP number 1.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

A total of 1,134 chemical containers have been inventoried at the Site, most of which have intact labels
believed to accurately reflect their contents. Of these 1,134 containers, 276 had hand written,
indecipherable or missing labels. The contents of these containers were field screened and assigned hazard
groups based on their properties. Virtually all of the surfaces in the lab, including the chemical containers,
have elevated counts of radiation as measured with the Ludlum 2241 Meter equipped with a 44­9 "pancake"
probe. Additionally, several radiation source materials have been identified and segregated at the Site.
Liquid scintillation testing of the contents of containers confirmed a number of the chemicals have
radioactive contamination mixed in with them.

Air monitoring results have not detected significant concentrations of volatile organic compounds as
measured with a photoionization detector. Additionally, the oxygen concentrations were found to remain
constant at 20.9% and the percent of the lower explosive limit was zero. There were not any significant
detections of airborne radiation contamination in samples collected onto air filters counted by the Ludlum
Model 3030 Drawer Alpha­Beta Counter. 

2.1.2 Response Actions to Date

Actions conducted during the period of August 11­15, 2014:

Data has been received from all but 100 of the 1,034 samples submitted for liquid scintillation
counting.

Bids for disposal of radioactive sources are being solicited as the data for the waste stream is
received.

2.1.3 Enforcement Activities, Identity of Potential Responsible Parties (PRPs)

PRPs have been identified for the Site, including the operator of the facility and the owners of the building.

2.1.4 Progress Metrics

The waste streams for the site are listed below. Ongoing research by site personnel and disposal
companies will determine the final waste streams.

Waste Stream Medium Quantity Manifest # Treatment Disposal

 waste flammable liquids, organic   liquid  30 gallons
 011814214

 flammable  solid

 waste, corrosive, acid, inorganic  liquid  2 gallons  011814187

 waste, corrosive, base, inorganic  liquid  2 gallons  011814187

 waste, corrosive, base, inorganic  solid  2 gallons  011814187

 waste, corrosive, acid, organic  liquid  2 gallons  011814187

 oxidizer  solid

 oxidizer  liquid

 organic peroxide  solid

 water reactive  solid

 water reactive  liquid

 air reactive  solid

 mixed waste  s, l, g

 waste toxic, liquid  liquid  5 gallons  011814214

 radioactive  s, l

2.2 Planning Section

2.2.1 Anticipated Activities

Continue to segregate chemicals by disposal waste streams. Perform compatiblity study on composite
samples from each waste stream if the contents are bulked. Screen waste streams to characterize
radiation content of chemicals inside and outside of the container. Submit samples from chemical
containers and bulked waste streams for radiation and chemical characterization.

2.2.1.1 Planned Response Activities

Bulk or overpack chemicals waste streams based on disposal criteria, determine acceptable levels of
radiation contamination for mixed versus hazardous waste, dispose of hazardous materials off site.
Complete radiological assessment of the Site.

2.2.1.2 Next Steps

Determine best disposal method based on bids from disposal contractors.

2.2.2 Issues

N/A

2.3 Logistics Section

N/A

2.4 Finance Section

2.4.1 Narrative

An amendment to the original Action Memorandum was approved; the new ceiling amount for the site is 
$383, 452.  This increase was needed to continue assessment and secure disposal for an additional 600
chemical containers not idenitified in the original assessment of the site.  Furthermore, the radioactive
contamination "mixed" with hazardous substances as well as fixed onto the chemical containers has
resulted in substantially higher disposal costs than originally estimated.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $231,520.00 $83,866.00 $147,654.00 63.78%

TAT/START $108,167.00 $55,440.00 $52,727.00 48.75%

Intramural Costs

USEPA ­ Direct $50,000.00 $34,500.00 $15,500.00 31.00%

USEPA ­ InDirect $20,000.00 $14,500.00 $5,500.00 27.50%

Total Site Costs $409,687.00 $188,306.00 $221,381.00 54.04%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

Doug Ferguson, EPA
Aaron Roski, ERRS
Danny O'Connor, START

2.5.2 Liaison Officer

Doug Ferguson

2.5.3 Information Officer

Chris Whitley

3. Participating Entities

3.1 Unified Command

N/A

3.2 Cooperating Agencies

Kansas Department of Health and Environment

4. Personnel On Site

Doug Ferguson, EPA OSC
Manuel Schmaedick, EPA OSC
Danny O'Connor, EPA START
Aaron Roski, EPA ERRS
Jessie Fondereu, EPA ERRS
Edward Truitt, EPA ERRS

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.

POLREP #13 Last Updated 8/18/2014



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Beta Chem Laboratory ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VII

Subject: POLREP #13
Progress
Beta Chem Laboratory
B783
Lenexa, KS 
Latitude: 38.9473349 Longitude: ­94.7535919 

To:

From: Doug Ferguson, OSC 

Date: 8/14/2014 

Reporting Period: 8/11/2014­8/15/2014 

1. Introduction

1.1 Background

Site Number: B783 Contract Number: EP­S7­13­05

D.O. Number: 0029 Action Memo Date: 4/17/2014

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 5/5/2014 Start Date: 5/5/2014

Demob Date: Completion Date:

CERCLIS ID: KSN000705028 RCRIS ID:

ERNS No.: State Notification: State Referred the Site

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time­Critical Removal Action of hazardous substances, including assessment for radiation contamination.

1.1.2 Site Description

Beta Chem Laboratory is a defunct radio­pharmaceutical synthesis lab.

1.1.2.1 Location

The Site is located at 14410 West 100th Street, Lenexa, Johnson County, Kansas. The Site is located in
an industrial park. The Site is within a portion of a building in the Noon Industrial Park. 

1.1.2.2 Description of Threat

See POLREP number 1.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See POLREP number 1.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

A total of 1,134 chemical containers have been inventoried at the Site, most of which have intact labels
believed to accurately reflect their contents. Of these 1,134 containers, 276 had hand written,
indecipherable or missing labels. The contents of these containers were field screened and assigned hazard
groups based on their properties. Virtually all of the surfaces in the lab, including the chemical containers,
have elevated counts of radiation as measured with the Ludlum 2241 Meter equipped with a 44­9 "pancake"
probe. Additionally, several radiation source materials have been identified and segregated at the Site.
Liquid scintillation testing of the contents of containers confirmed a number of the chemicals have
radioactive contamination mixed in with them.

Air monitoring results have not detected significant concentrations of volatile organic compounds as
measured with a photoionization detector. Additionally, the oxygen concentrations were found to remain
constant at 20.9% and the percent of the lower explosive limit was zero. There were not any significant
detections of airborne radiation contamination in samples collected onto air filters counted by the Ludlum
Model 3030 Drawer Alpha­Beta Counter. 

2.1.2 Response Actions to Date

Actions conducted during the period of August 11­15, 2014:

Data has been received from all but 100 of the 1,034 samples submitted for liquid scintillation
counting.

Bids for disposal of radioactive sources are being solicited as the data for the waste stream is
received.

2.1.3 Enforcement Activities, Identity of Potential Responsible Parties (PRPs)

PRPs have been identified for the Site, including the operator of the facility and the owners of the building.

2.1.4 Progress Metrics

The waste streams for the site are listed below. Ongoing research by site personnel and disposal
companies will determine the final waste streams.

Waste Stream Medium Quantity Manifest # Treatment Disposal

 waste flammable liquids, organic   liquid  30 gallons
 011814214

 flammable  solid

 waste, corrosive, acid, inorganic  liquid  2 gallons  011814187

 waste, corrosive, base, inorganic  liquid  2 gallons  011814187

 waste, corrosive, base, inorganic  solid  2 gallons  011814187

 waste, corrosive, acid, organic  liquid  2 gallons  011814187

 oxidizer  solid

 oxidizer  liquid

 organic peroxide  solid

 water reactive  solid

 water reactive  liquid

 air reactive  solid

 mixed waste  s, l, g

 waste toxic, liquid  liquid  5 gallons  011814214

 radioactive  s, l

2.2 Planning Section

2.2.1 Anticipated Activities

Continue to segregate chemicals by disposal waste streams. Perform compatiblity study on composite
samples from each waste stream if the contents are bulked. Screen waste streams to characterize
radiation content of chemicals inside and outside of the container. Submit samples from chemical
containers and bulked waste streams for radiation and chemical characterization.

2.2.1.1 Planned Response Activities

Bulk or overpack chemicals waste streams based on disposal criteria, determine acceptable levels of
radiation contamination for mixed versus hazardous waste, dispose of hazardous materials off site.
Complete radiological assessment of the Site.

2.2.1.2 Next Steps

Determine best disposal method based on bids from disposal contractors.

2.2.2 Issues

N/A

2.3 Logistics Section

N/A

2.4 Finance Section

2.4.1 Narrative

An amendment to the original Action Memorandum was approved; the new ceiling amount for the site is 
$383, 452.  This increase was needed to continue assessment and secure disposal for an additional 600
chemical containers not idenitified in the original assessment of the site.  Furthermore, the radioactive
contamination "mixed" with hazardous substances as well as fixed onto the chemical containers has
resulted in substantially higher disposal costs than originally estimated.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $231,520.00 $83,866.00 $147,654.00 63.78%

TAT/START $108,167.00 $55,440.00 $52,727.00 48.75%

Intramural Costs

USEPA ­ Direct $50,000.00 $34,500.00 $15,500.00 31.00%

USEPA ­ InDirect $20,000.00 $14,500.00 $5,500.00 27.50%

Total Site Costs $409,687.00 $188,306.00 $221,381.00 54.04%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

Doug Ferguson, EPA
Aaron Roski, ERRS
Danny O'Connor, START

2.5.2 Liaison Officer

Doug Ferguson

2.5.3 Information Officer

Chris Whitley

3. Participating Entities

3.1 Unified Command

N/A

3.2 Cooperating Agencies

Kansas Department of Health and Environment

4. Personnel On Site

Doug Ferguson, EPA OSC
Manuel Schmaedick, EPA OSC
Danny O'Connor, EPA START
Aaron Roski, EPA ERRS
Jessie Fondereu, EPA ERRS
Edward Truitt, EPA ERRS

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.

POLREP #13 Last Updated 8/18/2014



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Beta Chem Laboratory ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VII

Subject: POLREP #13
Progress
Beta Chem Laboratory
B783
Lenexa, KS 
Latitude: 38.9473349 Longitude: ­94.7535919 

To:

From: Doug Ferguson, OSC 

Date: 8/14/2014 

Reporting Period: 8/11/2014­8/15/2014 

1. Introduction

1.1 Background

Site Number: B783 Contract Number: EP­S7­13­05

D.O. Number: 0029 Action Memo Date: 4/17/2014

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 5/5/2014 Start Date: 5/5/2014

Demob Date: Completion Date:

CERCLIS ID: KSN000705028 RCRIS ID:

ERNS No.: State Notification: State Referred the Site

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time­Critical Removal Action of hazardous substances, including assessment for radiation contamination.

1.1.2 Site Description

Beta Chem Laboratory is a defunct radio­pharmaceutical synthesis lab.

1.1.2.1 Location

The Site is located at 14410 West 100th Street, Lenexa, Johnson County, Kansas. The Site is located in
an industrial park. The Site is within a portion of a building in the Noon Industrial Park. 

1.1.2.2 Description of Threat

See POLREP number 1.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See POLREP number 1.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

A total of 1,134 chemical containers have been inventoried at the Site, most of which have intact labels
believed to accurately reflect their contents. Of these 1,134 containers, 276 had hand written,
indecipherable or missing labels. The contents of these containers were field screened and assigned hazard
groups based on their properties. Virtually all of the surfaces in the lab, including the chemical containers,
have elevated counts of radiation as measured with the Ludlum 2241 Meter equipped with a 44­9 "pancake"
probe. Additionally, several radiation source materials have been identified and segregated at the Site.
Liquid scintillation testing of the contents of containers confirmed a number of the chemicals have
radioactive contamination mixed in with them.

Air monitoring results have not detected significant concentrations of volatile organic compounds as
measured with a photoionization detector. Additionally, the oxygen concentrations were found to remain
constant at 20.9% and the percent of the lower explosive limit was zero. There were not any significant
detections of airborne radiation contamination in samples collected onto air filters counted by the Ludlum
Model 3030 Drawer Alpha­Beta Counter. 

2.1.2 Response Actions to Date

Actions conducted during the period of August 11­15, 2014:

Data has been received from all but 100 of the 1,034 samples submitted for liquid scintillation
counting.

Bids for disposal of radioactive sources are being solicited as the data for the waste stream is
received.

2.1.3 Enforcement Activities, Identity of Potential Responsible Parties (PRPs)

PRPs have been identified for the Site, including the operator of the facility and the owners of the building.

2.1.4 Progress Metrics

The waste streams for the site are listed below. Ongoing research by site personnel and disposal
companies will determine the final waste streams.

Waste Stream Medium Quantity Manifest # Treatment Disposal

 waste flammable liquids, organic   liquid  30 gallons
 011814214

 flammable  solid

 waste, corrosive, acid, inorganic  liquid  2 gallons  011814187

 waste, corrosive, base, inorganic  liquid  2 gallons  011814187

 waste, corrosive, base, inorganic  solid  2 gallons  011814187

 waste, corrosive, acid, organic  liquid  2 gallons  011814187

 oxidizer  solid

 oxidizer  liquid

 organic peroxide  solid

 water reactive  solid

 water reactive  liquid

 air reactive  solid

 mixed waste  s, l, g

 waste toxic, liquid  liquid  5 gallons  011814214

 radioactive  s, l

2.2 Planning Section

2.2.1 Anticipated Activities

Continue to segregate chemicals by disposal waste streams. Perform compatiblity study on composite
samples from each waste stream if the contents are bulked. Screen waste streams to characterize
radiation content of chemicals inside and outside of the container. Submit samples from chemical
containers and bulked waste streams for radiation and chemical characterization.

2.2.1.1 Planned Response Activities

Bulk or overpack chemicals waste streams based on disposal criteria, determine acceptable levels of
radiation contamination for mixed versus hazardous waste, dispose of hazardous materials off site.
Complete radiological assessment of the Site.

2.2.1.2 Next Steps

Determine best disposal method based on bids from disposal contractors.

2.2.2 Issues

N/A

2.3 Logistics Section

N/A

2.4 Finance Section

2.4.1 Narrative

An amendment to the original Action Memorandum was approved; the new ceiling amount for the site is 
$383, 452.  This increase was needed to continue assessment and secure disposal for an additional 600
chemical containers not idenitified in the original assessment of the site.  Furthermore, the radioactive
contamination "mixed" with hazardous substances as well as fixed onto the chemical containers has
resulted in substantially higher disposal costs than originally estimated.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $231,520.00 $83,866.00 $147,654.00 63.78%

TAT/START $108,167.00 $55,440.00 $52,727.00 48.75%

Intramural Costs

USEPA ­ Direct $50,000.00 $34,500.00 $15,500.00 31.00%

USEPA ­ InDirect $20,000.00 $14,500.00 $5,500.00 27.50%

Total Site Costs $409,687.00 $188,306.00 $221,381.00 54.04%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

Doug Ferguson, EPA
Aaron Roski, ERRS
Danny O'Connor, START

2.5.2 Liaison Officer

Doug Ferguson

2.5.3 Information Officer

Chris Whitley

3. Participating Entities

3.1 Unified Command

N/A

3.2 Cooperating Agencies

Kansas Department of Health and Environment

4. Personnel On Site

Doug Ferguson, EPA OSC
Manuel Schmaedick, EPA OSC
Danny O'Connor, EPA START
Aaron Roski, EPA ERRS
Jessie Fondereu, EPA ERRS
Edward Truitt, EPA ERRS

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Beta Chem Laboratory ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VII

Subject: POLREP #13
Progress
Beta Chem Laboratory
B783
Lenexa, KS 
Latitude: 38.9473349 Longitude: ­94.7535919 

To:

From: Doug Ferguson, OSC 

Date: 8/14/2014 

Reporting Period: 8/11/2014­8/15/2014 

1. Introduction

1.1 Background

Site Number: B783 Contract Number: EP­S7­13­05

D.O. Number: 0029 Action Memo Date: 4/17/2014

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 5/5/2014 Start Date: 5/5/2014

Demob Date: Completion Date:

CERCLIS ID: KSN000705028 RCRIS ID:

ERNS No.: State Notification: State Referred the Site

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time­Critical Removal Action of hazardous substances, including assessment for radiation contamination.

1.1.2 Site Description

Beta Chem Laboratory is a defunct radio­pharmaceutical synthesis lab.

1.1.2.1 Location

The Site is located at 14410 West 100th Street, Lenexa, Johnson County, Kansas. The Site is located in
an industrial park. The Site is within a portion of a building in the Noon Industrial Park. 

1.1.2.2 Description of Threat

See POLREP number 1.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See POLREP number 1.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

A total of 1,134 chemical containers have been inventoried at the Site, most of which have intact labels
believed to accurately reflect their contents. Of these 1,134 containers, 276 had hand written,
indecipherable or missing labels. The contents of these containers were field screened and assigned hazard
groups based on their properties. Virtually all of the surfaces in the lab, including the chemical containers,
have elevated counts of radiation as measured with the Ludlum 2241 Meter equipped with a 44­9 "pancake"
probe. Additionally, several radiation source materials have been identified and segregated at the Site.
Liquid scintillation testing of the contents of containers confirmed a number of the chemicals have
radioactive contamination mixed in with them.

Air monitoring results have not detected significant concentrations of volatile organic compounds as
measured with a photoionization detector. Additionally, the oxygen concentrations were found to remain
constant at 20.9% and the percent of the lower explosive limit was zero. There were not any significant
detections of airborne radiation contamination in samples collected onto air filters counted by the Ludlum
Model 3030 Drawer Alpha­Beta Counter. 

2.1.2 Response Actions to Date

Actions conducted during the period of August 11­15, 2014:

Data has been received from all but 100 of the 1,034 samples submitted for liquid scintillation
counting.

Bids for disposal of radioactive sources are being solicited as the data for the waste stream is
received.

2.1.3 Enforcement Activities, Identity of Potential Responsible Parties (PRPs)

PRPs have been identified for the Site, including the operator of the facility and the owners of the building.

2.1.4 Progress Metrics

The waste streams for the site are listed below. Ongoing research by site personnel and disposal
companies will determine the final waste streams.

Waste Stream Medium Quantity Manifest # Treatment Disposal

 waste flammable liquids, organic   liquid  30 gallons
 011814214

 flammable  solid

 waste, corrosive, acid, inorganic  liquid  2 gallons  011814187

 waste, corrosive, base, inorganic  liquid  2 gallons  011814187

 waste, corrosive, base, inorganic  solid  2 gallons  011814187

 waste, corrosive, acid, organic  liquid  2 gallons  011814187

 oxidizer  solid

 oxidizer  liquid

 organic peroxide  solid

 water reactive  solid

 water reactive  liquid

 air reactive  solid

 mixed waste  s, l, g

 waste toxic, liquid  liquid  5 gallons  011814214

 radioactive  s, l

2.2 Planning Section

2.2.1 Anticipated Activities

Continue to segregate chemicals by disposal waste streams. Perform compatiblity study on composite
samples from each waste stream if the contents are bulked. Screen waste streams to characterize
radiation content of chemicals inside and outside of the container. Submit samples from chemical
containers and bulked waste streams for radiation and chemical characterization.

2.2.1.1 Planned Response Activities

Bulk or overpack chemicals waste streams based on disposal criteria, determine acceptable levels of
radiation contamination for mixed versus hazardous waste, dispose of hazardous materials off site.
Complete radiological assessment of the Site.

2.2.1.2 Next Steps

Determine best disposal method based on bids from disposal contractors.

2.2.2 Issues

N/A

2.3 Logistics Section

N/A

2.4 Finance Section

2.4.1 Narrative

An amendment to the original Action Memorandum was approved; the new ceiling amount for the site is 
$383, 452.  This increase was needed to continue assessment and secure disposal for an additional 600
chemical containers not idenitified in the original assessment of the site.  Furthermore, the radioactive
contamination "mixed" with hazardous substances as well as fixed onto the chemical containers has
resulted in substantially higher disposal costs than originally estimated.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $231,520.00 $83,866.00 $147,654.00 63.78%

TAT/START $108,167.00 $55,440.00 $52,727.00 48.75%

Intramural Costs

USEPA ­ Direct $50,000.00 $34,500.00 $15,500.00 31.00%

USEPA ­ InDirect $20,000.00 $14,500.00 $5,500.00 27.50%

Total Site Costs $409,687.00 $188,306.00 $221,381.00 54.04%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer

Doug Ferguson, EPA
Aaron Roski, ERRS
Danny O'Connor, START

2.5.2 Liaison Officer

Doug Ferguson

2.5.3 Information Officer

Chris Whitley

3. Participating Entities

3.1 Unified Command

N/A

3.2 Cooperating Agencies

Kansas Department of Health and Environment

4. Personnel On Site

Doug Ferguson, EPA OSC
Manuel Schmaedick, EPA OSC
Danny O'Connor, EPA START
Aaron Roski, EPA ERRS
Jessie Fondereu, EPA ERRS
Edward Truitt, EPA ERRS

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.

POLREP #13 Last Updated 8/18/2014


