
United States Environmental Protection Agency
Region IV

POLLUTION REPORT

Date: Friday, February 4, 2005
From: Amy Feingold

Subject: Loflin Gold Mine
Loflin Hill Road, Trinity, NC 
Latitude: 35.7250000
Longitude: ­80.0433000

POLREP No.: 14 Site #: A4AE
Reporting Period: 01/24/2005 ­ 01/29/2005 D.O. #:
Start Date: 10/19/2004 Response Authority: CERCLA
Mob Date: 10/18/2004 Response Type: Time­Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: NCN000407301 Contract #
RCRIS ID #:

Site Description
Please refer to Polrep 3 for background information.

Current Activities
During the reporting period, activities at 1265 Loflin Hill Road included continuation of excavation and
backfill.  To date, 113 trucks of contaminated soil have been sent off site to the Uwharrie Environmental
Landfill in Mt. Gilead, NC. Also, 195 loads of clean backfill and 75 loads of topsoil have been brought to
the property.

Planned Removal Actions
The Removal Action at the 7* affected residences will involve a combination of excavation and capping
with a barrier of clean soil of up to 2 feet and restoration.  Residents will be relocated while activities are
conducted at their residence.
*Results of the August 2004 sampling event identified two more properties will arsenic levels above the
Removal Action Level of 40 ppm.

Next Steps
Activities remaining at 1265 Loflin Hill Road include backfilling the remainder of the yard, grading,
landscaping and restoring the gravel walkway and driveway, as well as other minor tasks.
The next property to be addressed will be 989 Loflin Hill Road Lot 15.
Due to weather conditions, some of the most recent areas seeded may have to be re­evaluated.

Key Issues
Rain and cold weather make it hard for the grass on the restored properties to grow; this will be a
problem for all properties throughout the removal.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $1,300,000.00 $897,632.00 $402,368.00 30.95%

RST/START $96,000.00 $62,949.35 $33,050.65 34.43%

Intramural Costs

Total Site Costs $1,396,000.00 $960,581.35 $435,418.65 31.19%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.
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