
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Ellisville Site (RV007)  Removal Polrep
Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VII

Subject: POLREP #16
Final Pollution Report
Ellisville Site (RV007)
MOD980633010
Wildwood, MO 
Latitude: 38.6001000 Longitude: 90.6041000 

To:

From: Heath Smith, OSC 

Date: 3/24/2015 

Reporting Period: August 8, 2014 through March 24, 2015 

1. Introduction

1.1 Background

Site Number: 0708 Contract Number: EPS71305

D.O. Number: 0029 Action Memo Date: 7/24/2014

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit: 00

Mobilization Date: 3/24/2014 Start Date: 3/24/2014

Demob Date: 10/31/2014 Completion Date: 3/24/2015

CERCLIS ID: MOD980633010 RCRIS ID: MOD052623717

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

CERCLA incident category: Dioxin (D)

1.1.2 Site Description

1.1.2.1 Location

The Site is located in the extreme northeast corner of the proposed Strecker Forest Subdivision at 173
Strecker Road, Wildwood, Missouri, as well as a portion of the BlissEllisville Site, west of the MidAmerica
Horse Arena at 149 Strecker Road, Ellisville, Missouri, and is approximately one acre in size. Coordinates
for the Site are latitude 38.600100N, longitude 090.604100W. The Site has also been called the "northeast
area" of the proposed Strecker Forest Subdivision in prior reports.

1.1.2.2 Description of Threat

See POLREP #1 (Initial POLREP).

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See POLREP #1 (Initial POLREP).

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

Due to the presence of elevated levels of dioxin in soil at the Site, the EPA is conducting a timecritical
removal action to reduce potential exposure to nearby human populations, animals and the food chain.
Removal criteria is set by the site's Action Memorandum. Soils exceeding 820 parts per trillion (ppt) from 0
to12 inches below ground surface (bgs) will be removed. At depths equal to or greater than 12 inches bgs,
removal of soils will continue until a residual dioxin concentration of less than three times the sitespecific
cleanup goal, or 2,460 ppt, is reached.

Samples collected at this Site are being submitted to a laboratory in North Carolina for dioxin analysis.
Turnaround between the time a sample is received by the laboratory and the time results are made
available is 72 hours.

Dioxincontaminated waste generated at this site is being treated as F027 dioxinbearing waste. The
Universal Treatment Standard (UTS) for F027 dioxinbearing waste is 1 ppb (40 CFR § 268.48). The
alternative Land Disposal Restrictions (LDR) treatment standard (40 CFR § 268.49) states that treatment to
achieve constituent concentrations less than ten times the UTS is not required. Dioxincontaminated waste
generated during the removal, up to concentrations of 10 ppb 2,3,7,8TCDD, will be transported to an offsite
RCRApermitted hazardous waste facility located in Waynoka, Oklahoma, for proper management.

Dioxincontaminated materials with an average concentration greater than the alternative LDR treatment
standard for contaminated soil will be managed by a facility capable of meeting the UTS for F027 dioxin
bearing waste.  

Contaminated soil is being direct loaded into the red 25cubicyard rolloff boxes. Boxes are lined prior to
filling and covered immediately after being loaded. 

2.1.2 Response Actions to Date

August 8, 2014 through March 24, 2015

The last rolloff waste boxes of dioxin contaminated soil excavated during this action were shipped offsite
on September 19, 2014.  

Restoration activities were complete at the site on 10/31/2014.  Restoration activities included removal of
the access road constructed at the beginning of the project to access the work area.

Environmental covenants establishing land use restrictions for the extreme northeast corner of the property
and encompassing the work zone were executed in March 2015 and will be on file with the St. Louis County
Recorder of Deeds.  The covenants establish land use and soil restrictions for portions of the site with
surface soil dioxin TEQ levels below the removal action level of 820 ppt.

Waste Box Summary Totals

Boxes up to concentrations of 10 ppb 2,3,7,8TCDD that have been transported to the offsite RCRA
permitted hazardous waste facility located in Waynoka, Oklahoma, for proper management: 84 (1,278 tons)

Boxes exceeding concentrations of 10 ppb 2,3,7,8TCDD that have been transported to the offsite
hazardous waste facility located in SaintAmbroise, Quebec, for treatment and disposal: 17 (267 tons)

Transportation and Disposal. Total dioxin contaminated soil shipped offsite: 1,545 tons in 101 rolloff
boxes. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement options are being evaluated.  

2.1.4 Progress Metrics

Waste
Stream

Medium Quantity
Manifest
#

Treatment Disposal

Dioxin Soil 1,278 tons multiple n/a
Lone Mountain Landfill, 
Waynoka, Oklahoma

Dioxin Soil  267 tons multiple
thermal
oxidation

RSI high temperature treatment
facility, 
SaintAmbroise, Quebec

2.2 Planning Section

2.2.1 Anticipated Activities

All areas have been backfilled and restored. No further action is anticipated.  

2.2.1.1 Planned Response Activities

No additional response activities are planned for the site.

2.2.1.2 Next Steps

No additional steps planned. 

2.2.2 Issues

No issues to report during this operational period. 

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

No safety issues were reported to the EPA by site staff.

2.5.2 Liaison Officer

A liaison officer was not required during this operational period.

2.5.3 Information Officer

The information officer for this project is:

Benjamin M. Washburn
Public Affairs Specialist
EPA Region 7
(913) 5517364

3. Participating Entities

3.1 Unified Command

The limited span of control of this removal action does not warrant a full Incident Management Team (IMT) or
Unified Command. Operations, safety, logistics, planning and finance functions has been handled by onsite
project managers.

3.2 Cooperating Agencies

Coordinating agencies include:  ATSDR, MDHSS, MDNR, USEPA Region 7, USEPA Headquarters and the City
of Wildwood.

4. Personnel On Site

Crews demobilized from the site on October 31, 2014 after completion of restoration activities.

5. Definition of Terms

ATSDR Agency for Toxic Substances and Disease Registry

bgs below ground surface

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act

EPA Environmental Protection Agency

ERRS Emergency & Rapid Response Services Contract

LDR Land Disposal Restrictions

MDHSS Missouri Department of Health and Senior Services

MDNR Missouri Department of Natural Resources

mg/L milligrams per Liter

mg/kg milligrams per kilogram

NCP National Contingency Plan

NRC National Response Center

ng/m3 nanograms per cubic meter

NPL National Priorities List

OSC OnScene Coordinator

OSHA Occupational Safety and Health Administration

OU Operable Unit

PID  PhotoIonization Detector

Polrep Pollution Report

PPE Personal Protective Equipment

PPM Part Per Million

PPT Part Per Trillion

PRP Potentially Responsible Party

RCRA Resource Conservation and Recovery Act

RPM Remedial Project Manager

RSE Removal Site Evaluation

Sitrep Situation Report

START Superfund Technical Assessment and Response Team

UTS  Universal Treatment Standards

VOC Volatile Organic Compound

yd3 Cubic Yard

6. Additional sources of information

6.1 Internet location of additional information/report

http://www.epaosc.org/ellisville

http://www.epa.gov/Region7/cleanup/strecker_forest/index.htm

6.2 Reporting Schedule

The Pollution Report (Polrep) serves as the OSC’s record of the response actions, notifications and decisions
made to support the response action. Polreps will be completed and posted as conditions warrant and at the
conclusion of site activities.

7. Situational Reference Materials

Please refer to the website http://www.epaosc.org/ellisville for all supporting documentation.
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Final Pollution Report
Ellisville Site (RV007)
MOD980633010
Wildwood, MO 
Latitude: 38.6001000 Longitude: 90.6041000 

To:

From: Heath Smith, OSC 

Date: 3/24/2015 

Reporting Period: August 8, 2014 through March 24, 2015 

1. Introduction

1.1 Background

Site Number: 0708 Contract Number: EPS71305

D.O. Number: 0029 Action Memo Date: 7/24/2014

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit: 00

Mobilization Date: 3/24/2014 Start Date: 3/24/2014

Demob Date: 10/31/2014 Completion Date: 3/24/2015

CERCLIS ID: MOD980633010 RCRIS ID: MOD052623717

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

CERCLA incident category: Dioxin (D)

1.1.2 Site Description

1.1.2.1 Location

The Site is located in the extreme northeast corner of the proposed Strecker Forest Subdivision at 173
Strecker Road, Wildwood, Missouri, as well as a portion of the BlissEllisville Site, west of the MidAmerica
Horse Arena at 149 Strecker Road, Ellisville, Missouri, and is approximately one acre in size. Coordinates
for the Site are latitude 38.600100N, longitude 090.604100W. The Site has also been called the "northeast
area" of the proposed Strecker Forest Subdivision in prior reports.

1.1.2.2 Description of Threat

See POLREP #1 (Initial POLREP).

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See POLREP #1 (Initial POLREP).

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

Due to the presence of elevated levels of dioxin in soil at the Site, the EPA is conducting a timecritical
removal action to reduce potential exposure to nearby human populations, animals and the food chain.
Removal criteria is set by the site's Action Memorandum. Soils exceeding 820 parts per trillion (ppt) from 0
to12 inches below ground surface (bgs) will be removed. At depths equal to or greater than 12 inches bgs,
removal of soils will continue until a residual dioxin concentration of less than three times the sitespecific
cleanup goal, or 2,460 ppt, is reached.

Samples collected at this Site are being submitted to a laboratory in North Carolina for dioxin analysis.
Turnaround between the time a sample is received by the laboratory and the time results are made
available is 72 hours.

Dioxincontaminated waste generated at this site is being treated as F027 dioxinbearing waste. The
Universal Treatment Standard (UTS) for F027 dioxinbearing waste is 1 ppb (40 CFR § 268.48). The
alternative Land Disposal Restrictions (LDR) treatment standard (40 CFR § 268.49) states that treatment to
achieve constituent concentrations less than ten times the UTS is not required. Dioxincontaminated waste
generated during the removal, up to concentrations of 10 ppb 2,3,7,8TCDD, will be transported to an offsite
RCRApermitted hazardous waste facility located in Waynoka, Oklahoma, for proper management.

Dioxincontaminated materials with an average concentration greater than the alternative LDR treatment
standard for contaminated soil will be managed by a facility capable of meeting the UTS for F027 dioxin
bearing waste.  

Contaminated soil is being direct loaded into the red 25cubicyard rolloff boxes. Boxes are lined prior to
filling and covered immediately after being loaded. 

2.1.2 Response Actions to Date

August 8, 2014 through March 24, 2015

The last rolloff waste boxes of dioxin contaminated soil excavated during this action were shipped offsite
on September 19, 2014.  

Restoration activities were complete at the site on 10/31/2014.  Restoration activities included removal of
the access road constructed at the beginning of the project to access the work area.

Environmental covenants establishing land use restrictions for the extreme northeast corner of the property
and encompassing the work zone were executed in March 2015 and will be on file with the St. Louis County
Recorder of Deeds.  The covenants establish land use and soil restrictions for portions of the site with
surface soil dioxin TEQ levels below the removal action level of 820 ppt.

Waste Box Summary Totals

Boxes up to concentrations of 10 ppb 2,3,7,8TCDD that have been transported to the offsite RCRA
permitted hazardous waste facility located in Waynoka, Oklahoma, for proper management: 84 (1,278 tons)

Boxes exceeding concentrations of 10 ppb 2,3,7,8TCDD that have been transported to the offsite
hazardous waste facility located in SaintAmbroise, Quebec, for treatment and disposal: 17 (267 tons)

Transportation and Disposal. Total dioxin contaminated soil shipped offsite: 1,545 tons in 101 rolloff
boxes. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement options are being evaluated.  

2.1.4 Progress Metrics

Waste
Stream

Medium Quantity
Manifest
#

Treatment Disposal

Dioxin Soil 1,278 tons multiple n/a
Lone Mountain Landfill, 
Waynoka, Oklahoma

Dioxin Soil  267 tons multiple
thermal
oxidation

RSI high temperature treatment
facility, 
SaintAmbroise, Quebec

2.2 Planning Section

2.2.1 Anticipated Activities

All areas have been backfilled and restored. No further action is anticipated.  

2.2.1.1 Planned Response Activities

No additional response activities are planned for the site.

2.2.1.2 Next Steps

No additional steps planned. 

2.2.2 Issues

No issues to report during this operational period. 

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

No safety issues were reported to the EPA by site staff.

2.5.2 Liaison Officer

A liaison officer was not required during this operational period.

2.5.3 Information Officer

The information officer for this project is:

Benjamin M. Washburn
Public Affairs Specialist
EPA Region 7
(913) 5517364

3. Participating Entities

3.1 Unified Command

The limited span of control of this removal action does not warrant a full Incident Management Team (IMT) or
Unified Command. Operations, safety, logistics, planning and finance functions has been handled by onsite
project managers.

3.2 Cooperating Agencies

Coordinating agencies include:  ATSDR, MDHSS, MDNR, USEPA Region 7, USEPA Headquarters and the City
of Wildwood.

4. Personnel On Site

Crews demobilized from the site on October 31, 2014 after completion of restoration activities.

5. Definition of Terms

ATSDR Agency for Toxic Substances and Disease Registry

bgs below ground surface

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act

EPA Environmental Protection Agency

ERRS Emergency & Rapid Response Services Contract

LDR Land Disposal Restrictions

MDHSS Missouri Department of Health and Senior Services

MDNR Missouri Department of Natural Resources

mg/L milligrams per Liter

mg/kg milligrams per kilogram

NCP National Contingency Plan

NRC National Response Center

ng/m3 nanograms per cubic meter

NPL National Priorities List

OSC OnScene Coordinator

OSHA Occupational Safety and Health Administration

OU Operable Unit

PID  PhotoIonization Detector

Polrep Pollution Report

PPE Personal Protective Equipment

PPM Part Per Million

PPT Part Per Trillion

PRP Potentially Responsible Party

RCRA Resource Conservation and Recovery Act

RPM Remedial Project Manager

RSE Removal Site Evaluation

Sitrep Situation Report

START Superfund Technical Assessment and Response Team

UTS  Universal Treatment Standards

VOC Volatile Organic Compound

yd3 Cubic Yard

6. Additional sources of information

6.1 Internet location of additional information/report

http://www.epaosc.org/ellisville

http://www.epa.gov/Region7/cleanup/strecker_forest/index.htm

6.2 Reporting Schedule

The Pollution Report (Polrep) serves as the OSC’s record of the response actions, notifications and decisions
made to support the response action. Polreps will be completed and posted as conditions warrant and at the
conclusion of site activities.

7. Situational Reference Materials

Please refer to the website http://www.epaosc.org/ellisville for all supporting documentation.
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1. Introduction

1.1 Background

Site Number: 0708 Contract Number: EPS71305

D.O. Number: 0029 Action Memo Date: 7/24/2014

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit: 00

Mobilization Date: 3/24/2014 Start Date: 3/24/2014

Demob Date: 10/31/2014 Completion Date: 3/24/2015

CERCLIS ID: MOD980633010 RCRIS ID: MOD052623717

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

CERCLA incident category: Dioxin (D)

1.1.2 Site Description

1.1.2.1 Location

The Site is located in the extreme northeast corner of the proposed Strecker Forest Subdivision at 173
Strecker Road, Wildwood, Missouri, as well as a portion of the BlissEllisville Site, west of the MidAmerica
Horse Arena at 149 Strecker Road, Ellisville, Missouri, and is approximately one acre in size. Coordinates
for the Site are latitude 38.600100N, longitude 090.604100W. The Site has also been called the "northeast
area" of the proposed Strecker Forest Subdivision in prior reports.

1.1.2.2 Description of Threat

See POLREP #1 (Initial POLREP).

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See POLREP #1 (Initial POLREP).

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

Due to the presence of elevated levels of dioxin in soil at the Site, the EPA is conducting a timecritical
removal action to reduce potential exposure to nearby human populations, animals and the food chain.
Removal criteria is set by the site's Action Memorandum. Soils exceeding 820 parts per trillion (ppt) from 0
to12 inches below ground surface (bgs) will be removed. At depths equal to or greater than 12 inches bgs,
removal of soils will continue until a residual dioxin concentration of less than three times the sitespecific
cleanup goal, or 2,460 ppt, is reached.

Samples collected at this Site are being submitted to a laboratory in North Carolina for dioxin analysis.
Turnaround between the time a sample is received by the laboratory and the time results are made
available is 72 hours.

Dioxincontaminated waste generated at this site is being treated as F027 dioxinbearing waste. The
Universal Treatment Standard (UTS) for F027 dioxinbearing waste is 1 ppb (40 CFR § 268.48). The
alternative Land Disposal Restrictions (LDR) treatment standard (40 CFR § 268.49) states that treatment to
achieve constituent concentrations less than ten times the UTS is not required. Dioxincontaminated waste
generated during the removal, up to concentrations of 10 ppb 2,3,7,8TCDD, will be transported to an offsite
RCRApermitted hazardous waste facility located in Waynoka, Oklahoma, for proper management.

Dioxincontaminated materials with an average concentration greater than the alternative LDR treatment
standard for contaminated soil will be managed by a facility capable of meeting the UTS for F027 dioxin
bearing waste.  

Contaminated soil is being direct loaded into the red 25cubicyard rolloff boxes. Boxes are lined prior to
filling and covered immediately after being loaded. 

2.1.2 Response Actions to Date

August 8, 2014 through March 24, 2015

The last rolloff waste boxes of dioxin contaminated soil excavated during this action were shipped offsite
on September 19, 2014.  

Restoration activities were complete at the site on 10/31/2014.  Restoration activities included removal of
the access road constructed at the beginning of the project to access the work area.

Environmental covenants establishing land use restrictions for the extreme northeast corner of the property
and encompassing the work zone were executed in March 2015 and will be on file with the St. Louis County
Recorder of Deeds.  The covenants establish land use and soil restrictions for portions of the site with
surface soil dioxin TEQ levels below the removal action level of 820 ppt.

Waste Box Summary Totals

Boxes up to concentrations of 10 ppb 2,3,7,8TCDD that have been transported to the offsite RCRA
permitted hazardous waste facility located in Waynoka, Oklahoma, for proper management: 84 (1,278 tons)

Boxes exceeding concentrations of 10 ppb 2,3,7,8TCDD that have been transported to the offsite
hazardous waste facility located in SaintAmbroise, Quebec, for treatment and disposal: 17 (267 tons)

Transportation and Disposal. Total dioxin contaminated soil shipped offsite: 1,545 tons in 101 rolloff
boxes. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement options are being evaluated.  

2.1.4 Progress Metrics

Waste
Stream

Medium Quantity
Manifest
#

Treatment Disposal

Dioxin Soil 1,278 tons multiple n/a
Lone Mountain Landfill, 
Waynoka, Oklahoma

Dioxin Soil  267 tons multiple
thermal
oxidation

RSI high temperature treatment
facility, 
SaintAmbroise, Quebec

2.2 Planning Section

2.2.1 Anticipated Activities

All areas have been backfilled and restored. No further action is anticipated.  

2.2.1.1 Planned Response Activities

No additional response activities are planned for the site.

2.2.1.2 Next Steps

No additional steps planned. 

2.2.2 Issues

No issues to report during this operational period. 

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

No safety issues were reported to the EPA by site staff.

2.5.2 Liaison Officer

A liaison officer was not required during this operational period.

2.5.3 Information Officer

The information officer for this project is:

Benjamin M. Washburn
Public Affairs Specialist
EPA Region 7
(913) 5517364

3. Participating Entities

3.1 Unified Command

The limited span of control of this removal action does not warrant a full Incident Management Team (IMT) or
Unified Command. Operations, safety, logistics, planning and finance functions has been handled by onsite
project managers.

3.2 Cooperating Agencies

Coordinating agencies include:  ATSDR, MDHSS, MDNR, USEPA Region 7, USEPA Headquarters and the City
of Wildwood.

4. Personnel On Site

Crews demobilized from the site on October 31, 2014 after completion of restoration activities.

5. Definition of Terms

ATSDR Agency for Toxic Substances and Disease Registry

bgs below ground surface

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act

EPA Environmental Protection Agency

ERRS Emergency & Rapid Response Services Contract

LDR Land Disposal Restrictions

MDHSS Missouri Department of Health and Senior Services

MDNR Missouri Department of Natural Resources

mg/L milligrams per Liter

mg/kg milligrams per kilogram

NCP National Contingency Plan

NRC National Response Center

ng/m3 nanograms per cubic meter

NPL National Priorities List

OSC OnScene Coordinator

OSHA Occupational Safety and Health Administration

OU Operable Unit

PID  PhotoIonization Detector

Polrep Pollution Report

PPE Personal Protective Equipment

PPM Part Per Million

PPT Part Per Trillion

PRP Potentially Responsible Party

RCRA Resource Conservation and Recovery Act

RPM Remedial Project Manager

RSE Removal Site Evaluation

Sitrep Situation Report

START Superfund Technical Assessment and Response Team

UTS  Universal Treatment Standards

VOC Volatile Organic Compound

yd3 Cubic Yard

6. Additional sources of information

6.1 Internet location of additional information/report

http://www.epaosc.org/ellisville

http://www.epa.gov/Region7/cleanup/strecker_forest/index.htm

6.2 Reporting Schedule

The Pollution Report (Polrep) serves as the OSC’s record of the response actions, notifications and decisions
made to support the response action. Polreps will be completed and posted as conditions warrant and at the
conclusion of site activities.

7. Situational Reference Materials

Please refer to the website http://www.epaosc.org/ellisville for all supporting documentation.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Ellisville Site (RV007)  Removal Polrep
Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VII

Subject: POLREP #16
Final Pollution Report
Ellisville Site (RV007)
MOD980633010
Wildwood, MO 
Latitude: 38.6001000 Longitude: 90.6041000 

To:

From: Heath Smith, OSC 

Date: 3/24/2015 

Reporting Period: August 8, 2014 through March 24, 2015 

1. Introduction

1.1 Background

Site Number: 0708 Contract Number: EPS71305

D.O. Number: 0029 Action Memo Date: 7/24/2014

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit: 00

Mobilization Date: 3/24/2014 Start Date: 3/24/2014

Demob Date: 10/31/2014 Completion Date: 3/24/2015

CERCLIS ID: MOD980633010 RCRIS ID: MOD052623717

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

CERCLA incident category: Dioxin (D)

1.1.2 Site Description

1.1.2.1 Location

The Site is located in the extreme northeast corner of the proposed Strecker Forest Subdivision at 173
Strecker Road, Wildwood, Missouri, as well as a portion of the BlissEllisville Site, west of the MidAmerica
Horse Arena at 149 Strecker Road, Ellisville, Missouri, and is approximately one acre in size. Coordinates
for the Site are latitude 38.600100N, longitude 090.604100W. The Site has also been called the "northeast
area" of the proposed Strecker Forest Subdivision in prior reports.

1.1.2.2 Description of Threat

See POLREP #1 (Initial POLREP).

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See POLREP #1 (Initial POLREP).

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

Due to the presence of elevated levels of dioxin in soil at the Site, the EPA is conducting a timecritical
removal action to reduce potential exposure to nearby human populations, animals and the food chain.
Removal criteria is set by the site's Action Memorandum. Soils exceeding 820 parts per trillion (ppt) from 0
to12 inches below ground surface (bgs) will be removed. At depths equal to or greater than 12 inches bgs,
removal of soils will continue until a residual dioxin concentration of less than three times the sitespecific
cleanup goal, or 2,460 ppt, is reached.

Samples collected at this Site are being submitted to a laboratory in North Carolina for dioxin analysis.
Turnaround between the time a sample is received by the laboratory and the time results are made
available is 72 hours.

Dioxincontaminated waste generated at this site is being treated as F027 dioxinbearing waste. The
Universal Treatment Standard (UTS) for F027 dioxinbearing waste is 1 ppb (40 CFR § 268.48). The
alternative Land Disposal Restrictions (LDR) treatment standard (40 CFR § 268.49) states that treatment to
achieve constituent concentrations less than ten times the UTS is not required. Dioxincontaminated waste
generated during the removal, up to concentrations of 10 ppb 2,3,7,8TCDD, will be transported to an offsite
RCRApermitted hazardous waste facility located in Waynoka, Oklahoma, for proper management.

Dioxincontaminated materials with an average concentration greater than the alternative LDR treatment
standard for contaminated soil will be managed by a facility capable of meeting the UTS for F027 dioxin
bearing waste.  

Contaminated soil is being direct loaded into the red 25cubicyard rolloff boxes. Boxes are lined prior to
filling and covered immediately after being loaded. 

2.1.2 Response Actions to Date

August 8, 2014 through March 24, 2015

The last rolloff waste boxes of dioxin contaminated soil excavated during this action were shipped offsite
on September 19, 2014.  

Restoration activities were complete at the site on 10/31/2014.  Restoration activities included removal of
the access road constructed at the beginning of the project to access the work area.

Environmental covenants establishing land use restrictions for the extreme northeast corner of the property
and encompassing the work zone were executed in March 2015 and will be on file with the St. Louis County
Recorder of Deeds.  The covenants establish land use and soil restrictions for portions of the site with
surface soil dioxin TEQ levels below the removal action level of 820 ppt.

Waste Box Summary Totals

Boxes up to concentrations of 10 ppb 2,3,7,8TCDD that have been transported to the offsite RCRA
permitted hazardous waste facility located in Waynoka, Oklahoma, for proper management: 84 (1,278 tons)

Boxes exceeding concentrations of 10 ppb 2,3,7,8TCDD that have been transported to the offsite
hazardous waste facility located in SaintAmbroise, Quebec, for treatment and disposal: 17 (267 tons)

Transportation and Disposal. Total dioxin contaminated soil shipped offsite: 1,545 tons in 101 rolloff
boxes. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement options are being evaluated.  

2.1.4 Progress Metrics

Waste
Stream

Medium Quantity
Manifest
#

Treatment Disposal

Dioxin Soil 1,278 tons multiple n/a
Lone Mountain Landfill, 
Waynoka, Oklahoma

Dioxin Soil  267 tons multiple
thermal
oxidation

RSI high temperature treatment
facility, 
SaintAmbroise, Quebec

2.2 Planning Section

2.2.1 Anticipated Activities

All areas have been backfilled and restored. No further action is anticipated.  

2.2.1.1 Planned Response Activities

No additional response activities are planned for the site.

2.2.1.2 Next Steps

No additional steps planned. 

2.2.2 Issues

No issues to report during this operational period. 

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

No safety issues were reported to the EPA by site staff.

2.5.2 Liaison Officer

A liaison officer was not required during this operational period.

2.5.3 Information Officer

The information officer for this project is:

Benjamin M. Washburn
Public Affairs Specialist
EPA Region 7
(913) 5517364

3. Participating Entities

3.1 Unified Command

The limited span of control of this removal action does not warrant a full Incident Management Team (IMT) or
Unified Command. Operations, safety, logistics, planning and finance functions has been handled by onsite
project managers.

3.2 Cooperating Agencies

Coordinating agencies include:  ATSDR, MDHSS, MDNR, USEPA Region 7, USEPA Headquarters and the City
of Wildwood.

4. Personnel On Site

Crews demobilized from the site on October 31, 2014 after completion of restoration activities.

5. Definition of Terms

ATSDR Agency for Toxic Substances and Disease Registry

bgs below ground surface

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act

EPA Environmental Protection Agency

ERRS Emergency & Rapid Response Services Contract

LDR Land Disposal Restrictions

MDHSS Missouri Department of Health and Senior Services

MDNR Missouri Department of Natural Resources

mg/L milligrams per Liter

mg/kg milligrams per kilogram

NCP National Contingency Plan

NRC National Response Center

ng/m3 nanograms per cubic meter

NPL National Priorities List

OSC OnScene Coordinator

OSHA Occupational Safety and Health Administration

OU Operable Unit

PID  PhotoIonization Detector

Polrep Pollution Report

PPE Personal Protective Equipment

PPM Part Per Million

PPT Part Per Trillion

PRP Potentially Responsible Party

RCRA Resource Conservation and Recovery Act

RPM Remedial Project Manager

RSE Removal Site Evaluation

Sitrep Situation Report

START Superfund Technical Assessment and Response Team

UTS  Universal Treatment Standards

VOC Volatile Organic Compound

yd3 Cubic Yard

6. Additional sources of information

6.1 Internet location of additional information/report

http://www.epaosc.org/ellisville

http://www.epa.gov/Region7/cleanup/strecker_forest/index.htm

6.2 Reporting Schedule

The Pollution Report (Polrep) serves as the OSC’s record of the response actions, notifications and decisions
made to support the response action. Polreps will be completed and posted as conditions warrant and at the
conclusion of site activities.

7. Situational Reference Materials

Please refer to the website http://www.epaosc.org/ellisville for all supporting documentation.

http://www.epaosc.org/ellisville
http://www.epa.gov/Region7/cleanup/strecker_forest/index.htm
http://www.epaosc.org/ellisville

