
United States Environmental Protection Agency
Region III

POLLUTION REPORT

Date: Monday, February 28, 2005
From: Charlie Fitzsimmons

To: Charlie Fitzsimmons, EPA

Subject: Cardozo HS Hg Spill
Cardozo H.S. Hg Spill
1300 Clifton St., Washington, DC 
Latitude: 38.9219000
Longitude: ­77.0283000

POLREP No.: 3 Site #: A3DP
Reporting Period: 02/26 thru 02/28 D.O. #:
Start Date: 2/23/2005 Response Authority: CERCLA
Mob Date: 2/23/2005 Response Type: Emergency
Demob Date: 2/27/2005 NPL Status: Non NPL
Completion Date: 2/27/2005 Incident Category: Removal Action
CERCLIS ID #: Contract #
RCRIS ID #:

Site Description
Refer to Special Bulletin/Polreps 1 and 2.

Current Activities
EPA and contractors continued work around the clock in attempt to allow for reoccupancy on Monday,
02/28/2005.  After 8 to 10 cleanings, Lumex results began to show consistent readings below the goal of
1ug/m3.  

On 02/26/2005 a Final Clearance Sampling Plan was forwarded to DCDOH for their review.  DCDOH
provided approval after requesting that a sample location be added for a day care in the basement.  EPA
agreed.  

Ten sample locations were set up with low volume samplers for a 6.5 hour run thru the night and morning
of 02/25 and 02/26.  Samples were driven to lab in Middletown, Pa on 2/26/2005.

Results were returned later in the evening on 02/26/2005.  All samples results were well below the
cleanup goal of 1ug/m3.

EPA OSC notified both DcDOH and the school officials.  

On 02/26/2005 the OSC manifested 20 drums containing mercury contaminated debris to Cycle Chem
for disposal/retort.

On 02/26/2005 in the evening, EPA was requested by DcDOH,  to scan a residential location determined
to be the home of the spiller.  This request followed DcDOH's total screening of the home.  No residual
mercury was detected.  

On 02/27/2005 EPA participated in a press conference with DcDOH, school officials and MPD to
announce the reopening of the school for 02/28/2005.

Planned Removal Actions
None

Next Steps
Final documentation and cost reports.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $200,000.00 $0.00 $200,000.00 100.00%

RST/START $40,000.00 $0.00 $40,000.00 100.00%

Intramural Costs

USEPA ­ Direct (Region, HQ) $10,000.00 $0.00 $10,000.00 100.00%

Total Site Costs $250,000.00 $0.00 $250,000.00 100.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.
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