
United States Environmental Protection Agency
Region IV

POLLUTION REPORT

Date: Wednesday, March 2, 2005
From: Amy Feingold

Subject: Loflin Gold Mine
Loflin Hill Road, Trinity, NC 
Latitude: 35.7250000
Longitude: ­80.0433000

POLREP No.: 18 Site #: A4AE
Reporting Period: 02/21/2005 – 02/26/2005 D.O. #:
Start Date: 10/19/2004 Response Authority: CERCLA
Mob Date: 10/18/2004 Response Type: Time­Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: NCN000407301 Contract #
RCRIS ID #:

Site Description
Please refer to Polrep 3 for background information.

Current Activities
During the reporting period, activities at 989 Loflin Hill Road, Lot 28 included placement of 27 loads of
backfill and 15 loads of topsoil.  Residents ended temporary relocation on February 24, 2004. 
Activities at 989 Loflin Hill Road, Lot 23 included excavation and load out of 15 trucks of contaminated
soil to the Uwharrie Environmental Landfill in Mt. Gilead, NC.  Twelve loads of backfill were placed on
the property.  Residences at this property began temporary relocation on February 21, 2005.

Planned Removal Actions
The Removal Action at the 8* affected residences will involve a combination of excavation and capping
with a barrier of clean soil of up to 2 feet and restoration.  Residents will be relocated while activities are
conducted at their residence.
*Results of the August 2004 sampling event identified two properties with arsenic levels above the
Removal Action Level of 40 ppm; results of samples collected in February 2005 identified one additional
property with arsenic levels above the RAL.

Next Steps
The next steps at 989 Loflin Hill Road, Lot 23 include further excavation, backfill, grading and
landscaping.  
The only work remaining at 989 Loflin Hill Road, Lot 28 is landscaping.
Due to weather conditions, some of the most recent areas seeded may have to be re­evaluated.

Key Issues
A power line was torn down at 989 Loflin Hill Road, Lot 23 by a dump truck as it was unloading
backfill.  The downed line was fixed the by the local electric company.
Rain and cold weather make it hard for the grass on the restored properties to grow; this will be a
problem for all properties throughout the removal.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $1,650,000.00 $1,078,712.00 $571,288.00 34.62%

RST/START $135,000.00 $84,975.00 $50,025.00 37.06%

Intramural Costs

Total Site Costs $1,785,000.00 $1,163,687.00 $621,313.00 34.81%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.
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