
United States Environmental Protection Agency
Region IV

POLLUTION REPORT

Date: Thursday, March 24, 2005
From: Amy Feingold

Subject: Loflin Gold Mine
Loflin Hill Road, Trinity, NC 
Latitude: 35.7250000
Longitude: ­80.0433000

POLREP No.: 20 Site #: A4AE
Reporting Period: 03/07/2005 ­ 03/14/2005 D.O. #:
Start Date: 10/19/2004 Response Authority: CERCLA
Mob Date: 10/18/2004 Response Type: Time­Critical
Demob Date: 3/14/2005 NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: NCN000407301 Contract #
RCRIS ID #:

Site Description
Please refer to Polrep 3 for background information.

Current Activities
During the reporting period, activities at 964 Loflin Hill Road, Lot 55 included load out of contaminated
soil, placement of backfill and topsoil and landscaping.  To date, 11 loads of backfill and 5 loads of topsoil
have been placed on the property.  Seven loads of contaminated soil have been sent to the Uwharrie
Environmental Landfill in Mt. Gilead, NC. Residents ended temporary relocation on March 11, 2004. This
property has been completed. 
Activities at 1234 Loflin Hill Road included hydroseeding of the front bank and areas that had been
washed out on the south and east part of the property.  Minor washouts were raked, seeded and strawed
at 1241 Loflin Hill Road and 989 Loflin Hill Road, Lot 6.
All staff and equipment has been demobalized from the Site.

Planned Removal Actions
All of the field work for this Site has been completed.

Next Steps
At some point in the near future ERRS and/or START will have to return to the Site to document how well
the grass is growing and if additional landscaping is needed.

Key Issues
Site work was canceled on Tuesday, March 8, 2005 due to rain.
The Removal Action at the Site has been completed; many of the lawns are still trying to establish grass
and will have to be monitored periodically after demobilization.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $1,650,000.00 $1,169,205.00 $480,795.00 29.14%

RST/START $135,000.00 $89,822.00 $45,178.00 33.47%

Intramural Costs

Total Site Costs $1,785,000.00 $1,259,027.00 $525,973.00 29.47%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.
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