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19 Park Street Residence
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To: Andrew Raddant, Department of Interior
Frank Csulak, National Oceanic & Atmospheric Administration
Dennis Farrar, NYSDEC
Bob Marino, NYSDEC
Eric Mosher, USEPA , Region 2, ERRD­RPB
Tim Grier, USEPA Headquarters 5202G
Ellen Banner, USEPA Region 02
Joe Rotola, USEPA Region 02
George Zachos, USEPA Region 2 ERRD
Beckett Grealish, USEPA Region 2, ERRD, RAB 
James Daloia, USEPA, Region 2, ERRD­RPB
Mary Mears, USEPA, Region 2, PAD
Gary Bowitch, Bowitch and Coffey
Amanda LaValle, Ulster County
Karla Guerrero, Weston Solutions

From: Paul L. Kahn, OSC 

Date: 9/25/2015 

Reporting Period:

1. Introduction

1.1 Background

Site Number: A25W Contract Number: EP­S2­15­02

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 9/29/2015 Start Date: 9/24/2015

Demob Date: Completion Date:

CERCLIS ID: NYN000202262 RCRIS ID:

ERNS No.: 304844 State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Emergency Response for abandoned drums in a residential neighborhood.

1.1.2 Site Description

Two 35­gallon drums abandoned in the rear of a vacant residence.

1.1.2.1 Location

The site is in a residential area of closely situated houses.

1.1.2.2 Description of Threat

Drum of waste oil and drum of waste paint abandoned in an open rear yard that is accessible to
trespassers and vandals.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

OSC accessed the site on 9/16/2015 and visually identified a drum of waste oil and a drum of
waste paint.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

2.1.2 Response Actions to Date

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

The potentially responsible party identified to date is the current property owner, Robert J.
Stewart.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 waste oil  liquid  35 gals

 waste paint  liquid  35 gals

2.2 Planning Section

2.2.1 Anticipated Activities

Mobilize cleanup contractor to the site, overpack drums and relocate them to a temporary secure
local location.

2.2.1.1 Planned Response Activities

Dispose of the two drums, preferably via merging into the local HHW staging area or via
traditional commercial disposal.
2.2.1.2 Next Steps

 See above.

2.2.2 Issues

None.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $10,000.00 $0.00 $10,000.00 100.00%

TAT/START $2,000.00 $0.00 $2,000.00 100.00%

Intramural Costs

USEPA ­ Direct $2,000.00 $0.00 $2,000.00 100.00%

Total Site Costs $14,000.00 $0.00 $14,000.00 100.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies

Ulster County

Village of Ellenville

4. Personnel On Site

No information available at this time.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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