
United States Environmental Protection Agency
Region VII

POLLUTION REPORT

Date: Friday, October 2, 2015
From: Adam Ruiz, OSC

Subject: Progress
Carter Carburetor
2840 N. Spring Avenue, St. Louis, MO 
Latitude: 38.6564996
Longitude: 90.2224316

POLREP No.: 9 Site #: 07JJ
Reporting Period: 9/25/201510/1/2015 D.O. #: N/A
Start Date: 4/21/2014 Response Authority: CERCLA
Mob Date: 4/21/2014 Response Type: NonTimeCritical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: M0D00822601 Contract # EPS71305
RCRIS ID #:

Site Description
The Carter Carburetor Site includes two dilapidated buildings and two associated vacant lots in St. Louis,
Missouri.  The Site is in an Environmental Justice community. The primary contaminants found at this site
include polychlorinated biphenyls (PCB), trichloroethylene (TCE) and asbestos.  The Site is in a
commercial area with residential areas nearby.

The EPA has identified two Potentially Responsible Parties (PRPs):  ACF Industries and Carter Building
Incorporated (hereinafter ACF and CBI).  ACF was the former owner of the buildings and CBI is the
current owner of the buildings.  ACF has spent several million dollars identifying the extent of
contamination and quantifying the potential human health risks at the Site under a CERCLA Administrative
Settlement Agreement and Order on Consent.  ACF has prepared an Engineering Evaluation/Cost
Analysis (EE/CA) laying out several cleanup alternatives for four distinct areas of the Site: the CBI
Building, the Die Cast Area, the former aboveground TCE storage tank area, and the Willco Plastics
Building.  The EE/CA was finalized and submitted to the public for comment in September 2010.  

After extending the public comment period several times, the EPA received numerous comments on the
EE/CA.  Responses to all substantial comments received from the public were documented in the site
Responsiveness Summary.  Taking into account comments from the community, the Region 7
Administrator signed an Action Memorandum in March 2011, documenting the appropriate removal
actions to address contamination in each of the four areas described above.  

In December 2011, ACF voluntarily completed installing a fence around the site to prevent unauthorized
access and entry into the contaminated buildings.  

The EPA completed negotiations with the PRPs and submitted the Settlement Agreements to the public for
comment.  Comments were received, evaluated and responsiveness summaries were prepared, and the
Agreements became final.  

As part of the negotiations, the EPA agreed to remove debris from the building which belonged to
previous unknown tenants of the building and is potentially asbestoscontaminated.  This fund lead action
was performed pursuant to an action memo signed by the Regional Administrator and concurred on by
EPA Headquarters, Office of Emergency Managment (OEM), due to the potential for asbestos in the
debris.  

Fund lead debris removal actions for the CBI Building are complete. 

Current Activities
During this reporting period, the PRP activities included continuing to construct the soil retention wall
system in the former die cast area, processing debris from the demolition of the Willco building, and
demolition of the CBI building.

Planned Removal Actions
During the next reporting period, the planned removal actions include continuing processing materials from
the Willco building, continued construction of the soil retention wall system in the former die cast area, and
continued demolition of the CBI building.

Next Steps
The next PolRep date is scheduled for 10/9/2015.

Key Issues
None

Disposition of Wastes
The PRP will be responsible for removal, tracking and disposition of waste.  Although EPA will oversee
and report these activities, specific waste information will not be tracked in POLREPs.

response.epa.gov/cartercarb
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