
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Former United Zinc and Associated Smelters ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VII

Subject: POLREP #3
Former United Zinc and Associated Smelters
A78Q
Iola, KS 
Latitude: 37.9244799 Longitude: ­95.3999814 

To: Dave Williams, EPA R7 Superfund

From: Randy Schademann, On­Scene Coordinator 

Date: 10/16/2015 

Reporting Period: 10/10/2015 ­ 10/16/2015 

1. Introduction

1.1 Background

Site Number: A78Q Contract Number: EP­S7­13­05

D.O. Number: 0054 Action Memo Date: 8/6/2015

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit: 00

Mobilization Date: 9/28/2015 Start Date: 9/29/2015

Demob Date: Completion Date:

CERCLIS ID: KSN000705026 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

CERCLA Incident Category: Time­Critical Removal Action

1.1.2 Site Description

1.1.2.1 Location

The Site is located in and around the city of Iola, Allen County, Kansas. The main area of the former United
Zinc property is located on the east side of Iola within a mixture of residential and commercial properties.
The facility was one of several zinc and lead smelting operations in the area between 1902 and 1925.
Residential and non­residential properties were contaminated with elevated levels of lead.

1.1.2.2 Description of Threat

Lead, a hazardous substance as defined by Section 101(14) of the Comprehensive Environmental
Response, Compensation, and Liability Act (CERCLA), as amended, has been released into the soil at the
Site. The primary contaminants of concern at this Site are lead and lead compounds.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Refer to PolRep #1.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The removal action consists of excavation and proper disposal of soil and/or waste containing lead
concentrations greater than 400 milligrams per kilogram (mg/kg) from properties meeting the following
criteria: residential properties where a composite sample exceeds a concentration of 800 mg/kg; high child
impact areas such as schools and daycare facilities where a composite sample exceeds a concentration of
400 mg/kg; and residential properties where a child with a blood lead level of 10 micrograms per deciliter
(µg/dl) or greater resides and soil contains lead concentrations over 400 mg/kg. Currently, approximately
350 properties have been identified that meet these criteria. Excavated soil is transported to the Allen
County Landfill, a RCRA Subtitle D landfill, and used as daily cover.

2.1.2 Response Actions to Date

Excavation and backfilling operations continued during this reporting period.  Contaminated soil was
excavated from the following properties last week :

Property ID Address Date Completed

 2180 521 S Third 10/13/2015

 2549 217 S Third 10/13/2015

 2684 25 S Tennessee 10/15/2015

 2662 115 S Fourth 10/15/2015

 2663 28 S Kentucky 10/15/2015

 2673 26 S Kentucky 10/14/2015

 2536 202 S Third 10/16/2015

Additionally, the EPA continued efforts to assess properties which were not previously sampled. The EPA
completed an initial reconnaissance of these 890 unsampled properties and determined that approximately
350 properties are residential and able to be sampled.  To date, access has been obtained for 33 of these
properties (of which 6 have been sampled).  Four have declined access.

The EPA's Vickie Damm was on site this week to discuss populating the region's Residential Lead
database with metrics from current activities at the site.  A collaboration between the EPA, START, and
ERRS will ensure prompt and accurate data transfer to the EPA's database.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

The PRP search is ongoing. No PRP has been identified to date.

2.1.4 Progress Metrics

Waste Stream Medium Quantity
Manifest
#

Treatment Disposal

 Lead­
contaminated
soil

Solid 
2,409
tons

N/A N/A
Allen County
Landfill daily
cover

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

Excavation and backfilling operations will continue during the next operational period. A two­member team
of START contractors will continue  to gain access from property owners to sample approximately 300
residential properties that have not yet been assessed.  See Section 2.1.2 for additional information
regarding these properties.

2.2.1.2 Next Steps

The Site was listed on the National Priorities List (NPL) on May 21, 2013. A remedial action is
being planned.

2.2.2 Issues

No issues at this time.

2.3 Logistics Section

Not applicable. The Logistics Section is not activated due to the size of the removal action.

2.4 Finance Section

2.4.1 Narrative

The below accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written.  The cost accounting provided in this report does not necessarily represent an exact
monetary figure which the government may include in any claim for cost recovery.

The Time­Critical Removal Action Memorandum with a Consistency Exemption from the 12­Month and $2
Million Statutory Limits was approved on 08/06/2015.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $8,100,000.00 $254,068.00 $7,845,932.00 96.86%

START $500,000.00 $23,000.00 $477,000.00 95.40%

Intramural Costs

USEPA ­ Direct $150,000.00 $14,000.00 $136,000.00 90.67%

USEPA ­ InDirect $4,393,375.00 $146,145.00 $4,247,230.00 96.67%

Total Site Costs $13,143,375.00 $437,213.00 $12,706,162.00 96.67%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

The EPA Community Involvement Coordinator for the Site is Karim Dawani. An Administrative Record
containing site­related documents is available for review at the following locations: 

Iola Public Library
218 E Madison Avenue
Iola, Kansas 66749

EPA Region 7 Records Office
11201 Renner Boulevard
Lenexa, Kansas 66219

3. Participating Entities

3.1 Unified Command

Because of the nature of the site, a unified command structure has not been formalized.  City, county, and
state representatives are kept abreast of activities and issues through routine dialogue.

3.2 Cooperating Agencies

City of Iola

Allen County

Kansas Department of Health and Environment

4. Personnel On Site

EPA Personnel working on the project (not necessarily on site):

     OSC Schademann

     OSC Luetke

     RPM Bahnke (as needed)

     CIC Dawani (as needed)

     EPA CNSL Roberts (as needed)

EPA Contractors

     15 ERRS personnel

     2 START personnel

Other Agencies

     1 ATSDR representative

5. Definition of Terms

ATSDR ­    Agency for Toxic Substance Disease Registry
CIC ­         Community Involvement Coordinator
CNSL ­      US EPA Counsel
EPA ­        Environmental Protection Agency
MCL ­        Maximum Contaminant Level
nd ­            non detect
NPL           National Priorities List
OSC ­        On­Scene Coordinator
PRP ­         Potentially Responsible Party
RAL ­         Removal Action Level
RPM ­        Remedial Project Manager
SME ­        Subject Matter Expert

START ­    Superfund Technical Assessment and Response Team

µg/L ­         Micrograms per Liter
µg/kg         Micrograms per kilogram

µg/m3 ­      Micrograms per cubic meter

6. Additional sources of information

6.1 Internet location of additional information/report

Lead is a metal and has been listed as a hazardous waste (D008) in the regulations for RCRA. Lead is
classified by the EPA as a probable human carcinogen and is a cumulative toxicant. The early effects of lead
poisoning are nonspecific and difficult to distinguish from the symptoms of minor seasonal illnesses. Lead
poisoning causes decreased physical fitness, fatigue, sleep disturbance, headache, aching bones and
muscles, digestive symptoms (particularly constipation), abdominal cramping, nausea, vomiting, and
decreased appetite. With increased exposure, symptoms include anemia, pallor, a "lead line" on the gums, and
decreased handgrip strength.

Children are more vulnerable to lead poisoning than adults. For children, lead can damage the central nervous
system, kidneys and reproductive system. At higher levels, it can cause coma, convulsions and death. Even
low levels of lead are harmful and are associated with decreased intelligence, impaired neurobehavioral
development, decreased stature and growth, impaired hearing acuity, and possibly high blood pressure.

For more information on lead please visit: 

ATSDR ToxFAQs

7. Situational Reference Materials

No information available at this time.
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Residential and non­residential properties were contaminated with elevated levels of lead.

1.1.2.2 Description of Threat

Lead, a hazardous substance as defined by Section 101(14) of the Comprehensive Environmental
Response, Compensation, and Liability Act (CERCLA), as amended, has been released into the soil at the
Site. The primary contaminants of concern at this Site are lead and lead compounds.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Refer to PolRep #1.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The removal action consists of excavation and proper disposal of soil and/or waste containing lead
concentrations greater than 400 milligrams per kilogram (mg/kg) from properties meeting the following
criteria: residential properties where a composite sample exceeds a concentration of 800 mg/kg; high child
impact areas such as schools and daycare facilities where a composite sample exceeds a concentration of
400 mg/kg; and residential properties where a child with a blood lead level of 10 micrograms per deciliter
(µg/dl) or greater resides and soil contains lead concentrations over 400 mg/kg. Currently, approximately
350 properties have been identified that meet these criteria. Excavated soil is transported to the Allen
County Landfill, a RCRA Subtitle D landfill, and used as daily cover.

2.1.2 Response Actions to Date

Excavation and backfilling operations continued during this reporting period.  Contaminated soil was
excavated from the following properties last week :

Property ID Address Date Completed

 2180 521 S Third 10/13/2015

 2549 217 S Third 10/13/2015

 2684 25 S Tennessee 10/15/2015

 2662 115 S Fourth 10/15/2015

 2663 28 S Kentucky 10/15/2015

 2673 26 S Kentucky 10/14/2015

 2536 202 S Third 10/16/2015

Additionally, the EPA continued efforts to assess properties which were not previously sampled. The EPA
completed an initial reconnaissance of these 890 unsampled properties and determined that approximately
350 properties are residential and able to be sampled.  To date, access has been obtained for 33 of these
properties (of which 6 have been sampled).  Four have declined access.

The EPA's Vickie Damm was on site this week to discuss populating the region's Residential Lead
database with metrics from current activities at the site.  A collaboration between the EPA, START, and
ERRS will ensure prompt and accurate data transfer to the EPA's database.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

The PRP search is ongoing. No PRP has been identified to date.

2.1.4 Progress Metrics

Waste Stream Medium Quantity
Manifest
#

Treatment Disposal

 Lead­
contaminated
soil

Solid 
2,409
tons

N/A N/A
Allen County
Landfill daily
cover

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

Excavation and backfilling operations will continue during the next operational period. A two­member team
of START contractors will continue  to gain access from property owners to sample approximately 300
residential properties that have not yet been assessed.  See Section 2.1.2 for additional information
regarding these properties.

2.2.1.2 Next Steps

The Site was listed on the National Priorities List (NPL) on May 21, 2013. A remedial action is
being planned.

2.2.2 Issues

No issues at this time.

2.3 Logistics Section

Not applicable. The Logistics Section is not activated due to the size of the removal action.

2.4 Finance Section

2.4.1 Narrative

The below accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written.  The cost accounting provided in this report does not necessarily represent an exact
monetary figure which the government may include in any claim for cost recovery.

The Time­Critical Removal Action Memorandum with a Consistency Exemption from the 12­Month and $2
Million Statutory Limits was approved on 08/06/2015.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $8,100,000.00 $254,068.00 $7,845,932.00 96.86%

START $500,000.00 $23,000.00 $477,000.00 95.40%

Intramural Costs

USEPA ­ Direct $150,000.00 $14,000.00 $136,000.00 90.67%

USEPA ­ InDirect $4,393,375.00 $146,145.00 $4,247,230.00 96.67%

Total Site Costs $13,143,375.00 $437,213.00 $12,706,162.00 96.67%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

The EPA Community Involvement Coordinator for the Site is Karim Dawani. An Administrative Record
containing site­related documents is available for review at the following locations: 

Iola Public Library
218 E Madison Avenue
Iola, Kansas 66749

EPA Region 7 Records Office
11201 Renner Boulevard
Lenexa, Kansas 66219

3. Participating Entities

3.1 Unified Command

Because of the nature of the site, a unified command structure has not been formalized.  City, county, and
state representatives are kept abreast of activities and issues through routine dialogue.

3.2 Cooperating Agencies

City of Iola

Allen County

Kansas Department of Health and Environment

4. Personnel On Site

EPA Personnel working on the project (not necessarily on site):

     OSC Schademann

     OSC Luetke

     RPM Bahnke (as needed)

     CIC Dawani (as needed)

     EPA CNSL Roberts (as needed)

EPA Contractors

     15 ERRS personnel

     2 START personnel

Other Agencies

     1 ATSDR representative

5. Definition of Terms

ATSDR ­    Agency for Toxic Substance Disease Registry
CIC ­         Community Involvement Coordinator
CNSL ­      US EPA Counsel
EPA ­        Environmental Protection Agency
MCL ­        Maximum Contaminant Level
nd ­            non detect
NPL           National Priorities List
OSC ­        On­Scene Coordinator
PRP ­         Potentially Responsible Party
RAL ­         Removal Action Level
RPM ­        Remedial Project Manager
SME ­        Subject Matter Expert

START ­    Superfund Technical Assessment and Response Team

µg/L ­         Micrograms per Liter
µg/kg         Micrograms per kilogram

µg/m3 ­      Micrograms per cubic meter

6. Additional sources of information

6.1 Internet location of additional information/report

Lead is a metal and has been listed as a hazardous waste (D008) in the regulations for RCRA. Lead is
classified by the EPA as a probable human carcinogen and is a cumulative toxicant. The early effects of lead
poisoning are nonspecific and difficult to distinguish from the symptoms of minor seasonal illnesses. Lead
poisoning causes decreased physical fitness, fatigue, sleep disturbance, headache, aching bones and
muscles, digestive symptoms (particularly constipation), abdominal cramping, nausea, vomiting, and
decreased appetite. With increased exposure, symptoms include anemia, pallor, a "lead line" on the gums, and
decreased handgrip strength.

Children are more vulnerable to lead poisoning than adults. For children, lead can damage the central nervous
system, kidneys and reproductive system. At higher levels, it can cause coma, convulsions and death. Even
low levels of lead are harmful and are associated with decreased intelligence, impaired neurobehavioral
development, decreased stature and growth, impaired hearing acuity, and possibly high blood pressure.

For more information on lead please visit: 

ATSDR ToxFAQs

7. Situational Reference Materials

No information available at this time.
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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Former United Zinc and Associated Smelters ­ Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VII

Subject: POLREP #3
Former United Zinc and Associated Smelters
A78Q
Iola, KS 
Latitude: 37.9244799 Longitude: ­95.3999814 

To: Dave Williams, EPA R7 Superfund

From: Randy Schademann, On­Scene Coordinator 

Date: 10/16/2015 

Reporting Period: 10/10/2015 ­ 10/16/2015 

1. Introduction

1.1 Background

Site Number: A78Q Contract Number: EP­S7­13­05

D.O. Number: 0054 Action Memo Date: 8/6/2015

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Action

NPL Status: NPL Operable Unit: 00

Mobilization Date: 9/28/2015 Start Date: 9/29/2015

Demob Date: Completion Date:

CERCLIS ID: KSN000705026 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

CERCLA Incident Category: Time­Critical Removal Action

1.1.2 Site Description

1.1.2.1 Location

The Site is located in and around the city of Iola, Allen County, Kansas. The main area of the former United
Zinc property is located on the east side of Iola within a mixture of residential and commercial properties.
The facility was one of several zinc and lead smelting operations in the area between 1902 and 1925.
Residential and non­residential properties were contaminated with elevated levels of lead.

1.1.2.2 Description of Threat

Lead, a hazardous substance as defined by Section 101(14) of the Comprehensive Environmental
Response, Compensation, and Liability Act (CERCLA), as amended, has been released into the soil at the
Site. The primary contaminants of concern at this Site are lead and lead compounds.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Refer to PolRep #1.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

The removal action consists of excavation and proper disposal of soil and/or waste containing lead
concentrations greater than 400 milligrams per kilogram (mg/kg) from properties meeting the following
criteria: residential properties where a composite sample exceeds a concentration of 800 mg/kg; high child
impact areas such as schools and daycare facilities where a composite sample exceeds a concentration of
400 mg/kg; and residential properties where a child with a blood lead level of 10 micrograms per deciliter
(µg/dl) or greater resides and soil contains lead concentrations over 400 mg/kg. Currently, approximately
350 properties have been identified that meet these criteria. Excavated soil is transported to the Allen
County Landfill, a RCRA Subtitle D landfill, and used as daily cover.

2.1.2 Response Actions to Date

Excavation and backfilling operations continued during this reporting period.  Contaminated soil was
excavated from the following properties last week :

Property ID Address Date Completed

 2180 521 S Third 10/13/2015

 2549 217 S Third 10/13/2015

 2684 25 S Tennessee 10/15/2015

 2662 115 S Fourth 10/15/2015

 2663 28 S Kentucky 10/15/2015

 2673 26 S Kentucky 10/14/2015

 2536 202 S Third 10/16/2015

Additionally, the EPA continued efforts to assess properties which were not previously sampled. The EPA
completed an initial reconnaissance of these 890 unsampled properties and determined that approximately
350 properties are residential and able to be sampled.  To date, access has been obtained for 33 of these
properties (of which 6 have been sampled).  Four have declined access.

The EPA's Vickie Damm was on site this week to discuss populating the region's Residential Lead
database with metrics from current activities at the site.  A collaboration between the EPA, START, and
ERRS will ensure prompt and accurate data transfer to the EPA's database.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

The PRP search is ongoing. No PRP has been identified to date.

2.1.4 Progress Metrics

Waste Stream Medium Quantity
Manifest
#

Treatment Disposal

 Lead­
contaminated
soil

Solid 
2,409
tons

N/A N/A
Allen County
Landfill daily
cover

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

Excavation and backfilling operations will continue during the next operational period. A two­member team
of START contractors will continue  to gain access from property owners to sample approximately 300
residential properties that have not yet been assessed.  See Section 2.1.2 for additional information
regarding these properties.

2.2.1.2 Next Steps

The Site was listed on the National Priorities List (NPL) on May 21, 2013. A remedial action is
being planned.

2.2.2 Issues

No issues at this time.

2.3 Logistics Section

Not applicable. The Logistics Section is not activated due to the size of the removal action.

2.4 Finance Section

2.4.1 Narrative

The below accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written.  The cost accounting provided in this report does not necessarily represent an exact
monetary figure which the government may include in any claim for cost recovery.

The Time­Critical Removal Action Memorandum with a Consistency Exemption from the 12­Month and $2
Million Statutory Limits was approved on 08/06/2015.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS ­ Cleanup Contractor $8,100,000.00 $254,068.00 $7,845,932.00 96.86%

START $500,000.00 $23,000.00 $477,000.00 95.40%

Intramural Costs

USEPA ­ Direct $150,000.00 $14,000.00 $136,000.00 90.67%

USEPA ­ InDirect $4,393,375.00 $146,145.00 $4,247,230.00 96.67%

Total Site Costs $13,143,375.00 $437,213.00 $12,706,162.00 96.67%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

The EPA Community Involvement Coordinator for the Site is Karim Dawani. An Administrative Record
containing site­related documents is available for review at the following locations: 

Iola Public Library
218 E Madison Avenue
Iola, Kansas 66749

EPA Region 7 Records Office
11201 Renner Boulevard
Lenexa, Kansas 66219

3. Participating Entities

3.1 Unified Command

Because of the nature of the site, a unified command structure has not been formalized.  City, county, and
state representatives are kept abreast of activities and issues through routine dialogue.

3.2 Cooperating Agencies

City of Iola

Allen County

Kansas Department of Health and Environment

4. Personnel On Site

EPA Personnel working on the project (not necessarily on site):

     OSC Schademann

     OSC Luetke

     RPM Bahnke (as needed)

     CIC Dawani (as needed)

     EPA CNSL Roberts (as needed)

EPA Contractors

     15 ERRS personnel

     2 START personnel

Other Agencies

     1 ATSDR representative

5. Definition of Terms

ATSDR ­    Agency for Toxic Substance Disease Registry
CIC ­         Community Involvement Coordinator
CNSL ­      US EPA Counsel
EPA ­        Environmental Protection Agency
MCL ­        Maximum Contaminant Level
nd ­            non detect
NPL           National Priorities List
OSC ­        On­Scene Coordinator
PRP ­         Potentially Responsible Party
RAL ­         Removal Action Level
RPM ­        Remedial Project Manager
SME ­        Subject Matter Expert

START ­    Superfund Technical Assessment and Response Team

µg/L ­         Micrograms per Liter
µg/kg         Micrograms per kilogram

µg/m3 ­      Micrograms per cubic meter

6. Additional sources of information

6.1 Internet location of additional information/report

Lead is a metal and has been listed as a hazardous waste (D008) in the regulations for RCRA. Lead is
classified by the EPA as a probable human carcinogen and is a cumulative toxicant. The early effects of lead
poisoning are nonspecific and difficult to distinguish from the symptoms of minor seasonal illnesses. Lead
poisoning causes decreased physical fitness, fatigue, sleep disturbance, headache, aching bones and
muscles, digestive symptoms (particularly constipation), abdominal cramping, nausea, vomiting, and
decreased appetite. With increased exposure, symptoms include anemia, pallor, a "lead line" on the gums, and
decreased handgrip strength.

Children are more vulnerable to lead poisoning than adults. For children, lead can damage the central nervous
system, kidneys and reproductive system. At higher levels, it can cause coma, convulsions and death. Even
low levels of lead are harmful and are associated with decreased intelligence, impaired neurobehavioral
development, decreased stature and growth, impaired hearing acuity, and possibly high blood pressure.

For more information on lead please visit: 

ATSDR ToxFAQs

7. Situational Reference Materials

No information available at this time.
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http://www.atsdr.cdc.gov/toxfaqs/tf.asp?id=93&tid=22

