
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Wade Road Oil Spill  Removal Polrep
Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #6
Final PolRep
Wade Road Oil Spill

Owosso, MI 
Latitude: 43.0287368 Longitude: 84.2596776 

To:

From: Tricia Edwards/Kim Churchill, OnScene Coordinator 

Date: 1/7/2016 

Reporting Period: 12/21/2015  1/1/2016 

1. Introduction

1.1 Background

Site Number: Z5QF Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 11/26/2015 Start Date: 11/26/2015

Demob Date: 1/1/2016 Completion Date: 1/1/2016

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: E16504 Reimbursable Account #:

1.1.1 Incident Category
Emergency Response.

1.1.2 Site Description
County Drain (Miner Drain and Miner Extension Drain) in rural/agricultural setting. Approximately 2.5 miles of surface
water impact in County Drain system between Mason Road and King Road in Owosso, MI.

1.1.2.1 Location
1999 North Wade Road, Owosso, MI. 
County Drain known as Miner Extension Drain and Miner Drain between Mason Road and King Road.

1.1.2.2 Description of Threat
Oil in County Drain threatening Shiawassee River.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
U.S. EPA arrived on scene at 2230 hrs on 11/26/2015 and observed oil in County Drain along Wilkinson Road.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
See PolRep #1, #2, #3, #4, and #5 for additional information.

The County Drain impacted is known as the Miner Extension Drain between Mason Road and Wilkinson Road and the
Miner Drain from Wilkinson Road north to King Road. The Miner Drain Extension begins underground on the north side of
Mason Road and becomes a surface water body just north of Mason Road. Two drainage tile pipes were observed on the
south side of Mason Road that flow through a culvert under Mason Road and into the catch basin for an underground
section of the County Drain. Oil staining was observed in one of the drainage tiles and oil stained vegetation and sheen
were observed at the catch basin. The interior of the culvert connecting the drainage tile outfall and catch basin was
observed to be stained with oil. Approximately 300 gallons of oil were estimated to have been released into the County
Drain from an unknown source south of Mason Road.

Access from all property owners along the impacted section of the County Drain, hereafter referred to as drain, has been
granted.

2.1.2 Response Actions to Date
12/21/2015  U.S. EPA arrived on site to assess the containment locations after rain fall. No sheen or oil was observed at
the containment locations at King Road and Cronk Road. Silver sheen and weathered oil were observed at the
containment locations at Wilkinson Road. There was no sheen or oil observed between the culvert and the catch basin at
Mason Road.

A private contractor (Drury Brothers) has been retained by Zmitko Farms to take over maintenance of the containment
areas. New containment boom has been ordered and when it arrives will replace the boom deployed by U.S. EPA.

12/23/2015  Drury Bros. installed new containment boom at the concrete outfall between Mason Road and Wilkinson
Road, on the south side of Wilkinson Road, on the south side of Cronk Road, and on the south side of King Road. The
private contractor removed the old containment boom, decontaminated the boom, and staged it for pickup. The private
contractor also performed oil recovery/maintenance at the containment locations.

12/28/2015  U.S. EPA arrived on site to assess the containment locations. No oil or sheen was observed at Mason
Road, the concrete outfall, and King Road. Minimal silver sheen was observed at Cronk Road. Silver sheen was observed
at Wilkinson Road. U.S. EPA advised for an additional oil recovery/maintenance at the containment areas at Wilkinson
Road and Cronk Road and for the containment areas to remain in place until sustained freezing temperatures set in. A
crew arrived to demobilize the remaining equipment from the site.

12/29/15  The remaining rolloff box was picked up for disposal.  A final total of 94.74 tons of material was disposed of
related to this incident..

1/1/2016  With consensus from U.S. EPA, the private contractor retained by the property owner of the suspected source
removed all containment and absorbent boom from the county drain.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
U.S. EPA and MDEQ are investigating.

2.1.4 Progress Metrics

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

2

Cubic yards of contaminated
sediments removed and/or
capped

~94

Gallons of oil/water recovered ~2,000gallons

Acres of soil/sediment cleaned
up in floodplains and riverbanks

4.8

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

0

Number of workers on site 26

Contaminant(s) of Concern Used Oil

Oil Response Tracking

Estimated volume
Initial amount released ~7501,000

Final amount collected >200

CANAPS Info

FPN Ceiling Amount $320,806.40

FPN Number E16504

Body of Water affected Miners Ditch, Miners Ditch Ext.

Administrative and Logistical Factors (Place X where applicable)

PrecedentSetting HQ Consultations (e.g.,
fracking, asbestos)

Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues Residential impacts

UAO NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Investigation Division involved
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issues Congressional involvement  X High media interest

Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

Actual air release (not
threatened)

CID confirms Criminal Charges Have Been Filed

Waste Stream Medium Quantity Manifest # Treatment Disposal

Oil impacted soil/debris 
(Profile 117670MI)

 Solid 5.65 tons 5OWOS09
Waste Management
Venice Park RDF

2.2 Planning Section

2.2.1 Anticipated Activities
No further activities anticipated.

2.2.1.1 Planned Response Activities
No further activities planned.

2.2.1.2 Next Steps
No further steps necessary.

2.2.2 Issues
No issues identified during this reporting period.

2.3 Logistics Section

N/A

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
The OSC is fulfilling the role of Safety Officer.

2.5.2 Liaison Officer
The OSC is fulfilling the role of Liaison Officer.

2.5.3 Information Officer
The OSC is fulfilling the role of Information Officer.

3. Participating Entities

3.1 Unified Command
N/A

3.2 Cooperating Agencies
Shiawassee County EM
MDEQ

4. Personnel On Site

EPA: 2
ERRS: 4

5. Definition of Terms

U.S. EPA  United States Environmental Protection Agency 
EM  Emergency Management
ERRS  Emergency Rapid Response Service
FPN  Federal Pollution Number
MDEQ  Michigan Department of Environmental Quality
NCP  National Oil and Hazardous Substances Pollution Contingency Plan
NRC  National Response Center
OPA  Oil Pollution Act of 1990
OSC  OnScene Coordinator
PolRep  Pollution Report
RCRA  Resource Conservation and Recovery Act
RP  Responsible Party
START  Superfund Technical Assessment and Response Team
TDD  Technical Directive Document
USCG  United States Coast Guard

6. Additional sources of information

6.1 Internet location of additional information/report
www.epaosc.org/waderoad

6.2 Reporting Schedule
This will be the final PolRep.

7. Situational Reference Materials

OPA
NCP
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1. Introduction

1.1 Background
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Response Authority: OPA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:
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1.1.1 Incident Category
Emergency Response.

1.1.2 Site Description
County Drain (Miner Drain and Miner Extension Drain) in rural/agricultural setting. Approximately 2.5 miles of surface
water impact in County Drain system between Mason Road and King Road in Owosso, MI.

1.1.2.1 Location
1999 North Wade Road, Owosso, MI. 
County Drain known as Miner Extension Drain and Miner Drain between Mason Road and King Road.

1.1.2.2 Description of Threat
Oil in County Drain threatening Shiawassee River.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
U.S. EPA arrived on scene at 2230 hrs on 11/26/2015 and observed oil in County Drain along Wilkinson Road.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
See PolRep #1, #2, #3, #4, and #5 for additional information.

The County Drain impacted is known as the Miner Extension Drain between Mason Road and Wilkinson Road and the
Miner Drain from Wilkinson Road north to King Road. The Miner Drain Extension begins underground on the north side of
Mason Road and becomes a surface water body just north of Mason Road. Two drainage tile pipes were observed on the
south side of Mason Road that flow through a culvert under Mason Road and into the catch basin for an underground
section of the County Drain. Oil staining was observed in one of the drainage tiles and oil stained vegetation and sheen
were observed at the catch basin. The interior of the culvert connecting the drainage tile outfall and catch basin was
observed to be stained with oil. Approximately 300 gallons of oil were estimated to have been released into the County
Drain from an unknown source south of Mason Road.

Access from all property owners along the impacted section of the County Drain, hereafter referred to as drain, has been
granted.

2.1.2 Response Actions to Date
12/21/2015  U.S. EPA arrived on site to assess the containment locations after rain fall. No sheen or oil was observed at
the containment locations at King Road and Cronk Road. Silver sheen and weathered oil were observed at the
containment locations at Wilkinson Road. There was no sheen or oil observed between the culvert and the catch basin at
Mason Road.

A private contractor (Drury Brothers) has been retained by Zmitko Farms to take over maintenance of the containment
areas. New containment boom has been ordered and when it arrives will replace the boom deployed by U.S. EPA.

12/23/2015  Drury Bros. installed new containment boom at the concrete outfall between Mason Road and Wilkinson
Road, on the south side of Wilkinson Road, on the south side of Cronk Road, and on the south side of King Road. The
private contractor removed the old containment boom, decontaminated the boom, and staged it for pickup. The private
contractor also performed oil recovery/maintenance at the containment locations.

12/28/2015  U.S. EPA arrived on site to assess the containment locations. No oil or sheen was observed at Mason
Road, the concrete outfall, and King Road. Minimal silver sheen was observed at Cronk Road. Silver sheen was observed
at Wilkinson Road. U.S. EPA advised for an additional oil recovery/maintenance at the containment areas at Wilkinson
Road and Cronk Road and for the containment areas to remain in place until sustained freezing temperatures set in. A
crew arrived to demobilize the remaining equipment from the site.

12/29/15  The remaining rolloff box was picked up for disposal.  A final total of 94.74 tons of material was disposed of
related to this incident..

1/1/2016  With consensus from U.S. EPA, the private contractor retained by the property owner of the suspected source
removed all containment and absorbent boom from the county drain.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
U.S. EPA and MDEQ are investigating.

2.1.4 Progress Metrics

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

2

Cubic yards of contaminated
sediments removed and/or
capped

~94

Gallons of oil/water recovered ~2,000gallons

Acres of soil/sediment cleaned
up in floodplains and riverbanks

4.8

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

0

Number of workers on site 26

Contaminant(s) of Concern Used Oil

Oil Response Tracking

Estimated volume
Initial amount released ~7501,000

Final amount collected >200

CANAPS Info

FPN Ceiling Amount $320,806.40

FPN Number E16504

Body of Water affected Miners Ditch, Miners Ditch Ext.

Administrative and Logistical Factors (Place X where applicable)

PrecedentSetting HQ Consultations (e.g.,
fracking, asbestos)

Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues Residential impacts

UAO NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Investigation Division involved
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issues Congressional involvement  X High media interest

Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

Actual air release (not
threatened)

CID confirms Criminal Charges Have Been Filed

Waste Stream Medium Quantity Manifest # Treatment Disposal

Oil impacted soil/debris 
(Profile 117670MI)

 Solid 5.65 tons 5OWOS09
Waste Management
Venice Park RDF

2.2 Planning Section

2.2.1 Anticipated Activities
No further activities anticipated.

2.2.1.1 Planned Response Activities
No further activities planned.

2.2.1.2 Next Steps
No further steps necessary.

2.2.2 Issues
No issues identified during this reporting period.

2.3 Logistics Section

N/A

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
The OSC is fulfilling the role of Safety Officer.

2.5.2 Liaison Officer
The OSC is fulfilling the role of Liaison Officer.

2.5.3 Information Officer
The OSC is fulfilling the role of Information Officer.

3. Participating Entities

3.1 Unified Command
N/A

3.2 Cooperating Agencies
Shiawassee County EM
MDEQ

4. Personnel On Site

EPA: 2
ERRS: 4

5. Definition of Terms

U.S. EPA  United States Environmental Protection Agency 
EM  Emergency Management
ERRS  Emergency Rapid Response Service
FPN  Federal Pollution Number
MDEQ  Michigan Department of Environmental Quality
NCP  National Oil and Hazardous Substances Pollution Contingency Plan
NRC  National Response Center
OPA  Oil Pollution Act of 1990
OSC  OnScene Coordinator
PolRep  Pollution Report
RCRA  Resource Conservation and Recovery Act
RP  Responsible Party
START  Superfund Technical Assessment and Response Team
TDD  Technical Directive Document
USCG  United States Coast Guard

6. Additional sources of information

6.1 Internet location of additional information/report
www.epaosc.org/waderoad

6.2 Reporting Schedule
This will be the final PolRep.

7. Situational Reference Materials

OPA
NCP
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1. Introduction

1.1 Background
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Response Authority: OPA Response Type: Emergency
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1.1.1 Incident Category
Emergency Response.

1.1.2 Site Description
County Drain (Miner Drain and Miner Extension Drain) in rural/agricultural setting. Approximately 2.5 miles of surface
water impact in County Drain system between Mason Road and King Road in Owosso, MI.

1.1.2.1 Location
1999 North Wade Road, Owosso, MI. 
County Drain known as Miner Extension Drain and Miner Drain between Mason Road and King Road.

1.1.2.2 Description of Threat
Oil in County Drain threatening Shiawassee River.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
U.S. EPA arrived on scene at 2230 hrs on 11/26/2015 and observed oil in County Drain along Wilkinson Road.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
See PolRep #1, #2, #3, #4, and #5 for additional information.

The County Drain impacted is known as the Miner Extension Drain between Mason Road and Wilkinson Road and the
Miner Drain from Wilkinson Road north to King Road. The Miner Drain Extension begins underground on the north side of
Mason Road and becomes a surface water body just north of Mason Road. Two drainage tile pipes were observed on the
south side of Mason Road that flow through a culvert under Mason Road and into the catch basin for an underground
section of the County Drain. Oil staining was observed in one of the drainage tiles and oil stained vegetation and sheen
were observed at the catch basin. The interior of the culvert connecting the drainage tile outfall and catch basin was
observed to be stained with oil. Approximately 300 gallons of oil were estimated to have been released into the County
Drain from an unknown source south of Mason Road.

Access from all property owners along the impacted section of the County Drain, hereafter referred to as drain, has been
granted.

2.1.2 Response Actions to Date
12/21/2015  U.S. EPA arrived on site to assess the containment locations after rain fall. No sheen or oil was observed at
the containment locations at King Road and Cronk Road. Silver sheen and weathered oil were observed at the
containment locations at Wilkinson Road. There was no sheen or oil observed between the culvert and the catch basin at
Mason Road.

A private contractor (Drury Brothers) has been retained by Zmitko Farms to take over maintenance of the containment
areas. New containment boom has been ordered and when it arrives will replace the boom deployed by U.S. EPA.

12/23/2015  Drury Bros. installed new containment boom at the concrete outfall between Mason Road and Wilkinson
Road, on the south side of Wilkinson Road, on the south side of Cronk Road, and on the south side of King Road. The
private contractor removed the old containment boom, decontaminated the boom, and staged it for pickup. The private
contractor also performed oil recovery/maintenance at the containment locations.

12/28/2015  U.S. EPA arrived on site to assess the containment locations. No oil or sheen was observed at Mason
Road, the concrete outfall, and King Road. Minimal silver sheen was observed at Cronk Road. Silver sheen was observed
at Wilkinson Road. U.S. EPA advised for an additional oil recovery/maintenance at the containment areas at Wilkinson
Road and Cronk Road and for the containment areas to remain in place until sustained freezing temperatures set in. A
crew arrived to demobilize the remaining equipment from the site.

12/29/15  The remaining rolloff box was picked up for disposal.  A final total of 94.74 tons of material was disposed of
related to this incident..

1/1/2016  With consensus from U.S. EPA, the private contractor retained by the property owner of the suspected source
removed all containment and absorbent boom from the county drain.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
U.S. EPA and MDEQ are investigating.

2.1.4 Progress Metrics

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

2

Cubic yards of contaminated
sediments removed and/or
capped

~94

Gallons of oil/water recovered ~2,000gallons

Acres of soil/sediment cleaned
up in floodplains and riverbanks

4.8

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

0

Number of workers on site 26

Contaminant(s) of Concern Used Oil

Oil Response Tracking

Estimated volume
Initial amount released ~7501,000

Final amount collected >200

CANAPS Info

FPN Ceiling Amount $320,806.40

FPN Number E16504

Body of Water affected Miners Ditch, Miners Ditch Ext.

Administrative and Logistical Factors (Place X where applicable)

PrecedentSetting HQ Consultations (e.g.,
fracking, asbestos)

Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues Residential impacts

UAO NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Investigation Division involved
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issues Congressional involvement  X High media interest

Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

Actual air release (not
threatened)

CID confirms Criminal Charges Have Been Filed

Waste Stream Medium Quantity Manifest # Treatment Disposal

Oil impacted soil/debris 
(Profile 117670MI)

 Solid 5.65 tons 5OWOS09
Waste Management
Venice Park RDF

2.2 Planning Section

2.2.1 Anticipated Activities
No further activities anticipated.

2.2.1.1 Planned Response Activities
No further activities planned.

2.2.1.2 Next Steps
No further steps necessary.

2.2.2 Issues
No issues identified during this reporting period.

2.3 Logistics Section

N/A

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
The OSC is fulfilling the role of Safety Officer.

2.5.2 Liaison Officer
The OSC is fulfilling the role of Liaison Officer.

2.5.3 Information Officer
The OSC is fulfilling the role of Information Officer.

3. Participating Entities

3.1 Unified Command
N/A

3.2 Cooperating Agencies
Shiawassee County EM
MDEQ

4. Personnel On Site

EPA: 2
ERRS: 4

5. Definition of Terms

U.S. EPA  United States Environmental Protection Agency 
EM  Emergency Management
ERRS  Emergency Rapid Response Service
FPN  Federal Pollution Number
MDEQ  Michigan Department of Environmental Quality
NCP  National Oil and Hazardous Substances Pollution Contingency Plan
NRC  National Response Center
OPA  Oil Pollution Act of 1990
OSC  OnScene Coordinator
PolRep  Pollution Report
RCRA  Resource Conservation and Recovery Act
RP  Responsible Party
START  Superfund Technical Assessment and Response Team
TDD  Technical Directive Document
USCG  United States Coast Guard

6. Additional sources of information

6.1 Internet location of additional information/report
www.epaosc.org/waderoad

6.2 Reporting Schedule
This will be the final PolRep.

7. Situational Reference Materials

OPA
NCP



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Wade Road Oil Spill  Removal Polrep
Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #6
Final PolRep
Wade Road Oil Spill

Owosso, MI 
Latitude: 43.0287368 Longitude: 84.2596776 

To:

From: Tricia Edwards/Kim Churchill, OnScene Coordinator 

Date: 1/7/2016 

Reporting Period: 12/21/2015  1/1/2016 

1. Introduction

1.1 Background

Site Number: Z5QF Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 11/26/2015 Start Date: 11/26/2015

Demob Date: 1/1/2016 Completion Date: 1/1/2016

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: E16504 Reimbursable Account #:

1.1.1 Incident Category
Emergency Response.

1.1.2 Site Description
County Drain (Miner Drain and Miner Extension Drain) in rural/agricultural setting. Approximately 2.5 miles of surface
water impact in County Drain system between Mason Road and King Road in Owosso, MI.

1.1.2.1 Location
1999 North Wade Road, Owosso, MI. 
County Drain known as Miner Extension Drain and Miner Drain between Mason Road and King Road.

1.1.2.2 Description of Threat
Oil in County Drain threatening Shiawassee River.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
U.S. EPA arrived on scene at 2230 hrs on 11/26/2015 and observed oil in County Drain along Wilkinson Road.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
See PolRep #1, #2, #3, #4, and #5 for additional information.

The County Drain impacted is known as the Miner Extension Drain between Mason Road and Wilkinson Road and the
Miner Drain from Wilkinson Road north to King Road. The Miner Drain Extension begins underground on the north side of
Mason Road and becomes a surface water body just north of Mason Road. Two drainage tile pipes were observed on the
south side of Mason Road that flow through a culvert under Mason Road and into the catch basin for an underground
section of the County Drain. Oil staining was observed in one of the drainage tiles and oil stained vegetation and sheen
were observed at the catch basin. The interior of the culvert connecting the drainage tile outfall and catch basin was
observed to be stained with oil. Approximately 300 gallons of oil were estimated to have been released into the County
Drain from an unknown source south of Mason Road.

Access from all property owners along the impacted section of the County Drain, hereafter referred to as drain, has been
granted.

2.1.2 Response Actions to Date
12/21/2015  U.S. EPA arrived on site to assess the containment locations after rain fall. No sheen or oil was observed at
the containment locations at King Road and Cronk Road. Silver sheen and weathered oil were observed at the
containment locations at Wilkinson Road. There was no sheen or oil observed between the culvert and the catch basin at
Mason Road.

A private contractor (Drury Brothers) has been retained by Zmitko Farms to take over maintenance of the containment
areas. New containment boom has been ordered and when it arrives will replace the boom deployed by U.S. EPA.

12/23/2015  Drury Bros. installed new containment boom at the concrete outfall between Mason Road and Wilkinson
Road, on the south side of Wilkinson Road, on the south side of Cronk Road, and on the south side of King Road. The
private contractor removed the old containment boom, decontaminated the boom, and staged it for pickup. The private
contractor also performed oil recovery/maintenance at the containment locations.

12/28/2015  U.S. EPA arrived on site to assess the containment locations. No oil or sheen was observed at Mason
Road, the concrete outfall, and King Road. Minimal silver sheen was observed at Cronk Road. Silver sheen was observed
at Wilkinson Road. U.S. EPA advised for an additional oil recovery/maintenance at the containment areas at Wilkinson
Road and Cronk Road and for the containment areas to remain in place until sustained freezing temperatures set in. A
crew arrived to demobilize the remaining equipment from the site.

12/29/15  The remaining rolloff box was picked up for disposal.  A final total of 94.74 tons of material was disposed of
related to this incident..

1/1/2016  With consensus from U.S. EPA, the private contractor retained by the property owner of the suspected source
removed all containment and absorbent boom from the county drain.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
U.S. EPA and MDEQ are investigating.

2.1.4 Progress Metrics

Regional Metrics

This is an Integrated River Assessment. The numbers
should overlap.

Miles of river systems cleaned
and/or restored

2

Cubic yards of contaminated
sediments removed and/or
capped

~94

Gallons of oil/water recovered ~2,000gallons

Acres of soil/sediment cleaned
up in floodplains and riverbanks

4.8

Stand Alone Assessment
Number of contaminated
residential yards cleaned up

0

Number of workers on site 26

Contaminant(s) of Concern Used Oil

Oil Response Tracking

Estimated volume
Initial amount released ~7501,000

Final amount collected >200

CANAPS Info

FPN Ceiling Amount $320,806.40

FPN Number E16504

Body of Water affected Miners Ditch, Miners Ditch Ext.

Administrative and Logistical Factors (Place X where applicable)

PrecedentSetting HQ Consultations (e.g.,
fracking, asbestos)

Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues Residential impacts

UAO NPL site Relocation

DOJ involved Remote location Drinking water impacted

Criminal Investigation Division involved
Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or coordination or other issues Congressional involvement  X High media interest

Statutory Exemption for $2 Million Statutory Exemption for 1 Year Active fire present

Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

Actual air release (not
threatened)

CID confirms Criminal Charges Have Been Filed

Waste Stream Medium Quantity Manifest # Treatment Disposal

Oil impacted soil/debris 
(Profile 117670MI)

 Solid 5.65 tons 5OWOS09
Waste Management
Venice Park RDF

2.2 Planning Section

2.2.1 Anticipated Activities
No further activities anticipated.

2.2.1.1 Planned Response Activities
No further activities planned.

2.2.1.2 Next Steps
No further steps necessary.

2.2.2 Issues
No issues identified during this reporting period.

2.3 Logistics Section

N/A

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer
The OSC is fulfilling the role of Safety Officer.

2.5.2 Liaison Officer
The OSC is fulfilling the role of Liaison Officer.

2.5.3 Information Officer
The OSC is fulfilling the role of Information Officer.

3. Participating Entities

3.1 Unified Command
N/A

3.2 Cooperating Agencies
Shiawassee County EM
MDEQ

4. Personnel On Site

EPA: 2
ERRS: 4

5. Definition of Terms

U.S. EPA  United States Environmental Protection Agency 
EM  Emergency Management
ERRS  Emergency Rapid Response Service
FPN  Federal Pollution Number
MDEQ  Michigan Department of Environmental Quality
NCP  National Oil and Hazardous Substances Pollution Contingency Plan
NRC  National Response Center
OPA  Oil Pollution Act of 1990
OSC  OnScene Coordinator
PolRep  Pollution Report
RCRA  Resource Conservation and Recovery Act
RP  Responsible Party
START  Superfund Technical Assessment and Response Team
TDD  Technical Directive Document
USCG  United States Coast Guard

6. Additional sources of information

6.1 Internet location of additional information/report
www.epaosc.org/waderoad

6.2 Reporting Schedule
This will be the final PolRep.

7. Situational Reference Materials

OPA
NCP


