
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Missouri Floods 2015  Polrep/Sitrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VII

Subject: SITREP #13
Missouri Floods 2015

Southeast Missouri, MO 

To:

Thru: Dave Williams, IC 

From: Megan Schuette, PSC 

Date: 1/23/2016 

Reporting Period: 1/1722/2016 

Executive Summary

See previous SitReps for this information.

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type:

Response Lead: FEMA Incident Category:

NPL Status: Non NPL Operable Unit:

Mobilization Date: 12/31/2015 Start Date: 12/31/2015

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

1.1.1 Incident Category

See previous SitReps for this information.

1.1.2 Site Description

 See previous SitReps for this information.

1.1.2.1 Location

See previous SitReps for this information.

1.1.2.2 Description of Threat

Flooding in Missouri.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results.

Continued coordination with MDNR.

1.2 Incident Objectives

See previous SitReps for this information.

1.3 Critical Resource Needs

N/A.

1.4 Strategic Considerations

See previous SitReps for this information.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

FEMA has issued Mission Assignments to EPA to staff the ESF#10 desk at the FEMA AFO, to conduct
ESF#10 operations for HHW and orphan containers, and to conduct debris removal.

2.1.2 Response Actions to Date

See previous SitReps for previous information. The following is a summary of each day in this reporting
period:

1/16/2016  One HHW collection team was active. Nine debris removal teams were active. FEMA, USACE
and ESF#10 representatives met with AmeriCorps representatives. 100+ AmeriCorps members are
scheduling to assist residential property owners in removing and moving flood C&D debris to curbside for
pickup. EPA and FEMA confirmed that a HHW collection/'milk run" will be scheduled in SW Missouri by
EPA OPS. There will be no debris removal in SW Missouri.

1/17/2016  Three HHW collection teams were active. Eight debris removal teams were active. Extreme cold
conditions suspended boat operations. A recycler was selected for electronic and white goods.

1/18/2016  Three HHW collection teams were active. To date, approximately 90 percent of HHW container
collection has been done in either Arnold, Fenton or Pacific. Eight debris removal teams were active. To
date, Franklin County and St. Louis County have accounted for approximately 81 percent of debris
recovered.

1/19/2016  Four HHW and one orphan container collection teams were active. Seven debris removal teams
were active. EPA surpassed the collection of 10,000 HHWrelated containers. Emphasis is being shifted to
orphan container collection as more and more priority areas of debris are recovered. At least 130 orphan
container "targets" have been identified to as needing recon and/or pickup.

1/20/2016  Due to cold and wintry conditions, operations were suspended  no HHW collection or debris
removal teams were active.

1/21/2016  HHW collection and debris removal teams were in full operation after a weathercaused shut
down the previous day. Three HHW collection teams were active. Six debris removal teams were active.
Teams experienced a slight "spike" in debris collections as more collections were completed in lower
priority jurisdictions. The area of possible HHW collection in southwest Missouri was cancelled  local
authorities will handle. Electronic waste shipments to recyclers began today, as well as some shipping of
white goods. The AFO sent representatives to the EPA command post in Fenton to assist with the
coordination and mapping of new "targets" identified by National Guard representatives and community
members that have a daily presence in the communities in the flood impact zone.

1/22/2016  Five HHW collection teams were active. Five debris removal teams were active. Operations
continued a shift from debris removal teams to HHW collection teams. Eleven pallets of ewaste were sent
for recycling, as well as 21.41 tons of scrap metal.

AFO ESF#10 has received 11 completion release forms from community leaders to date (Arnold, Byrnes
Mill, Eureka, Herculaneum, Kimmswick, O'Fallon, St. Charles (City), St. Peters, Union, Valley Park,
Jefferson County); nine release forms are yet to be received (Fenton, Florissant, Kirkwood, Pacific, Portage
Des Sioux, West Alton, Franklin County, St. Charles County, St. Louis County).

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

N/A.

2.1.4 Progress Metrics

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

Continued staffing the FEMA AFO and provide assistance, as needed, to the state.

Continue HHW collection documenting each pass through neighborhoods.

Continue general debris recovery documenting each pass through neighborhoods.

Continue orphan container recovery.

The Region 7 REOC continues to be activated to assist with all field operations.

2.2.1.2 Next Steps

Plan/begin boat/water operations, as weather conditions allow.

2.2.2 Issues

Extreme cold conditions and problematic orphan container recovery are possible issues.

2.3 Logistics Section

Currently, eight EPA personnel have been mobilized and each will take care of their own logistics.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

EPA Roy Krueger and MDNR Steve McLane are acting as the official Safety Officers. FOSC Adam Ruiz is
acting as the onsite Assistant Safety Officer.

2.5.2 Liaison Officer

N/A.

2.5.3 Information Officer

An EPA information officer from the Kansas City Regional office is coordinating with the disaster related JIC.
On January 22, 2016, EPA issued a press release and fact sheet related to home renovations and lead
based paint, including a discussion of EPA's "Renovation, Repair and Painting" Rule. These were shared
with the FEMA/SEMA JIC, where the fact sheet will be placed on the state's main flood recovery web page.
Hardcopy versions of the fact sheet will be shared with onground volunteers for distribution to homes.

3. Participating Entities

3.1 Unified Command

FEMA, EPA, MDNR

3.2 Cooperating Agencies

Missouri National Guard, AmeriCorps

4. Personnel On Site

EPA  8

MDNR  3

START  6

ERRS  62

5. Definition of Terms

N/A.

6. Additional sources of information

6.1 Internet location of additional information/report

Please refer to: www.epaosc.org/missourifloods2015.

6.2 Reporting Schedule

From this point forward, SitReps will be completed weekly or as the situation warrants.

7. Situational Reference Materials

Please refer to the documents section on: www.epaosc.org/missourifloods2015.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Missouri Floods 2015  Polrep/Sitrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VII

Subject: SITREP #13
Missouri Floods 2015

Southeast Missouri, MO 

To:

Thru: Dave Williams, IC 

From: Megan Schuette, PSC 

Date: 1/23/2016 

Reporting Period: 1/1722/2016 

Executive Summary

See previous SitReps for this information.

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type:

Response Lead: FEMA Incident Category:

NPL Status: Non NPL Operable Unit:

Mobilization Date: 12/31/2015 Start Date: 12/31/2015

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

1.1.1 Incident Category

See previous SitReps for this information.

1.1.2 Site Description

 See previous SitReps for this information.

1.1.2.1 Location

See previous SitReps for this information.

1.1.2.2 Description of Threat

Flooding in Missouri.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results.

Continued coordination with MDNR.

1.2 Incident Objectives

See previous SitReps for this information.

1.3 Critical Resource Needs

N/A.

1.4 Strategic Considerations

See previous SitReps for this information.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

FEMA has issued Mission Assignments to EPA to staff the ESF#10 desk at the FEMA AFO, to conduct
ESF#10 operations for HHW and orphan containers, and to conduct debris removal.

2.1.2 Response Actions to Date

See previous SitReps for previous information. The following is a summary of each day in this reporting
period:

1/16/2016  One HHW collection team was active. Nine debris removal teams were active. FEMA, USACE
and ESF#10 representatives met with AmeriCorps representatives. 100+ AmeriCorps members are
scheduling to assist residential property owners in removing and moving flood C&D debris to curbside for
pickup. EPA and FEMA confirmed that a HHW collection/'milk run" will be scheduled in SW Missouri by
EPA OPS. There will be no debris removal in SW Missouri.

1/17/2016  Three HHW collection teams were active. Eight debris removal teams were active. Extreme cold
conditions suspended boat operations. A recycler was selected for electronic and white goods.

1/18/2016  Three HHW collection teams were active. To date, approximately 90 percent of HHW container
collection has been done in either Arnold, Fenton or Pacific. Eight debris removal teams were active. To
date, Franklin County and St. Louis County have accounted for approximately 81 percent of debris
recovered.

1/19/2016  Four HHW and one orphan container collection teams were active. Seven debris removal teams
were active. EPA surpassed the collection of 10,000 HHWrelated containers. Emphasis is being shifted to
orphan container collection as more and more priority areas of debris are recovered. At least 130 orphan
container "targets" have been identified to as needing recon and/or pickup.

1/20/2016  Due to cold and wintry conditions, operations were suspended  no HHW collection or debris
removal teams were active.

1/21/2016  HHW collection and debris removal teams were in full operation after a weathercaused shut
down the previous day. Three HHW collection teams were active. Six debris removal teams were active.
Teams experienced a slight "spike" in debris collections as more collections were completed in lower
priority jurisdictions. The area of possible HHW collection in southwest Missouri was cancelled  local
authorities will handle. Electronic waste shipments to recyclers began today, as well as some shipping of
white goods. The AFO sent representatives to the EPA command post in Fenton to assist with the
coordination and mapping of new "targets" identified by National Guard representatives and community
members that have a daily presence in the communities in the flood impact zone.

1/22/2016  Five HHW collection teams were active. Five debris removal teams were active. Operations
continued a shift from debris removal teams to HHW collection teams. Eleven pallets of ewaste were sent
for recycling, as well as 21.41 tons of scrap metal.

AFO ESF#10 has received 11 completion release forms from community leaders to date (Arnold, Byrnes
Mill, Eureka, Herculaneum, Kimmswick, O'Fallon, St. Charles (City), St. Peters, Union, Valley Park,
Jefferson County); nine release forms are yet to be received (Fenton, Florissant, Kirkwood, Pacific, Portage
Des Sioux, West Alton, Franklin County, St. Charles County, St. Louis County).

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

N/A.

2.1.4 Progress Metrics

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

Continued staffing the FEMA AFO and provide assistance, as needed, to the state.

Continue HHW collection documenting each pass through neighborhoods.

Continue general debris recovery documenting each pass through neighborhoods.

Continue orphan container recovery.

The Region 7 REOC continues to be activated to assist with all field operations.

2.2.1.2 Next Steps

Plan/begin boat/water operations, as weather conditions allow.

2.2.2 Issues

Extreme cold conditions and problematic orphan container recovery are possible issues.

2.3 Logistics Section

Currently, eight EPA personnel have been mobilized and each will take care of their own logistics.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

EPA Roy Krueger and MDNR Steve McLane are acting as the official Safety Officers. FOSC Adam Ruiz is
acting as the onsite Assistant Safety Officer.

2.5.2 Liaison Officer

N/A.

2.5.3 Information Officer

An EPA information officer from the Kansas City Regional office is coordinating with the disaster related JIC.
On January 22, 2016, EPA issued a press release and fact sheet related to home renovations and lead
based paint, including a discussion of EPA's "Renovation, Repair and Painting" Rule. These were shared
with the FEMA/SEMA JIC, where the fact sheet will be placed on the state's main flood recovery web page.
Hardcopy versions of the fact sheet will be shared with onground volunteers for distribution to homes.

3. Participating Entities

3.1 Unified Command

FEMA, EPA, MDNR

3.2 Cooperating Agencies

Missouri National Guard, AmeriCorps

4. Personnel On Site

EPA  8

MDNR  3

START  6

ERRS  62

5. Definition of Terms

N/A.

6. Additional sources of information

6.1 Internet location of additional information/report

Please refer to: www.epaosc.org/missourifloods2015.

6.2 Reporting Schedule

From this point forward, SitReps will be completed weekly or as the situation warrants.

7. Situational Reference Materials

Please refer to the documents section on: www.epaosc.org/missourifloods2015.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Missouri Floods 2015  Polrep/Sitrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VII

Subject: SITREP #13
Missouri Floods 2015

Southeast Missouri, MO 

To:

Thru: Dave Williams, IC 

From: Megan Schuette, PSC 

Date: 1/23/2016 

Reporting Period: 1/1722/2016 

Executive Summary

See previous SitReps for this information.

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type:

Response Lead: FEMA Incident Category:

NPL Status: Non NPL Operable Unit:

Mobilization Date: 12/31/2015 Start Date: 12/31/2015

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

1.1.1 Incident Category

See previous SitReps for this information.

1.1.2 Site Description

 See previous SitReps for this information.

1.1.2.1 Location

See previous SitReps for this information.

1.1.2.2 Description of Threat

Flooding in Missouri.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results.

Continued coordination with MDNR.

1.2 Incident Objectives

See previous SitReps for this information.

1.3 Critical Resource Needs

N/A.

1.4 Strategic Considerations

See previous SitReps for this information.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

FEMA has issued Mission Assignments to EPA to staff the ESF#10 desk at the FEMA AFO, to conduct
ESF#10 operations for HHW and orphan containers, and to conduct debris removal.

2.1.2 Response Actions to Date

See previous SitReps for previous information. The following is a summary of each day in this reporting
period:

1/16/2016  One HHW collection team was active. Nine debris removal teams were active. FEMA, USACE
and ESF#10 representatives met with AmeriCorps representatives. 100+ AmeriCorps members are
scheduling to assist residential property owners in removing and moving flood C&D debris to curbside for
pickup. EPA and FEMA confirmed that a HHW collection/'milk run" will be scheduled in SW Missouri by
EPA OPS. There will be no debris removal in SW Missouri.

1/17/2016  Three HHW collection teams were active. Eight debris removal teams were active. Extreme cold
conditions suspended boat operations. A recycler was selected for electronic and white goods.

1/18/2016  Three HHW collection teams were active. To date, approximately 90 percent of HHW container
collection has been done in either Arnold, Fenton or Pacific. Eight debris removal teams were active. To
date, Franklin County and St. Louis County have accounted for approximately 81 percent of debris
recovered.

1/19/2016  Four HHW and one orphan container collection teams were active. Seven debris removal teams
were active. EPA surpassed the collection of 10,000 HHWrelated containers. Emphasis is being shifted to
orphan container collection as more and more priority areas of debris are recovered. At least 130 orphan
container "targets" have been identified to as needing recon and/or pickup.

1/20/2016  Due to cold and wintry conditions, operations were suspended  no HHW collection or debris
removal teams were active.

1/21/2016  HHW collection and debris removal teams were in full operation after a weathercaused shut
down the previous day. Three HHW collection teams were active. Six debris removal teams were active.
Teams experienced a slight "spike" in debris collections as more collections were completed in lower
priority jurisdictions. The area of possible HHW collection in southwest Missouri was cancelled  local
authorities will handle. Electronic waste shipments to recyclers began today, as well as some shipping of
white goods. The AFO sent representatives to the EPA command post in Fenton to assist with the
coordination and mapping of new "targets" identified by National Guard representatives and community
members that have a daily presence in the communities in the flood impact zone.

1/22/2016  Five HHW collection teams were active. Five debris removal teams were active. Operations
continued a shift from debris removal teams to HHW collection teams. Eleven pallets of ewaste were sent
for recycling, as well as 21.41 tons of scrap metal.

AFO ESF#10 has received 11 completion release forms from community leaders to date (Arnold, Byrnes
Mill, Eureka, Herculaneum, Kimmswick, O'Fallon, St. Charles (City), St. Peters, Union, Valley Park,
Jefferson County); nine release forms are yet to be received (Fenton, Florissant, Kirkwood, Pacific, Portage
Des Sioux, West Alton, Franklin County, St. Charles County, St. Louis County).

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

N/A.

2.1.4 Progress Metrics

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

Continued staffing the FEMA AFO and provide assistance, as needed, to the state.

Continue HHW collection documenting each pass through neighborhoods.

Continue general debris recovery documenting each pass through neighborhoods.

Continue orphan container recovery.

The Region 7 REOC continues to be activated to assist with all field operations.

2.2.1.2 Next Steps

Plan/begin boat/water operations, as weather conditions allow.

2.2.2 Issues

Extreme cold conditions and problematic orphan container recovery are possible issues.

2.3 Logistics Section

Currently, eight EPA personnel have been mobilized and each will take care of their own logistics.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

EPA Roy Krueger and MDNR Steve McLane are acting as the official Safety Officers. FOSC Adam Ruiz is
acting as the onsite Assistant Safety Officer.

2.5.2 Liaison Officer

N/A.

2.5.3 Information Officer

An EPA information officer from the Kansas City Regional office is coordinating with the disaster related JIC.
On January 22, 2016, EPA issued a press release and fact sheet related to home renovations and lead
based paint, including a discussion of EPA's "Renovation, Repair and Painting" Rule. These were shared
with the FEMA/SEMA JIC, where the fact sheet will be placed on the state's main flood recovery web page.
Hardcopy versions of the fact sheet will be shared with onground volunteers for distribution to homes.

3. Participating Entities

3.1 Unified Command

FEMA, EPA, MDNR

3.2 Cooperating Agencies

Missouri National Guard, AmeriCorps

4. Personnel On Site

EPA  8

MDNR  3

START  6

ERRS  62

5. Definition of Terms

N/A.

6. Additional sources of information

6.1 Internet location of additional information/report

Please refer to: www.epaosc.org/missourifloods2015.

6.2 Reporting Schedule

From this point forward, SitReps will be completed weekly or as the situation warrants.

7. Situational Reference Materials

Please refer to the documents section on: www.epaosc.org/missourifloods2015.
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VII

Subject: SITREP #13
Missouri Floods 2015

Southeast Missouri, MO 

To:

Thru: Dave Williams, IC 

From: Megan Schuette, PSC 

Date: 1/23/2016 

Reporting Period: 1/1722/2016 

Executive Summary

See previous SitReps for this information.

1. Introduction

1.1 Background

Site Number: Contract Number:

D.O. Number: Action Memo Date:

Response Authority: Stafford Act Response Type:

Response Lead: FEMA Incident Category:

NPL Status: Non NPL Operable Unit:

Mobilization Date: 12/31/2015 Start Date: 12/31/2015

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

1.1.1 Incident Category

See previous SitReps for this information.

1.1.2 Site Description

 See previous SitReps for this information.

1.1.2.1 Location

See previous SitReps for this information.

1.1.2.2 Description of Threat

Flooding in Missouri.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results.

Continued coordination with MDNR.

1.2 Incident Objectives

See previous SitReps for this information.

1.3 Critical Resource Needs

N/A.

1.4 Strategic Considerations

See previous SitReps for this information.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

FEMA has issued Mission Assignments to EPA to staff the ESF#10 desk at the FEMA AFO, to conduct
ESF#10 operations for HHW and orphan containers, and to conduct debris removal.

2.1.2 Response Actions to Date

See previous SitReps for previous information. The following is a summary of each day in this reporting
period:

1/16/2016  One HHW collection team was active. Nine debris removal teams were active. FEMA, USACE
and ESF#10 representatives met with AmeriCorps representatives. 100+ AmeriCorps members are
scheduling to assist residential property owners in removing and moving flood C&D debris to curbside for
pickup. EPA and FEMA confirmed that a HHW collection/'milk run" will be scheduled in SW Missouri by
EPA OPS. There will be no debris removal in SW Missouri.

1/17/2016  Three HHW collection teams were active. Eight debris removal teams were active. Extreme cold
conditions suspended boat operations. A recycler was selected for electronic and white goods.

1/18/2016  Three HHW collection teams were active. To date, approximately 90 percent of HHW container
collection has been done in either Arnold, Fenton or Pacific. Eight debris removal teams were active. To
date, Franklin County and St. Louis County have accounted for approximately 81 percent of debris
recovered.

1/19/2016  Four HHW and one orphan container collection teams were active. Seven debris removal teams
were active. EPA surpassed the collection of 10,000 HHWrelated containers. Emphasis is being shifted to
orphan container collection as more and more priority areas of debris are recovered. At least 130 orphan
container "targets" have been identified to as needing recon and/or pickup.

1/20/2016  Due to cold and wintry conditions, operations were suspended  no HHW collection or debris
removal teams were active.

1/21/2016  HHW collection and debris removal teams were in full operation after a weathercaused shut
down the previous day. Three HHW collection teams were active. Six debris removal teams were active.
Teams experienced a slight "spike" in debris collections as more collections were completed in lower
priority jurisdictions. The area of possible HHW collection in southwest Missouri was cancelled  local
authorities will handle. Electronic waste shipments to recyclers began today, as well as some shipping of
white goods. The AFO sent representatives to the EPA command post in Fenton to assist with the
coordination and mapping of new "targets" identified by National Guard representatives and community
members that have a daily presence in the communities in the flood impact zone.

1/22/2016  Five HHW collection teams were active. Five debris removal teams were active. Operations
continued a shift from debris removal teams to HHW collection teams. Eleven pallets of ewaste were sent
for recycling, as well as 21.41 tons of scrap metal.

AFO ESF#10 has received 11 completion release forms from community leaders to date (Arnold, Byrnes
Mill, Eureka, Herculaneum, Kimmswick, O'Fallon, St. Charles (City), St. Peters, Union, Valley Park,
Jefferson County); nine release forms are yet to be received (Fenton, Florissant, Kirkwood, Pacific, Portage
Des Sioux, West Alton, Franklin County, St. Charles County, St. Louis County).

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

N/A.

2.1.4 Progress Metrics

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

Continued staffing the FEMA AFO and provide assistance, as needed, to the state.

Continue HHW collection documenting each pass through neighborhoods.

Continue general debris recovery documenting each pass through neighborhoods.

Continue orphan container recovery.

The Region 7 REOC continues to be activated to assist with all field operations.

2.2.1.2 Next Steps

Plan/begin boat/water operations, as weather conditions allow.

2.2.2 Issues

Extreme cold conditions and problematic orphan container recovery are possible issues.

2.3 Logistics Section

Currently, eight EPA personnel have been mobilized and each will take care of their own logistics.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

EPA Roy Krueger and MDNR Steve McLane are acting as the official Safety Officers. FOSC Adam Ruiz is
acting as the onsite Assistant Safety Officer.

2.5.2 Liaison Officer

N/A.

2.5.3 Information Officer

An EPA information officer from the Kansas City Regional office is coordinating with the disaster related JIC.
On January 22, 2016, EPA issued a press release and fact sheet related to home renovations and lead
based paint, including a discussion of EPA's "Renovation, Repair and Painting" Rule. These were shared
with the FEMA/SEMA JIC, where the fact sheet will be placed on the state's main flood recovery web page.
Hardcopy versions of the fact sheet will be shared with onground volunteers for distribution to homes.

3. Participating Entities

3.1 Unified Command

FEMA, EPA, MDNR

3.2 Cooperating Agencies

Missouri National Guard, AmeriCorps

4. Personnel On Site

EPA  8

MDNR  3

START  6

ERRS  62

5. Definition of Terms

N/A.

6. Additional sources of information

6.1 Internet location of additional information/report

Please refer to: www.epaosc.org/missourifloods2015.

6.2 Reporting Schedule

From this point forward, SitReps will be completed weekly or as the situation warrants.

7. Situational Reference Materials

Please refer to the documents section on: www.epaosc.org/missourifloods2015.

http://www.epaosc.org/missourifloods2015
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