
United States Environmental Protection Agency
Region III

POLLUTION REPORT

Date: Monday, April 18, 2005
From: Charlie Fitzsimmons

To: Charlie Fitzsimmons, Region III, OPR Linda Marzulli, Region III, OPR

Subject: Continuation of Work
Sykesville Oil Spill
580 Obrect Rd, Sykesville, MD 
Latitude: 39.3839000
Longitude: ­76.9783000

POLREP No.: 7 Site #: E043Z1
Reporting Period: D.O. #:
Start Date: Response Authority: OPA
Mob Date: Response Type: Emergency
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: Contract #
RCRIS ID #: Reimbursable Account #
FPN# E043Z1

Site Description
Refer to previous polreps.

Current Activities
Work continues during this reporting period on prepping the recovery well system (system) for removal of
product, in the vicinity of the seeps.  On 4/14/05 approximately 1000 gallons of a fuel and water mixture
was vacuumed from the system into a prestaged frac tank.  Approximately 800 gallons of this mixture was
diverted into a tanker truck for off­site recycling.  Additional removal of fuel from the system, will continue
thru the weeks of 4/18 and 4/25.

On 4/11 and 4/12/05 USACE's contractor completed the installation of a monitoring well in the vicinity of
Fogle's old above ground storage tank farm.  This farm was located just upgradient (approx 50ft.) of the
well MWA01.  A fuel sample from this well will be forwarded to USCG Coil Lab for fingerprinting
purposes.

On April 08, 2005, the FOSC issued a Notice of Federal Interest in a Pollution Incident to Fogle's.

Planned Removal Actions
Continued removal of diesel fuel from the system in the vicinity of the seeps.

Next Steps
Development of a Removal Action Plan with Fogle's contractor for remediation of his facility.  Plan to
include a review of site history documentation and determination of location of any USTs and also removal
plan for the source area itself.

SPCC inspection of Fogle's above ground storage farm will occur during the week of 4/25/2005.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

Cooperative Agreements $640,000.00 $294,000.00 $346,000.00 54.06%

Intramural Costs

USEPA ­ Direct (Region, HQ) $30,000.00 $11,000.00 $19,000.00 63.33%

Total Site Costs $670,000.00 $305,000.00 $365,000.00 54.48%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.
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